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SDS Full Design (for information only} 
Forecast is Average of Earned over stated Period to Date 
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SOS Baseline Curve 
(19Apr06) 
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Forecast of Average from Jan06 to Date 
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Forecast of Average from Sep05 to Date 

Earned to Date (203924hrs) - 78.9% against 99.9% planned - 54598hrs to Igo 
against original scope (258522hrs). Still 103540hrs to go against revised s1ope of 
307464hrs. 
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