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COMMERCIAL PROPOSALS FOR TRANSITION PERIOD FROM PRE

CONSTRUCTION SERVICES TO CONSTRUCTION SERVICES. 

1. The parties (MUDF A Contractor and tie) agree that as a consequence of delays 

in the release to the MUDF A Contractor of the design for the MUDF A utility 

diversions a proportionate delay to the commencement of the Construction 

Services (CS) under the MUDF A Agreement is necessitated. 

2. The MUDF A Agreement anticipates and accommodates a delay to completion 

of the Pre-Construction Services (PCS), and, at clause 8.6, sets out the 

procedure to be adopted by the parties in the event that the PCS have not been 

carried out completely during the term of the Pre-Construction Phase, namely 

that the PCS can be extended until such time as the PCS are completed and 

that some or all of the Construction Services (CS) and Construction Works are 

commenced. 

3. At a meeting held in the MUDF A site office conference room on Thursday 15th 

March 2007 the parties agreed that a phased transition (with consequential 

stepped increases in resources - from both tie and MUDF A Contractor) is now 

needed rather that the distinct completion of the PCS phase and 

commencement of CS Phase. It is anticipated that the phased transition period 

will run from the I st April 2007 until the 6th July 2007, based on CS Phase 

commencing 9th July 2007. 

4. As required by tie Limited in their letter reference DEL.MUDFA.274.RD.GB 

dated 3rd April 2007, the MUDF A Contractor has provided their revised 

Construction Programme at Revision 05 under cover of letter dated 18th April 

2007, reference AMIS/tie/Letter/AM/Projects/I 76. 

This programme will now be updated to include the npreconstruction services 

and preparatory activities in respect of each work section. 

5. In relation to this agreement the following commercial arrangements are 

adopted 
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i) That the MUDF A Contractor proposes their Contract Preliminaries on 

a time based schedule of resources required to meet the obligations of 

the programme prepared in accordance with point 4 above. 

ii) That the rates used to price the Contract Preliminaries derived in item 

(i) above are either those used in the PCS to arrive at the Schedule 4 

Appendix A prices in the MUDF A Agreement or those used to 

calculate the Contract Preliminaries at Schedule 4 Appendix C as 

appropriate. During the transition period between I st April 2007 and 6th 

July 2007 Contract Preliminaries will be priced at the PCS rates for 

those individuals specifically named in the MUDF A Contractors 

Schedule 4 Appendix A (PCS Pricing Matrix), all other preliminaries 

from the I st April 2007 will be calculated using the rates within the 

Contract Preliminaries at Schedule 4 Appendix C. The MUDF A 

Contractor may propose changes to the Schedule 4 rates for specific 

individuals (ie Star Rates) for review and approval by tie prior to 

utilisation. Any proposed changes to include detailed substantiation 

and justification of the business case and will be dealt with in 

accordance with Clause 46 of the MUDFA Agreement. 

iii) That the Contract Preliminaries derived in (ii) above are re-measured 

as anticipated by the MUDF A Agreement, to the extent that any 

prolongation of the works is not due to the default of the Contractor. 

iv) That any changes proposed to the level of resources, derived from (i) 

above, included as the Contract Preliminaries are advised by the 

MUDF A Contractor prior to implementation for review and approval 

by tie acting reasonably. 

v) That separately priced Work Sector Specific Preliminaries (using the 

rates used to arrive at the Schedule 4 Appendix C Work Sector 

Preliminaries) are submitted by the MUDFA Contractor under the 

Contract Work Order procedure for any physical works to be carried 

out, and changes managed in accordance with Clause 46. 

vi) That the Work Sector Specific Preliminaries are re-measured as 

anticipated by the MUDF A Agreement, to the extent that any 
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prolongation of the Work Sector Activities is not due to the default of 

the Contractor. 

vii) That the rates and prices used to calculate the Schedule 4 Appendix D 

Bills of Quantity totals are used to price and to value the physical 

works to be carried out. The valuation rules for Changes set out in 

Clause 46 of the MUDF A Agreement and shall be applied as 

appropriate. 

viii) That physical works performed are re-measured in accordance with the 

procedures established within the MUDF A Agreement. 

ix) That the overhead and profit percentages contained within Schedule 4 

Appendix B of the MUDF A Agreement are applied to the net rates and 

prices described above. 

6. The acceptance by the MUDFA Contractor and tie of the need to vary the 

MUDF A Agreement to accommodate the above is required to be recorded by 

means of a Memorandum of Agreement to be formally executed by both 

parties in July 2007. 

7. The parties will jointly review the Pre Construction Services deliverables 

required and those already formally issued in accordance with a jointly agreed 

timetable, for tie approval 

Agreement Jointly Executed by Parties: 

Director I Authorised Signatory 

tie Limited 
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Director I Authorised Signatory 

Alfred McAlpine Infrastructure Services 

Limited 
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