
From: 
Sent: 
To: 
Subject: 

From: John Casserly 

Tony Glazebrook 
12 October 2007 19:58 
David Crawley 
FW: Tram Alignment Plates 15 to 17 

Sent: Friday, October 12, 2007 7:58:27 PM 
To: Tony Glazebrook 
Cc: Steven Bell; Graeme Barclay; Ian Clark; Michael Blake; 
Jim Johnston - TSS; 'Ailsa McGregor'; Jim Cahill 
Subject: Tram Alignment Plates 15 to 17 
Auto forwarded by a Rule 

Tony 

We have an issue with the SOS design related to the above plates 15 to 17. SOS have informally confirmed to 
MUDFA that they are working on a Tram alignment which they know has been/may be changed but they await formal 
instruction from yourself I tie administrators of the SOS Contract to confirm the alignment before they will stop the 
existing design and commence the required redesign works. This is currently a critical section for the MUDFA works 
as plates 15 to 17 cover the area from the Casino up to Constitution Street and any redesign work required will 
adversely impact on our programme for the works. 

In light of the above and as a matter of urgency, by return, please either confirm the existing Tram alignment to SOS 
or instruct the new Tram alignment to SOS, as required, and issue a copy of the outcome to our Project Managers 
(Ian Clark and Michael Blake) so they can progress the designs as quickly as possible in an effort to mitigate the 
potential programme delays. 

Please give me a call if you wish to discuss any of the above further. 

Thanks 

John Casserly 
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