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BB+S

1 Constn Works Price (BB+S) 68.2 68.2 68.2 68.2 68.2 68.2 68.2 68.2 68.2
2
3 Existing Change - Princes St 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5 9.5
4 Existing Change - Other 13.1 13.1 13.1 13.1 13.1 13.1 13.1 13.1 13.1
5 Entitlement for work done (BB+S) 90.8 90.8 90.8 90.8 90.8 90.8 90.8 90.8 90.8

6 Certified in advance of work done (BB+S) 33.2 33.2 33.2 33.2 33.2 33.2 33.2 33.2 33.2
7 Certified to Date (BB+S) 124.0 124.0 124.0 124.0 124.0 124.0 124.0 124.0 124.0

8 (11.0)
9 Infrastructure (BB+S) Certified 113.0 124.0 124.0 124.0 124.0 124.0 124.0 124.0 124.0

10
11 Infraco Build to Haymarket 144.8 144.8 249.9
12 Vehicles (CAF) 47.5 63.5 63.5 61.5 62.5 63.5 62.5 62.5 60.0
13 Design Post Novation (SDS) 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0
14 SDS design risk 1.0 6.0 6.0 2.0 2.0 6.0 2.0 2.0 8.0

15 Total BSC 169.5 201.5 201.5 195.5 196.5 201.5 341.3 341.3 449.9
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Termination



16 Interim Works & Reinstatement

17 Interim Works during Reprocure 9.9 9.9 9.9 9.9 9.9 0.0 0.0 0.0
18 Reinstate/remedials during Reprocure 5.0 5.0 1.5 2.5 5.0 2.5 2.5 2.5
19 Reinstatement following cancellation 

20 Total 14.9 14.9 11.4 12.4 14.9 2.5 2.5 2.5

21
22 New Procurement Costs

23 Infrastructure - to HYM 169.2 169.2 140.8 144.8 169.2
24 Infrastructure - to SAS 20.2 20.2 17.4 19.2 20.2 19.2 19.2 19.2
25
26 Total New Procurement 0.0 189.4 189.4 158.2 164.0 189.4 19.2 19.2 19.2

27
28 Termination Costs

29 Securing sites 2.0 2.0 2.0 2.0 2.0 0.0 0.0 0.0
30

     
Scenario)

31 Total Termination Costs 2.0 2.0 2.0 2.0 2.0 0.0 0.0 0.0

32
33 Other Costs

34
     

procurement
35 Value Engineering Opportunities 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
36 3rd Party funded (base allowed) (4.3) (4.3) 0.0 0.0 0.0 0.0 0.0 0.0
37 Ph1b Payment to BSC 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2
38 Design Pre Nov incl Ph1b and Utilities 28.7 28.7 28.7 28.7 28.7 28.7 28.7 28.7 28.7
39 Utilties and Other Infrastructure 95.2 100.1 100.1 100.1 100.1 100.1 100.1 100.1 100.1
40 Project Costs - to date 74.2 74.2 74.2 74.2 74.2 74.2 74.2 74.2 74.2
41 Project Costs - to go 28.2 28.2 28.2 28.2 28.2 23.2 23.2 23.2
42 Other Costs - Incl Land 35.2 37.0 37.0 37.0 37.0 37.0 37.0 37.0 37.0

43 Other Costs 236.5 267.1 267.1 271.4 271.4 271.4 266.4 266.4 266.4
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