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Corrections to witness statement 

Page 32 Q32b 

I say that I hadn't previously met Andrew Fitchie. This may be incorrect as he is likely to have been 

in attendance at the April Tram Project Board. However, I had had no formal introduction to him or 

his role at this stage in the project. 

Page 46 Q56 a 

I say that my first recollection was lnfraco's claim for an extra £50m- £80m was when reading it in 

the Scotsman. In fact I am certain that David Mackay briefed myself and Tom Aitchison on the 

dispute and claim a few days in advance of the press coverage. My recollection is of a photograph in 

the Evening News depicting David Mackay wearing a photo-shopped military helmet: it was a vivid 

image. 

Page 51 Q61 c 

In the last line of my answer it should read all parties were represented 'except the SNP'. 

Page 56 Q68 a 

For the purposes of accuracy some of the delay at any point in time would technically have been due 

to planning as it can take up to 8 weeks to process planning approvals even when all technical 

information has been supplied so given that there were some 320 planning applications that 

required to be approved there would inevitably, at any point in time, have been some in the pipeline 

awaiting approval. 

Page 61 Q72 

I refer to Donald Anderson's involvement as a PR Communications Advisor to BSC. I cannot be 

100% sure of the date of his appointment to that role and whether he was involved in it at the time 

of the 2009 Princes Street dispute. 

Page SO Q99 

I refer to Project Pitchfork as the other side of Project Carlisle. In fact Pitchfork was the name given 

to the overarching strategy. Carlisle sought to resolve the disputes and find a new basis for working 

under an amended contract. The other options were to 'grind it out' using levers in the contract to 

weaken lnfraco's position; terminate either through proving breach or by mutual consent and with 

the sub option to partially complete the work and then terminate. 

PlOO Q 131 
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I say that prior to mediation around £400m of expenditure had been 'committed'. In fact, this 

shou Id read 'incurred to date'. 

Page 104 Q138 

The name of the other McGrigor's lawyer who accompanied Brandon Nolan to pre mediation 

preparations was Drysdale Graham. 

Page 114 QlSO 

This should have read £13m per kilometre. 

Page 118 Q 153 

Please delete Stephen Fox and substitute Kenneth Hogg (Stephen Fox was a civil servant I had 

worked with on a previous project). I got the names confused. 

David Anderson 
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