
·EDINBVR.GH· 
EDINBURGH TRAM NETWORK 
CITY OF EDINBURGH COUNCIL/TURNER & TOWNSEND 

CLIENT INSTRUCTION AND CONTROL MEETING 
TO BE HELD AT 10AM ON FRIDAY 01 JUNE 2012 

AGENDA 

1.0 Approval of Notes of Previous Meeting 

2.0 Health & Safety 

3.0 Presentation and Request of Change Control Sign Off 

4.0 Review of T&T Sub Project Meetings and request for Instruction or Client 
Direction 

5.0 Review of CEC Control Meetings and request for Instruction or Client 
Direction 

6.0 Leith Walk Utility Works 

7.0 Utilities Management 

8.0 York Place 

9.0 AOB 

10.0 Date of Next Meeting 
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Client Instruction and Control Meeting 

Edinburgh, 28 May 2012 

Attendees: 

Alan Coyle (Chair) The City of Edinburgh Council 

Bob Mccafferty The City of Edinburgh Council 

Ed Foster The City of Edinburgh Council 

Dominic Murphy Transport Scotland 

Samantha Watt The City of Edinburgh Council 

Julian Weatherley Turner and Townsend 

Clive Arbuckle The City of Edinburgh Council 

Gary Easton Turner and Townsend 

Shirley Mush et Turner and Townsend 

Alan.coyle@edinburghtrams.com 

Bob.McCafferty@edinburgh.gov.uk 

edward.foster@edinburgh.gov.uk 

Dominic.Murphy@transportscotland.gsi.gov.uk 

Samantha.Watt@edinburqh.qov.uk 

Julian.Weatherley@turntown.co.uk 

Clive.Arbuckle@edinburgh.gov.uk 

Gary.easton@turntown.co.uk 
Shirley.Mushet@turntown.co.uk 

1 Previous Minute 28 May 2012 and Matters Arising 

Attendees were asked for an update to the actions of the previous minute. 

Gary Easton confirms that the relevant back up information was received and that a 
meeting is to be held with BBS on Wednesday afternoon. 

Gary Easton confirmed that the McNicholas letter in question has been sent to Colin 
Smith & Alan Coyle. 

The Kerb line designs; at York Place and Harvey Nichols differs from what has 
been done. Andrew Renwick is currently dealing directly with SOS regarding this. 

The Harvey Nichols requested boundary change has not yet been investigated. 

Bob McCafferty confirms that the building warrant for the demolition of the toilet 
block at Cathedral Lane has been submitted today. 

Turner & Townsend confirm that the forward planning paper for future water and 
other utility outages has still not yet been actioned. This is to be chased as there is 
a known outage expected this weekend at Princes Street. 

Gary Easton confirms that the drawings and numbers for granite sets have now 
been sent to Alan Coyle. 

Leith Walk Councillors and the Transport, Infrastructure & Environment Convener 
should be briefed on the change regarding Leith Legacy Works and Gavin King is 
still to provide timescales on this. 

T& T Meeting Document Overview - Julian Weatherley confirms that this has been 
reviewed and submitted to Colin Smith. This will now be done by Julian on a 
fortnightly basis. 
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CONFIDENTIAL - LEGALLY PRIVILEGED AND FOl(S) A EXEMPT 
Client Inspection and Control Meeting 

28 May 2012 

Decision 

1) To approve the minute of 21 May 2012 as a correct record subject to the 
Page 3, Section 2, paragraph 4, Colin Smith will meet with Councillor Lesley 
Hinds. 

2) Andrew Renwick is dealing with SOS regarding the difference in design to 
the kerb line construction. 

3) That Rob Leech would investigate and provide an update on whether the site 
boundary could be moved so to provide greater space around the front 
entrance of Harvey Nichols. This is to be chased up by Julian Weatherley. 

4) Building warrant for the demolition of Cathedral Lane toilet block has now 
been submitted, this will need to be chased by Bob McCafferty. 

5) To note that Rob Leech had not yet completed the forward planning paper 
for future water and other utility outages. Matter of Urgency as outage is 
expected at Princes Street this weekend. 

6) That Gavin King would organise a briefing for Leith Walk Councillors and the 
Transport, Infrastructure & Environment Convener on the changed schedule 
for the Leith Walk legacy works. CS and BMcC are to attend this. 

7) That Julian Weatherley would review the documents outlining key elements 
of Turner and Townsend's standard meetings and circulate to Colin Smith 
from now on a fortnightly basis. 

2 Health and Safety 

Julian Weatherley confirms that he will provide Turner & Townsends information 
sheet on 'Think Before You Act' Workshop. He confirms this will be provided at 
close of business for the Wednesday meeting. 

Julian Weatherley confirms that the response; to the amount of Headway at York 
Place, is almost complete and will then be sent to Colin Smith. 

Julian has received details of one query, submitted through Colin Smith, from a 
member of the public regarding Health & Safety breaches. He requests if there is 
more that this should also be sent on. 

A response has now been completed for this one query received by Julian and this 
shall be sent on to Colin Smith. 

Discussion regarding various serious Health & Safety issues that arose from the 
work carried out at Balgreen over the weekend. Tom Cotter is currently with the 
contractor to get feedback on these Health & Safety points. A full investigation will 
need to be carried out. 
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CONFIDENTIAL - LEGALLY PRIVILEGED AND FOl(S) A EXEMPT 
Client Inspection and Control Meeting 

28 May 2012 

Bob McCafferty advises that traffic management measures were not in place at 
Western Corner giving motorists advance warning of the road closures. This 
caused confusion between motorists who then had to turn back and re-route 
journeys. 

Decision 

1) That Julian Weatherley would provide Turner and Townsend's information 
sheet on 'Think Before You Act' initiative to Colin Smith, Alan Coyle and Bob 
McCafferty by close of business today in line for the Wednesday meeting. 

2) That Julian Weatherley would provide Turner and Townsend's response to 
the question on the amount of headway at York Place to Colin Smith for him 
to release to the Comms team. 

3) That Colin Smith should send any further queries from the members of the 
public who had taken photographs of health and safety breaches to Julian 
Weatherley. 

4) That Julian Weatherley would send the completed response to the member 
of the public who had taken photographs of health and safety breaches to 
Colin Smith. 

5) Full report required regarding the Health & Safety points from the work at 
Balgreen over the weekend. Shirley Mushet to chase this up. 

6) Full report required into the traffic management structure/failure from the 
weekends work at Balgreen. 

3 Presentation and Request of Change Control Sign Off 

3.1 TCO 5168 - SDS Provision of services from Matt Fell 

Extension to dates & cost to be provided. 

APPROVED and Signed 

3.2 TCO 536 - On Street drainage design changes 

Review and amend as required, this should be a credit. 

APPROVED and Signed 

3.3 TCO 561A - Depot Substation switching 

Extension to current TCO to July 2012, value to increase from £16,250.00 to 
£32,500.00 

APPROVED and Signed 
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CONFIDENTIAL - LEGALLY PRIVILEGED AND FOl(S) A EXEMPT 
Client Inspection and Control Meeting 

28 May 2012 

3.4 TNC 635 - On Street drainage 

Scope deleted from lnfraco. 

APPROVED and Signed 

3.5 TNC 637 - St Andrews Square - Pedestrian crossing 

Removal of crossing from St Andrews Sq/Princes & provide supplement crossing. 

APPROVED and Signed 

3.6 TNC 638 - Guardrail at St Johns Church 

Pedestrian guardrail no longer required. 

APPROVED and Signed 

3. 7 TNC 640 -Licensing of vehicles 

Licensing of Unimog along with various other vehicles & insurance requirements for 
BBS. 

APPROVED and Signed 

Gary confirms he still needs to discuss VE decisions & cost recovery with Mark 
Millar & Ian Walker. 

The Crawley Tunnel remedial works is still an ongoing discussion. Andy Scott & 
Steven Jackson have discussed further with Bilfinger Berger but it is still a firm no 
as they see the TQ's being in place. Julian Weatherley to clarify if there were 
defects liablility periods attached to the agreement. More discussion required. 

Decision 

1) Gary to discuss VE decisions & cost recovery further to identify a resolution. 

2) Julian to confirm whether there was a 'defects liability period' attached to 
work carried out. Any findings to be sent to Alan Coyle, for further 
discussion. 

4 Review of T& T Sub Project Meetings and Request for Instruction 
or Client Decision 

Grosvenor Street is now in the cleaning out stage. CCTV survey is being carried 
out this evening to identify what caused the collapse. This survey will also show the 
state of the sewer, conclusion of this will follow from Julian Weatherley. These 
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CONFIDENTIAL - LEGALLY PRIVILEGED AND FOl(S) A EXEMPT 
Client Inspection and Control Meeting 

28 May 2012 

works should be complete by 81
h June 2012 assuming there is Scottish Water 

approval & no unknown damage is found. 

Late night working will be complete by middle of June. McNicholas have advised 
they will not work past 1 Opm unless any emergencies arise. Bob McCafferty 
confirms one more email should be required to Councillor Mowat. 

Shirley Mushet confirms that meeting scheduled for today with Colin Smith 
regarding the Eastfield Crossing. 

Decision 

1) That Julian Weatherley is to provide the conclusion, from CCTV survey of 
Grosvenor Street sewer, to Alan Coyle & Colin Smith. 

2) That Bob McCafferty to provide further response to Councillor Mowat. 

3) That Shirley Mushet to update tomorrow on meeting with Colin Smith 
regarding the Eastfield Avenue crossings. 

5 Review of CEC Control Meetings and Request for Instruction or 
Client Decision 

Julian confirms that Cath Leech has provided the report on equipment for tram 
stops to Colin Smith. 

The grading of this equipment still remains ongoing with Colin Smith. 

The investigation for temporary CCTV at Tram stops is within the same report 
provided to Colin Smith. 

Alan Coyle advises that Turner & Townsend will need to create a paper on the 
close out of Scottish Water. Julian Weatherley confirms that this will not be a 
problem. This needs to show manholes, commercial agreements Betterment etc. 
Timescale of this is for the middle of June. 

Decision 

1) 

2) 

That Colin Smith is still to finish the grade of each piece of equipment for the 
tram stops, identifying what should and should not be installed 

Julian Weatherley to provide a report, along with Andy Scott, for the close 
out of Scottish Water, to be submitted to Alan Coyle by 11 1

h June 2012. 
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CONFIDENTIAL - LEGALLY PRIVILEGED AND FOl(S) A EXEMPT 
Client Inspection and Control Meeting 

28 May 2012 

6 Utilities Management 

Dates soon to be confirmed for the works in Leith .. 

Decision 

To note the update. 

7 York Place 

McNicholas have still to provide dates and they have advised this will be issued by 
the evening of 29th May 2012. 

Julian Weatherley confirmed that he has almost completed the Heads of Terms 
apart from one document, Scope & Mechanism has been completed. Presentation 
due for Wednesday on the timescales and risks. 

Decision 

1) That McNicholas still need to provide the dates. 

2) That Julian Weatherley would provide the Heads of Terms completed to Alan 
Coyle & Colin Smith for approval. 

8 AOB 

Bob McCafferty confirms that a meeting is to be held tonight regarding the erection 
of the 'Big Wheel'. 

Julian Weatherley confirms that investigation is still ongoing regarding issues with 
the transfer of the mini test track. 

Turner & Townsend confirm that the instruction for Bilfinger Berger to carry out a 
Stage 3 Road Audit, is going ahead. 

Julian Weatherley advised that Scottish Water works in Leith Walk are not 
progressing. Turner & Townsend need to sit down and discuss this further with 
CEC. Julian Weatherley to send out invites for this discussion. 

Dominic Murphy confirms that he is still not receiving the incident emails. 

Bob McCafferty suggests that guidance is required on how close we will allow 
people to work near the tram, for instance, crane's & scaffolding etc. 
Rev 5 presentation, to be held tomorrow in BBS training room. 

CEC Control meetings are now being help on a monthly basis. Alan Coyle advises 
that an Operational Risks Register is to be devised. 
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Client Inspection and Control Meeting 

28 May 2012 

Decision 

1) That Julian Weatherley is still investigating if there are any residual issues 
regarding the transfer of the mini test track. 

2) That Julian Weatherley to ensure that Dominic Murphy receive the incident 
emails as previously requested. Hazel Kennedy is to action. 

3) That Julian Weatherley is to provide information on how close people can 
work to the Trams. 

4) That Ed Foster will create a CEC Operational Risks Register. 

7 

TRS00010236_0008 


