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1 Presentation by Alfred Brandenburger 

2 Previous Minute 14 June 2012- Actions from Previous Meeting - submitted for 
approval as a correct record (circulated) 

3 SRO's Report- Colin Smith to speak to the item 

4 Operations Update - Alan Coyle to speak to the item 

5 Change Control Update - Alan Coyle to speak to the item 

6 Communications Update - Neil Gibson to speak to the item 

7 AOCB 

8 Date of Next Meeting 

Client Meeting - 28 June 2012 at Barn in the Dunedin Room 

Turner and Townsend Meeting - 5 July 2012 at Barn in the Chief Executive's Board 
Room 
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Tram Briefing 

Edinburgh, 14 June 2012 

Attendees: 
Sue Bruce (Chair) The City of Edinburgh Council sue.bruce@edinburqh .qov.uk 

Vic Emery The City of Edinburgh Council ~ 
Mark Turley The City of Edinburgh Council Mark.turley@edinburqh .qov.uk 

Alastair Maclean The City of Edinburgh Council 

Colin Smith The City of Edinburgh Council 

Tom Little The City of Edinburgh Council 

Bob Mccafferty The City of Edinburgh Council 

Greg Ward The City of Edinburgh Council 

Edward Foster The City of Edinburgh Council 

Lucy Adamson Transport Scotland 

Neil Gibson Big Partnership 

alastair.maclean@edinburqh .co .uk 

csmith@hq-qroup.co .uk 

Tom.little@edinburqh .qov.uk 

Bob.McCafferty@edinburqh.qov.uk 

qreq .ward@edinburqh.qov.uk 

Edward .foster@edinburqh.qov.uk 

lucy.adamson@transportscotland .qsi .qov.uk 

Nei l.qibson@biqpartnership.co .uk 

ACTION NOTE 

ITEM 

1 SRO'S REPORT 

Colin Smith gave a project update and advised that: 

• BB had been asked to prepare a lessons 
learned report in regard to the alleged incidents 
in the Balgreen area. BB was also going to 
provide a weekly update. 

• There were a number of issues in regard to the 
Edinburgh Gateway with the primary action to 
ensure that the Gateway did not impact on the 
overall programme. A full design solution for the 
Edinburgh Gateway was expected on Friday 15 
June 2012. Colin Smith had also spoken to 
Martin Foerder to ensure that the programme 
issue was also resolved. Elements of the 
Gateway including the installation of the radio 
mast, the attenuation tanks and the approval of 
the Scottish Water assets in regard to the 
Edinburgh Gateway had been actioned. 

• Councillors Hinds and Orr spent four hours on 
12 June 2012 with Colin Smith visiting the tram 
route and discussing the York Place 
programme. Both Councillors endorsed the 
approach proposed. 

• Councillors Hinds and Orr were impressed with 
the amount of track that had been laid and were 
upbeat about the Project. 

• Councillors Hinds and Orr had asked the project 
team to look at a communications awareness 

ACTION 
OWNER 

DEADLINE 
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Tram Briefing Meeting 
14 June 2012 

ITEM 

approach. Councillor Hinds wished to be aware 
of Project information before it was made public. 

• A centralised system was to be established to 
handle Councillor, stakeholder and public 
enquiries. There would be a single point of 
contact and enquiries would have to be in 
writing or by email. Initial thoughts were that 
responses would be sent from the Chief 
Executive's office but the contact would be a 
relevant person in the Project Team. Sue Bruce 
asked for an update at a future meeting which 
included the journey an enquiry would take. 
Mark Turley asked for the update to include 
guidance on what a tram enquiry was and if it 
included such issues as air quality in areas 
affected by tram diversions. 

• There could also be a Tram Councillors Panel 
that Councillor Hinds could chair and would 
provide councillors an opportunity to answer 
questions to the Project Team. 

• Lothian and Borders Police (anti-terrorist team) 
had confirmed they had no security concerns 
over the re-location of the bus station to 
Charlotte Square. 

• Once the construction works had been 
completed it was expected that BB would base 
staff, for any snagging issues, at their next 
project. 

• Scottish Water works needed to be completed in 
Shandwick Place before the constructions works 
could be rolled out. 

• Councillors Hinds and Orr wished the 
announcement on the re-opening of Princes 
Street to be low key. 

• A design solution had been identified for the 
pedestrian crossing on Eastfield Avenue. This 
was still to be discussed with the Airport. Sue 
Bruce noted that Jim O'Sullivan had highlighted 
the road crossing as an issue. Colin Smith 
advised that the road safety audit by Halcrow 
still had to be completed and the speed that 
vehicles used the crossing would be reduced 
from their current speed. 

• Works at Tower Bridge and Lindsay Road were 
on schedule to be completed by the end of the 
month. 

• The tenders for the public utility works had been 
opened and were currently being evaluated. 

2 

ACTION 
OWNER 

DEADLINE 
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Tram Briefing Meeting 
14 June 2012 

ITEM 

Discussions were ongoing on when the works in 
Leith Walk including the CEC works would take 
place. Mark Turley stated that the only feedback 
he had was that the benefits of doing the public 
utility works outweighed the disadvantages. 
Colin Smith explained that Scottish Water would 
undertake the works if CEC did not and then 
charge up to 20% on top of the cost. Mark 
Turley agreed to lead on this issue. 

• Discussions had taken place with BB to ensure 
that tram stop furniture was not erected/installed 
immediately unnecessarily. 

Decision 

1) 

2) 

To provide an update on the Tram Project 
enquiry process including the journey an 
enquiry would take and the definition of a tram 
enquiry. 

Mark Turley agreed to lead on the Leith Public 
Utility Works issue. 

3 CHANGE CONTROL UPDATE 

Bob McCafferty gave an update on the recently 
approved changes. 

The traffic management north of York Place had been 
stopped as part of the cost engineering initiatives and 
had ran to May 2012 at a cost of £18,000 a month. 

Cross-works had been requested for the kerbside in St 
Andrew Square. This was to investigate whether cost 
engineering was possible in regard to leaving the 
kerbside intact. 

A saving of £14,000 had been identified by an 
omission of track wielding equipment. 

The notice of change for remediating the collapsed 
sewer was agreed. Sue Bruce enquired whether the 
cost of the remedial works was being shared with 
Scottish Water. Colin Smith explained that this was still 
being discussed with Scottish Water but investigatory 
works had identified no reason why the tram works 
would have caused the sewer to collapse. 

3 

ACTION 
OWNER 

Colin Smith 

Mark Turley 

DEADLINE 
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Tram Briefing Meeting 
14 June 2012 

ITEM 

Other changes agreed related to traffic management in 
York Place, clarification of the scope for Cathedral 
Lane, street lighting and remedial works in Princes 
Street that BB considered was not snagging. 

Decision 

To note the update. 

4 COUNCIL REPORTS 

Bob McCafferty advised that the Listed Building 
Consent for Dublin Street Steps would be considered 
by the Development Management Sub-Committee on 
20 March 2012. The owner consent still required to be 
agreed though with a pub owner's consent still 
outstanding. There were building fixings in Princes 
Street and Shandwick Place that required to be agreed 
but there was an option to use the courts with building 
fixings. Colin Smith requested and it was agreed that 
he would speak to the pub owner and look into the 
building fixings before any court action was taken or 
compensation was offered. 

Bob McCafferty requested to send any comments to 
him on the tender approval report for the Leith Walk 
Public Utility Works. 

Decision 

ACTION 
OWNER 

1) That Colin Smith would speak to the pub owner Colin Smith 
in regard to owner's consent for Dublin Street 
Steps and look into the building fixings before 
any court action was taken or compensation 
was offered. 

2) To send any comments to Bob McCafferty on All 
the tender approval report for the Leith Walk 
Public Utility Works. 

5 COMMUNICATIONS UPDATE 

Sue Bruce requested that information be provided on 
who had visited the depot and who was on the list still 
to visit the depot. 

4 

DEADLINE 
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Tram Briefing Meeting 
14 June 2012 

ITEM 

Neil Gibson tabled a press release that was in line with 
Councillor Hind's wish that the statement on the re
opening of Princes Street was low key. Discussion 
focussed on whether Princes Street was mentioned 
enough and Neil Gibson agreed to look at the press 
release and send to Tom Little. 

Neil Gibson confirmed that the trade press depot visit 
had been successful and the feedback from the 
journalists was favourable. 

Neil Gibson highlighted that there may be press 
interest when the accounts including redundancy costs 
were released next week. 

Decision 

ACTION 
OWNER 

1) That information be provided on who had visited Neil Gibson 
the depot and who was on the list still to visit the 

2) 

8 AOCB 

depot. 

Neil Gibson would re-look at the press release 
for Princes Street and York Place and send to 
Tom Little 

Gavin King advised that it was likely that the Tram All 
Party Oversight Group would take place on 25 June 
2012. Sue Bruce asked that a presentation be 
prepared for the meeting. 

Decision 

To prepare a presentation for the Tram All Party 
Oversight Group on 25 June 2012. 

9 DATE OF NEXT MEETING 

Client Meeting - 19 June 2012 at Barn in the Chief 
Executive's Board Room 

Turner and Townsend Meeting - 21 June 2012 at Barn 
in the Room 9/42 City Chambers 

5 

Neil Gibson 

DEADLINE 
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Weekly Road Report 

Effective from 22nd June 2012 

For further information please contact the following: 

Edinburgh and Midlothian contact CLARENCE on 0800 23 23 23 

Tarmac Limited contact 01698 575 600 

BEAR (South East Scotland) for information on trunk roads around Edinburgh 0845 413 0200 

Forth Road Bridge traffic info 0906 302 0298 (charges apply) www.forthroadbridqe.org 

Tram Works Information Customer Helpline 0800 328 3934 www.edinburghtrams.com 

From 22 June 2012 www.edinburgh.gov.uk/edintravel 

Start dates indicate earliest anticipated start. 
Finish dates represent formal notice periods -

works may finish earlier or be extended. 
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v' lnew information 

New !Street 

v' ARBORETUM PLACE 

v' ASSEMBLY STREET 

ATHOLL CRESCENT 

8800 

BALGREEN AREA 

BRANDON STREET 

v' BROUGHTON ROAD 

BROUGHTON STREET 

CANNING STREET 

CAPTAIN'S DRIVE AREA 

CASTLEHILL 

CHARLOTTE SQUARE 

CHESTER STREET 

v' CITY CENTRE 

v' CITY CENTRE 

v' CITY CENTRE 

COLI NTON ROAD 

COMISTON ROAD 

DOUGLAS GARDENS 

DUNDAS STREET 

From 22 June 2012 

Location Ward 

Between Royal Botanic Gardens entrance 
lnverleith 

and lnverleith Terrace 

At Baltic Street Leith 

In its entirety City Centre 

Between A89 and Kirkliston Almond 

Corstorphine/ 
Murrayfield 

Between Dundas Street and Glenogle 
lnverleith 

Road 

At Rdoney Street Leith 

At Picardy Place City Centre 

At Shandwick Place. City Centre 

Liberton/ 
Gilmerton 

In its entirety City Centre 

East side. City Centre 

At Palmerston Place. City Centre 

Various City Centre 

Various City Centre 

Various City Centre 

Between Lockharton Avenue and Fountainbridge/ 
Lockharton Gardens, Craiglockhart Craiglockhart 

Between Greenbank Place and Comiston Meadows/ 
Gardens Morningside 

At Palmerston Place. City Centre 

Between Fettes Row and Brandon Street City Centre 

Description 

Jog Scotland 5k Challenge 

Scottish Water - mains upgrade 

CEC tram project - revised traffic layout for closure 
of Shandwick Place 

Transport Scotland - Forth Replacement Crossing 
works 

Scotland Gas Networks - mains replacement 
project affecting: Balgreen Road; Glendevon 
Terrace, Place, Road & Avenue; Saughton Grove, 
Park & Gardens 

Scottish Power - emergency repair works 

Scottish Gas Networks - mains replacement project 

CEC tram project 

CEC tram project - as part of Shandwick Place 
diversions 

Scotland Gas Networks - mains replacement 
project affecting: Captain's Drive; Burnhead 
Crescent, Loan & Grove; Gracemount Avenue, 
Square, Place & Drive; St Katherine's Crescent & 
Loan 

For construction of Tattoo Stands 

CEC tram project - as part of Shandwick Place 
diversions 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

Pride Scotia march (13:00 - 14:00hrs) 

Parade. Regent Rd (09:00hrs) - Abbeymount -
Canongate - High St - Victoria St - Grassmarket 

Parade. East Market St (17:00hrs) - New St - High 
St - Johnstone Terr - Lady Lawson St - West Port -
Kinas Stables Road 

Scottish Gas Networks - mains replacement project 

City of Edinburgh Council - footway resurfacing 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

Scottish Power - emergency repair works 

www.edinburgh.gov.uk/edintravel 

Traffic Control Start date I Finish date 

Road closed to through traffic 17:45 - 20:30hrs 27/06/12 27/06/12 

Road closed 25/06/12 29/06/12 

One way traffic EASTBOUND only 14/01/12 30/06/13 

30mph speed limit 31/10/11 31/03/13 

Parking restrictions as signed; carriageway occupation as required 16/04/12 19/08/12 

Parking restrictions as signed; some carriageway occupation likely 15/06/12 30/06/12 

3-way temporary traffic lights 25/06/12 29/06/12 

Road closed - diversions as signed 
05:00hrs 

16/07/12 
16/06/12 

Road closed - diversions as signed 14/01/12 31/03/13 

Parking restrictions as signed, carriageway occupation/local road closures 
02/04/12 21/12/12 

as required 

Road closed 10:30 - 16:30hrs daily 16/04/12 31/10/12 

Two-way traffic between Princes Street and Queen Street 14/01/12 31/03/13 

No access from Palmerston Place for general traffic (buses, taxis and 
24/03/12 31/07/13 

cycles only). Westbound access into Palmertson Place retained 

Rolling road closures along route : High St - Canongate - Abbeymount -
30/06/12 30/06/12 

Royal Terrace. 

No formal road closures, traffic will be held to allow parade to pass 30/06/12 30/06/12 

East Market Street closed between Cranston Street and New Street 16:00 
- 17:30hrs. 30/06/12 30/06/12 
Traffic will held alona route to allow parade to pass 

Lane closures and parking restrictions as signed 21/05/12 15/07/12 

Off-peak lane closures to accommodate pedestrian walkways 28/05/12 14/09/12 

No access to southbound Palmerston Place - divert via Rothesay Place 24/03/12 31/07/13 

Parking restrictions and narrow lanes 14/06/12 TBC 

Start dates indicate earliest anticipated start. 
Finish dates represent formal notice periods -

works may finish earlier or be extended. 
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,/' EAST MARKET STREET 

EGLINTON CRESCENT 

EYRE PLACE 

,/' FERRY ROAD 

FROGSTON ROAD WEST 

GEORGE STREET 

GEORGE STREET 

GILLESPIE ROAD 

,/' GORGIE ROAD 

GROSVENOR CRESCENT 

GROSVENOR STREET 

HAMMERMEN'S ENTRY 

HENDERSON STREET 

HILLHOUSE ROAD AREA 

HOPE STREET 

INCH AREA 

INGLISTON AREA 

,/' INVERLEITH PLACE 

,/' KING'S STABLES ROAD 

LANARK ROAD 

,/' LANARK ROAD 

From 22 June 2012 

At Jeffrey Street City Centre 

At Palmerston Place. City Centre 

Between Rodney Street and Canon Street lnverleith 

Between Crewe Toll and West Granton 
Forth 

Access 

At Mounthooly Loan 
Col inion/ 
Fairmilehead 

Length. City Centre 

Westbound side, Hanover Street to 
City Centre 

Frederick Street 

At Gillespie crossroads 
Col inion/ 
Fairmilehead 

At new development west of Westfield 
Sighthill/Gorgie 

Road junction 

In its entirety. City Centre 

In its entirety. City Centre 

Between Holyrood Road and Bakehouse 
City Centre 

Close. 

Between St Anthony Street and 
Leith 

Henderson Gardens 

lnverleith 

At Lothian Road/Shandwick Place. City Centre 

Liberian/ 
Gilmerton 

Almond 

At Arboretum Road/Place roundabout lnverleith 

Lothian Road to King's Bridge City Centre 

At Gillespie crossroads 
Colinton/ 
Fairmilehead 

Colinton/ 
At Gillespie crossroads 

Fairmilehead 

Event at City nightclub 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

Scotland Gas Networks - mains replacement 
project 

City of Edinburgh Council - footway resurfacing 

Scottish Water - trial holes 

CEC tram project - Princes Street diversion route 
for buses, taxis and cycles 

City of Edinburgh Council - footway resurfacing 

Scotland Gas Networks - mains replacement 
project 

Scottish Power & Scotland Gas Networks - utility 
connections to new flats 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

Building development works. 

City of Edinburgh Council - carriageway resurfacing 
by Tarmac. Local bus diversions in operation 

Scotland Gas Networks - mains replacement 
project affecting: Corbiehill Avenue & Road; House 
O' Hill Crescent, Avenue & Road; Drylaw Crescent; 

City of Edinburgh Council - revised traffic layout as 
part of Shandwick Place closure 

Scotland Gas Networks - mains replacement 
project affecting: Ravenswood Avenue, Ashton 
Grove, Bellenden Gardens, Ochiltree Gardens, 
Walter Scott Avenue, Ellangowan Terrace, 
Hazelwood Grove 

Royal Highland Show 

City of Edinburgh Council - carriageway resurfacing 

Armed Forces Day Parade 

Scotland Gas Networks - mains replacement 
project 

Scotland Gas Networks - mains replacement 
project 

www.edinburgh.gov.uk/edintravel 

Road closed to through traffic 18:00 - 22:00hrs 29/06/12 29/06/12 

No right turn into southbound Palmerston Place. Diversion via northbound 
Palmerston Place - Rothesay Place. Citybound carriageway narrows to 25/03/12 31/07/13 
one lane al Palmerston Place 

Road closed to through traffic 11/06/12 03/08/12 

Off-peak lane closures 25/06/12 26/06/12 

Temporary traffic lights 11/06/12 29/06/12 

Bus and taxi access only from Charlotte Square. No kerbside parking 
permitted. Additional localised traffic management from 18/06/12 as 17/09/11 01/07/12 
preparation for buses returninq to Princes Street 

Pedestrian access disrupted; parking restrictions as signed (including 
11/06/12 13/07/12 

central reserve); some carriageway occupation possible. Off-peak work 

Road closed northbound - diversion via Spylaw Avenue (under temporary 
13/06/12 30/06/12 

traffic light control) 

Temporary traffic lights at Gorgie Road/Westfield Road junction 25/06/12 29/06/12 

Reversal of one-way order - EASTBOUND traffic only 24/03/12 31/07/13 

No access to/from Haymarket or West Maitland Street. Alternative route 
24/03/12 31/07/13 

for citybound traffic via Eglinton Crescent 

Steps and footway closed; pedestrian diversion via Slate~s Steps. 28/02/11 27/08/12 

Road closed to through traffic 30/04/12 14/09/12 

Parking restrictions as signed, carriageway occupation/local road closures 
as required. 04/06/12 30/11/12 
Works on Hillhouse Road scheduled for w/c 2 July 

Road closed EXCEPT FOR BUSES to/from Queensferry Street. General 
14/01/12 01/12/12 

traffic diverted via Princes Street - South Charlotte Street 

Parking restrictions as signed, carriageway occupation/local road closures 
as required 

02/04/12 02/11/12 

Local road closures/traffic management; reduced speed limit on Glasgow 
21/06/12 24/06/12 

Road 

lnverleith Place closed 09:30 - 15:30hrs 25/06/12 26/06/12 

Road closed 12:30 - 13:30hrs 30/06/12 30/06/12 

2-way temporary traffic lights at Muirend Avenue 03/06/12 22/06/12 

3-way temporary traffic lights at crossroads; Muirend Avenue closed at 
Lanark Road ; Gillespie Road closed northbound from Spylaw Avenue; 22/06/12 07/07/12 
Spvlaw Avenue northbound traffic onlv 

Start dates indicate earliest anticipated start. 
Finish dates represent formal notice periods -

works may finish earlier or be extended. 
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LASSWADE ROAD 

LEITH STREET 

LIBERTON GARDENS 

LINDSAY ROAD 

M9 Spur 

MANOR PLACE 

MARCHMOUNT ROAD 
KILGRASTON ROAD 
OSWALD ROAD 

MAYFIELD ROAD 

MELVILLE STREET 

MOREDUN DYKES ROAD 

MORNINGSIDE ROAD 

MORRISON STREET 

MORRISON STREET 

OCEAN DRIVE 

PALMERSTON PLACE 

PALMERSTON PLACE 

PICARDY PLACE 

PRINCES STREET 

PRINCES STREET 

PRINCES STREET 

v' QUEENSFERRY ROAD 

ROSE STREET 

ROTHESAY PLACE 

From 22 June 2012 

Between Little Road & Mount Alvernia 
Liberian/ 
Gilmerton 

At Little King Street City Centre 

At Alnwickhill water treatment works 
Liberian/ 
Gilmerton 

At Hawthornvale Leith 

In its entirety Almond 

At Shandwick Place. City Centre 

Southside/ 
Full length 

Newington 

Southwards from Ratcliffe Terrace 
Southside/ 
Newington 

At Manor Place City Centre 

Between Hyvot Terrace and Hyvot Liberian/ 
Gadrens Gilmerton 

Between Cluny Gardens and Morningside Meadows/ 
Park Morningside 

Between Gardners Crescent and Semple 
City Centre 

Street 

Between Torphichen Place and 
City Centre 

Haymarket 

Between Tower Place roundabout and 
Leith 

Rennie's Isle 

At West Maitland Street. City Centre 

Between Chester Street and Rothesay 
City Centre 

Place 

At York Place City Centre 

Between Lothian Road and South 
City Centre 

Charlotte Street 

Between North Bridge and Waverley 
City Centre 

Bridge 

Lothian Road to South St Andrew Street City Centre 

Between Parkgrove area and Clermiston 
Almond 

Road North 

Between Black Rose & Rose Street 
Brewey public houses (Hanover St to City Centre 
Frederick St section) 

South side, between Manor Place and 
City Centre 

Drumsheugh Gardens 

Scotland Gas Networks - emergency works 

CEC tram project - installation of new junction 

Scottish Water - mains connections 

City of Edinburgh Council - carriageway resurfacing 
by Tarmac 

Transport Scotland - Forth Replacement Crossing 
works 

CEC tram project - revised traffic layout for closure 
of Shandwick Place and West Maitland Street 

Fibre optic installation for University of Edinburgh 

Scotland Gas Networks - mains replacement 
project 

CEC tram project - revised traffic layout for closure 
of Shandwick Place 

Building contractor - construction of housing estate 

City of Edinburgh Council - carriageway resurfacing 

Building contractor - EICC development works 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

City of Edinburgh Council - construction of new 
footway 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

CEC tram project - revised traffic layout for closure 
of West Maitland Street 

CEC tram project 

CEC tram project 

Network Rail - development of Waverley Steps; 
development of Apple Store and hotel. 

CEC tram project - tram works 

Scottish Power - urgent cable repairs 

New sewer connection 

City of Edinburgh Council - footway works 

www.edinburgh.gov.uk/edintravel 

Road reopened. Two-way temporary traffic lights in place 20/06/12 
Until further 

notice 

Off-peak lane closures 11/06/12 TBC 

Single lane traffic in each direction, excavation on centre of carriageway 18/06/12 22/06/12 

Lane closures 30/04/12 30/07/12 

40mph speed limit with average speed cameras. 01/01/12 31/03/13 

Road closed southbound 14/01/12 31/03/13 

Parking, waiting & loading/unloading restrictions, some carriageway 
07/05/12 05/08/12 

occupation likely. 

4-way temporary traffic lights 06/06/12 06/07/12 

Road closed - no access to Manor Place 14/03/12 31/03/13 

Road closed to through traffic 05/12/11 30/03/13 

Temporary traffic lights 7pm - 7am 03/06/12 24/06/12 

Narrow lanes and parking/waiting restrictions 29/07/10 30/06/12 

Introduction of two-way traffic system 24/03/12 31/07/13 

Off-peak temporary traffic lights 28/05/12 13/07/12 

Two-way traffic through West Maitland Street junction. Southbound traffic 
diverted onto Torphichen Street. Northbound access from Torphichen 24/03/12 31/07/13 
Place only 

NORTHBOUND traffic only 24/03/12 31/07/13 

Road closed. One-way system revoked, access available from east end 
05:00hrs 

16/07/12 
16/06/12 

Off-peak lane closures 11/06/12 25/06/12 

Lane closures to accommodate pedestrian walkway 14/02/11 11/08/12 

Road closed. Buses, taxis & cycles diverted via George Street; general 
19/09/11 31/07/12 

traffic diverted via Queen Street 

Lane closures/contraflow in operation - significant disurption likely. 
25/06/12 29/06/12 

WORKS WILL COMMENCE BEFORE 25/06 IF FAULT DETERIORATES 

Road closed - alternative routes via Rose Street Lane North/South 18/06/12 30/06/12 

Parking restrictions as signed; some carriageway occupation likely 16/04/12 20/07/12 

Start dates indicate earliest anticipated start. 
Finish dates represent formal notice periods -

works may finish earlier or be extended. 
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RUSSELL ROAD 

SHANDWICK PLACE 

,/' SOUTH BRIDGE 

SOUTH CHARLOTTE 
STREET 

SOUTH GYLE BROADWAY 

SOUTH GYLE CRESCENT 

SOUTH ST ANDREW 
STREET 

ST ANDREW SQUARE 

ST JAMES' PLACE 

STAFFORD STREET 

,/' STEVENSON ROAD 

THE MOUND 

TORPHICHEN PLACE 

VARIOUS 

WARRISTON ROAD 

WEST MAITLAND STREET 

WESTER HAILES ROAD 

WESTER HAILES ROAD 

WILLIAM STREET 

YORK PLACE 

From 22 June 2012 

At railway bridge 
Corstorphine/ 
Murrayfield 

Between Lothian Road and Palmerston 
City Centre 

Place. 

At Blair Street/Hunter Square City Centre 

Between Charlotte Square and Princes 
City Centre 

Street 

Between Gogar roundabout and Gyle 
roundabout 

Drum Brae/Gyle 

Between Cullins Road and South Gyle 
Drum Brae/Gyle 

Access 

In its entirety City Centre 

North & South St Andrew Street, St 
Andrew Square east side 

City Centre 

Behind Cathedral City Centre 

At Shandwick Place City Centre 

Between Balgreen Road and Westfield 
Sighthill/Gorgie 

Road 

At Princes Street. City Centre 

Between Morrison Street and Torphichen 
City Centre 

Street. 

Bank Street, North Bank Street, George IV 
City Centre 

Bridge, Market Street 

From Canonmills to St Mark's Park. Leith Walk 

In its entirety. City Centre 

At bridge over Murrayburn Drive Sighthill/Gorgie 

At Gillespie crossroads 
Col inion/ 
Fairmilehead 

Between Manor Place and Stafford Street. City Centre 

At Picardy Place City Centre 

CEC tram project - tram works 

CEC tram project - tram works 

Scottish Power - cable repairs 

CEC tram project - tram works 

CEC tram project - tram works 

Scottish Power - network upgrade 

CEC tram project - tram works 

CEC tram project - tram works 

CEC tram project - tram works 

CEC tram project - revised traffic layout for closure 
of Shandwick Place 

City of Edinburgh Council - carriageway resurfacing 

CEC tram project - tram works 

CEC tram project - revised traffic layout for closure 
of West Maitland Street. 

City of Edinburgh Council - Quality Bike Corridor 
works 

City of Edinburgh Council - flood prevention works 

CEC tram project - tram works 

City of Edinburgh Council - bridge repairs 

Scotland Gas Networks - mains replacement 
project 

CEC tram project - revised traffic layout for closure 
of Shandwick Place 

CEC tram project - tram works 

www.edinburgh.gov.uk/edintravel 

Road closed 25/09/11 30/09/12 

Road closed 14/01/12 31/03/13 

WORKS POSTPONED 23/06/12 24/06/12 

Traffic travelling between Lothian Road and Queen Street should use 
14/01/12 31/03/13 

Princes Street - South Charlotte Street - North Charlotte Street 

Lane closures on north side of South Gyle Broadway. A "tidal flow" 
system will operate, maintaining two lanes eastbound in morning peak 23/01/12 31/01/13 
and two lanes westbound in eveninq peak 

Rolling road closures. We await details, further info displayed on-street 11/06/12 11/09/12 

Road closed, general traffic diverted via South St David Street 07/01/12 01/12/12 

North & South St Andrew Street, St Andrew Square east side, West 
Register Street closed. General traffic diverted via North & South St David 07/01/12 21/12/12 
Street 

Road closed until 11/06/12. Lane restrictions thereafter 08/07/12 

Road closed - diversions as signed 14/01/12 31/03/13 

Off-peak lane closures; road closed at Balgreen Road on Sundays 1st & 
24/06/12 03/08/12 

15th July; road closed at Westfield Road on Sundays 8th & 22nd July 

Road open to buses, taxis & cycles only. Access only to/from Hanover 
03/03/12 31/12/12 

Street. 

Reversal of current one-way system - open for NORTHBOUND traffic 
24/03/12 31/07/13 

only 

Off-peak parking restrictions as signed, with potential carriageway 
18/06/12 22/06/12 

occupation 

No right turn from Warriston Road into Huntly Street 20/06/11 30/09/12 

Road closed. Significant redesign of Haymarket through-routes 24/03/12 21/07/13 

Off-peak lane closures 14/06/12 04/09/12 

Lane closures on approach to Gillespie crossroads 03/06/12 28/06/12 

One-way order reversed - traffic permitted EASTBOUND ONLY from 
14/01/12 31/03/13 

Manor Place 

Localised lane restrictions 11/06/12 24/06/12 

Start dates indicate earliest anticipated start. 
Finish dates represent formal notice periods -

works may finish earlier or be extended. 


