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1 Executive summary 
1. 1 Previous period update 
1.1.1 Commercial and procurement 

lnfraco I Tramco 

Progress Report 
Issue 1 

5 December 2007 

Negotiations continue with the selected Preferred Bidders to finalise the 
contracts for approval in December 07 and award in January 08. The due 
dil igence process by the bidder on the SOS design is continuing with good 
progress being made so far. Further facilitated negotiations between tie and 
the preferred bidders for lnfraco, Tramco and the SOS contractor respectively 
will be undertaken during the period. 

In order to maintain the overall completion date for Phase 1 a in 01 of 2011 , 
advance mobilisation of lnfraco and Tramco is required. A scope and 
programme has been received from the lnfraco bidder and it is anticipated 
that the advanced mobilisation agreement will be signed during the next 
period. 

MUDFA 
All the potential issues related to the delayed commencement of the AMIS 
MUDFA utility diversion works have been discussed in detail with AMIS 
resulting in an agreed way forward and agreement is being finalised. 

1.1.2 Approvals I governance I funding 

Governance 
The detailed committee structures and relationships with CEC for the delivery 
phase of the project have now been developed and will be presented to the 
Tram Project Board on yth December. The revised tie I CEC operating 
agreement will be approved by the Council on 20th December. 

Funding letter 
All matters of substance regarding the Funding Letter have been agreed 
between CEC and TS and a revised Draft is expected on 5th December. The 
programme anticipates the letter will be approved at the IDM on 1 ih 
December and thereafter will be available to the Preferred Bidders and will be 
a background paper to the Council report on 20th December. 

Confirmation is awaited from TS regarding a mechanism to fund payments for 
advance material purchases before the end of the current financial year. 

Pre-close funding 
There is sufficient funding in place to cover requirements until the projected 
Financial Close in January 2008. 
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All OGC recommendations have either been implemented or there is a clear 
documented plan to have them implemented. 

1.1.3 Design and engineering 

Design deliverables 
To 23rd November, of the 344 design deliverables, 236 have been delivered, 
representing 63% of the tram system design. 66% of Phase 1 A detailed 
design is now complete and it is expected that about 75% will be complete by 
the date of placement of the construction contract in Jan 2008. Some slippage 
occurred between V20 and V21 but the rate of progress has been recovered. 
This slippage is mostly due to the continuing impact of section 1A delays. 

SOS design progress will be discussed with Tom O'Neill , the PB President, on 
the 5th December. 

Heads of terms have been agreed with Forth Ports and design is progressing 
on this basis with agreement that any additional works will be funded by Forth 
Ports. 

The formal design reviews are continuing on a weekly basis and good 
progress is being made to achieve stakeholder buy-in. There is ongoing focus 
on technical matters and prior approvals with CEC. 

ROGS 
The Tram project is one of the first rail projects in the UK to be run under 
ROGS and is the first Tram project in the UK to be run under these 
regulations. The regulations require an Independent Competent Person to 
formally accept the constructed tram system for use. Work has begun to 
address the principal matters. 

An Evidence File will be compiled before commissioning to present tie's case 
for acceptance. This process will begin immediately. The principal issues 
which have been raised so far include: 
• The basis of the suite of standards which have been used for design and 

the rationale for the particular combination employed; 
• Design integration of inter-related system at the detailed design stage and 

the degree to which COM regulations have been properly accommodated; 
• Arrangements for the independence of the Safety Verification Scheme ( a 

requirement of ROGS); and 
• The acceptability of design features which mix pedestrians, tram and 

cyclists. 
These issues are all under review and will feature in the Evidence File. 
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VE progressed during the period in conjunction with the due diligence and 
technical clarifications ongoing as part of the preferred bidder process. 

1.1.4 MUDFA 

Progress to end period 8 (Period 9 figures not yet available) 

Period 08 2007 /08 Overall performance to date 
PLANNED ACTUAL Variance PLANNED ACTUAL 

Metres 1009 831 -178 3722 
TOTAL 

Chambers 8 14 6 18 

BT/Comm Metres 1904 

SGN Metres 86 

ScotW Metres 1441 

Scot P Metres 291 

Programme 
The revision 06 of the MUDFA programme has been finalised by tie and 
AMIS. The following key issues have a major impact on the Rev 06 
programme: 

3915 

28 

2165 

86 

1371 

293 

• BT cabling and jointing programme - working with BT to explore ways of 
reducing the impact. These include BT working 24/7 and allowing early 
access for BT cabling and jointing. This required detailed integration with 
lnfraco by sub-area. The program aims to minimise potential interfaces 
between MUDFA and lnfraco to maximise the window of opportunity for 
the BT works; and 

• Traffic Management interface between works in St Andrews Square, the 
Mound and Lothian Road junction. Several meetings have resulted in way 
forward, accepted by all stakeholders, with the construction works in this 
vicinity, whilst minimising disruption to the traffic flow and businesses. 

Summary of work section progress: 

Section 18 
The centre reservation along Leith Walk is being removed and temporary road 
reinstatement installed to provide a greater working area for the util ity 
diversions and greater flexibility with traffic management along Leith Walk. 
This work is essential to facil itate the achieving of the Rev 06 programme. 
Removal of the centre reservation is also required for lnfraco works. All the 
proposals have been discussed and agreed with the Traffic Management 
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Panel, prior to implementation, with local businesses and stakeholders 
informed. 

Jane Street road closure commenced on the 15th October 2007 for twelve 
weeks to accommodate a major exchange BT chamber. 

Actual progress in this area is 16% against a planned 29% due to issues 
related to accommodating the utilities and the congestion of existing utilities. 
The resources in this area are being increased by 50% to recover the 
programme. No overall impact is expected on the final completion of the Leith 
Walk diversions. 

Section 1C 
A series of 34 trial-hole investigations along Princes Street were undertaken 
in the period to inform construction and reducing the potential risk of delays to 
programme. 

The utility road crossings in Princes Street at the junctions of Frederick Street 
and Castle Street commenced 1 ih November with completion of five road 
crossings prior to the embargo at start of December. The remaining four will 
be carried out in January 08. 

Section 10 
A series of trial-holes requested by EICC in Morrison Street commenced on 
the 19th November - these are non-MUDFA works which will not impact on 
the MUDFA programme. All trial holes were completed by the 30th November 
as programmed. 

45 trial-holes to inform construction along Shandwick Place were undertaken 
in the period. The remaining 31 planned trial-holes will be completed in the 
next period. 

Section 5A, 58 & 5C 
The MUDFA works available within Section 5A were completed on the 5th 
October 2007 amounting to 70% of the utility diversions required in this area. 
The remaining 30% of utility diversions are being transferred to the lnfraco 
contractor's scope as enabling works, such as retaining walls, are required. 

Section 58 and 5C IFC uti lity drawings are awaited for review by tie to confirm 
these works are likely to be transferred into the lnfraco contract. 

Section 6 (utilities) 
Diversion of the 33kv SP cable was completed and energised. The 250mm 
watermain diversion is complete under RATs (risk and trade-off)- excluding 
testing and commissioning. The 800mm watermain diversion final levels are 
under design. The main will be within the anticipated profile of the adjacent 
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road. These works will be carried out under a RATs proposal - early 
discussions are underway with SW to this effect. 

Section 6 (Gogar) 
Earthwork operations have been completed as far as practicably possible. 
Completion of both the SGN and SW diversions is required to release the land 
area 'locked-in'. Both are anticipated for completion by end March at the 
latest. The BAA fence requires realigning into BAA ground. This was due 
before the end of November but is currently anticipated to be complete early 
in the New Year. This is contingent on agreement from the CAA that the flight 
path is not affected by the new fence alignment. The fence realignment will be 
completed by the approved BAA contractor. The handover of the Gogar de~ot 
site was concluded on satisfactory inspection of the area by tie team on 13 h 

November. 

Section 7 A and 78 
AMIS have submitted proposals for the uti lity diversions associated with the 
above two sections to be commenced as RATs. The submissions are 
currently under review and tie has arranged meetings with the affected SUCs 
and BAA to discuss and agree. 

1.1.5 Delivery 

The land assembly GVD notices are on schedule. GVD6, the final tranche, will 
be issued mid December 2007. 

BAA agreements are in agreed form and will be executed by 1 oth December. 
It is anticipated that the suite of Network Rail Agreements will be in agreed 
form by mid December. Final sign off of the APA can only be concluded once 
the Depot and Station Change processes have been approved by First 
ScotRail. NR have confirmed that access to the remainder of NR lease land 
(excluding those plots affected by Depot and Station Change) will be available 
to lnfraco under the agreed terms of the APA. The assembling of relevant 
information for these change procedures has been initiated. 

Works started on site for lngliston Park and Ride Phase 2. 

The Traffic Management (TM) process was reviewed in the period following 
issues on Leith Walk in respect of alterations to TM works (post installation) 
and recovery periods. The review identified the need for a critical review of 
TM performance in early stages of installation to ensure traffic flow and 
behaviour crystallize as anticipated. The identification of authorised TM 
reviewers (AMIS I tie) and the review process were ratified with key 
stakeholders (CEC I LB). 

Page 7 of 33 

CEC01365560_0007 



Edinburgh Tram Project 

Promoter Team Period Progress Report 

Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: 

Progress Report 
Issue 1 

5 December 2007 

The emerging results of modelling the wide area impacts suggest that 
changes in traffic patterns are likely to be localised around the tram corridor I 
catchment areas, and do not spread over a wide section of the city. The 
Traffic Model is expected to be signed off as fit for purpose by CEC during 
December. 

The modelling support to inform the design process is proceeding well, with 
finalisation of Picardy Place, the Mound and the West End expected in early 
December. 

Approval was received from SNH for destruction of the badger setts. This is 
programmed for December. 

1.1.6 Health, safety, environment and quality 

There were two accidents reported in the period to date, both of a minor 
nature. The investigation reports are on-going. There were three incidents 
reported in the period, in two cases, there was damage to cables. In the third 
a member of the public was struck by a plastic barrier which fell over. No 
injury was reported. 

1.1. 7 Stakeholder and communications 

Stakeholder engagement in the last period related to the ongoing customer 
interaction for the MUDFA works and the progress of the final tram route 
design. Preparation is now well underway for the presentations to frontager 
and the wider community on the final design for the tram route which will be 
held from January to April in 2008. 

The stakeholder team has continued to meet with groups and individuals 
affected by the project in particular the MUDFA works. Most of this is based 
on face to face meetings and is producing real benefits for the project through 
the reduction of customer complaints. 

The communication strategy is focused on the MUDFA works and the drive 
from the wider media interest for continuing information on progress. As part 
of the "Edinburgh's Open for Business" strategy, a special sub-committee has 
been created which is chaired by the Edinburgh Chamber of Commerce. This 
sub-committee has a clear remit to ensure that the city is marketed as being 
open for business during the construction works. 

Key stakeholder matters arising from the utility diversions are set out below: 
• BT cabling, St Andrews Square streetscape works and Picardy Place final 

alignment are major issues which have been the subject of significant 
review in the development of the Rev 06 Programme; 

• Removal of central reserve along Leith Walk is ongoing; 
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• Princes St utility crossings at Frederick and Castle St were carried out 
between 12/11/07 and 30/11/07; 

• Trial holes for the east-bound carriageway on Shandwick Place ongoing in 
the latter part of the period; and 

• Access agreements for SUC's apparatus which remains within the 
Dynamic kinematic envelope (swept path) to be agreed between SUC and 
with both TEL and CEC for Constitution St, Shandwick Place and 
Haymarket. Ongoing discussions with the affected parties progressing. 

1.2 Key issues for forthcoming period 

General 
• Progress of the Preferred Bidder process - on price, programme, risk 

allocation, legals and contract elements; 
• Agreement of the funding terms; 
• Finalisation of Picardy Place; 
• Steps to update the Council Report as agreed in October; and 
• Approval of FBCv2. 

MUDFA specific: 
• Key performance Indicators for individual sections continue to be refined; 
• Complete production of detailed construction programmes for sections 1 B, 

1 C, 1 D, 6 & 7 A; 
• Ratify Section 2A within the Rev 06 programme; 
• SGN technical and commercial issues to be resolved with the exception of 

a 30" gas main at the Mound which is under review and discussion with 
SGN; 

• SGN commercial agreement was final ised for Willie Gallagher I Mel Karam 
agreement in early November 2007. A letter formalising the agreement 
was sent and confirmation is awaited; and 

• BT issue re programme of cabling and jointing for diversions, particularly 
for section 1 C. Development continues in order to identify critical interface 
areas with lnfraco. 

1.3 Cost 

COWD COWD COWDYTD + AFC 
Period (YTD) forecast to year end 

Phase 1a £5.1 m £44.4m £93.1 m £498.1m 
Phase 1b £0.0m £ 1.1m £ 2.0m £ 87.3m 
Phase 1a+1b £5.1m £45.Sm £95.0m £585.4m 
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The COWD in the year to date primarily comprises continued development of 
design, advance works at the Gogar depot, utilities works under both MUDFA 
and direct works by utility companies, project management costs and land 
costs. 

The cost of land included in the year to date totall ing £16.6m (comprising both 
land acquired under the GVD process and land injected into the project by 
CEC) is included in this report for completeness. However, all payments have 
and will be made directly by CEC. 

The forecast COWD for the year has reduced from £132. 7m reported last 
period to £95m. This is primarily due to the treatment of payments to be made 
for advance material purchases (£26.7m) as prepayments, following 
discussion with TS. This is subject to confirmation by TS that there is a 
mechanism to provide cash to make these prepayments during the current 
year. The revised forecast also reflects current estimates of contractor 
mobilisation costs and a further revision to the level of contingency (risk 
allowance) allocated to the current year. 

The new funding required during the current financial year is now £17.9m 
(£95m less £77.1 m already authorised). Should this all be granted by TS then 
the total expenditure for the year of £95m will be funded as £6.5m from CEC 
and £88.5m from TS. 

Forecast expenditure during FY08/09 (now estimated at £162m on Phase1a) 
and subsequent years is subject to continuing finalisation of tendered costs 
and related cost profiles with the lnfraco and Tramco bidders and the element 
of the risk allowance allocated to that year. Cognisance is being taken of the 
current £120m cap on TS funding for FY08/09 to the extent it makes 
commercial sense. 

Costs for Phase 1 b relate purely to finalising design works, as previously 
agreed by the Board. 

1.4 Programme 

MUDFA Rev 6 dates have now been included in the BBS programme and the 
critical path is becoming more developed as the programme is developed in 
conjunction with BBS. The visibility of BBS critical skill resource constraints 
are being worked through. Areas that are on or near the critical path include: 
• Critical design activities include those in Section 5a Roseburn Junction to 

Gogar, particularly structures. Other structures have become critical since 
the previous period including Section 5b Edinburgh Park Station viaduct 
and Section 1 a Victoria Dock and Tower Place bridges where Issue for 
Construction design has slipped to October and November 2008. 
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>- Weekly meetings continue to be held between SOS and MUDFA to 
assess design progress. 

• Network Rail immunisation works are showing as near critical as the final 
stages are tied to pre-booked possession dates in late December 2008 
and early January 2009. This work has to be completed prior to the depot 
energisation in November 2009. This will remain critical unti l the scope 
and programme is confirmed, which is dependent on the modelling and 
testing strategy being completed. 
>- The modelling and testing strategy is expected to be completed by the 

end of January 2008. 
• MUDFA revision 06 construction programme has been reviewed by all 

major stakeholders and was signed-off on 23rd November. This highlights 
the previously critical area of works at St. Andrew Square particularly now 
that the impact of BT Openreach programme is better understood. 
>- Reviews are continuing on ways to reduce these timescales or to offer 

protection where possible to existing BT cabling to allow lnfraco 
construction to proceed. 

• Other areas that are giving concern in the MUDF A programme and are 
monitored closely remain Picardy Place, Mound Junction and Lothian 
Road Junction. 

• lnfraco areas showing critical include Section 1 a around Forth Ports and 
Tower Bridge, Section 1 c, Picardy Place, the depot building and access 
bridge, Section Sa around the structures at Murrayfield and Section 7 test 
track activities. 

There has been agreement with the stakeholders to the assumptions 
underpinning the lnfraco construction programme, including likely traffic 
management arrangements. 

1.5 Risk 

During this period the risk register has been reviewed with regard to updating 
the exposure period for each risk on the register and confirming the split of 
each risk with regard to Phase 1A and 1 B. This will help ensure that the risk 
allocation per period within the QRA is as accurate as possible. During this 
period, there have been no risks added or closed. 

1. 6 Approvals I decisions I support required 

Decisions I support required from TS 

• Finalisation of the funding agreement; 
• Confirmation of Ministerial I Scottish Government approval for funding; and 
• Cash availability for advance material purchases. 
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• Approval of FBCv2; 
• Finalisation of the funding agreement; 
• Agreement on Contract Award; and 
• Finalisation of Picardy Place. 

Decisions I support requi red by others 

• N/A 
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• GVD 5 was signed on 20th November 2007 - This GVD included plots 
267,268, 270, 271, 272. Title to these plots vests on 21st December 2007. 

• At the present time, it is the Land Assembly Team intention to ensure CEC 
acquires all remaining plots by lnfraco Contract Award date in January 
2008. GVD 6 is to be used to clear up all outstanding plots identified and is 
programmed for issue on 14th December 2007. 

• A number of short-term leases have been offered to businesses on 
Roseburn Street. Licences are being closely monitored by CEC and any 
extensions are first being discussed with the programme team to ensure 
that leasees are removed from properties in time for lnfraco on site start. 

• BAA agreement is awaiting signatures this week and all drafts of leases 
and licences for NR are with NR at present. It is anticipated that all critical 
NR documents will be in agreed form by 05th December 2007. Meetings 
are to be held the week commencing 3/12/07 to move the NR agreement 
towards completion. 

• Forth Ports agreements are progressing positively although the current 
understanding is that CEC will be adopting Ocean Drive imminently thus 
potentially reducing risk to programme in this area. 

• The tie and CEC asset management lease is on hold at the present time 

2.1.1 Network Rail 

Immunisation 
• Scope and programme continues to be unknown and will remain so until 

the Modell ing and Testing strategy has been completed. The initial 
modelling will establish the theoretical baseline for zone of impact between 
Tram and Rail networks for the immunisation works and verification testing 
of key areas identified from that modelling will further refine the model. 
This will then provide an agreed impact zone through satisfaction with the 
requirements contained within the jointly agreed safety document being 
generated as a result of meetings with NR. Resource in this area has been 
strengthened and the modelling and testing study is progressing well and 
is expected to be complete by the end of January 08. 

Relocation of existing lineside equipment (Lift and Shift) 

• NR have produced a draft scope of works for the Lift and Shift works and 
are contracting with Jarvis to provide that resource. NR confirm that they 
are targeting completion of the Lift and Shift works for the end of April 08. 

• tie have existing bookings for possessions of NR during December 07, 
January 08 and March I April 08. These will be used for the Lift and Shift 
works and SOS have been additionally asked to confirm they will be able 
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to carry out some of their verification testing for the modelling study during 
these possessions. 

Relocation of diesel storage tanks at Haymarket depot 
• The relocation of the Haymarket diesel tanks is still further delayed to start 

on site Jan 2008 and last till July 2008. This is now impacting the lnfraco 
proposed construction programme with Roseburn Street viaduct 
programmed to commence May 2008 requiring the relocation of these 
tanks. 

• This is a NR contract with Birse and was originally envisaged to have been 
complete by November 2007 which slipped to January 2008. Last advised 
from Tram Liaison Meeting No.26 as commencing October 2007 with 
completion March 2008. 

General 
• There has been good progress made in contract negotiations between tie 

and NR with the DSA (Development Services Agreement) to be signed in 
the week commencing 3rd December 2007. 

• The Christmas 2007 and New Year possessions should be at no cost, 
unless the lead possession booker (A2B) pulls out. 

• Discussions continue between tie and NR on preparation of an Asset 
Protection Agreement (APA) document and expected to signoff by early 
December with one week slippage to last period targeted date. It should 
be noted that no work on NR assets can commence until after the APA 
has been agreed and signed-off. 

2.1.2 OCIP 

• Activities have now been included into the programme now for Operational 
Insurance beginning in 2010. 

2. 2 Critical path 

The critical path is becoming clearer as the programme is developed in 
conjunction with BBS and is identifying those areas that were felt to be at risk 
from the outset: 
• Critical design activities as identified remain those in Section Sa Roseburn 

Junction to Gogar, particularly structures such as the Balgreen Road 
bridge and the Baird Drive retaining wall , although other structures that 
have become critical since the previous period include Section Sb 
Edinburgh Park Station viaduct and particularly Section 1 a Victoria Dock 
and Tower Place bridges where Issue for Construction design has slipped 
to October and November 08, respectively. 
)"" Weekly meetings continue to be held between SOS and MUDFA to 

assess design progress. 
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• Network Rail immunisation works are showing as near critical as the final 
stages are tied to pre-booked possession dates in late December 2008 
and early January 2009. This will remain critical until such times that the 
scope and programme are confirmed. This work has to be completed prior 
to the depot energisation in November 2009. 
>- Progress on NR issues is detailed above. 

• MUDFA revision 06 construction programme has been reviewed by all 
major stakeholders and was signed-off on 23rd November. This highlights 
the previously critical area of works at St. Andrew Square, particularly now 
that the impact of BT Openreach programme is better understood. 
Reviews are continuing on ways to reduce these timescales or to offer 
protection where possible to existing BT cabling to allow lnfraco 
construction to proceed. 

• Other area's that are giving concern in the MUDFA programme and will 
have to be monitored closely remain as Picardy Place (unresolved 
design), Mound Junction (parallel working and dependencies on St. 
Andrew Square I Frederick Street), and Lothian Road Junction. 

• lnfraco areas showing critical include Section 1 a around Forth Ports and 
Tower Bridge, Section 1 c, Picardy Place, the depot building and access 
bridge, Section 5a around the structures at Murrayfield ( see critical design 
activities) and Section 7 test track activities. 
>- In order to have the depot built and commissioned ready for 1st tram 

deliveries in December 2009 an advance works contract was awarded 
to allow for enabl ing works and mass excavation prior to lnfraco 
commencement. This has proceeded to programme but the final Phase 
is dependant on Scottish Gas Network delivering to programme which 
is currently experiencing delays through land access issues. 

There has been agreement with the stakeholders to the assumptions 
underpinning the construction programme, including likely traffic management 
arrangements. 

2.3 Procurement consultant 

• lnfraco contract Preferred Bidder was announced as Bi lfinger-Berger
Siemens and programmed for award in January 2008. 

• Tramco contract Preferred bidder was announced as CAF and 
programmed for award in January 2008. 

• Work to finalise the agreements for the advance mobilisation of the 
preferred bidders has been ongoing. The advance mobil isation is 
necessary to maintain the overall completion dated of Q1 2011 and will 
comprise such activities as: 

o Tree fel ling; 
o Developing of detailed tram design programmes; 
o Initiation of negotiations for materials, equipment and fittings; and 
o Surcharging of the Gogarburn landfil l. 
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System Design Services (all Preliminary and Detai led Design informing 
programme and costs) 
• In the period the gap between planned (V17) and actual deliverables has 

continued to grow and at 23rd November only 66% of Phase 1 a 
deliverables have been issued to tie ( and therefore to the data room and 
BBS). This is resulting in a situation where it is possible that 34% of Phase 
1 a is currently priced and programmed on Preliminary Design data which 
presents a risk to both programme and cost. However, this risk has, to an 
extent, been mitigated by the issue of work in progress drawings for that 
34%. 

• SOS design progress will be discussed with Tom O'Neill, the PB 
President, on the 5th December. 

Project Line Line 
Wide 1a 1b Totals 

No. 
Deliverables 96 188 60 344 
Delivered to 
tie 60 124 52 236 

63% 66% 87% 69% 

• Parsons Brinckerhoff submitted version 22 of the design schedule on 
Thursday 8th November 2007 progressed to a data date of 22nd October 
2007. This is still the current issue of design and therefore the following 
dates remain the same. 

• V23 update is expected to be received from Parsons Brinckerhoff on 
Wednesday 5th December. 

The Design Programme influences many logic strings which have a direct 
impact on the constant "live" scheduling of, amongst other dependencies, 
utilities construction, traffic management, advance works (non-depot), 
advance works at Gogar depot site and structures construction within the 
lnfraco package. 

The issue of full design packages "for Construction" for the full section to 
inform the lnfraco procurement process has been revised between V21 and 
V22 as follows: 
• Section 1 Newhaven to Haymarket 

o V21 - 100ct08 - V22 - 23Sep08 
• Section 2 Haymarket to Roseburn Junction 

o V21 - 25Feb08 - V22 - 15Jan08 
• Section 3 Roseburn Junction to Granton Square 

o V21 21 Mar08 - V22 - 10Mar08 
• Section 4 Future 

Page 16 of 33 

CEC01365560_0016 



Edinburgh Tram Project Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: Promoter Team Period Progress Report 

• Section 5 Haymarket to Gogar 
o V21 -16Jul08- V22 -12May08 

• Section 6 Gogar Depot 
o V21 - 23Jul08 - V22 - 05Jun08 

• Section 7 Depot to Airport 
o V21 - 23Apr08 - V22 - 20Jun08 

2. 5 Financial I funding I procurement strategy 

Progress Report 
Issue 1 

5 December 2007 

Based on the expenditure review detailed in section 1.3 and 3, the indication 
is that there is sufficient funding in place to cover the period to anticipated 
financial close in January 08. 

To support achievement of the overall completion dates of Q1 2011 for Phase 
1 a, significant early mobilisation of lnfraco and Tramco is required following 
contract award. The indicative initial expenditure is estimated at £21 .3m, 
covering such items as: 

Initial lnfraco works milestone 
• Rai ls - steel bloom; 
• Switches and rail expansion joint; 
• Copper for OHLE cabling; 
• Various high power switch gear; 
• Substation and wayside cabling; 
• Long-lead items for depot and workshop equipment and pant; and 
• Specialist long lead items for control centre. 

Mobilisation and design works 
• Prelims and site set up costs; 
• Early advance design services payments; 
• Consolidated pre-mobilisation professional fees ( engineering, procurement 

etc); 
• Design mobilisation fees for all suppliers and internal design team; 
• Systems integration design works and detailed interface definition stage 

works; and 
• 3rd party specialist design services costs. 

Advance works 
• Further excavation and soil stabilisation at the depot; 
• Site clearance along the alignment (e.g. de-treeing); 
• Drainage works; and 
• Preparatory works on street. 
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Issue 1 
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The scope and the values for each are subject to further discussions and 
negotiations with BBS during the current preferred bidder phase and, in the 
case of the Initial lnfraco Works Milestones, until a final confirmed milestone 
payment schedule for the entire project is agreed with all parties. 

2. 6 Parliamentary process I approvals 

• This phase is now complete. 

2. 7 Procurement construction works 
2. 7 .1 Negotiations and award of contracts 

In addition to 2.3: 
• Other contracts that require consideration are: 

o Power reinforcement; 
o NR agreements and leases; 
o Enabling works at St. Andrew Square; and 
o Conclusion of BT Openreach programme impact on lnfraco. 

• Site specific Code of Construction Practices (CoCP) are still to be formally 
agreed for: 
o Forth Ports; 
o SRU; and 
o Edinburgh Park. 
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Board Milestone 
date 
121h July Conclude initial review 

Return of Update Package 3 
Initial normalisation of price 
Draft evaluation 

9'" Aug Conclude negotiation of contract terms 
lnfraco final bid proposals 
Updated evaluation 

5'" Sept Conclude negotiations with bidders 
Presentation of evaluation to evaluation panel 
Presentation of evaluation to TPB Procurement sub 
committee 

26m Sept TPB update on Procurement and FBC 
OGC 3 Gateway review - final report 

15th Oct TPB Endorsement of preferred bidder recommendation and 
FBCv1 

31st Oct Conclusion of final facil itated negotiations 
Conclusion of negotiations for final deal 

CEC Council meeting to endorse recommendation 
Conditional Award- mobilisation 

?'h Dec Conclusion of due diligence on critical design items 
Conclusion of neqotiations for Phase 1 b option 

Progress Report 
Issue 1 

5 December 2007 

Due date 

03/07/07 
06/07/07 
15/06/07 
10/07/07 
17/07/07 
07/08/07 
09/08/07 
27/08/07 
02/10/07 

02/10/07 
26/09/07 
05/10/07 
10/10/07 

25/10/07 
25/10/07 

25/10/07 
01/11/07 
19/11/07 
27/11/07 

Delivered 
date 
05/07/07 
07/08/07 
29/06/07 
14/09/07 
Ongoing 
07/08/07 
12/09/07 
14/09/07 
12/10/07 

12/10/07 
26/09/07 
05/10/07 
15/10/07 

Ongoing 
Ongoing 

25/10/07 

12/12/07 
12/12/07 

Comment 

Complete 
Complete 
Complete 
Complete 
See comment below 
Complete 
Complete 
Complete 
Complete 

Complete 
Complete 
Complete 
Complete 

Nearing completion - outstanding 
issues generally in relation to 
novations and third parties. 
Complete 
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2.8.1 Utility diversions 

Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: 

Progress Report 
Issue 1 

5 December 2007 

• MUDFA Programme has been revised and agreed at Revision 06. 
• Utility diversion preparatory works continue in various areas with trial holes 

being completed in Princes Street. Trial holes in Shandwick Place have 
been completed and the five outstanding trial holes in Leith Walk will be 
completed in 2008. 

• Diversion works in Section 1 B from McDonald Road to Balfour Street 
remain ongoing with actual progress 28% complete against a planned of 
37.9%. Larger work areas and an increase in resources will bring this area 
back on target by January 2008. 

• Diversion works in Section 1 C from The Mound to Castle Street East are 
underway with actual progress 34.7% complete against a planned of 
45.1%. 

• Diversion works in Section 1 D from South Charlotte Street to Castle Street 
West are underway with actual progress 22.1 % complete against a 
planned of 30.2%. 

• Diversion works in Section 06 Depot have been undertaken in the period 
with Scottish Water 250mm main installed awaiting testing, programmed 
for first week in December, Scottish Power 2 x 33kV cables diversion 
complete and Cable & Wireless diversion currently 75% complete. 

• Diversion works in Section 7 A started on 2J1h November 2007. 

2.8.2 Advanced work 

Depot 
• Depot currently closed down until removal of gas main and 800mm water 

main in February 2008. 
• Phase 2 earthworks are complete with circa 100,000m3 of spoil removed. 
• Phase 3 programme remains unchanged as is dependant on the 

successful decommissioning of SGN Gas Main scheduled for 25th January 
2008. Phase 3 will be split into to stages: 

o Redundant 800mm water main circa 30,000m3 during February 08; 
and 

o Redundant Gas Main circa 20,000m3 during March 08. 

Advanced works (non-depot) 
• IPR2 - construction work has now commenced. The programme has been 

agreed and included within tie's master schedule. 
• St. Andrew Square streetscape works: 

o Integration of CEC streetscape works and MUDFA programmes has 
been formalised in Revision 06 of MUDFA Programme. 

o Full TRO not available until April 2008 
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Progress Report 
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• Possession booked for December 2007 to allow tree felling adjacent Baird 
Drive. No enabling contract in place or scope. This may be reprogrammed 
to August 2008 just prior to the construction works. 

2.9 Testing and commissioning 

This phase has not yet commenced 

2.10Handing over and service operations 

This phase has not yet commenced 

2. 11 Network output programme interface (with Transport 
Scotland) 

This phase has not yet commenced 

2. 12 Interface with other projects 

• SGN have been informed that the issues arising between Lord Rosebery, 
the Land Owner, and his tenant farmer over Land Access issues have 
been resolved. It is now believed that the impact of this issue on their 
programme will be three weeks, less than was originally anticipated. 

• Discussions continue between tie and NR on preparation of an Asset 
Protection Agreement (APA) document with expectation that signoff will be 
achieved by early December. It should be noted that no work on NR 
assets can commence until after the APA has been agreed and signed-off. 

• Discussions continue between tie and BAA with the licence expected to be 
agreed during the 1 st week of December. This will allow for integration of 
programmes particularly with regard to works within the confines of BAA 
land at or adjacent to the airport. 
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3 Headline cost report 
3. 1 Current financial year 

Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: 

COWD COWDYTD Funding 
(YTD) + forecast to authorised 

year end current year 
Phase 1a £45.5m £95.0m £77.1m L 

Phase 1b £ O.Om1 £ O.Om l £ O.Om 1 

Phase 1a+1b £45.5m £95.0m £77.1m L 

Notes: 

Progress Report 
Issue 1 

5 December 2007 

COWD YTD + forecast 
to period to Financial 
Close (end Period 11) 
£60.3m;j 
£ O.Om1 

£60.3m;j 

1. Phase 1 b design costs are to be expended against Phase 1 a budget as 
agreed by the Tram Project Board and as previously reported; 

2. This comprises £60m Grant for 07108 plus £10.6m grant carried over from 
06107 for land purchases plus £6.5m free issue land which is an injection 
of funding by CEC rather than TS; and 

3. The forecast costs to Financial Close ( end Period 11) includes anticipated 
costs of £7.25m to be paid to the lnfraco and Tramco Preferred Bidders 
under mobilisation agreements but does not include any allowance for risk. 

The forecast outturn expenditure for the year has reduced from £132. 7m to 
£95.0m as a result of: 

£m 

Milestone payments to lnfraco I Tramco re 
advance material purchases ( see Note) 26.7 
Other reductions in forecast lnfraco I Tramco 
expenditure in P12 & 13 10.0 
Reduction in level of risk allowed for 2.5 
Net other chanQes (1 .5) 
Total reduction in forecast outturn 37.7 

Note: Fol lowing discussion with CEC and TS, it is now anticipated that the 
milestone payments for advance material purchases will still be made before 
the end of FY07/08, but will be classified as prepayments. These will then be 
reclassified as expenditure against funding in the periods in future years when 
the related materials are delivered to site and incorporated in the works. This 
is subject to confirmation by TS that there is a mechanism to provide cash to 
make these prepayments during the current year. 

New fund ing required for during the current financial year is now £17.9m 
(£95m less £77.1 m already authorised). Should this all be granted by TS then 
the total expenditure for the year of £95m will be funded as £6.5m from CEC 
and £88.5m from TS. 
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The forecast expenditure for the remainder of the year is summarised in the 
following table (NB - excludes payments for advance material purchases 
£26.7m, as explained above): 

Nature of expenditure P10-11 P12-13 Total 
£m £m £m 

SOS design 1.06 2.21 3.27 
MUDFA and other utilities 2.64 5.20 7.84 
lnfraco 7.00 20.74 27.74 
Tramco 0.25 0.60 0.85 
Land 0.51 0.00 0.51 
Other 3.04 2.90 5.94 
Risk 0.00 2.50 2.50 
Phase 1 a Total 14.50 34.15 48.65 

Phase 1 b (Design) 0.26 0.58 0.84 

Overall Total 14.76 34.73 49.49 

3.2 Next Financial Year 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Total FYF 
Phase 1a £41 .1m £36.6m £29.5m £54.4m £161 .6m 
Phase 1b £ 0.5m £ 0.1m £ 0.9m £ 2.3m £ 3.8m 
Phase 1a+1b £41 .6m £36.7m £30.4m £56.6m £165.4m 

Note: Any variance in summation of table figures is due to rounding. 

The forecast for FY08/09 remains highly sensitive to: 
• Commencement of lnfraco works in February 08; 
• Treatment of advance material purchases as prepayments ( see above); 
• The continued negotiation of the lnfracofTramco expenditure profiles which 

will take cognisance of the current £120m cap on TS funding for FY0809 to 
the extent it makes commercial sense; and 

• The proportion of the overall risk allowance allocated to the year (the 
estimate for FY08/09 includes £23.6m). 

3.3 Total project anticipated outturn versus total project 
funding 
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FUNDING (total project) 

TS Other Total 

Phase 1a £500m £45m 1 £545m 
Phase 1b £ Om £ Om £ Om 
Phase 1a + 1b £500m £45m £545m 
Phase 1a + 1b £500m £45m £545m 
concurrent 

Progress Report 
Issue 1 

5 December 2007 

Total COST 
(To Funders) 
Promoter TOT AL 
AFC 
£498.1m L 

£ 87.3m L , ,j 

£585.4m 
£580.4m 

Total anticipated outturn is as per the Final Business Case. 

Notes: 
1. Includes £6.5m of CEC I s.75 free issue land. 
2. If Phase 1 b did not proceed then £3.0m of design costs for Phase 1 b 

would require to be expended against Phase 1 a funding. 
3. Estimate is val id for Phase1 b if option under lnfraco contract is exercised 

prior to 31st March 2009 as per FBC. 

Significant work remains through to Financial Close (Jan 08) to ensure the 
current position is maintained. This will primarily include the pricing of 
provisional sections contained within the bids as detailed design is issued and 
targeted savings from value engineering initiatives are realised. 

3.4 Change Control 

The current change control position is summarised in the table below. 

£m Phase1a Phase 1b Phase 1a+1b 

Project baseline (FBC) 498.1 87.3 585.4 

Anticipated changes - - -

Potential AFC 498.1 87.3 585.4 

To date there have been no changes identified as part of the change 
management procedure which might impact upon the baseline estimate 
presented in the FBC 

3.5 Summary Breakdown 

Latest Estimate I AFC (including escalation) 

I Base Cost I Risk I Opportunity I OB I (or)Contingency I Total 
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Phase 1a £449.1 m £49.0m 

Phase 1b £ 77.?m £9.6m 

Phase 1a £526.8m £58.6m 
+1b 

Notes: 

Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: 

£0 £01 

£0 £01 

£0 £01 

£02 

£02 

£02 

Progress Report 
Issue 1 

5 December 2007 

£498.1m 

£ 87.3m 

£585.4m 

1. OB included in risk (ORA at P90 confidence level) as agreed with TS. 
2. Contingency included as part of risk at present. 
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4 Time Schedule Report 
4. 1 Report against Key Milestones 

Progress Report 
Issue 1 

5 December 2007 

The agreed baseline programme reference for this project is that given in the 
Period 3 report. 

Milestones Date Act I Fest 

Approval of DFBC by CEC 21 Dec 06A 21 Dec 06A 

Approval of DFBC by Transport Minister - approval 16 Mar 07A 16 Mar 07A 
and funding for utility diversions 
TRO process commences 14Dec07 
Tramco - complete initial evaluation I negotiation 09 Mar 07A 09 Mar 07A 
MUDFA- completion of pre-construction period of 30 Mar 07A 30 Mar 07A 
MUDFA contract 
MUDFA- commencement of utility diversions 02 Apr 07A 02 Apr 07A 
lnfraco - return of stage 2 bids 08 May 07A 08 May 07A 
Tramco - appointment of Preferred Bidder 21 Sep 07 20 Sep 07A 
lnfraco - completion of evaluation I negotiation of 10 Sep 07 25 Sep 07A 
bid 
lnfraco - appointment of Preferred Bidder. 25 Sep 07 23 Oct 07A 
Tramco I lnfraco -facilitation of novation 22 Oct 07 12 Dec 07 
negotiation complete 
lnfraco - negotiation of Phase 1 b complete. 30 Nov 07 10 Dec 07 
Approval of FBC by TS - approval and funding for 09 Jan 08 10 Jan 08 
lnfraco I Tramco 
Tramco I lnfraco -final negotiation and 11 Jan 08 11 Jan 08 
appointment 
Tramco I lnfraco - award following CEC I TS 28 Jan 08 28 Jan 08 
approval and cooling off period. 
Construction commences on Phase 1 a 26 Feb 08 29 Feb 08 
Construction commences on Phase 1 b 29 Jun 09 6 Jul 09 
TRO process complete 19 Jun 09 17 Nov 09 
Construction complete Phase 1 a 08 Jul 10 14 Jul 10 
Operations commence Phase 1 a Jan 11 24 Feb 11 
Construction complete Phase 1 b Jun 11 30 Jun 11 
Operations commence Phase 1 b Dec 11 5 Dec 11 

Guidance for Completion : 
Legend for colouring of ActlFcast date text Green: Act I Forecast date is ahead or in line with baseline 

Yellow: Slight slippage- readily recoverable with action. 
Red: Notable I significant slippage - difficult to recover, even with action. 
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4.2 Key issues affecting schedule 

Progress Report 
Issue 1 

5 December 2007 

• BT Openplan Programme impact on lnfraco construction programme has 
eased sl ightly in the period, although remains as a very real risk with 
further review and mitigation being reviewed with BT. 

• Delivery of design programme. 
)"" Many areas of the programme are dependant of timely and adequate 

design; therefore the programme is vulnerable to slippages in the SOS 
design programme which is emerging into the lnfraco construction 
programme. The lnfraco construction programme methodology and 
sequencing has been agreed in principal but is dependant primarily on 
maintaining design delivery as programmed at V22. 

)"" SOS Deliverables 
o In the period the gap between planned (V17) and actual 

deliverables has continued to grow and 23rd November only 66% of 
Phase 1 a deliverables have been issued to tie ( and therefore to the 
data room and BBS). This is resulting in a situation where it is 
possible that 34% of Phase 1a is currently priced and programmed 
on Preliminary Design data which presents a risk to both 
programme and cost. However, this risk has, to an extent, been 
mitigated by the issue of work in progress drawings for that 34%. 

• Network Rai l immunisation 
)"" Scope and programme continues to be unknown and will remain so 

unti l the Modelling and Testing strategy has been completed at end of 
January 2008. There are real concerns that this may impact the tram 
programme as disruptive possessions are required to complete the 
process, which is required prior to energisation of the Depot in 
November 2009. 

• Network Rail relocation of lineside equipment 
)"" See above 

• Award of lnfraco I Tramco contracts delayed by late design assurance or 
risk introduced to programme by incomplete Design Assurance packages 
prior to lnfraco award. 

• Scottish Power Network re-inforcement 
• Gogarburn Landfill requi res pre-loading I surcharging (if preferred option) 

for approximately 6 months prior to construction commencement. lnfraco 
will either do th is as part of the mobilisation works or early in their 
programme. 

• Scope associated with temporary traffic management off the tram route 
e.g. removal of existing traffic calming measures, lopping of tree's, removal 
of parking etc will increase programme content and associated cost. 

• Requirement for pile-cap testing has to be determined to enable early piles 
to be driven if required to avoid delays to structures construction. 
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4.3 12 week look ahead 

• Attached as separate pdf fi le. 
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5 December 2007 
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5 Risk and opportunity 
5.1 Summary 

Programme Director Risks 

Document Number: 
Document Type: 
Issue: 
Progress Meeting Date: 

Progress Report 
Issue 1 

5 December 2007 

The above risks were reviewed with the Programme Director, Programme 
Manager, HSQE Manager and Risk Manager. 

lnfraco Risk Review 

The lnfraco risk register was reviewed by the Risk Manager, Procurement 
Manager, Estimating Assistant and Cost Control Manager. The risk profile 
has been updated to ensure the exposure periods of the risks are correct. 

Project Risk Register Review 

The Project Risk Register and QRA output were reviewed at a meeting with 
the Project Director (designate}, Programme Director, Finance Director and 
Risk Manager. 

SOS Risk Review 

The SOS risk register was reviewed with the recently appointed SOS Project 
Manager now attending. 

Executive Risk Register 

As highlighted in the Period 8 report, the Tram Project Risk Manager has 
assumed responsibility for updating the above and preparing the adjoining 
report for the tie Board. Meetings will be held during the remainder of Period 
9 with a view to updating this document. 

5.2 Review project risk register 

During this period the risk register has been reviewed with regard to updating 
the exposure period for each risk on the register and confirming the split of 
each risk with regard to Phase 1 A and 1 B. This will help ensure that the risk 
allocation per period within the QRA is as accurate as possible. Therefore, 
during this period, there have been no risks added or closed. 

5.2.1 Primary risk register 

The updated Primary Risk Register is enclosed as Appendix A. 
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6 Health, safety, environment, quality and resources 
6. 1 Health and safety accidents and incidents, near misses, 

other or initiatives 

As the report was completed prior to the period end, the report is based on the 
previous period. Updates have been provided where possible. 

There were two accidents reported in the period to date, both of a minor 
nature. The investigation reports are on-going. The accident frequency rate 
(AFR) for the project remains 0.00. 

There were three incidents reported in the period: 
• A low voltage cable was damaged while breaking out concrete on Princes 

Street. Repairs were undertaken by Scottish Power (tie ref: AIIR00026). 
• A street lighting cable was damaged at the Gogar depot whilst excavating 

new trench for water main (tie ref: AIIR00027). 
• A member of the public was struck by a plastic barrier which fell over. No 

injury was reported (tie ref: AIIR00028). 

There were three site inspections in the period: 
• Two were at utility diversion sites. All findings were of a minor nature and 

have been actioned. Reports closed. 
• One was undertaken at Gogar depot. Two findings were reported. An 

action plan to address the findings is awaited. 

6.2 Environment 

There are no environmental incidents to report. 

6.3 Quality 

Seven external systems safety audits were completed in the period. A total of 
24 audit findings were raised - 1 major, 7 minor and 16 observations. Action 
plans are being agreed with the auditees. 

Four non-conformances were raised in the period. 
• NCR011 - trial holes were backfilled with temporary surface material. 

Action agreed and complete, NCR closed. 
• NCR012 - site staff witnessed refuelling petrol operated hydraulic pump 

whilst equipment was still hot. Action agreed and complete, NCR closed. 
• NCR013 - operatives observed operating equipment without appropriate 

PPE. Action agreed and complete, NCR closed. 
• NCR014 - sand used in lieu of aggregate to bed, surround and cover 

water mains. This NCR is currently open. 
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The resource management plan as approved by the Board continues to be 
delivered with a focus on replacing contractual staff with permanent 
employees and negotiating revised rates for contractors. 
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7 Stakeholder and communication 
7. 1 Stakeholder strategy I plan 

Progress Report 
Issue 1 

5 December 2007 

Stakeholder engagement in the last period related to the ongoing customer 
interaction for the MUDFA works and the progress of the final tram route 
design. Preparation is now well underway for the presentations to frontager 
and the wider community on the final design for the tram route which will be 
held from January to April in 2008. 

The stakeholder team has continued to meet with groups and individuals 
affected by the project in particular the MUDFA works. Most of this is based 
on face to face meetings and is producing real benefits for the project through 
the reduction of customer complaints. 

7.2 Communication strategy I plan 

The communication strategy is focused on the MUDFA works and the drive 
from the wider media interest for continuing information on progress. As part 
of the "Edinburgh's Open for Business" strategy, a special sub-committee has 
been created which is chaired by the Edinburgh Chamber of Commerce. This 
sub-committee has a clear remit to ensure that the city is marketed as being 
open for business during the construction works. 

7.3 Communication and stakeholder matters arising from 
previous period 

A balanced reporting and media communication strategy has been developed 
in the last period. This addresses the requirement to proactively manage 
wider media interest in the project. 
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