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EDINBURGH TRAM NETWORK- MISALIGNMENT WORKSHOP CHANGES- MANDATORY TIE CHANGES 

INTC (BSC) 
Ref to tie 

INTC (BSC) 

Short Title 

Ref to tie Short Title 

269 
Trackform- groond improvement 

------- and v1bri1:1on m1l !95\bOO -----

RoOOs coo struct ion an ilys is of 
271 

res ults 

377 OLE devekpmoot wcrkshop 

378 OLE devekp moot wcrkshop 

379 OLE devekp moot wcrkshop 

476 

477 

488 

DevelopmentW crkshopCivilsre-
376 design to sui t Siemens OLE 

------- de~n -------------

From BBS 

Full Description Change Notification 

Reference 

Full Description Reference 

RDC076 

RDC 162 

By SOS 

Change Estimate 

oat, Number 

Date Number 

Date 

Date 

Standard 
Charge 

Standard 

Value 

Value 

08/0 1/2009 DCR0125 29/01/2009 £ 274,686 

From BBS 

Change Order 

Number 

Number 

DC0018 

08/01/2009 DCR0140 29/01 /2009 £ 299,440 DC0020 

23/04/2009 DCR0177 01/05/2009 £ 6,511 DC0073 

23/04/2009 DCR0178 01/05/2009 £ 6,260 DC0051 

23/04/2009 DCR0179 01/05/2009 £ 47,262 DC0074 

07/09/2009 DCR0212A 22/02/2010 £ 116,482 DC010EI 

07/09/2009 DCR0213A 13/1 1/2009 £ 89,693 DC0111 

--------- ----- ------------

Date Value DC Change? 

Date Value DC Change? 

23/0 2.1 2009 £ 274,686 

23/02/2009 £ 299,440 

28/08/2009 £ 6,511 

08/06/2009 £ 6,260 

28/08/2009 £ 47,262 

06101/2010 £ 26,260 

15/0112010 £ 67,600 

DCR0216 21/12/2009 £ 39,335 

--------- ----- ------------ DC0109A ~~;~;;i~;~ - --------~!~ - ---------
23/04/2009 DCR0227 06/04/2010 £ 137,948 DC0114 16103/2010 £ 60,000 

--------- ----- ------------
DCR0229 08/04/2010 £ 115,526 

--------- ----- ------------
15/01/2010 DCR0231 30/07/2010 £ 71,114 

30/03/2010 DCR0248 14/05/2010 £ 29,579 

07104/2010 DCR0256 25105/2010 £ 23,114 

30/03/2010 DCR0259 20/05/20 10 £ 18,720 

1 £ 1,215,667,751 824,608,551 

Pa;Je 1 ct 1 

SOS Item 5 Design Changes as a resul t ct Misalignment Ch m ges - 20 110308 

DC Fee to Agree 

Certifi ed FeeRemainin Comments 

DC Fee to AgrH Certifi ed Fee Remainin Comments 

239,965.10 £ 34,720.45 

£ 98,815 £ 200,625.00 

----------- ------------ ----------- Sccpy for remainin!L§lmoun t nC!JE{ coof irm ed_ 

5,859.90 £ 651.10 

1,565.00 £ 4,695.00 

42,535.80 £ 4,726.20 

90,232 £ 26,250.00 £ 

22,193 £ 67,500.00 £ 

2,635 £ 34,865.00 £ 1,835.00 

77,948 £ 54,000.00 £ 6,000.00 

15,000.00 -£ 14,999.10 

0.75 

Stage One only 

18,490.80 -£ 18,490.00 

I£ 193,oorno 1 £ 604,846,601 £ 219,16uo I 


