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1 INFRACO BUDGET RECONCILIATION - DEL TA SINCE PREFERRED BIDDER 
2 
3 Price at preferred bidder 208, 700,342 
4 
5 Network Rail Immunisation 3,000,000 
6 Power For CommisioninQ 1,330,000 
7 Sum provisionally included for SOS desiQn post close 2,000,000 Contra below 
8 Discount for CAF in the consortium (1,000,000 
9 VE item taken into firm prices (120,000 

10 Other VE taken into the price with conditions at Weisbaden ( 13,818,006 
11 Weisbaden Increases 8,000,000 A 
12 Rutland Square lncrases 3,800,000 B 
13 Final Deal increases 8,600,000 c 
14 Provisional sums added since Preferred Bidder 15,545,328 D 
15 

16 Price per 19th March letter 236,037,664 
17 
18 Deduct sum orovisionallv included for SOS desian post close (2,000,000) Contra above 
19 
20 Final Price (should be) 234,037,664 

21 

22 Weisbaden Increases 
23 Earthworks 1,000,000 ) 

24 Pavements & landscaping 500,000 ) 
25 Traffic signals - civils 1,770,000 ) £8m premium to make prices firm. Analysis per BBS letter 
26 Tram stoos - allowance for new desian 2,300,000 ) dated 12th Dec which orecedes Weisbaden (I think) 
27 Balareen Road bridae - allowance for new desian 1,750,000 ) 

28 680,000 ) 

29 8,000,000 A 
30 Rutland Square Increases 
31 System Enqineerinq Resources (not in the SOS contract) 2,500,000 
32 Tramco Aliqnment 1,300,000 
33 3,800,000 B 
34 Final Deal Increases 
35 SOS quality risk 2,800,000 
36 Extension of proqramme to enxd June 2011 3,500,000 
37 Chanqes in employers requirements 1,400,000 
38 Balance (inc tapered poles) 900,000 
39 8,600,000 c 
40 

41 Provisional sums added since preferred bidder 
42 Original list of Provisional Sums at Pref Bidder 10,170,090 
43 Spare Parts item taken out (174,762) 
44 New Items (3rd party funded by Forth Ports and RBS plus off-line UTC) 5,550,000 
45 
46 15,545,328 D 

47 
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50 
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