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1 Risk Review - DLA Comments on "Events" contractual treatment - to extent notes of Event understood 
2 
3 RISKID RISK COMMENT 
4 
5 132 lnfraco Compensation Event if material adverse effect on works/system operation. 
6 134 Not understood. Train operating companies? 
7 172 x 
8 173 x 
9 178 x 
10 182 Relief Event for lnfraco 
11 302 lnfraco Risk 
12 279 lnfraco/SDS responsibility except TRDs. 
13 952 
14 865 I nfraco risk. 
15 870 If due to non-availability of site, CEC risk. 
16 924 lnfraco Relief Event if utility supply is cut. 
17 928 lnfraco Relief Event. 
18 931 x 
19 352 CEC risk. 
20 354 CEC risk. 
21 359 CEC risk. 
22 360 CEC risk. 
23 884 x 
24 905 lnfraco responsibility; unclear what event is meant. 
25 906 x 
26 907 TramCo risk. 
27 920 I nfraco risk. 
28 887 Unclear what is meant. 
29 888 Unclear. 
30 893 x 
31 270 x 
32 983 x 
33 343 lnfraco risk (inflation). Delayed commissioning (from lnfraco fault) results in LADs. 
34 917 lnfraco responsibility. 
35 935 lnfraco responsibility. 
36 936 lnfraco responsibility. 
37 938 lnfraco responsibility. 
38 940 lnfraco responsibility. 
39 942 lnfraco responsibility. 
40 271 x 
41 867 x 
42 868 CEC risk if changed. 
43 977 CEC responsibility. 
44 978 x 
45 980 x 
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46 986 Unclear. 
47 989 Approval risk is with lnfraco/SOS. 
48 990 x 
49 21 Need rely upon utilities statutory powers. 
50 139 x 
51 164 x 
52 168 AMIS responsibility. 
53 315 AMIS responsibility. 
54 342 x 
55 911 x 
56 923 x 
57 44 CEC risk. 
58 47 AMIS risk unless caused by CEC/tie. 
59 48 x 
60 52 lnfraco responsibility with SOS. 
61 54 x 
62 59 x 
63 66 I nfraco/S OS risk. 
64 70 CEC/tie risk as to quality of ER. 
65 78 x 
66 81 x 
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