
1 DEVELOPMENT... 

ctMty I 

UTB-5068 

UTB-5128 

UTB-5131 

UTB-5062 

UTB-5063 

UTB-5064 

UTB-5065 

UTB-5091 

UTB-5071 

UTB-5008 

UTB-5072 

UTB-5123 

UTB-5081 

UTB-5083 

UTB-5064 

UTB-5085 

UTB-5086 

UTB-5087 

UTB-5068 

UTB-5126 

UTB-5125 

UTB-5080 

UTB-5144 

UTB-5139 

UTB-5136 

UTB-5137 

UTB-5136 

UTB-5135 

UTB-5134 

UTB-5141 

urB-s1<0 

UTB-5132 

ActMtyName 

Water (SW-C) (1 BISWD/360) (Connection) - (Croal Place to Pilrig Place) 

Water (SW-C) (18/SW0/311)(2m) - (Iona Slreet to Bawa .. Place) 

Water (&MC) (18/SW0/350) (Connection) · -(Iona Street to Balfoor Place) . . -
Water ($WC) ( 1 BISWD/373) (Connection) - (Croat Place to Pilrig Place) 

Waler (SW-C) ( 1 B/SV',80/374) (Connection) - (Croal Place to Pilrig Place) 

water (SW.C) ( 1 BISWD/375) (Connection) · (Croat Place to Pilrig Pla_ce) 

Water (SW-C) (18/SW0/377) (Connection) - (Crod Place to Piing.Place) 

Water (SW-C) (18/SW0/391A) (Connection) · (Piing Place to Iona Street) 

Water (SW-C) (18/SW0/31.3 TWIN 1) (32m) • (Croan Place to Pilrig Place) 

Water (SW-C) (18/SW0/318)(21m) - (Croall Pla.ce to Croall Place) 

Water (SW-C) (18/SW0/313 TWIN 2) (146m) - (Croall Place to Pilrig Place) 

Water (SW-C) (1 BISWDl304) (574m)- (Iona Street to Balfour Place) 

Water (SW-C) (18/SW0/362) (Connection) · (Pilrig Place to Iona Street) 

Water (SW-C) (18/SW0/364) (Connection) · (Pilrig Place to Iona Street) 

Water (SW-C) _(1 BISWD/365) (Connection) · (Pilrig Pia~ lo Iona Street) 

Water (SW.C) ( 1 BISW0/369) (Connection) - (Pilrig Place lo Iona Street) 

Waler (SW-C) (1 BIS'WD/370) (Connection) - (Pilrig P1ace lo Iona Street) 
Water (SW-C) (18/SW0/371) (Connection) - (Piing Place to Iona Street) 

Water (SW-C) (18/SW0/372) (Connecfion) • (Pilrig Place to Iona Street) 

Water (SW-C) (18/SW0/305-4) (2m) • (Iona Street to Balfour Place) 

Water (SW-C) (1 BISW0/305-3) (6m) • (Iona Slreet to Balfour Place) 

Water (SW-C) (1 BISW0/312) (14m) • (Pilrig Place to Iona Slreet) 

Water (SW-CJ (18/SW0/368) (Connection) · (looa Street to BaWoor Place) 

Wale< (SW-C) (18/SW0/35!1) (Coonectioo) • (looa Street to Balfoor Place) 

Water (SW-C) (18/SW0/358) (Connectioo) • (looa Street to BaWoor Place) 

Walec (SW.C) ( 1 BISWD/357) (Connection) · (Iona Street to Batrour Place) 

water (SW.C) ( 1BISWDl356) (Connection) -(lona Street to Balfour Place) 

Water (SW.C) (1 BISWDl355) (Connection) - (Iona Street to Balfour Place) 

Water (SW-C) ( 18/SW0/354) (Connectioo) • (looa Street to BaWoor Place) 

Water (&MC) (18/SW0/361) (Connectioo) • ·(looa Street to Balfoor Place) 

Wale< (SW-CJ (18/SWOl'.WJ) (Coonectioo) • (looa Street to Balfoor Place) 

water (SW-C) ( 181$W0/352) (Connection)- (Iona Street to Balfour Place) 

UT~5130 water (SW.C) ( 1 BISW0/349) (Connection) · (Iona Street to Balfour Place) 

Comnissloning/ComplOllon 

UT·3249 All Constl\lction/Olversions Complete - S<b·Sectlon 19 - (Croall Place to Piing Place; 

UT-3229 

UT·3279 

UT·3239 

UT-3309 

UT-3230 

UT-3240 

All Constn.ietion/ON'ersions Complete - SIA)-Sectlon 19- (Croan Place to Croal Place 

All Constl\lciion/Oiverslons Complete· S<b·Sectlon 19 • (Pilrig Place to looa Street 

All Construction/Diversions Complete - Sub-Sedion 19 

All Construction/Diversions Complete - Sl.tl-Sedion 19- (Iona street to Balfour Pface: 

Commissioning 

Completion and Sign Off Utiities SUb·Sedlon 19 (MOR· BAL) 

Sl.m-Secl ion 20 Fool of lhe Walk (inch.Jsive) lo Balfour Street (exclusive) 

SUb-S..tion Wici. 

UTB-3530 

UTS-3500 

UTB-3710 

UTS-3530 

UTS-3510 

UTB-3690 

UTB-3260 

UTS-3690 

Start MUOFA Vti~ty Construction Sul>Section 20 FOW· BAS- (Orchardfiekl Road to Springfield street) 

Constructioo/OMrslons · summary AdMty - (Balfoor Place to Orchardfield Road) 

Start MUDFA Utiity Construction Sub-Sectioo 20 FOW· BAS· (Springfield Street to Stead's Place) 

Construdion/Oiversions - Summary Adi\Aty • (Orcliardfield Road to Springfield street) 

Start MUOFA utiity Construction Sul>Section 20 FOW - BAS - (Manor~ Gordon Street to Crown Place) 

Caislruction/Oiversions- Summa,y Activity- (Stead's Pla_ce to Jane street) 

Constructioo/Diverslons · summary Aailllty - (Springfield Street to Slead's Place) 

Start MUDFA Utilty Construdlon Sub-Sectioo 20 FOW· BAS· (Jane Street to Manor Gordon Street) 

Start MUOFA Util ty Construction Sub-Section 20 FOW- BAS- (Crown Pf ace to Duke Street Junction) 

Caistrudion/Ofversions • Summary Ac:ti\lity- (Mana Gordon Street lo Crown Place) 

TRAM Full Programme(excludes Complete Ac 
Ori~nal 

O..ration 

15d 14-Jan~ 

20d 2&-Nw-07 A 

17d 114-Jan-oe• 

19d 14-Jan·08" 

19d 14-Jan-08" 

19d 14-Jan-08" 

19d 14·Jan-oe· 

24d 08-Jan-06 

28d 19-Nw-07 A 

99d 24-Sep-07 A 

-80d 05-Nov-07 A 

73d 08-Jan-08" 

24d ' 18-MaM)S' 

24d 18-Mar·OIY 

24d ! 18-Mar-08' 

24d 
1 

18-Mar-08"' 

24d 18-Mar-08" 

24dt 18-Mat·08' 

24d 18-Mat·OS' 

1d l 23-Apr·08' 

1d• 23-Apr-08' 

110d • 05-Nov-07 A 

mi[ 23-Apr-08' 

17d 23-Apr·OS' 

17d i 23-Apr-08' 

17d 1 23-Apr-oa• 

17d ' 23-Apr-08' 

17d 23-Apr-08' 

17d 23-Apr·OS' 

19d 123-Apr-08' 

19d 23-Apr-08' 

19d .23-Apr-08' 

19d 23-Apr-08' 

61d 17·Ma~08 

Od 

Od 

Od 1 
Od ' 

Od 

9d 29-May-08 

Od l 
119d 17·0cl-07 A 

116d 17·0d-07 A 

30d 1 28-Jan-08 

Od 07-Apr-08' 

28d 17-0cl-07 A 

35<1 03-Mar-08 

Od ! 21·Apr-08' 

Od 28-Apr·OS· 

50d 107-Apr-08 

firish 

Ol·Fel>-08 

04-Feb·OS 

05-Feb·OS 

07-Feb-08 

07-Feb-08 

07-Feb-08 

07·Feb·08 

08-Feb·OS 

14-Feb·OS 

28-Feb-08 

12-Mar-08 

17•Apr·08 

18·Apr·08 

18-Apr· OS 

18-Apr-08 

18-Apr-08 

18-Apr-08 

18·Apr·08 

18-Apr·OS 

23-Apr·OS 

23-Apr-08 

07-May-08 

15-May-08 

15-May-08 

15-May-08 

15-May-08 

15-May.08 

t~ay-08 

15-May-08 

19-May-08 

19-May-08 

19-May-08 

19-May-08 

1Q-.Nn·08 

17-Mar·OS 

31-Mar·OS 

07-May-08 

28-May-08 

28-May-08 

1Q-.Nn·08 

1Q-.Nn·08 

03-Jul-08 

2Q-.Nn-08 

29-Feb·OS 

07-Mar-08 

17-Apr-08 

18·Apr·08 

13-,lm-08 

Tn 

10 

!llfal• (SW-C) ( 1 WSW0/360):(C<>rln•c:tlorl); (CroaD Rlace: Id Pllrig Plac<) : 

. !vJ..1~rt~ci1ieisi,;.bhi1i(2ii>\-~1JnHr~t~~JoH1~c:Ji : ! ! : 
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: : : : : : !;!: ~"< ($W-C) (1etSW/Q/3'7Q) (Con~ecbon) · (P1<119 !>t'!Ce to Ion• ~oj) : : : : : : : : : : : : : : : : : 

: : : ! : : Q:waiei(SW.CJ(1BISW/Ol37i)(Cdnrietti6ni ·\Pi1.i,iPt:icJt.i 1~n~St,~ei) ::::::::::::':::: 

·f ·H· · ·i··f .f .j -J--~T:J-~i:ttlif f ltt!~~;a~nf-tjif~;firJ.i-+.J.j..j.J.j.p.j.j.i··f ·l·i··f 
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' . j j j j j j j j 1;J / +l•f:<f4>~1~~/~)Cff~+cinH+~~r~etjt~8!'1'."H1+·? j j j j j j j j j j: j j j j 

: : : : : : : : l;l : w.,ter.(SW-C) ~181SWI0/354)(Connectionl · ("'1aSlreet:t«Bat(a#P.I~ : : : : : : : : : : : : : : : 

. : ; ; ; : , , CJ:w.iei<M¢>11ei$vi-1ci/$~><tc~,J~~i-ii.lnJs1r~tci~1fo<ir~1~c,h ' : , ; , : : : , : ; ; ; : , 
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! ! : ! ! : ! ~:;:1:~4:::t#::::~:~:t!tt:t:~:~:~;:H:;:~::J ! ! : ! ! : ! ! : ! : ! 1: 
, • • , , , -.,......, , 10-Jun·08 .. Con1mlsS1ocungl.C01nplet100, , , • , , , , • , • , , , • , , • , , , • , , , • , , , 

: ! ! i ! :~ ,;i1p~~cti~rii~Mpiet~-:s~l>i--~\9(. ici~11p1ic~ t~~i~ g ~ 1~cl,::; ! ! ! i:: ! ! : : 

·r·1·1· . ·1·t·t·~ -rt·+-r1t~~1nifrfef+{ct+~~et~if-~e~iMY~:;(~r1~~ateto~+4t(rli·ct:Y·r·1··r·rr·1·1·~1·;·1·t· 
: : : : : : : • :A11Qa,~uction(Div""1oosPompl,:t• · ~-a, ~ t(l',ttjg;Ptaoeio looa:Slfeet : : : : : : : : : : : : 

! ! i : ! ! ! ! i ~ /c~~rj,4;0~~/s;i,,~~oi,,~1e[e [ ~u~-~e~~,,!1~ i ! ! ! ! ! ! ! ! ] ! i ! ! ! i ! ! ! i ! i ! 
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I'' • t 
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Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) ~-------! Trams for Edinburgh 
•• connen;ng our Capitol 

- Critical Remaining Wol1< 

• + Milestone 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

UTS-3540 

UTS-3250 

UTS-3480 

Electricity 

UTB-3251 

UTB-3621 

UTB-3711 

UTB-3681 

UTB-3871 

UTB-3781 

UTB-3291 

Gas 

UTB-3261 

UTB-3631 

UTB-3n1 

UTB-3691 

UTB-3921 

UTB-3851 

ActMtyName 

C-oostruction/Oiversions - Summary AdMty • (Jane Street to M anor Gofdon Street) 

Construction/Diversions- SUmma,y Activity 

ConSlruction/'Oiversions · &Jmmacy ActMty- (Crown Place to Duke street Junction) 

CCf'lstruction/Diversions • Electricity -(Balfour Place lo Orchardfield Road) 

Construction/Diversions - Electricity - (Orchardfield Road to Spl'Tlgfieki street) 

ConstructionlOiversions · 8ectricity - (Stead's Place to Jane &reet) 

Constructioo/OM,rsions • Electric~y • (Springfield Slreet to Stead's Place) - -
Construction/Diversions · 8ectricity - (MaOOf Gordon S1reet to Crown Place) 

Construction/Diversions· Electricity -(Jane Street to Mana Gordon street) 

Construction/Diversions· Electricity - (Crawn Pface to DI.Ate Street J1X1ction) 

Construction/Diversions· Gas - (Balfour Place to Orchardfiefd Road) 

Constructiorvlliversions • Gas - (<xchardtietd Road to Springfield S~eet) 
. . 

Gas (SGN) (1 B/MP/D/01) (10m) • (Stead's Place to Jane Street) 

Conslruction/Oiversions- · Gas· (Springfield Street lo Slea.d's Pla.oe) 

Construction/Diversions - Gas· (Manor Gordon Street lo C;-own Place) 

Construction/Diversions· Gas- (Jane Street to Manor Gordon &reet) 

UTB-3301 ConstructionfDiversions · Gas- (Crown Place to Duke Street Junction) 

Telecoms (Inc Oala) 

UTB-3272 

UTB-3302 

UTS:3452 

UTB-3455 

UTB-3454 

UTB-3342 

UTB-3472 

UTB-367t 

UTB-3771 

UTB-3701 

UTB-3931 

UTB-3861 

Cct1slruction/Diversions · T efecoms · (Balfoor Place to Ordlardfield Road) 

Construction/Diversions-- Telecoms· (Ordlardfield Road to Springfield Street) 

Tetecans(BT) (18/BT/0/510) (Chamber)· (Stead's Place lo Jane Street) 

Tetecans (BT) (1 BIBT/0/517) (7m) - (Stead's Place to Jane Street) 

Tetecans (BT) (1 BIBT/0/511) (Chamber) - (Stead's Place to Jane Street) 

Construction/Diversions- Telecoms· (Springfield Street to stead's Place) 

ConslructionlOfversions- T efecoms • (Manor Gordon street to Crown Place) 

Construction/Diversions · T efecoms • (Jane street to Manor Gordon street) 

Construction/Diversions· Telecoms· (Cro.vn Place to Duke street Junction) 

ConstructionlOiverslons • water- (Balfour Pf ace to Orchardfiekl Road) 

Construction/Diversions· Water- (Orchardfiekl Road to Springfield street) 

Construction/Diversions· Water • (Stead's Place lo Jane streetJ 

ConstructionlOiversions· water· (Springfield Street to Stead's Place) 

Construction!Oiversions ·water· (Manor Gordon Street to Crown Place) - . 
Construction/Diversions· water- (Jane Street to Manor Gordon Street) 

UTB-3321 Construction/Diversions· Water- (CrONn Place to Duke Street Junction) 

Comnusioning/Completion 

UT-3258 All Construction/Diversions Complete - Sl.b-Section 20- (Ba.tfour Place to Orchardfiefd Road; 

UT-3263 All Construction/Diversions Complete · S~·Section 20 • (O<chardtietd Road to Springfield S1Jeet: 

UT-3288 

UT-3278 

UT-3298 

UT-3308 

UT-3259 

UT-3269 

UT-3260 

UT-3270 

All Construciion/Orlersioos Complete - SIA>-Section 20- (stead's Place to Jane Street: 

All Constn.Jction/Diversions Complete· Slt>-Section 20- (Springleld Street to Stead's Place 

All Construction/Diversb'ls Complete - SIA>-Sedion 20- (Jane Street lo Man~r GordCW'l Sttee( 

All Construction/Diversions Complete · SIJ>-Section 20- (Mana Gordon Street to CrOMl Place: 

All Construclion/Oiversions Complete - Sub-Section 20 

All Construclion/Ot...-ersions Complete - St..t>-Section 20 .. (Crown Pf ace to Duke Street Junction: 

Commissioning 

Ccmpletion and Sign Off uti'1ies Sub-Section 20 (BAL · FOT) 

Ori~nal 
O..ration 

40cl 1 2 1-Apr-08 

116d 17-0ct-07 A 

30d 2 1-Jan-08 

30cl 1 28-Jan-08 

28d , 03-Mar-08 

35d : 03-Mar-08 

50d 07-Apr-08 

40d 21-Apr-08 

40d 28-Apr-08 

110d 17-0ct-07 A 

30d 21-Jan-08 

30d 28-Jan-08 

32d' 17-0ct-07 A 
1 • 

35d 1 03-Mar-08 

50d 07-Apr-08 

40d ' 21-Apr-08 

40d 28-Apr-08 

110d 17-0ct-07 A 

30cl 2 1-Jan-08 

30d t 28-Jan-08 

21dT 12-Nw-07 A 

35d 19-Nw-07 A 

35dt 17·0ct-07 A 

35d O~Mar-08 

50d 
107-Apr-08 

30d 28-Jan-08 

28d 03-Mar-08 

35d 03-Mar·OS 

50d , 07-Apr-08 

40d 21-Apr·OS 

40d I 28-Apr-08 

89d 29-Fet>-08 

Od 

Od i 

Od 

Od 

Odi 

Od o 

Od 

Od 

9d 23-Jun·OS 

firish 

13-.k.Jn-08 

20-~n-08 

2~n-08 

2S.Feb-08 

07.fi.i1ar-08 

09-Apr-08 

18-Apr-08 

13-~n-08 

13-..k.ln-08 

2Chl.Jn-08 

20-~n-08 

29-Fel>·OS 

07-Mar-08 

20-Mar-08 

18-Apr-08 

13-,.l.Jn-08 

13-~n-08 

2~n-08 

20-~n-08 

2e.Feb-08 

0 7-Mar-08 

14-Mar-08 

14-Mar-08 

17-Apr·OS 

18-Apr-08 

13-.l.Jn-08 

07·Mar-08 

09-Apr·OS 

18-Apr-08 

13-~n-08 

1~n-08 

20-~n-08 

03-.Nl-08 

29-Feb-08 

07-Mar-08 

17-Apr-08 

18-Apr-08 

13-.Jl.m-08 

13-..k.ln-08 

2~n-08 

2~n-08 

0~1-08 

03-~l-08 

02 03 04 01 
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Od , 

267d 12-Nov-07 A 20-Jan-OO 

40d ·O!;-Nw-08 08-Jan-09 

UTB-3720 Start MUDFA Util ty ConSltuction Sub-Section 16 SAS. PSW. (South St Da',ld S1Jeetto South SI Andrews... : : : : : : : : i :siari MUOFA:u~ui, Cohstnidial s..~~c:in ~6 si>.s. :p~W -:(so~t~si cia-iid:sire~t:to:six..~ St:A~do'ri ~~.,j (~oiv ~ 
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259d 12·Nw-07 A 08-Jan·09 

Od 07-Jan-os• 

Od r OO..Jan-08" UTB-3140 start MUDFA utii ty Construction Sub-Section 16 SAS - PSW • (The Mound to South st David Slreet) 
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- Actual Wert 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName firish Ori~nal 
O..ration 02 Q3 04 QI Q4 Q1 

A11380 

UTS-3700 

UTS-3140 

C-oostruction/Oiversions - Summary AdMty- (The Mound to Castte street East) 

Constructioo/Oiversions • S<lmma<y ActMty • (South SI Da~d Street to South SI Andrew SITeet (Low End)) 

Conslructioo/Oivet$ions · Summa<y ActMty • (The Mound to So.ah SI David Street) 

UTS..3150 Start MUOFA Utility Construction Sul>-Section 16 SAS - PS\N- (The Mound lo The Mound) 

UTS-3150 Construction/Diversions - Summaty Activity 

UTS-3130 Construction/Diversions· Summ«Y AdMly- (The Mound to The Mound) 

Electricity 

UTB-5156 Eledricity (SP) (IC/SP/0/24) (69m) • (The Mound to Castle Street East) 

UTB-3951 Constructioo/Oiversions · Bectric~y • (South SI Da~d Street to South St Andtew SITeet (low End)) 

UTB-3941 

UTB-3131 

Gas 

UTB-3202 

UTB-3152 

UTB-5149 

UTB-5147 

UTB-5148 

UTB-5148 

UTB-5150 

UTB-5151 

UTB-3154 

UTB-3144 

UTB-3134 

wac..-5upp4y 

UTB-3203 

UTB-3153 

UTB-3133 

UT-3219 

UT-3149 

UT-3139 

UT-3159 

UT-3140 

UT-3150 

Construction/Diversions· Electricity -(The Moood lo S<XJth SI Oa'Ad Street) 

Construction/Diversions - Electricity - (The MolXld to The Mound) 

Constructioo/Oiversions • Gas· (South St David Street to So<Ah SI Andrew Street (low End)) 

Gas (SG)(1C/LPI0/124) • (The Mound toSo<Ah SI David Street) 

Tetecans (BT) (1C/BT/0/534)(24m) • (The Mound to Castle Street East) 

T elecans (BT) (1 C/BT/0/532) (Chamber)· (The Mound to Castle Street East) 

Telecans (BT) (1C/BTI0/533) (Chamber)· (The Mound to Castle Street East) 

Telecans (BT) (1C/BTI0/531) (24m) Crossing No. 07 • (The Mound to Castle SITeet East) 

Telecans (VM)(IC/TE/D/701) (198m) - (The Mound to Ca,tle Street East) 

Telecoms (VM) (1CfTE/Of701a) (200.;,) - (The Mound to Castle Street East) 

Conslructioo/Oivet$ions· Telecoms· (South St Da~d SITeet to South SI Andrew Street (L""" End)) 

Constructioo/Oiverslons • Telecoms • (The-Mound to South St D- SITeet) 

Construction/Diversions· Telecoms· (The Mounclto The Mound) 

Consttudion/Ofversions · water- (South St Oa\fid Street to South st An<i'ew Slreet (low End)) 

C-oostruction/Oiversions • water - (The Moood to Sol.Ah St David street) 

Construction/Diversions· water- (The Mol.l'ld to The Moundf 

om eUon 

All Construction/Otversions Complete - Slt>-Section 16 - (The Mound to Castle Street East 

All Construction/Diversions Complete - Sill-Section 16- (South SI David Street to SolAh St Andrew Street( .. 

All Construction/DN"ersions Complete - SIA:>·Sedion 16 • (The Mound lo South SI Oa'¥id Street; 

All Construction/Ortersions Complete - SIA>-Section 16 

All Construction/Diversions Complete · SUb·Sectlon 16 • (The Mound 10 The Mot.lld: 

Commissioning 

Canpletion and Sign Off Utitties S<Jt>-Seclion 16 (P~ • SAS) 

StA>..Seclion 34 St.Andrews Square 

Sub..S.C1ion Wide 

UTB-3131 B Start MUDFA Utilty Construction Sut>-Section 34 SAS 

UTB-3131 B Start MUDFA Utilty Construction Sut>-Sectlon 34 SAS· (Slh St Andrew Streel L<1,Y Eod to Sth-st Andrew Str .. . 

U TB-31318 Start MUOFA Utiity Conslrudion Sub-Section 34 SAS- (Sooth St Andrew Street (Top End) to St Andrew Sq .. . 

UT~3131 B Sia"!_ MUOFA Uliity Construdion Sub-Section 34 SAS- (SI Andrew Square Central to St An<rew Square Ce ... 

UTS-3141 

UTS-3131 

UTS-3151 

UTS-3161 

Electricity 

Construdion/Oiversions- Summary AdMty 

Construdion/DM!rsions • Summary Ac:IMty- (South st Andrew Street (l ow End) to South St Andrev., Street .. . 

Constructioo/Oiverslons · S<Jmmary ActMty • (South SI Andrew Street (Tep End) to SI Andrew Square Cero .. . 

Construction/Diversions· Summa,y Ac:tMty- (St Andrew Square Ce0031 to St Andrew Square Central) 

U TB-3131A Ca,strudion/Diversions- • Electricity • (South St Andrew Slreet (l ow End) to South st Andrew Street (Top En ... 
UT~3131A Caislruclion/Oiversions- Electricity - (South 5'! Andrew street (Top End) to St Andrew Square Central) 

UTB-3131A Constructioo/Oiverslons · Bectric~y • (St Andtew Square Central to SI Andrew Square Central) 

Ga.s 

UTB-3132A Conslructioo/Oiversions · Gas· (South St Andrew Str~ (low End) to South St Andrew Slree, (Top End)) 

UT8,.3132A Conslrudioo/Ofversions · Gas - (South st Andrew Street (Top End) to St Andrew Square Central) 

23d • 12-Nov-07 A 04-Feb-08 

40d 07-Jan-08 03-Mar-08 

40d 1 09-Jan-08 05-Mar-08 

Od 09-Jun·08" 

42d 12-NOY-07 A 08-Jan-09 

112d I 09-Jun-08 Os-.J.an-09 

217d 07-Jar,-QS 04-NO"OS 

40d 07-Jan-08 

40d 09-Jan-08 

85d • 00.Jun·OS 

217d 07-Jan-08 

6d 08--Jan-08" 

6d 1 09-Jan-08' 

6d 11-Jan-OS" 

14d i 03-Jan·OS· 
20d , Q&.Jan-08'" 

20d · QS...Jan-os• 

40d 1·07-Jan-08 

40d • 09-Jan-08 

85d 09-Jun-08 

217d 07-Jan-08 

40d 07-Jan-08 

Od ' 

Od 

Od l 

Od 

Od ' 
6d 09-Jan-OO 

Od 1 
188d 25-Feb-08 

180d 25-Feb-08 

Od 25-Feb·OS' 

Od 09-Jun-08' 
Od Q9.Jun·OS· 

Od j09-Jun-OS" 

158d 25-Feb-08 
-83d 09-Jun·OS 

83d 09-Jun-08 
83d 09-Jun-08 

105d 09-Jur,-QS 

83cl 00.Jun·OS 

83cl Q9.Jun·08 

83d 09-Jun-08 
105d 09-Jun-08 

83d 09-Jur>-08 

83d / 09-Jun-08 

25-Jan-08 

03-Mar-08 

05-Mar-08 

04-NO"OS 

04-NO"OS 

03-Mar-08 

05-Mar-08 

04-Nov-08 

04-NO"OS 

15-Jan-08 

16-Jan-08 

18-Jan·OS 

25-Jan-08 

04-Feb-08 

04-Feb-08 

03-Mar-08 

05-Mar-08 
-04-NO"OS 

04-Nov,.0,8 

03+Mar-08 

04·Feb·08 

03-Mar--08 

05-Mar-08 

08-Jan·OO 

08-Jan·OO 

20-Jan·OO 

2o-Jan·OO 

12·N""°8 

31-0ct-08 

31-0ct-08 

31-0ct-08 

31·0ct·08 

31-0ct·OS 

31-0ct-08 

31-0ct·OS 

31-0ct-08 

31-0ct:oa 

31-0cl-08 

31·0ct·08 

31-0ct-08 

Primary Baseline 

- AclualWcrt 

~ Remaining Wor1< 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName 

UTS..3132A C-onstruction/Oiversions- Gas - (St Andrew Square Central lo St Andrew Square Central) 

Telecoms (Inc Daol 
UTB-3134A 
UTB--3134A Construction/Diversions· Tef.ec:oms - (South St Andrew street (Top End) to St Andrew Square Central) 

UTB-3134A CCl'lstruction/Diversions- Telecoms · (st AndreN Squar-e Central lo St Andrew Square Central) 

Consltuction/lliversions • Water· (South& Andrew Street (Low End) to South St Andrew Stre« (Top End)) 
UTB-3133A Consltuction/lliversions • Water • (South SI Andrew Street (Top End) to St Andrew Square Central) 
UTS-3133A Construction/Diversions- water- (St Andrew Square Central to St Afldrf!NI Squate Central) ~ 

CornTissionlngA::ompletion 
UT·3140A All Construction/Orlersions Complete - Sub-Section 34- (Sth St An<*"ew Street Lc:,.v End to Sth St Andrew S .. 

UT-3140A 10 All Construction/Diversions Complete - Sill-Section 34 

UT ·3140A20 All Construclion/Oiversions Complete • S~·Section 34 • (South St Andrew Streel (Top End) to St Andrew S .. 
UT·3140A30 All Construction/Diversions Complete· S~·Section 34 • (SI Andrew Square Central to St Andrew Square C .. 
UT-3141 
UT-3151 

Ccmmissioning 

Completion and Sign Off U tiities SUb--Sedion 34 (SAS) 

Sl.t>.Section 17 Picardy Place (inclusive) to St.Andrews Square (exclusive) 

Sub-section Wide 

UTB-3160 Start MUDFA Utiity Construction Sub-Section 17 PIP· SAS 
UTB-3460 
UTS-3200 
UTB-3300 
UTS-3240 
UTB-3170 
UTB-3180 
UTS-3180 
UTS-3160 
UTS-3170 

Eledricity 

UTB-3611 
ura.-3591 
UTB-3581 
UTB-3 161 

Gu 

UTB-3192 
UTB-3182 
UTB-3172 

UTB-3194 
UTB-3184 
UTB-3174 
UTB-3164 

W.erSUpply 
UTB-3193 
UTB-3183 
UTB-3173 

UT-3199 
UT-3189 
UT-3169 
UT-3179 

Start MUDFA utiity Consltuction Sub-Section 17 PIP· SAS· (Broughton Streel Junction to Picardy Place) 
Construction/Diversions· Summary Adi\Aty- (Broughton Street Jooclion to Picardy Place) 

Start MUOFA utiity Conslrudion Sut,..Section 17 PIP- SAS - (Broughton Street to Broughton Street Junction) 

Construction/Diversions · &Jmmary ActMty- (Bloughton Street to Broughton Street Jt.l'lction) 

Start MUDFA utlityConsltuction Sub-Section 17 PIP· SAS· (Yori< Ptaoe West End to 8der Stre« East) 
Start MUDFA utiity Consuuctlon Sub-Section 17 PIP· SAS· (Elder Street East to Broughton Street) 
CcnstrudionlOiversions • summary Adivil,y- (Elder street East to Broughton street) 

Construction/Ofversions • Summ¥-y Adi\lit"y 

Construdion/Oiversions • Summary Ac:IMty- (York Place West. Encl to Elder street East) 

Construction/'Oiverslons • Electricity- (Brooghton Street to Broughton Street Junction) 

CCf'lstruc:tionfDiversions • Electricity -(Elder street East to Broughlai Street) 

ConstruetionlOiversions • Electricity- (York Place West En d to Elder Street East) 

Construction!Oiversions • Gas· <'Broughton Street Junction to Picardy Pf ace) 

Construction/Diversions· Gas · (Broughton Street to Bcoughton Street Junction) 

Construction/Diversions· Gas - (Elder Street East to Blough ton Street) 

ConstruetionlOiversions- Ga.s • (York Place We9. End to Elder Street East) 

Construction/Diversions- Telecoms - (BrougN.on Street Junction to Picard~ Place) 

ConstructionlOiversions - Tefecoms-(Broughton Street to Broughton Street Junction) 

Construction/Diversions-- Telecoms - (Eld:r Slreet East to Brous,iton Slreet) 

Ccnstruction/Diversions- Telecoms - (York Place West End to Elder Street East) 

Consiructionltli'versions - water- (Broughton street JLF1c:tion to Picaidy Place) 

ConstructionfDiverslons ·Waler· (B<oughton street to Broughton &reec Jooction) 

Construction/Diversions· Water· (Elder Street East to Broughton Street) 

All Constructjon/DiversionsComplete • Sub-Secticn 17 - (Broughton Street Junction to Picardy Place: 

All Construction/Diversions Com~ete - Sub-Section 17 • (Broughton Street to B<oughton Slteet Junction 

All Consll\Jction/Oiversions Complete • S~·Sectlon 17 • (Eide< Street East to Broughton S~eet 
All Construction/Ot...-ersions Com~ete - SIA>·Seetion 17 - (Yon< Place West End to Elder Street East: 
All Construclion/DM!fsionsComplete - Sill-Section 17 

Primary Baseline 

- Actual Wert 

,........, Summary 

~ Remaining Wor1< 

Trams for Edinburgh 
•• connen;ng our Capitol 

- Critical Remaining Woll< 

• + Milestone 

Ori~nal 
O..ration 

firish 

83d 00.Jun.08 31-0ct-08 
105d 09-Jun-08 31-0cl-OS 

31-0ct-08 
83d 09-Jun·OS 31·0ct·08 
83d 09-Jun-08 31-0ct·OS 

105d 09-Jun-08 31-0ct·OS 
83d 09-Jun-08 31-0ct·OS 
83d •~ Jun-08 31·0ct·08 
83d 09-Jun-08 31·0cl·08 
8d 31-0d-08 12-Nov-08 
Od 31-0ct-08 
Od 31-0ct-08 
Od i 31-0ct-08 
Od 31-0ct-08 
8d 03-Nov-08 12-Nov-08 

Odi 12-Nov-08 
53d 21-Jul-08 01-0ct-08 
45<1 21-Jul-08 19-54p-08 
Od 21-Jul·OS· 
Od 121-Jul-08' 
5d 21-Jul-08 25-Jul-08 
Od · 2a..Jul·08" 

5d ~ 23-Jul-08 01·Aug-08 
Od • 08-Sep-08' 
Od ' 08-Sep-08' 
5d I 08-Sep-08 12-Sep-08 

23d 
1

2 1-Jul·OB 19-&!p-08 
10d • 08-Sep-08 19-Sep-08 

19-5ep-08 
25-Jul-08 

5d 23-Jul·OS Ol·Aug-08 
5d 08-Sep-08 12-S<!p-08 

10d I 08-Sep-08 19-Sep-08 
45d 2hJul·08 19-S<!p-08 

5d 121·JUl·08 25-Jul-08 
5d 23-Jul-08 Ol·Aug-08 
5d 108-Sep-08 12-$ep·08 

10d 08-Sep-08 19-Sep-08 
45<1 21-Jul-08 19-Sep-08 

5d I 21-Jul-08 25-Jul-08 
5d 23-Jul·OS 01·Aug·08 
5d I 08-Sep-08 12-Sep-08 

10c1loa-sep-os 19-&!p·OS 
45<1 21·Jul·08 1~ 

5d 21-Jul-08 25-Jul-08 
5d 23-Jul-08 01·Aug·08 
5d 08-Sep-08 12·Sep·08 

10cl 1 08-Sep-08 19-S<!p-08 
48d 25-Ju -08 01-0ct-08 
Od 25-Jul-08 
Od • 01-Aug-08 
Odt 12-Sep-08 
Od 19-Sep-08 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName 

C-cmmissioning 

Completion and Sign Off Utlltles SUb-Sedlon 17 (SAS · PIC) 
Slb-Seclion 18 Mc1eOonatd Road (inclusive) to Picardy Place (exclusive) 

Sub-Seclion Wide 

UTB-3190 
UTB-3210 
UTB-3240 
UTB-3230 
UTB-3200 
UTS-3190 
UTS-3230 
UTS-3210 
UTS-3200 

Electricity 

UTB-3191 
UTB-3541 
UTB-3341 
UTB-3231 

Gas 

UTB-3201 
UTB-3551 

start MUOFA Utiity Construction Sub-Section 18 M OR - PIP 

Start MUDFA utility Construc.tion Sub-Section 18 M OR· PIP· (Ga,yfield Street North to &u,s'Wick Street) 

Start MUDFA Utilty Consuuction Sub-Section 18 MDR ·PIP· (Gayfield Stre« South to Gayfield Sired North) 
Start MUDFA Utilty Consuuction Sub-Section 18 MDR ·PIP · (Union Stre« to Gayfield Stre« SotAh) 
Start MUDFA Utilly Consuuction Sub-Section 18 MDR :PtP · (Picardy Place to Union Street) 
Construction/Diversions· Summary AdMty- (Gayfiefd street North lo Srunswidc Street) 

Coostruction/Oiversions • Summary Activity- (Gayfield Street South to Gayfield street North) 

CCf'lstruction/Oiversions • Stlmmary AdMty- (\Jnion street to Gayfield street South) 

Construction/Diversions · S4lmmary ActMty- (Picardy Place to Union Street) 

Construction/Diversions-· El~ricity · (Gayftefd street North lo Brunswick Street) 

Conslruction/Oiversions- • Electricity · (Gayfteld Street South to Gayfield Street North) 

Construction/Diversions· Electricity - (Urion Street to Gayfield Street South) 

Construction/Diversions · Beclricity • (Picardy Place to Union Street) 

Construction/Diversions· Gas - (Ga.yield Street Nooh to Brunswick Street) 

C-onstruction/Oiversions ·Gas· (Gayfield Street South to Gayfield street North) 

UTS..3501 Construction/Diversions-- Gas· (Union Street to Gayfield Street SQ.Ith) 

UTB-3241 Construction/Diversions· Gas- (Picardy Pf ace to Ul'Von street) 

Tolecoms~ a) 
UTB-3221 Construction/Diversions· Tdecoms · (Gayfietd Street Nonh to Brunswick Street) 
UTB-3571 
UTB-3531 
UTB-3351 

WarorSuppty 

UTB-3211 
ure.-3561 
UTB-3511 

Construction/Diversions· Telecoms· (Gayfield Stre-.et Soulh to Gayfie4d Street North) 

Conslruction/Ofversions • T efecoms • (Union Stre-et to Gayfield Street Soulh) 

C-onstruction/Oiversions · T efecoms • (Picardy Place to Union Street) 

CCf'lstruetion/Diversions ·Water· (Urion Street to Gayfield Street South) 

UTB-3331 Construction/Diversions - Water • (Picardy Place to Union Street) 

Commisslonlng/ComplOllon 

All ConstJ\lcijon/Dlversions Complete· S<b·Sectlon 18 · (Gayfield Street NO<lh to Brunswick Street 
UT·3169A20 All ConSb\Jction/Dlversio<ls Complete· Sib-Section 18 · (Gayfield Street South to Gayfietd Street Nonh 
UT ·3169A10 All Constl\lction/Diversions Complete· S<b·S~ctlon 18 · (Union Street lo Gayfield Street South 
UT·3168 
UT-3167 
UT·3200 
UT·3210 

All Construction/Diversions Complete· Sub-Seetion 18- (Picardy Place to Urion Street: 

All Construction/Diversions Complete· Sl.tl-Section 18 

Commissioning 

Ori~nal 
O..ration 

8d • 22-Sep-08 
Oct 

98d 24·Mar-08 
90d 24-Mar-08 

Od 24· Mar-08# 

Oc1 121-Ap<-08' 
Oct 21·Ap<·08' 
Oct : 09-Jun-08" 
Oct • 1 &-Jun-os· 

50d 21-Ap<-08 
OOcl 21·Ap<-08 
30d 09-Jun-08 

30d 1 16-Jun·OS 
70d 21·Apr-08 
50d, 21·Ap<-08 
50d 121-Ap<-08 
30d 09-Jun-08 

30dt 1&-Jun·08 
70d 21-Ap<-08 
50d I 21·Ap<·08 
50cl 1 2 1-Apr-08 

30d · OO.Jun-08 

30d ; 1&-Jun-08 
70d 21·Ap<·08 
50d 21-Ap<-08 
50c1 12 1-Apr-08 

30d 
1 
00.Jun-08 

30cl , 16--Jun-08 

50d 21·Ap<-08 
30d 09-Jun-08 
30d • 1 ~ Jun-OS 

28d 27-Jur,-06 
Oct • 

Oct 

Oc1 1 
Oct ' 

Oct 

8d 28-Jul-08 
Oct 

firish 

01-0ct-08 
01·0cl·08 
06·Aug·08 
25-.Nl-08 

.... 27-.lm-08 

27~n-08 
18-.lll-08 
2~!-08 
25-.Nl-08 
27-.l.m·OS 

27-.-in-08 
18-.lll-08 
25-.Nl-08 
25-.Nl-08 
27~n-08 
27·,lm-08 

18-.lll-08 
2~1-08 
2~1-08 
27·.Nn-08 
27-.lm·OS 

18-.Nl-08 
25-.Nl-08 
2~1-08 

18·.Nl-08 
25-.lll-08 
06-Aug-08 
27~n-08 
27-.-in-08 
18-.lll-08 
2~1-08 
2~1-08 
0&-Aug-08 

10 

02 03 04 01 
' ' ' Cdnlh'ltssJohirig ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 
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! ! ! : ' : i : ' ! ; : .. StaltMl:JOFAlitHit)icP!istt\lction~~ectiori1llf.11!>R:- PIP ~(Gayfli,ldS,,eeisi,..ith~o;Gityj;eldStreettJ<Jtri ! 
! ! ; i ! ! ' ! ! ! ! ~ !sia.j ~UPf A!u[il!Y ~~iu,;ctjocj ~uti-~e~1~!1~ ~D~ i ~I~· iu~i~ ~f~t (o ~~el~ ~r~~ ~o~ ! l ! 
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; ! ! ; ; ; ; ; ; <ioi,s6',~iDive<sloosf S.unri,ary i\4MtJi · iui,ioo $tteet!o ~ytel~ St,i,,;\ $ootri ; ' ' ; ' , ; 
. . ; : ! : : 9oi,,inicti~r~io~~-i,.J~~~!Ajti,i;~-\(~4r~yf'li,~t~Yn!aj~~ ! ! ! ! ! : j . 

, , , , .. ,~ isi-M-08.;Eiect,il;ty ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! . , 

11 ! i ! 111111 !IT~-~r$:%~:ffi'tm~I I I I Ii I! i • 
; ; ; ; ; ; ; ; : ; ; ; ~ <:Ofl•nictio,j!Qi~s,-!:)~s:(!l~~~liorih~o;Biu~&i-icil<~~J,;;;;;;;;; ; ; ; ; 
: : : : : : : : : : : : 6:1 i:oi,,iin.ictio.voi-k,tloi,,i. i:;.i,i<G.iyfield stri.eiSo<iuitcicia:ifi.iid,si-ektt-1.i.ti,J , : : : : : : : : : : : 

1.!1 !'!I 1: I I i~g~ffi]!~1iLJill I !1!.'I! I '!I 
' ' i ' ' ' ' ' ' ' i ' i;;;j ccti,:in.ictiorito1,k,tloi,,i.~eiek\.~- /Gi.~d'sltei.tsJiti.ioG,iytie1itStr~etN..ih! i ' ' ' ' i ' ' ' 
i i i j j ii i~ i doi.s~~;b,,fo~J...i..\s~'te1~.;..;.; <Lriioi,k\. •• :ubl~;.iJ$~is.ioJh\ j ! ; i i j ! 
.. : . : : .... : : i :~ 1 

t~o:\'itt~:~;· t ttt•:t rtdrtftnihSl't'i : : : : : ! .. ! .. ! .. ! 
; ; ; ; ; ; ; ; ' ; , ; 0, <:<r>•nictlorj/Ql~~~-Wiitei',($ayfi~l4$r~~ Np,jh(o;~~$tri,<,1) ! ; ; ; ; ; ; ; : : ; ; ; 
' : : : : : : : : ' : : 6:1 Coh.:tn.ictioritoi,k,tloi,,i. W,tte', 1 (Ga~~ld Str~et Sb<Ah ioiG~yfietd Stiei.t Ndrffl) : ' : : : : ' : : : : 

! i ! . i ! ! j i ! !~ !doi.s~k.;b,,fo~J...i..\.~~aiei- ilini~n's~e~t)o~J.jd~1i..lt ~JJ1 ! ! j ! ! ! ! i i ! ! 
; i l l l ; l l l f GJl 9~sNd~~~i0~~~-"*et·i<~j~~1yr1~+1~?"~~ ~rH) 111 I 111 i l l 1 l 1 l , , , , . , . , , . - .06-Aug·OS,.CommlsSIONOg/COml)letion. . , , , , , , . . , , , , , , . , . , , , , , , , 

·r·i--:--:-j-,+,·j t-:-·j·j·t ~·~r,¢00~$cii~..i.1~n~~~J1-.ie·:'$(,~:~i>nhh(ia~~;sj;~1it,ii;t~~o-~niv;raii,~·;·j··[ 

! j ! j ! ! ! ! ' j ! ! ! ! • ~ 1jc~~ll!'~~et!5i~n~9°'1'~l~e f ~~$ei:t;i,,!14-~~·tfi~si,~!~ih!o~yl)d~~"!'~t~o(th! : 
: : : : : : : ; : ; : : : :« liu j:.,.,i,nictl~ri,io.,. c'P<i,pleti, < suti-siecili<¥> ;s:-cui,icio lltieet to l3ar1ie1~ $tri,ei $oulli : : : : 
! ! ! ! ! j ! j j j j ! ! ! ~ ~ll~~~c~oj,,pi,ie.:~~ ~o~~eie : ~ui;-~e4fi~ ;1~ • i~"'!rd,Y ~ct t~ ~~~ S!~<IJ ! j ! j ! ! [ 

ii: Ji: i: ii 11 i 1 ltiG~rtt.~fl1tt11t:1rr~rJ1llt i l i l; l i 1-: l-i-i·J--J-i-H 
IEllllltlE!lmm• : ; ; : . . . . . . . . : : : : . isiNo...;ot. (nti,ni,ei:tiato ~ ,oiO: Pi;n~ $1,j,~ 1/.'e,st )i,icloslvo) tp 8aynja,i<,16,""'usiite: 

: : : : . : , : , , , : , , : ;~~t:~J~r;~;r Ht tt:i"t ti1i:"i tttlttt1t i i : i 
0&-Aug-08 .... Completion and Si9n Off Utilties SUb·Sectlon 18 (PIC · MDR) 

SlA>.Sec-tion 15 Prine-es Street West (inclusive) co Shandwic-k Place (exclusive) 

SUb-S.C1ion Wide 

1nd 12·NOY-07 A 
145d 12-NO'l'07 A 

03-S<!p-08 
2~1-08 

UTB-3100 
UTB-3770 
UTS-3110 
UTB-3780 
UTB-3750 
UTS-3120 
UTB-3740 
UTS-3710 
UTS-3740 
UTS-3750 

Start MUOFA Util ty Construdion Sut>-Sectioo 15 PS'W- SHP Od 07-Jan·OS" · · · · · · · ·• ~ail~l:A:0$1ify"~o,isfrifdiai"$1$-'~qri,f5,l'pW;-$'flf ·,·,-·,-,-,-,-·,·, ·, ·,--,·;·,-, .. , ,·,--,-,-,·,··,·,·,-·: 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

Stan. MUOFA Utii ty Construction Sub-Section 15 PSW • SHP - (Lothian Road Junction to Lothian Road Jun ... 

ConSlruction/'Oiversions · Sommary ActMty- (Castle Street to South Lane) 

Slart MUDFA utii ty Construetion Sub-Section 15 PSI/I/- SHP - (Shandwick Place- East End to Princes stree ... 

Start MUOFA Utiity Conslrudion Sub-Section 15 PSW- SHP- (Lothian Road Junction to South Charfotte St. .. 
Caislruction/Oiversions- Summa,y Activity- (South Charfate Street East to Castfe street) 

Start MUDFA Utlily Consuuction Sub-Section 15 · (Sooth Chartotte Slre,?t .-inction to Soulh Charlotte Stree ... ; 
Construction/Diversions - SUmmaty Activity· (South Cha~otte Street Junction to South Cha~otte Slreet Jun ... 
Construction/Diversions· Summary ActMty- (Lothian Road Junction to Lothian Road Jul')Ction) 

Construdion/Ofversions · summary Acti\lity- (Shand-Nick Place East End lo Princes street VVest End) 

Od 23-Jan-08" 
5d I 12·Nw07 A 
Oct , 04-Feb-08' 
Oct ' 11-Feb-08' 
5d f 12-Nov--07 A 

Oct 17 ·Mar-08' 
20,it 17·Mat·08 
95d 28-Jan-08 
90d 

104-Feb-08 

28-Jan-08 

18·Feb·08 

11·Apr·08 
o&-.-in-08 
06-,lm·OS 

....... 
·••4·-··· ••4••• ....... . . . . . . . . ' ..... ....... ..... ' . . . . . . . ...... ...... ...... ...... . . . . . . ...... . . . . . . . . . . . . ...... ...... 
I'•• 't 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities. Includes BBS Programme) 

- Critical Remaining Woll< Trams for Edinburgh Page 39 of 100 

• + Milestone ..connen;ng our Capitol 

• rurt:MUDFA Utiltj Coristtuttlbn;S~bfsi,cjoi, 15 PSW -!Sf.IP.. iL«Kiah iloi.ci J~nttibn!toiL«Kiah Ro~d!Juntticio: : : 
! bc\,,;.J~~ii~;.~~,W~1~-!cda~1~dtr~ei1J~th'Ll,.,~:' ! ! ' ! ! ! : ! ! ! ! ! 1 ; ! ! ' ! 
• !s<a~ t.jupF,A~(i11t~ ~~~nictlotj ~u~-~.~~ ~~ p~] ~~ ·'(~*n~~ ~1.j,.,e~si ~n~ t~ Pri~'* ~~t i,~E~ 
+: sia~ MtiofA:uiiliiy C4'lstn)ctio0 Sub·Secli00:15 P.SW; SHP ~ (Colhian:ROa,d j~d)ol) tO Sooth Ch311otte Street We~ 
'!'T~i>ff~;~+;r;f ~+~+~~+Y:: jsf"l0PH'°it~~··~~~~i~~~fsj,~~-·[·j·1··(j·j·1··[·j·j··[ 
: '• ' StattMUDFA UttilyConotl\Jctioh SUl>-Sel:litin:15-:(SoutH Cha1dtte Street J~nctibnao Sooth:C11attotte:stre1,1:~n · 
i i i i cb.i.Ju~i~i .. ~ris ; sL~~a~ .i.ciMi (i.duth ttiariode ~le~ aubdiJ \\, $ol,tl, cit,~~~~ ~J ~ctioJ 
j j j ! j jcfn~H'f'i+~H ~4+~11+,Y\ <Hti~~ R~~H+h~~0f+R~"f'juH+ ! ! j ! ! ! 
; ; ; : ; ;c?"~~~i~':9~~ ·:~"!m~1~~Y ;<~h?~~~fl~~~a~~n~1p~p~5:~r~t~~~n~'.: ; : ~-------! SIEMENS 

CEC02085323 0039 



1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 
ctMty I 

UTS.3720 
UTS.3100 

Eleccricity 

UTS..3101 
UTS..3961 
UTS..3971 
UTS..3991 
UTS..4081 
ure..3981 

Gas 

UTS..3222 

ActMtyName 

C-oostruction/Oiversions • Summary AdMty • (Lothian Road Junction to SOuth Char1otte Street West) 

Construction/Diversions· SUmmaty Activity 

Electricity (SP) (1D/SP/DI03) (20m) • Crossing No. 02 • (South Char1ol1e Street East to Casile Street) 

C-ooslrudion/Oiversions • Electricity - (South Chartone Street Junction to South Charlotte Sired .lJndion) 

ConstructionlOiversions • 8ectricity-(lotl'ian Road Jl.l'lction to lottian Road J111ction) 

Construction!Oiversions - Electricity - (Shandwidc Place East End to Princes Street West. End) 

Construction/Diversions· 8ectriciti-~(lothian Road J!Xlction to South Charlotte Street West) 

Coostrudion/Oiversions- Ga_s • (South Charlotte street .k.lnction to Sol.th Charlotte Street Junction) 

UTB,.3242 CCflstruction/Diversions • Gas- (Lothian Roa.d Junction to Lothian Roa_d Junction) 

UTS..3252 ConSIIUction/Diversions ·Gas· (Shand'Mtk Place East End to Princes Street West End) 
UTS..3232 ConSIIUction/Diversions ·Gas· (Lothian Road Junction to Soulh Charlotte Street West) 

Telecoms (Int Data) 

UTS..3104 
UTS..3107 
UTS..3106 
UTS..3124 
UTS..3214 

UTS..3223 
UTS..3243 
UTS..3253 

Teteecrns(VM) (1D/TEJDnD7) (Demoish Manhole)· (Castle Street to So!Ah Lane) 
Teteccrns (VM) (1D/TE/Dll08a) (Slewing) · (Castle Street to Soulh Lane) 
Teteecrns(VM)(1D/TE/Dn08) (130m) · (Castte Street to South Lane) 
ConstructionfDiverslons • T efecoms - (South Charlotte Street Jooction to South Char1ot1e Street Junction) 

Construction/Diversions· Telecoms· (Lothian Road Junction to Lothian Road Junction) 

Construction/Diversions· Water· (South Chartotte Street Junction to South Charlotte Street Jooc:Uon) 

Coostrudion/Oiversions ·Water · (Lothian Road Jooction lo Lothian Road Junction) 

Construction/Ofversions • water • (ShanctNick Place East End to Princes Street West. End) 

UTB--3233 C-oostruction/Oiversions • Water - (Lotlian Road J1X1ction to South Charlette Street West) 
Comrrissioning/Complollon _____________ _ 

UT·3109 All Construction/Diversions Complete· Sub·Sectlon 15 · (Castle Street to South Lane: 
UT ;j129 All Construction/Diversions Complete · s;i,.section 15 · (South Chartotte Street East to cas«e Street 
UT-3469 
UT-3479 
UT·3489 
UT·3499 
UT·3119 
UT·3110 
UT·3120 

All Construction/Diversions Complete - Sill-Section 15- (South Char1otte St Junction to South Charlotte st .. 
All Construction/DN"ersions Complete - SIA:>·Sedion 15 .. (Lothian Road Jundion lo South Charlotte Street ., 

All Construction/Orlersions Complete - SIA>-Section 15- (Lothian Road Junction to Lothian Road Junction: 

All Construction/Diversions Complete· Sub·Sectlon 15 • (Shandwitk Place East End to Princes Street West .. 

All Construction/Diversions Complete· Sub-Section 15 
Commissioning 

CQnlpletion and Sign Off utiilies Sub·Sedioo 15 (SHP • PSW) 

Sub.Section 14 Shandwkk Place (inclusive} to Haymarket (exclusive) 

Sub-s.ciion Wide 

UTS..3800 Start MUDFA Utilty CooSIIUction Sut>-Sectloo 15 PSW · SHP · (Canning Street to Staffo,d Street) 
UTS..3074 
UTS..3075 
UTS..3085 
UTS.3700 
UTS..3095 
UTS..3105 
UTS..3125 
UTS..3115 
UTS.3070 
UTS.3090 
urs.3no 
UTS-3780 
UTS.3700 

Start MUOFA Utiity Construction Sub-Section 14 SHP · HAY 

Start MUDFA Uliity Con~rudion Sub-Section 14 SHP ·HAY· (West Mailfand Slreet to Canning Street) 

Start MUDFA Utilly Construction Sub-Section 14 SHP • HAY - (ManOf Place Jundion to Manor Place .kmcti ... 

Cooslrudion/Oiversions • Summary Ac:tMty- (Canning Street to ~s taffOJd street) 

Start MUDFA Utilty CooSIIUction Sut>-Sectlon 14 SHP ·HAY· (Palmerston Place to Torplthen Street) 
Start MUOFA utility Construction Sub-Section 14 SHP"' HAY· (Grosvenor Street to Palmerston Place) 

Slart MUDFA utiity Construction Sub-Section 14 SHP- HAY - (Haymarket station to Dairy Road Junction) 

Start MUOFA Utiity Construction Sub-Section 14 SHP • HAY - (Dairy Road .kJnctioo to Grosvenor Street) 

Conslruction/Oiversions· Summa,y Activity- (West Maitland Street to Canning street) 

Construction!Oiversions • summary Activity· (Manor Place Junction to Manor Place Junction) 

Construction/Diversions· &.rmm,wy Activity· (Palmerston Place to Torplcnen Street) 
ConstructionfDiversions • Summary ActMty • (G<osvenor Street to Palmerston Place} 

Construdion/Ofversions • summary Ac:ti\lity- (Dairy Road Junction to Grosvenor street) 

Ori~nal 
O..ration 

firish 

85d 11·Feb-08 06-.kJn·OB 

25-Jut-08 

5d 09-Jan-08" 16-Ja.n-08 
10d 12·Nov-07 A 29-.Jan·OS 

20cl 17 -Mar-08 11·Apr·08 

95d I 28-Jan-08 06-Jun·OS 
90d • 04-Feb-08 O~n·08 
85d 11·FeJ>.08 O~n-08 
95d 28-Jan-08 O~n·08 
20d 17-Ma.r-08 11·Apr-08 
95d 28-Jan-08 06-.k.ln·08 

90d i 04-Feb-08 O~n-08 
85d 11·Feb-08 O~n-08 

108<l 09-Jan-08 06-Jun·OS 
7d 09-Jan-08~ 18-Jan-08 

9d 1 @.Jan-08~ 22..Jan-08 
13d

109-Jan-08"' 28..Jan·OS 
20d 17·Mar·08 11·Apr·08 
95d 128-Jan·OS O~n-08 

06-.lm·OB 

02 03 04 01 

; , • , ,1 , , , , , , · : , ,m, . , .Y~ , o, •• ~. r ,.•. 

: : ¢oi,,Wcti~r,iioos:· S..inm1VY:Ae1,iitj : 

: : : joH,+oji.~1Hr1~tf j : j : j : j j j j j j :: : : 
: Electiiciiy isi>1~1btSP.JOI02}~2lni> i Crassing tloio!I ·:(Castle Streeito souui LaoeJ: : : : : 

. . . !~ ~l~ct~c:(ty~s~i <iois~t~$j <iM ¢r~~nk ~~ d.2 f ($~ti, ¢h~rl~t\~ ~~ ia~ io b~stie ~i~t)\ . . . . . . 

: : : : j tJ :c:~st~~i~!si~~ ! Er~~·i(~o~f!~h~~~~tr~~ J~~ct~t~~~C~il[f~tt~~r~~n~~l f:: 
: i : ~ ;CQnsvi,c:!i~r,sions ~ Eie<hicttj, ·:(L;oQ,ia, RoaUui~ to t.olbia, Roaci .-.rict(ai) i : : : : : : : : 
i ! ! ~ ]c4,,~~i~~~~ ~eie4,;~t~·i<~h,in4,,jcii~•~'E+si~n<{t~Pfi~~si,tie~""~!Eixii ! ! ! ! ! ! 
: i : :~ :CQnstnJciic:nlilriecsions·:Eie<hicity·:<l;oQli'*>Roa.i.iiri~tosoulh:Cilii'lcileStreeiwest): : ; : : : : 
; : :~ :DE!-~ri-OII.~~·::: : ; ; ; ; ; ; ; : ; ; ; ; : ; ; : ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; 

i ! ! i i9!cr±:~i::i"i~r.b~j:r1i±ri:i~:til~~trld~~=:6~·rt turiio~)! ! iii! 
j : ! ~ :c4,,~~io1>f~(.i~nHo;.~.iSl)a~~k~l~e~~a~t~~d\oj?ijn~~~vye~~~)' : ! ! ! ! j j j 
. ; ; ,c;;;;;;;;;;;;J !CcnstnJcilc:nlilrier.<ions ~GaS:·(LolllianRoad:Junctionioisouthi::tiartotie'StreetWest) ; ; ; ; ; ; ; ; ; 

! . . . . :DE!-~ri-Oll,:T'e.ll!foinf(~uiO.at~): : : : : : : : : : : i i : : : ; : ! : ; : ; : : : i : : : : : : 
·r,.·~.,,·1,.· · ·r-r ·1 r~~i;~·;s·};~<r'*~O~)iOµ~J~·~~;~;1<~·~~;~~t~rt~~t;L;~~>Y'trrr·r-11ur-t1"r·r·trr 

: : : ; teieci,ri,s'(v'.M)(iOfTW7D$a)($1ewlng) , (¢a,tt~Str~to$oouiLi,rie): : ; : : : : : : : : : : : : : : : : 
: : Teie.io,i,J(VM)(10/f.EIDl7cisi(130m)·~Ca!HJsi,.iet:tcisboih'L~nd) : : : : : : : : : : : : : : : : : : : : 

( / : j i Q lcb.i,.;ue11~!9?~ j T~~?nis ~ <~~ ~~?tt~ ~J ~~~~ t~ ~oJ~ch~~~ ~tr~ei J~n~i!"! / : / 
: : : ~ :ci,nitii,ct.~isii>nj "T;teeo;,,~s<~<>lhl~nJlodJu~ctiocit~~:ott,·~nRoa~Ju~ctioci) : : : : : : : : : 

·r·1·t· · ·1··r ·1 ·t.::=:::rra,;;;;td;;~1~:tT~i;;;r.1<~~~~;~~rE~;;~:rtJ~~:;stt~tt·tv:~E~d>·1·1··r·t·1··r 
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15d I 28-Jan-QS• 
20d 17·Mar·08 
95d I 28-Jan-OB 
90d 104-Feb-08 
85d 11·Feb·08 

157d 28-Jan-08 
Od 1 

Od : 
Od 

Od l 

Od 

Od ' 

Od 
8G , 28-Jul·OS 
Od ' 

122d 09-Jun-08 

115d 09-Jun-08 
Od 09-Jun-os· 
Od j 30-Jun-os• 

j· 
Od ! 30-Jun·OS· 

Od 14-Jul·OS" 

35d . 09-Jun·OS 

Od 28-Jul·OS· 
Od I 08-Sep·OS
Od • 15-Sep·OS• 
Od 15-Sep-OS• 

11·Apr·08 
OS..lm·08 

06·,lm·OB 

08-.lm·OB 

03-Sep-08 

18-Feb·OS 
11-Apr-08 
0Ehkm·08 

06-Jun·OS 
O~n-08 
25-Jut-08 
03-Sep·OS 
03-Sep-08 
25-Nw08 
14·Nov-08 

25-Jul-08 

38d + 30-Jun-08 19-$,ep.os 

38<1 1 <-Jul-08 03-0tt·OS 
38<1 t 28-Jul·OS 17·0tt·08 
35d 08-Sep·OS 24·0tt·08 
35di 15-Sep-08 31-0tt·OS 
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1 DEVELOPMENT... 

ctMty I 

UTS-3080 
UTS-3800 

UTS-3070 
UTS-3080 
UTS-3000 
UTS-3810 
UTS-3830 
UTB-3840 

Gas 

UTS-3262 
UTS-3071 
UTS-4381 
UTS-4391 
UTS-4401 
UTS..4411 

UTS-4421 

ActMtyName 

C-oostruction/Oiversions - Summary AdMty 

Construction/Diversions· SUmmaty Activity- (Haymal1<et: Station to Dairy Road Junction) 

Cooslruction!Oiversions - Electricity - (Canni'lg Street to Stafford street) 

CCf'lstfuction/Diversions • Electricity -(:Nest Maitland Sire~ to Canni'lg Street) 

Construction/Divers.ions· Electricity - (Manor Place Junction to Manor Place Jtilction) 

ConstructionlOiversions • 8ectricity - (Palmerston Place to T «pichen Street) 

Construction!Oiversions- Electricity · (Grosvenor Street to Palmerston Place) - - . 
Construction/Diversions · 8ectricity - (Oafry Road Jl.l'lction to Grosvenor Street) 

Construction/Diversions· Electricity -(Haymarket Station lo Dairy Road Jooc:tion) 

Construction/Diversions· Gas· (Canning Street to stafford street) 

ConstructionfOiversions • Gas - (West Maitland Street to Canri:ng Street) 

ConstructionlOiversions ·Gas· (Manor Place ..-.inctioo to Man0< Pf ace Junction) 

Construction/Diversions-- Gas· (Pahlerston Place to Tapic:hen Street) 

Conslruction/Oiversions- - Gas· (Groswnor street to Palmerston Place) 

Construction/Diversions - Gas· (Dairy Road Junction to Groswnor Street) 

Construction/Diversions· Gas- (Haymart<et Staiion to Dairy Road Jundion) 

Telecoms (lne Data) 

UTS-3234 Construction/Diversions· Telecoms - (C3nning Street to Stafford Street) 

UTS-3073 
UTS-3273 
UTS-3293 
UTS-3303 
UTS-3343 
UTS-3453 

W.C•Supply 
UTB-3263 
UTS-3072 
UTS-3482 
urs-3•92 
UTS-3502 
UTS-3512 
UTS-3542 

C-onslruction/Oiversions • Telecoms • (West MaiUand Street to Canning Street) 

Construction/Diversions-· Telecoms • (Manor Place Jooction to Manor Place Junction) 

Construction/Diversions· TeteCOms • (Palmerston Place to Torpiehefl Street) 

Construetion/'Oiversions • Telecoms - (Grosvenor Street to Palmerston Plaoe) 

Construction/Diversions - Telecoms - (Dairy Road Junction to Grosven0< Street) 

ConslructionlOiversions ·Telecoms· (Haymarht station lo Dairy Road Junction) 

ConstructionfOiversions • water · (Canni'lg Str&et lo Stafford Street) 

Construction/Diversions· water - (VVest Maitland Stleet to Cat1ntlg Street) 

ConSlruction/'Oiversions· Water- (Manor Place Junction to Manor Place Jll'letion) 

Construction/'Oiverslons • water - (Palmerston Place to T orpiehen Street) 

Construction/Diversions· Water- (Grosvenor street lo Palmen!on Place) 

C-onslructionlOiversions- Water· (Dairy Road Junction to Grosvenor Slreet) 

ConstructionlOiversions- water - (Haymarket Station to Oafry Road Jl.l'lction) 

Conwnis~oni~om eti. o. n~~~~ 
UT-3509 All Constl\lction/Oivefsions Complete· Sib-Section 15 · (Camlng Slreel to Staflo<d Street: 
UT-3079 
UT-3099 
UT-351 9 
UT-3539 
UT-3549 
UT·3089 
UT-3639 
UT-3080 
UT-3090 

All Construction/Oivefsions Complete· Sib-Section 14 · (!Nesl. Ma~land Street to Canr'lng street· 
All Construction/Diversions Complete - Sub-Section 14 • (Mana Plaoe Junction to Manor Place Junction: 

All Construction/Diversions Complete - Sill-Section 14 - (Pafflerslon Place to T orpichen street'. 

All Construction/Oivefsions Complete - SIA>-Seetion 14 • (Grosvenor Street to Palmerston Place: 

All Construction/Orlersioos Complete - SIA>-Seetion 14 • (Dairy Road Junction to Grosvenor Street; 

All Constn.Jction/Oiversioos Complete - Slt>-Section 14 

All Construction/Oiversb'ls Complete - SIA>-Sedicn 14 - (Haymarket station to Dairy Road Junction 

Commissioning 

CompleUon and Sign off utiilies- Sub-Sedioo 14 (l-t:AY • SHP) 

SW-Seclion 01 Depot 

Preparalory Wort<s 

UT0-0360 Oetaled Design - Intermediate Sec.tion 06A - Utlities - Issue Foe Construction Ora.wings 

SUb-S.C,ion Wide 

UTS-401 0 Construction/Diversions· 5'Jmma,y AdMty • (Gogar Depot to Gogar Oej)ot) 

Electrichy 

UTB-4041 Eledriaty (SP) (6/SP/0/01) (150m) 2 x 11kV • (Gogar Depot to Gogar Depot) 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

firish 

78d , » Jun.08 14-Nav-08 

45d 1 S-Sep-08 14-Nov-08 

35d ()9..Jun·08 

38d 30-Jun-06 19-Sep-08 
38d 114-Jul-08 03-0ct-08 
38d I 23-Jul•QS 17-0ct-08 
35d OS:sep-os 24-0ct-08 
35d 1 S-Sep-08 31-0ct-08 
45d , 15-Sep-08 14-Nov-08 

115d 09-Jun-06 14-Nov-08 

35d I 09-Jun-08 25-.lll-08 
38d 30-Jun-08 19-Sep-08 
38d 14-Jul-08 03-0ct-08 
38d • 28-Jul-08 17-0ct-08 
35d l 08-Sep·OS 24-0ct·OS 
35d 15-Sep-08 31·0ct-08 
45d t 1 ~Sep-08 14-Nov-08 

115d 09-Jun-08 14-NOII-OS 
35d 1 09-Jun-08 25-.lll-08 
38d » Jun-08 19-Sep-08 
38d 14-Jul·OS 03-0ct·OS 
38d~ 23-Jul·OS 17-0ct-08. 
35d 08-Sep·OS 24-0ct-08 
35d t 1 S-Sep-08 31·0ct·08 
45,d I 15-Sep-08 14-Nov-08 

1 ISd 09-Jun-06 14-NoY.08 

35d 00.Jun-08 25-.lJl-08 
38d 30-Jun-08 19-Sep-08 
38d 114-Jul·OS 03-0ct-08 
38d 2&-Jul-08 17-0ct-08 
35d 08-Sep-08 24-0ct-08 
35d i 15-Sep-08 31-0ct-08 
45d 1 15-Sep·OS 14·Nov-08 
87d 25-Ju~OS 25-NOII-OS 
Od • 25-.lJl-08 

Oc1 1 19-Sep-08 
Od ' 03-0ct-08 
Od 17-0ct-08 
Od i 24-0ct·OS 
Od 31-0ct-08 
Od 14-Nov-08 

Odi 14-Nov-08 

7d 17-NO"rOS 25-Nov-08 
Od 25-NOII-OS 

07-Jan-08 
07-Jan-08 

04-Apr-08 
59d 03-Sep-07 A 04-Apr-08 
IOd 07-Jan-08 21·Jan·08 
10d 0 7-Jan-08 21·Jan-08 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName 

Telecoms (Inc Data) 

UTl3-4064 Telecoms (CW) (6/CW/0/03) Full Reinstatement & Build Chambers - (Gogar Depot lo Goga, Depot) 

water Supply 

UTB-4074 
UTll-4077 
UTB-4078 
UTB-407S 
UTB-4079 

Water (SW.C) (6/SWD/01) (49Cm) 250mm • ChlolTla.le & Press...-e Tesl (Gogar Depot to Gogar Oepct) 

water (SW-C) (OJPWD/01)(500m) 800mm - Tie-In No.1 by AS (incl thrust blocks)- (Gogar Depot to Goga, .. . 
water (SW.C) (61P'N'DI01 ) (50()n) SOOmm - Tie-In No.2 by NR line (incl thrust blocks) - (Goga.r Depot lo G .. . 

wa1er (SW-C) (6/PWD/01) (SOCm) 800mm - Excavate & Lay SOCm (excl Tlvust Blocks)- (Gogar Depot to •.. 
water (SW-C) (6/PWD/01) (SOCm) 800mm · Commission New/ lsolale Old - (Gogar Depot lo Gogar Depol) 

Comnis~ontnglCompl_..,eli •• o. n ________________ _ 

UT-4010A 10 All Construction/Diversions Complete - SLIJ-Section 01 - (Gogar Oepct to Gogar Depa( 

UT-4031 
UT-4041 

Sl.m-Seclion 04 Gogarbum (exdusive) to lngliston Park & Ride (inclusive) 

SUb-section Wide 

UTB-4002 
UTS-4011 

UTS-4001 
~ectricily 

UTB-4001 
UTB-4003 
UTB-4004 

Start MUDFA utiity Construction Sub-Section 04 GOG - IPR 

Constructloo/Oiverslons- &Jmmary AclMty- (Gogar Mains Farm Road to Gogar1>um Tram Stop) 

ConsttuctionfDiversions • summary Ac:tMty 

Eledricity (SP) (7AJSPIDI01) (20m) · (Goga, Mains Farm Road to Gogar1>um Tram Stop) 

Eledricity (SP) (7AISPI0/02) (20m) • (Gog.w Mains Farm Road to Gogarbum Tram stop) 

Eledridty (SP) (7AJSPIDI03) (20m) - (Gogar Mains Farm Road to Gogaf1ium Tram Slop)-

Telecoms loo Oala) 

UTB-4031 Tetecoms (BT) (7AIBTID/03)(198m)-(GogarMalns Farm RoadtoGogar1>um Tram Stop) 
wac..-5upp4y 

20cl 28-Jan-OS 22-Feb-08 

20c1 111-Feb-08 07.fi.i1ar-08 

Od 

9d . 07-AP<-08 

21-Mar-08 
04-Apr-08 
17-Apr-08 

04-Apr-08 
17-Apr-08 

60d 0 3-0eo-07 A 15-Feb-08 

38d 03-Deo-07 A 01-Feb-08 
Od 14-JarHIS 

31d ' 03-Deo-07 A 01-Feb-08 
1Sd 14-Jan-08 01-Feb-08 
1 Sd 14-Jan-08 O 1-Feb-08 

6cl • 14-Ja.n.OS 21-Jan-08 

15d f 14-Jan-08 01-Feb-08 

1Sd i 14-Jan-08' 01-Feb-08 
50d 03-De<>-07 A 17-Jan-08 
50d 03-Deo-07 A 17-Jan-08 

1Sd 14-Jan-08 01-Feb-08 

--------------,-.------ ------------UTB-4011 
UTB-401 4 
UTB-4013 
UTB-401S 
urs-401i; 

UTB-4017 

wa t « (SW.C) (7AISW'OI01) (20m) (Outwith Dyke) - (Gogar Mains Farm Road to Goga.rburn Tram step) 6d 14-Jan-08" 21-Jan-08 

Water (SW-C) (7ANJSPnB-1)(20m) (Outwith Dyke)- (GogarMains Farm Road toGogarbum Tram step) 6cl 14-Jan-08" 21-Jan-08 

Water (SW-C) (7A/SWOI01}(20m) (Vlllllin Dyke)- (Gogar Mains Farm Road toGoga<bum Tram Stop) 6d 14-Jan-oa• 21-Jan·OS 
water (&N-~) (7A/WSP/7B-2)(20m) (O<Jtwilh Dyke) - (Gogar Mains Farm Road to Gogar1>um Tram siop) 6d 114-Jan-08' 21-Jan·OS 
Water (SW-C) (7AIWSP/D/01) (20m) (O<Jtwilh Dyke)- (Gogar Mains Farm Road to Gogar1>um Tram Stop) 6d : 14-Jan-08' 21-Jan-08 

water (SW.F) (7A/COWDJ01) (6Q-n)- (Gogar Mains Farm Roa.d to Gogarbum Tram Stop) 15d 14-Jan-os• 01-Feb-08 

- ----~ -omplelion 10d 01-Feb-08 1S-Feb-08 

UT-4022 
UT-4011 
UT-4021 

All Constl\lction/Diversioos Complete - SUb-Section O~ Od 01-Feb-08 
All Conslruction/Diversioos Complete - SUb·Sectlon 04 - (Gogar Mains Farm Rood to Gogar1>um Tram Stop Od I 01-Feb·OS 
Commissioning 10d , 04-Feb-08 1S-Feb·08 
Completion and Sign Off Utitlles 5"1>-Section 04 (GOG · AIR) Od 1 1S-Feb-08 

StA>..Seccion 05 lngliston Park & Ride (exclusive) to Edinbu''71 Airport {inclusive) 

Sub-S..1ion Wide 

7Sd 31-Mar-08 11-.lJl·OS 
6Sd 31-Mar-08 27-.lJn-08 

UTB-4000 Start MUDFA Utilly Construction Sub-Section OS IPR - AIR 
UTB-4060 

UTB-4170 
UTB-4050 
UTB-4070 
UTB-4080 
UTB-4190 
UTB-4020 

UTB-4030 
UTB-4040 
UTB-4180 

UTS-4020 
UTS-4030 
UTS-4040 

UTS-4180 

Start MUDFA Utilty Construction Sub-Section OS IPR - AIR - (Edinburgh Airport Terminal to Goga, Bridge R ... 

Start MUOFA Utiity Conslrudion Sub-Section 05 IPR-AIR-(AirportTerminal toAirpcrt Terminal)- WP03 

Start MUDFA Uliity Con~rudion Sub-Section 05 IPR - AIR - (Gogar Bridge Road Nath to Edinburgh Hilton •. . 

start MUOFA Utilly Construction Sub-Section 05 IPR -AIR -(AirportTerminal loAirpat Terminal)· WP01 

Start MUOFA Vtiity Construdion Sub-Section OS IPR - AIR · (Airport Terminal to Airport TerminaJ) - WP02 

Stan MUDFA Util ty Construction Sul>-Section OS IPR - AIR - (Airport Terminal to Airport Terminal)- WP07 
Start MUDFA Utilty Construction Sub-Section OS IPR - AIR - (Gogar Mains Opening to lngliston Parle & Ride) 

Slart MUDFA utii ty Construdion Sub-Section 05 IPR - AIR - (Ecinburgh Hittoo Hotel to Gogar Mains Opening} 

Start MUOFA Utiity Conslrudion Sub-Section 05 IPR - AIR - (Eastfield Srid;ge to Eastfield Bridge) · BY OTH ... 

Start MUDFA Uliily COC'lstrudion Sub-Section 05 IPR -AIR -(AirportTerminal to Airport Terminal)-WP06 

Construction/Diversions · S..mmary ActMly- (Gogar Majns Opening-lo lngliston Park & Ride) 
Construction/Diversions- Summary Activity· (Edinburgh Hilton Hotel to Gogar Mains Opeijng) 

Constructioo/Oiversions · &Jmmary AclMty- (Easlfiefd Bridge to Eastfiefd Bridge) - BY OTHERS (OATES T ... 

ConstrudioofOfversions • summary Ac:ti\lity • (Arport Terminal to Airport Terminal) - WP06 

Od 131-Mar-08' 

Od 31·Mar·08' 
Od 31-Mar-08' 
Od131-Ma.r-OS• 

Od 31-Mar-08' 
Od 31-Ma.r-08' 
Od 31-Mar-08' 
Od l31-MaM>8' 

Od • 31-Mar-08' 
Od 31-Mar-08" 

Od1 31-Ma.r-08• 

10d • 31-Mar-08 11-Apr-08 
10d 31-Mar-08 11-Apr-08 
10d 31-Mar-08 11-Apr-08 

10d
1
3 1-Mar-08 11-Apr-08 

,:·:-, ·,· 

! ! ! j: 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,......... Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 

Trams for Edinburgh 
•• connen;ng our Capitol 

- Critical Remaining Work 
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1 DEVELOPMENT... 

ctMty I 

UTS-4190 
UTS-4080 
UTS-4050 

UTS-4070 
UTS-4000 
UTS-4060 

UTS-4170 

UTB-8410 
UTB-8450 
UTB-8690 
UTB-8730 

UTB-8610 
UTB-8490 
UTB-8570 
UTB-8530 
UTB-8650 

Gas 

UTB-8380 
UTB-8420 
UTB-8460 

UTB-8700 
UTB-8740 
UTB-8620 

UTB-8500 
UTB-8580 
UTB-8540 

UTB-8660 

UTB-8440 
UTB-8480 

UTB-8720 
UTB-8760 

UTB-8640 
UTB-8520 

UTB-8600 
UTB-8560 

UTB-8680 -er Supply 
UTB-8400 
UTB-8430 
UTB-8470 
UTB-8710 
UTB-8750 
UTB-8630 

UTB-851 0 
UTB-8500 
UTB-8550 

UTB-8670 

UT-4019 

UT-4029 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

TRAM Full Programme(excludes Complete Ac 

ActMtyName 

C-oostruction/Oiversions - Summary AdMty • (As-port Terminal to Airport Terminal)· \W07 

Construction/Diversions· SUmmaty Activity- (MJ)ort Terminal to Airport Terminal) - \J\IP02 

Constructioo/Diversions · S..mmary Activity· (Gogar Btidge Road Nonh to Edinbc<gh Hi ton Hoiel) 

Construction/Diversions· Summary Activity- (Atport Terminal to Airport Terminal) - WP01 

CCf'lstfuction/Diversions - Summary ActMty 

Conslrudion/Oivers.ions • Summary AdMty- (Edinburgh Airpat Terminal to Gogar Bridge Road North) 

Construction/Diversions· summary Activity· (Akport Terminal to Airport Terminal)· WP03 

Construction/Diversions · Electricity· (Edinburgh Hilton H otel to Gogar Mains Opening) 

Coostruction/Oiversions - Etectricity - (Eastfield Bridge to East'field Bridge)- BY OTHERS 

CCflstruction/Oiversions • Electricity - (Airport Terminal to Airport Terminal) - WP06 

ConstructionfOiversions • Electricity - (Airport Terminal to Airport T ermlnal) - WP07 

ConstructionlOiversions · Electricity· (Airport Teoninal to Airport Terminal) - WP02. 

Construction/Diversions- - Electricity - (Gogar Bridge Road _!"orth to Edinburgh Hitt on Hotel) 

Conslruction/Oiversions-- Electricity - (Airpcrl Terminal to Airport Terminal) - WP01 

Construction/Diversions- Electricity - (Edinburgh Airport T;rmk'lal to Gogar Bridge Road North) 

Construction/Diversions · Bectricity • (Airport T enninal lo Alrpon Terminal) · WP03 

Construction/Diversions - Gas- (Gog_ar Mains Opening to ---~~ston PM< & Ride) 

C-onslruction/Oiversions - Gas - (Edi'lburgh Hilton Hotel to Gogar Mains Opening) 

Construction/Diversions-- Gas- (Eastfiefd Bridge to Eastfiefd Bridge)- SY OTHERS 

Construction/Diversions· Gas- (Airport Terminal to Airport Terminal) - 'IM)06 

Construction/Diversions· Gas· (Airport Terminal to AlrportTenninal) • WP07 
ConSlructlon/Oiverslons· Gas· (Airport Terminal to Airport Tennlnal) • WP02 

Construction/Diversions - Gas· (Gogar Bridge Road North to Edinburgh Hilton Hotel) 

Conslruction/Ofversions · Gas· (Airport Terminal to Airport Terminal) · Vllfl01 

C-onstruction/Oiversions - Gas - (Edi'lburgh Ai-port T er,;.inal to Gogar Bridge Ro.ad North) 

ConSlructioo/Diversions • Gas· (Airport T ermlnal to Airport T enninal) • WP03 

ConstructionlOiverslons • Telecoms - (Goga, Mains Opening to tn~iston Park & Ride) 

CCf'lstruction/Diversions - Telecoms · (Edinburgh Hilton Hotel to Gogar Mains Opening) 

C-onslruction/Oiversions - Telecoms - (Eastleld Bridge to Eastfield Bridge) - BY OTHERS 

ConstructionlOiversions · T efecoms - (Airport Terminal to Airport T ennilaf) - WP06 

Construction!Oiversions - Telecoms - (Airport Terminal to Airpo(t T ennl'la1) - WP07 

Construction/Diversions - T efecoms - (Airport Terminal to Airport T ermfnal,) - WP02 

Construction/Diversions· Telecoms · (Goga, Bridge Road North lo Edinburg~ Hlllon Hotel) 

Construction/Diversions· -T elec:oms - (Airpoft Terminal to Airport T ermiial) - WP01 

CCf'lstruction/Oiversions - Telecoms · (Edinburgh Airport Terminal to Gogar Bridge Road Nath) 

Construction/Diversions · Telecoms - (Airport Terminal to Airport T ermW'lal) - WP03 

Construction/Diversions- - Water - (Gogar !"1ains Opening to lngliston Park & Ride) 

Conslruction/Oiversions - Water- (Edinburgh Hilton Hotel to Gogar Mains Opening) 

Construction/Diversions - Water- (EasUiekt Bridge to Eastfteld Bridge) - BY OTHERS 

ConstructionlDNersions - Water- (AS'port Terminal to Airport Terminal)· WP06 

ConstructionfDiverslons - Waler - (Ai'port Terminal to Airpon T enninal) - WP07 

Construction/Diversions - Water - (At'port T ermlnal to Airport T ennlnal) - \W02 

C-onstruction/Oiversions - Water- (Gogar Bridge Road North to Ecinburgh Hlta, Hotel) 

Construction/Diversions- - Water - (~ort Terminal to Airport T enninal) • WP01 

Caislruction/Oiversions - Water- (Edinburgh Airport Tenni'lal to Gogar Bridge Road North) 

ConSlruction/lliverslons • water· (Akport T ennlnal to Airport Terminal) · WP03 

All ConsuucijonJOiversions Complete · Sec-Section 05 • (Goga, Mains Opening to lngiston Park & Ride 

All Construction/DM!fsions Complete - Sltl-Section 05 • (Edi"lburgh Hilton Hotel to Gogar Mains Opening 

Ori~nal 
O..ration 

20d • 31-Mar-08 
50d • 31-Mar-08 

55d131·Mar·08 
55d 31-Ma.r-08 
65d 31-Mar-08 
65d 31-Mar-08 

65d 31-Mar-08 

65d 31 ·Mar·OS 
10d 31-Mar-08 

10d 31-Mar-08 

10d 31-Ma.r-08 
10d 3 1-Ma.r-08 

20d 131-Mat-08 
50d 31-Mar·OS 

55d•31-Mar-08 
55dr 31-Mar-08 

65d 31-Mar-08 
65d 31-Mar·OS 
65d 31-Mar-08 
10d ' 31-Mat-08 
10d • 31-Mar-08 

10d 31-Mar-08 

10di 31·Mar·08 
20d • 31-Mar-08 
50d 31-Mar-08 
55d 131.Mar-08 

55d 1 31-Mar-08 

65d 31-Mar-08 

10d ,3 1-Ma_r-08 

10d l 31-Mar-08 

10d 31-Mar·OS 
20d 131-Mar-08 
50d 31-Mar-08 

55d131·Mar·08 
55d 31-Ma.r-08 
65d 31-Mar-08 
65d ' 31-MaM>S 
65d 3Hwi,-08 

10d 31-Mar-08 

10d 31-Ma.r-08 

20d 31·Mar·08 
50d i 31-Mat-08 

55d 31-Mar-08 

55d • 31-Mar-08 

65di 31-Mar-08 

65d • 31-Mar·OS 
65d 11·Al)<·08 

Od 

Od ' 

f irish 

25-Apr-08 

O~n-08 

13-.kln·OS 
1~n-08 

27-.• •.m-08 

27-,km·08 

27-.kln·OS 
27·.kln·OS 
11-Apr·OS 
11-Apr-08 
11-Apr-08 
11-Apr-08 

25-Apr·OS 

06-.kln·OS 
13-.k.Jn-08 

13-.k.Jn-08 

27-.kln-08 

27·.kln·OS 
27-Jun-08 
11-Apr·OS 

11·Apr-08 

11-Apr-08 
11-Apr-oa· 

25-Apr-08 

06-.kln·OS 
13-.. l.m-08 

13-.l.m· OS 

27-.Am-08 

27-.kln·OS 
27·.kln·OS 

02 03 04 01 
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25-Apr-08 
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1~n-08 

27-..kJn-08 

27-.kln·OS 
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11-Apr-08 
11-Apr-08 

11-Apr-08 
11-Apr-08 

25-Apr-08 
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27·.kln·OS 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

UT-4039 

UT-4179 

UT-4189 

UT-4079 

UT-4049 

UT-4009 

UT-4009 

UT-4059 

UT-4089 

UT-401 0 

ActMtyName 

All Construction/Otversions Complete - SIA>-Secticn 05- (Eastftefd Bridge to Eastfield Bridge) - SY OTHER~ 

All Construction/Olversiolls Complete· Sib-Section 05 • (Airport Terminal to Airport Terminal) · WPOE 

All Construction/Diversions Complete· SIA>·S~ctlon 05 • (Airport Terminal to Airport Terminal)· "Y!_Oi 

All Construction/mversions Complete - S®-Section 05 - (Airport Terminal to Ahport Terminal) - W'PO: 

All Construction/Diversions Complete · Sill-Section 05 - (Gogar Bridge Road NOl1tl to Edinburgh Hilton Hotel, 

All Construction/ON"ersions Complete - SIA:>·Sedion 05 • (Airport Terminal to Airport Terminal) - \M>01 

All Construction/Ortersions Complete - SIA>-Section 05 

All Construcijon/Olversions Complete · SIA>·Sectlon 05 • (Edinburgh Ai'port Terminal to Gogar Btidge Rood •• 

All ConSb\lction/Olversions Complete· SIA>·Sectlon 05 • (Airport Terminal to Airport Terminal)· WPO, 

Ori~nal 
O..ration 

Od 

Od l 

Od 
Od l 

Od 

10d 30-Jun-08 

Od 

firish 

11-Apr-08 

11-Apr-08 

25-Apr-08 

06-.l.Jn-08 

13-.l.m-08 

13'- .. km-08 

27-~n-08 

27-~n-08 

27-~n-08 

11-~l-08 

11-~l-08 - 21 Avg07A 10Sep08 

21 ·Aug-07 A ' 1 O-S.p·08 

SW -Seclion 12 Rosebum JU1clion (exclusive) to M...-rayfield Stadium (inclusiw) 

Sub-Section Wide 

UTB-8330 

UTB-8340 

UTS-8330 

UTS-8340 

~ ectricity 

Start MUDFA utiily Construction Sub-Section 12 ROJ- MUR - (f.Aurrayftefd Tram Stop to Rosebum R-_,i, Jun .... 

Constructloo/Oiverslons • &Jmmary Activity 
ConsttuctionfDiversions · summary Ac:tMty- (Murrayfield Tram Stop to Rosebum Rail Junction) 

UTB-8331 Eledric:ity (SP) (SAJSPJD/05) (47m) 11kv· (MlXrayield Tram stop to RosebLm Rai Jund:ion) INFRACO 

Commissioning/Complecion 

UT-8334 

UT-8344 

UT-8335 

UT-8340 

All Construc6on/Oiversions Complete · SIA>·Section 12 • (Murrayfield Tram Stop to Rosei>um Rail ~nctlon; 

Cc:mmlssloning 

Ccmpletion and Sign OffUliities SUb·Sedicn 12 (HAY - MUR) 

$lb-Section 11 M11rayfiekl Stadium (exclusive) to Balt:,'een Road (inclusive) 

SUb-s.ctlon Wide 

UTB-8900 Start MUDFA Utii ty Construction Sub-Section 11 MUR • BAR 

UTB-8940 

ure-s92, 
UTB-8910 

UTB-8901 

UTB-8911 

Start MUDFA Utiity Construction Sul>-Secilon 11 MUR ·BAR· (Rosebum Street to Murrayfield Tram Stop) 

Construction/Di""rslons • summary Adi\'ity • (Rosebum Street lo Munrayfield Tram Stop) 

start MUOFA utility Construction Sub-Section 11 MUR - SAR - (Balgreen Road Tram stop to Rosebum Stre ... 

Conslrud:ion/Oiversions · Summary AdMty 

Constructioo/Oi""rsions - summary Activity· (Balgree,, Road Tram Stop to Rosei>um Street) 

Construction/Diversions · 8ectricity - (Balgreen Road Tram Stop to Rosebum Street) 

Electricity (SP) (5AJSPIOI08) (25m) 11kv· (Rosebum Site" lo Murrayield Tram Slop) INF RACO 

A8930 Construdion/Diversions · Gas- (Balgreen Road Tram Stop to Rosebum street) 

Telecoms (Inc D•a) 

Ccnstrudion/Oiw.rsions- Water- (Balgreen Road Tram StoP to Rosebum street) 

Commissionlng/Comptecion 

89d 07-Jan-08 08-May-08 

Sid 07-Jan-08 28-Apr-08 
Od 07-Jan-08~ 

Od 07-Ap<-08' 

81d ' 07-Jan·08 28-Apr-08 

16<1 07-Ap<-08 28-Apr-08 

16<1 07-Ap<-OS 28-Apr-08 

16<1 07-Ap<-08 28-Apr-08 

6d 28-Ap<-08 08-May-08 

Od 1 28-Apr-08 

Od • 28-Apr-08 
6d 129-Ap<-08 08-May-08 

Od • OB-May.OS 

270d 21-Aug-07 A 10-~08 

262d 21-Aug-07 A 29-Aug-08 

Od • 28-Ap,-08• 

Od i 29-Ap,-08• 
9d 29-Ap,-08 09-May-08 
Od 14-Jui-os· 

79d 21-Aug-07 A 

35d 14·Jul·08 

........ ··-4·-· · · ··4•o<••••• ... . .... ........ . . . . . . . . . . . . . . . . ....... . . . . . . . . . . . . . . . . . ... ' . '. . . . . . . . . . . . ' .. 
• • • ' l •• ... ' .. 
'.' . . ' ..... . .... '. 
•••• l • . . . . . . . . 
····•-• o.•o.••• .. ••• ...... . . . . . . . . . . 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 

- Criijcal Remaining Wor1< 

• + Milestone 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName f irish Ori~nal 
O..ration 02 03 04 01 

-~ -

U TB-3765A Slart MUDFA utii ly Construction Sub-Section tO BAR - SRN • (Carrick Knowe Aveooe to Balgreen Road Tr ... 

UTS-.3n5 Construction/Diversions· Summary ActMty- (SaugNon Road Tram Stop to Canick Knowe Avenue) 

UTS-3765 Constructioo/Divet$ions · S..mmary ActMly 

UTS-3785 Construction/Diversions · Summary Activity~ (Carrick Knowe Avenue to Bats,-een Road Tram stop) 

Electricity 

UTB-3765 

UTB-3805 

Gas 

Construction/Diversions- Electricity- (Sau~ton Road Tram Slop to Carrick Knowe Avenue) 

ConstructionlOiversions • Electricity-(Canick Knowe Avenue to Balgree.1 Road Tram Stop) 

Od • 07-Jul-08' 

30d • 30-Jun-06 

45d 1 30-Jun-06 

40d 07-Jul-08 

45d 30-Jun-06 

30d I 30-Jun-08 

40d 07·Jul·08 

45d 30-Jun-08 ---~----ure-3ns CCl'lstructlon/Oiversions · Gas- (Saughton Road Tram Stop to carrick Knowe Avenue) 

CCl'lstrudion/Diversions - Telecoms - (Saughton Road Tram Stop to Carrick Knowe Awnue) 

Construction/Diversions · Telecoms - (carriek Knowe Avenue to 8algreen Road Tram Stop) 

Construction/Diversions-- Water- (Sau_ghlon Road Tram Stap ~o Canic:k Knowe Avenue) 

UTS..3835 Ccr,slruction/Oiversions - Water - (Ca-rick KnOY1e Awnue lo Bals,-een Road Tram Stop) 

CommissionlnglComplOllon 
UT-3784 All Construction/Divetsions Complete • StA>·Sectlon 10 • (Saughlon Road Tram SIOI) to Canick t<nowe Aven .. 

UT-3794 

UT-3n4 

UT-3n5 

UT-3785 

All Construclion/Oiv"ersions Complete - SIJ>·Seetion 10 • (Carrick Knowe Avenue to 8afgreen Road Tram St .. 
All Construction/Otvecsions Complete - SIA>-Section 10 

C-cmmissioning 

Ccmpletion and Sign Off Utiities &.lb-Section 10 (BGR - SRN) 

$'-'>.Section 09 SauGfi(on Road Nonh (exclusive) to Bankhead (inctusive) 

Sub-section Vtftde 

UTB-3759 Start MUDFA Utllly Coostruction Sul>-Secilon 09 SRN • SGA 

UTB-3769 

UTS-3870 

UTB-3779 

UTB-3760 

UTB-3900 

Electricity 

UTS-3700 

UTB-3800 

Gu 

UTB-3705 

ure-311s 

Start MUDFA utility Construction Sub-Section 09 SRN • SGA - (South Gyle Access Tram stop to F«rester ... 

Construdion/Ofversions · summary Activity- (South GyleAooess Tram stop lo Forrester H igh School West) 

Slart MUDFA utility Construction Sub-Section 09 SRN - SGA - (fQ(l'e$lerHigh Sci'lool West to Saughton Ro ... 

Construction/Diversions· Summary ActMty 

Constructioo/Diversions · S..mmary ActMty • (Fon-ester His,> S<hool WesA io S3"ghlon Road Tram Stop) 

Construction/Diversions- Electricity - (South Gyle ACQeSs Tram Stop to Forrester H i~ School West) 

Construction/Diversions- Electricity- (Forre'Sler High Sci'lool West. to Saughlon Road Tram stop) 

Constructioo/Divet$ions ·Gas· (Sooth Gyle Access Tram SIOI) lo Forrester High School We,;() 

Construction!Oiversions - Telecoms - (South G~e Access Tram Stop to Forrester H igh Sci'lool West) 

UTB-3719 Construction/Diversions- Telecoms · (Forrester H igh School 'Nest to Saughton Road Tram stop) 

UT-3719 

UT-3no 

UT-3780 

Construction/Diversions· water· (South Gyle Ae<:ess Tram Slop to Fon-e,;ter His,> S<tiool West) 

All Construclion/ONersions Complete - Sub-Section 09 

All Construc6on/Diversions Complete · StA>·Section 09 • (Fon-ester HiS,, S<tiool WesA to Saughton Road Tr .. 

Commissioning 

C-cmpletion and Sign Off Uliities- Sub-Section 00 (SRN - SGA) 

S'-'>·Section 08 Bankhead {exctusive) 10 EdinbtSgh Park Slerion (inclusive) 

SUb-s.clion Wlct. 

UTB-3789 Start MUDFA Utlity Construction Sui>-Secilon 08 SGA • EPS 

UTB-3799 Start MUDFA Utilly Construction Sul>-Secilon 08 SGA · EPS • (Edinb..-gh Pa,k Station to South Gyle Aocess) 

UTB-3910 Constructloo/Diversions · S..mmary AClMty • (Edinburgh Par!< Station to South Gyfe Access) 

UTB,.3790 Construdion/Ofversions · summary Acti\lit"y 

30d 30-Jun-06 

40d 07 -Jul·08 

30d 30-Jun-08 

40d 07-Jul·OS 

45d 30-Jur>.06 

Od 

Od l 
8d 0 1-Sep-08 

Odt-
108d 2$-Feb-08 

100d 2$-feb-08 

Od 2$-feb·08' 

Oc1 125-Feb-08~ 

40d 12$-feb-08 

Ocl • 30-Jun-08" 

100d 2$-feb-08 

10d 30-Jun-06 

100d 2$-Feb-08 

40d 2$-Feb-08 

10d I JO.Jun-OS 

10d 30-Jun-08 

100d 2$-Feb-08 

40d 2$-feb·08 

8d i 14·JUl·08 

Od l 

68d 04-Feb-08 

60d 04-Feb-08 

Od 04--Feb-08' 

Od ' 04--feb-08' 

60d 04-Feb-08 

60d 
104-Feb-08 

08-Aug-08 

29-Aug-08 

29-Aug-08 

29-Aug-08 

08-Aug-08 

29-Aug-08 

29-~ 
08-Aug-08 

08-Aug-08 

29-Aug-08 

29-Aug-08 

08-Aug-08 

29-Aug-08 

29-Aug-08 

1~08 

10-~08 

23-Jul-08 

11-Jul-08 

18-Apr-08 

11.Jul-08 

11-Jul-08 

11.Jul-08 

18-Apr·OS 

11....kJl-08 

11-Jul-08 

11-Jul-08 

18-Apr-08 

11.Jul-08 

23-Jul-08 

18-Apr-08 

11.Jul-08 

11-Jul-08 

23.Jul-08 

23-Jul-08 

07-May-08 

2$-Apr-08 

2$-Apr-08 

2$-Apr-08 

Tn ··n·i· 

.;.., . .:,. ... , .. ;. .. ;. . . . . .. . . . . .. . . . . .. 
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• • • l'. . . . . .. 
rT·-rr· 
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·r·~·t 

·Tr-r-
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·rrr· · ·r·rr . . . . .. . . . . .. . . . . .. . . . . .. . . . . .. . . . . .. . . . . .. 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

-~ -

ActMtyName 

33KV (4 off)HIGH VOLTAGE CABLE Oiversion-eoortmalion Reqcr 
Conslruction/'Oiversions- Electricity - (Edinburgh Park Station to Sooth G)'te Access) 

UTB,,.3801 Construction/Diversions - Gas- (Edinburgh Park station lo Soulh Gyle Access) 

Telecoms (Inc Dala) 

UTB-3815 Conswction/Oiversions -Telecoms - (Ecinb<Jrgh Park Sta~on to Soolh Gyle Access) 

Construction/Diversions· water- (Edinburgh Park Station to Sooth Gyfe Access) 

CornTisslonlngA::ompletion 

UT-3809 All Construction/Orlersions Complete - Sub-Section 08 - (Edriburgh Partc Statioo to SoU:h Gyle Access 

UT-3799 
UT-3800 
UT-3810 

All Construction/Diversions Complete - Sl.tl-Section 08 

Commissioning 

Completloo and Sign Off Utiities S\Jb·Sedlon 08 (SGA • EPS) 
S l.m-Seclion 07 Edinburgh Park Station (exclusive) lo EdinbU'gl Park Central (inclusive) 

SUb-section Wide 

UTB-3820 
UTB-3920 
UTS-3840 
UTS-3820 

Start MUDFA utilly Construction Sub-Section 07 EPS- EDP 

Start MUOFA Utilly Construction Sub-Section 07 EPS ·EDP· (Edilburgh Park to Edilburgh Par1< station) 
Constructioo/DiVersions • Summary AdMty- (Edinburgh Park to Edinburgh Park Station) 

Construction/Diversions · Summa,y Ac:tMty 

Construction/Diversions -Gas - (Edilburgh Park to Edilburgh Par1< Station) 

Construction/Diversions- Telecoms - (Ecinburgh Park to Edinbur~ Park Stalion) 

UT~3842 ConstructionlOiversions • Water · (Edinburgh Partc lo Edinburgh Park station) 

CornTissioningA::omplollon ____________ _..._.,.., ___ -----

UT-3839 All Construction/Diversions Complete - Sub-Section 07 • (Edilburgh Par1< to Edilburgh Par1< Station 
UT,3829 All ConSb\Jction/OiversionsComplete - $~·Section 07 
UT-3830 
UT-3840 

Sl.b-Sect ion 06 Edinburgh Park Central (exclusive) to Gyle (inclusive) 

Sub.,,..,tion Wide 

UT-3882 
UT-3902 
UTS-3881 
UTS-3891 

UT-3891 
UT-3901 

. -
Start MUOFA Ulii ty Constwction Sul>Section 06 EDP · GYL • (The Gyle Tram StoP to Edinbur~ Park Tra ... 

CCflstruction/Diversions • Summary AdMty 

Construction/Diversions · S4lmmary ActMty • (The Gyle Tra,n Stop to Edi'lburgh Partc Tram Stop) 

Construction!Oiversions ·Telecoms· (The Gyle Tram Stop to Ec:inburgh Parl< Tram Stop} 

All Constructjon/Oiversions Complete · Sub-Secticn 06 

All ConSb\Jc6on/Oiversions Complete - Sub-Section 06 - (The Gyle TIMI Stop to E<linbur~ Park Tram Stop 
Cc:mmlssloning 

Completloo and Sign Off Util ties S\Jb·Sedlon 06 (EDP · GYL) 
Slb,.Section 03 Gyle (exclusive) to Depot Stop (inctusive) 

tlOd 04-F eb-08 

tlOd I 04-Feb-08 25-Apr-08 

tlOd 04-Feb-08 25-Apr-08 

tlOd 04-Feb-08 25-Apr-08 

8<1 25-Apr-08 07-May-08 

Od 25-Apr-08 

Od 25-Apr-08 

8<1 28-Apr-08 07-May-08 

Od , 07-Ma)"OS 

10d 19-May-08 30-May-08 

5d 19-May,08 ,3-May-08 
Od 19-May,OS• 

Odt 19-May,08' 

5d 19-May,08 23-May-08 
5d l 19-May,08 23-May-08 

5d 19-May,08 23-May-08 

5d 1 19-May,08 23-May-08 

5d 19-May,08 23-Ma 08 

5d 19-May,08 23-May-08 

5d 19-May,08 23-May-08 

5d 19-May,08 23-Ma)"OS 

5d 23-May-08 30-May-08 

Od 1 23-May-08 

Od : 23-May-08 
5d 26,May,08 30-May-08 

Od i 30-Ma)"OS 

10 

02 03 04 

, , , , , : , , : , , , , ~ , • ;i , , ,c•,Y: : , • : , , : , , , , , : , , , , , : , , : , , , , , , , , , , , : , , , , 

: : : ' : : : : : I :331<'114 off\ HIGH;vp(TME'C,!,a'.LE Qiveriioi>"!CQ11M11ation Reqd'~ : : : : : : : : : : : : : ' : : : : ' : 
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: : : : : : : : : - · C-0!'.WCtlolJ/QiversionS(· Teleoo<i>s:- tEdi\l>urgh Partc:Sl;i~to South:Gyle Acc;essJ: : : : : : : : : : : : 
: : : i ' ::': ~ ~~r-!)8;.IJYa.te!~P.PI~ :;;: i::;;; i:;:: i;: i:: i: : : : : : : : : : i;: i: 

: : : : : : : 1; ; i ~i1i~~~:~i:~~~~~h~~ar
10rrrrrr~et++~ ::::::,:::::: 
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, : : , : : , , , , , 'f~g;;1JlTLUJ!lTI!tD1UJ ! ! i ! i ! i ! ! ! i ! i i ii i: , : 
:~ ~~-~·~b~~ o/ ~1nHgt 13+ ~tir:Cf4"f+ii0f1it++ t·tfr~i<ir~"f+: 1 ... 23-M>y'c08, S\Jb-Seiclion V\We . , , , •• , , , , , , , , • , , , , , , ••• , •• , , , • 
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i i : : : ! i j j j j i i+: ~,ii "190f~ ~til~yici,n~qi;~ i;ui,-~ O?' ~~s } ~op j (~dintiuill! ~a,i t~ ~d!ntiuill! P\,,i ~ai,~ i : 
: : : : : : : . : : : : : coi>sinict1ixi1Dlversions~ Summa,y:Aitrilty. (Edioburgh i>al1< to edioborgh:Par1< sia\ioo : : : : : : : ; : 
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: : : : : : : : : : : : : Hooslnictii,.i,olversion,~ ~1oc1i;cly:- ('e<i;nbuj,gj, i>ait<io;;~;,.j,,i,g~ l'aik~ti~ : : : : : : : : : : : : 
: : ; : ; : : ; : : .. ~~Y:~· ~s: : : : : : ; : : : : : : : : : : : : : : : ; : : : : ; : : : ; ; : : : : : 
: : : j : i j i : : 1: boi.s~Jct1b,;,civ~io~st ~s j (JdiNiu~ ~ t~ td~~u~~ fi..ric ~,k;J,j j : i : ! : j . i : : 
i i i i . . i ! . ! i i i• rf,>';~· !"le~r~ '1?c\0 ~1> i i : i i i i i i i i i i i i i i i i i i i i i : : . . . ! . . i 
·>:·i·:·H·:·1 :·:-:-:~~;~~~;=~~e:·~~~-1E~~t~~:o:E~~~,t~~ti~~) :·:·:·:·:·:·:·:·:·:·H· 

! : . : . . : : : Uj ~o!isWct1~~io~s~M tei- -!<~di~b~r~h:Pb'1it4~di~b~r~h:P~~~aj;oi,) : : ! : ! ! ! : ! : ! : 
: : : : : : y SO;Ma)l-08.:CommtssiooinglCompletion: : : : : : : : : : : : : : : : : : : : : : : : : : : : 
' : : : : : : AJc' M,clio~isi ' ' <i ' ~eie:sui;.se1:tiJn\ii-iehiiil>~r~i>,i,1itJeh~, :h~:si..J '·: : 

, , , , / , / , , / ( , : : ~~;~io~~;,.;:<?;~•!• i ~u~~e~i~~i; i i ( f i ! i : ( j: f: : i ( i :''> , , ( 
: 1 : i : ! : ! : ; ! : : 1 CCfTl[Tli~sloninO : : : f ; l : : I 1 : : : l ; i l : l ; : : l : 1 ! i : : : : : : ! ! ; : : 1 : 
: : : : : : : : : : : : : + i;:~p~t*1iJr\(11"9n:o~t;tti~ i'5~b~"la)l?7 !EF~- ),I?~ : : : : , : : : : : : : : : : : : : : : 

Slllll.ll!illll:il\l. : : : : : : : : : : ' : . : : ' bi-Aiig-08, iniennediate Section;OOC:Ediiburgi, Pal<;Cenirai (exckisivej to G-Oiiaibum ~nciusive; : : : - .l.J.t.l.l.J.J.I.; Jf.ltSi~;~fSai11:ll1It!tt~tt:titrr.rttl.l.!.H.I.H.l.l.l .. '. 30d 21-Apr-08 30-May-08 

25d 21-Apr-08 23-May-08 

Od 121-Apr-08' 

Od 21-Apr-08' 

25d 21-Apr-08 23-May-08 

23-May-08 

23-May-08 

25d 21-Apr-08 

! : : : : ! : ! : ! : :~ ~~~[!F~l?ijl~;c\.i~4t;~n~~~!o~CJ!l~cjP~~Y:L{<Jh~~~·ir~Hoi,io~~n~uig~~a~f~m:si 
; : ; : : ; ; : : l ; : : ; COOsWctibnlOtvef'Sionsl· &JfflM#)'!AetMt; : : : : l : : : ; : ; : : : : : ; l : ; ; : : : : : : : 

: i ! 1, i ! ! : i ! ii tt~,~~;jttrrtttAHitit1tittttrtittrtpi: ! ! : ! 
: : : : : ; : : : : : :~ ~:f~~tt0

r·: ffrty: fieFf~ Trtr1tEtfi'g~ffftttt'!: : 1::: : : 
! . : : o: boi.s~cti~~io~s~ ~s j ("ih~ ~k ~~~ Joi, t~ ~di,,i;u)sti ~,.,i. f~!sioih ! ! : ! : 
: : :+.'f. ~j,y,0$. Teie~,i,,i(l~c:Di,li) ; ; : ; ; ; ; ; : : : ; ; : ; : ; ; ; ; ; ; ; : ; : : 

·:·:-: ·:-:-'.··: -~-: -:- : -: ~ ~S:Js~{;;tit e:e~~~-v~e~r:T~ ~t7~0:E~l~b~9:h~~~f ~~): .. :·:·'.· : .. ~.:-:..:. 

~-~~-~-.i i ii:!• i ! iii i ~ ~;~l#i~~i~itiY'ii+it1tt,dt+'frhirarrrpf iii!!:!::: 
25d 21·Apt..()8 23-May,08 

25d 21-Apr-08 23-May-08 

5d 23-May,08 30-May,08 
; ! ; : : : : ; ; : ; :• ~tqn~ri,clio(,l~,t,iqn,<,ocj,pfe(e :~u'i-~e,;tiqop~ ; ; ; ; ; ; ; : ; ; ; : ; ; ; : : ; : ; : : : 
! ! i ] i , i ! : ! ! ! !~ ~~~~!io~ei,si,jn~<;«i,~eie\~ui~e~i~~~-(T~~G~~ffa~~:t~E!li~~rs;,~Tia,j,~~! 

Od • 23-May-08 

Od l 23-May-08 
5d t 26,May,08 30-May-08 : : : : : : : : : : : : I c<ininiss(oiiino : : : : ; : : : : ; : : : : : : : : : : : : : : : : : : : : : : : ; : : : : : 

! ! ! ! : ! ! ! ! ! i : ! P~~~~r(d~~nio~t;,ti!ti~i,.l~or\<ietEP~-:C,yL) ! i ! : : : ! ! ! : ! ! : : ! ! : : : 
; : ; : ; ; : : ; ~ ~•rtDH•,~-~"!'l~~o;>~~·1•~d~~~)\op~P~~~ f'1<'?5!"':;:; : : ; : : : ; : : : ; : : : : ; 

2d 29-May,08' 30-May,08 

25d 25-Feb-08 28-Mar-08 

Primary Baseline ,........, Summary 

~ 
E.T.N. Full Detail Programme after Period 10 ~--Update (1oth Januaiy 2008) (excludes Complete --- IS 

Actual Wert -- IN"'"" IPM;r,i 

Remaining Wor1< 
Activities. Includes BBS Programme) 

Critical Remaining Wor1< Page 46 of 100 SI EMENS 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName 

SUb-Secllon Wide 

UTB-3880 Start MUDFA Utiity C<>nstruction Sub-Section 03 GYL - DEH 
UTB-3930 

UTS-3880 

UTB-3901 

Start MUDFA Utiity Construction Sub-Secilon 03 GYL - DEH - (Gogatbum AS Roondal>oul to The Gyle Tra .. -
Construction/Oiversions • Summary Activity 

CCl'l'Struction/Diversions • Summary Activity- (Gogarbum A8 Roundabout to The Gyle Tram Stop) 

Construction/Diversions - Bectric~y- (Gogart>um AS RoondabO<lt to The Gyte Tram Slop) 

Construction/Diversions- Gas- (Gogart>um AS RolOldaboct to The Gyte Tram Slop) 

Construdion/Oiversions • Telecoms - (Gogarbum A8 Roundabout to The Gyle Tram StoP) 

Construction/Diversions - water - (Gogart>um AS Roundabout to The Gyte Tram Stop) 

Cofflmssioning,Campletion 

UT -3889 All Construction/Diversions Complete • Sltl-Section 03 

UT-3899 All Construction/Diver5ions Complete - SIA>-Sedion 03- (Gogart>um A8 Rooodabol:A to The G}ie Tram Stop 

UT-3890 
UT-3900 

Commissioning 

Canpletion and Sign Off Utiltles SUb·Sedion 03 (GYL - DEP) 

Sub-Seclion 02 Oepol Stop (exclusive) to Gog~11n (inclusive) 

Sub~lion Wde 

UTB--3730 Slart MUDFA utiity Construction Sub-Section 02 OEH • GOG 

UTB-3940 
UTS-3730 

UTS-3850 
Electric!!)' 

UTB-3731 

Gu 

Start MUOFA Utiity Conslrudion Su~Section 02 DEH - GOG· (Gogarbum Tram Stop to Gogarbum AS Ro ... 

Construction/Diversions · &Jmma,y ActMly 

Construction/Diversions · SUmmwy Activity- (Gogart>um Tram Slop to Gogarbum A8Roondal>oul) 

Construdion/Oiversions- Electricity-(Gogarbum Tram Stap to Gogarb1Sn AS Rounda.bout) 

UTB--374 1 Construction/Oiversions - Gas · (Gogarbum Tram Stop to Gogarbum AS Roundabout) 

Telecoms (Inc Dahl 
UTB-3761 Construction/Diversions- Telecoms - (Gogart>um Tram Slop to Gogart>um AS Rol6ldaboct) 

All Construction/OWersioos Complete - SIJ>-Sec:tion 02 

All Constl\Jcijon/Dlversions Complete - SUb·Sectlon 02 · (Gogart>um Tram Slop to Gogart>um AS Roondabo .. - . 
Commissioning 

Canpletion and Sign Off Utiities SUl>-Sedion 02 (DEP - GOG) --
UTB-2060 
UTB-2070 
UTB-2080 

UTS-2050 
UTS-2060 
UTS-2070 
UTS-2080 

Eledricl 

UTB-2051 
UTB-2091 
UTB-2131 

Gu 

Start MUOFA Utiity Conslrudion Su~Section 13 HAY· ROJ 

Start MUDFA Uliity Con~rudion Su~Section 13 HAY - ROJ- (Rosebl.Kn Sub-Station to Dairy Terrace) 

Start MUOFA Utilty Construction Sub-Section 13 HAY· ROJ - (Dalry Terrace lo Easter Da~ Road) 

Start MUDFA Vtiity Construdion Su~Section 13 HAY· ROJ - (Easter- Dairy Roa.d to Ha)1'Tlar1tet Tra.rl S1ation) 

Construction!Oiverslons • Summary ActMty 

Construction/Diversions · Sommary ActMty- (Rosebum SIA>-Station to Dairy Terrace) 

C-onstruction/Oiversions • Summacy AdMty • (Dairy Terrace to Easter Dairy Road) 

Construction/Diversions-- Summa,y Ac:ti\fity • (Easter Dairy Road lo H aymar1tet Train station) 

Construction/Diversions· Bectricity - (Rosebum Sub-Station to Oatry T e,race) 

Construction/Diversions - Bectriclty - (Dairy Terrace to Easter Dairy Road) 
ConstructioofOiversions • Electriclty-(Easter Dairy Road to Haymarket Train station) 

Od 125-Feb-08' 

20d 25-Feb-08 

20d 25-Feb-08 

20d 25-Feb-08 

20d 1 25-Feb-08 

20d 25-Feb-08 
20d 25-Feb-08 

20d 25-Feb-08 

20d 25-Feb-08 

20d 25-Feb-08 

20d 25-Feb-08 

5d 2Hwi,·08 
Od ' 

Od; 
5d 24-Mar..OS 

Od 

25d 30-Jun-08 
20d 30-Jun-08 

Ocl • JO.Jun-OS 
Od · 30-Jun-os• 

20d i 30-Jun-08 

20d 30-Jun-08 

20d 30-Jun-08 

20c1 1 » Jun-OS 

20d 30-Jun-08 

Od ' 

f irish 

21-Mar-08 

21·Mar-08 

21·Mar·08 

21-Ma..OS 

21·Mar·08 
21·Mor-08 

21-Mar·OS 

21-Mar-08 

21·Mar-08 

21-Mar-08 

21+Mar·08 

28-Mar-08 

21-Mar-08 

21+Mar-08 

28-Mar-08 

28-Mar·OS 

01-Aug-08 

2~1-08 

10 
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34d 26-May-08 10-~1-08 

27~n-08 

Od ' 26-May-08' 
' . Od I 26-May-08' 

Od 26-May-08' 

Od 02-Jun-08" 

25d 26-May-08 27~n-08 

25d 126-May-08 27~n-08 

25d 26-May-08 27-.k.Jn-08 
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25d 26-May-08 

25d 26-May-08 27-~n-08 

20d 02-Jun-08 27~n-08 

25d 26-May-08 27~n·08 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) ~-------! Page 47 of 100 Trams for Edinburgh 
•• connen;ng our Capitol • + Milestone 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

UTB-2061 

UTB-2101 

UTB-2141 

ActMtyName 

C-oostruction/Oiversions- Gas· (Roseb1Xn Sub-Station to Dairy Terrace) 

Con~ction/Oiversions - Gas - (Dairy Terrace to Easter Daky Road) 

ConSlruction/'Oiversions- Gas- (Easter OalryRoad to Haymarket Trai'I Station) 

Telecoms (Inc Dara) 

UTB-2081 CCf'lstruction/Diversions- Telecoms - (Rosebum Sub-Slation to Dairy Terrace) 

UTB-2121 

UTB-2161 

Construction/Diversions - Telecoms· (Dairy Terrace to Easter Dairy Road) 

ConstructionlOiversions - Telecoms· (Easter Dairy Road to Haymarket Train station) 

Con~ctlon/Oiversions • Water- (Rosebum Sub-Statioo t~ Dairy Terrace) 

UTB,-2111 Construction/Diversions - Water- (Dairy Terrace to Easter Dairy Road) 

UTB-2151 Construction/Diversions - Water- (Easter Dairy Road lo Haymarket Train Station) 

ComniHionlng,Compl«lon 

UT-2089 

UT-2059 

UT-2069 

UT-2079 

UT-2000 

UT-2070 

All C<>nstruction/Oiversions Complete - SIA>-Section 13 • (Easter Dairy Road to Ha)'l"l"latttet Trai'I Station 

All Construciion/Orlersioos Complete - SIA>-Section 13 

All Constn.Jction/Diversions Complete - Slt>-Sedion 13- (Roseb1Xn Slt>-Station to Dairy Terrace 

All Constn.Jclion/Diver5b'ls Complete - SIA>-Sedicn 13- (Dairy Terra-ce lo Easter Dairy Road: 

Commissioning 

Canpletion and Sign Off Utiitles S<ib-Sedion 13 (Haymarket. Conidor) 

MUDFA (Utiltties) - (Construction) Line 1 b 

Ori~nal 
O..ration 

firish 

25d 2B-May-08 27..kJn-08 

2Sd 2&-May-08 27~n-08 

20d 02-Jun-08 27~n-08 

25d 2B-May-08 27-.Nn-08 

25d 2B-May-08 27~n-08 

25cl I 2&-May-08 27-,km-08 

20d 02-Jun-08 27~n-08 

25d 2&-Ma 08 27·-Nn-08 

2Sd 2&-May-08 27--Nn-08 

2Sd 2B-May-08 27-.l.Jn-08 

27..l.Jn-08 

10-.Nl-08 

27~n-08 

Od 27--Nn-08 

Od 27-.k.Jn-08 

Oc:11 27-~n-08 

9d 30-Jun-08 10-.Nl-08 
Odt 10-.Nl-08 

168d 03-Se,,·08 08-May-09 

Uhhhes 01wrs1onJConsh~_:t1_on S-~~~y- L"_~.! -~ _______ _________________ ____:68d 08-Sep 08 __ 08 ~.1ay 09 

UT-1545a 

UT-1541 

UTS-1550 

UTG-1000b 

UTW-1000b 

UTIE-100CI> 

UTE-1000b 

UTC-1540b 

UTS-1549 

UT-1040 

UTs-1SSOA 
A10820 

Ublties (MUOFA) Contractor Mobilisaliai - Start on-site - Une 1b 

MUDFA On-Street Contract lntiated - Line 1b 

Construction/Diversions comP1el:e • Vik:>rtc Area 6 - Rosebum 10 Feriy Road 

All Gas Construci"ion!Oive~Ons Complete- Phase 1b - Rosebum Jnctn to Granton Square 

All ~terConstruction/Oiversions Complete - Phase 1b - Roseb...-n Jnctn to Granton Square 

All Telecoms Construdion/Di'Versions Complete - Phase 1b- Rosebum .klc:tn to Grantcn SquarE 

All Eledricity Construdia,/Oiversions Complete - Phase 1b - Rosebum Jnc:tn to Gtanton Squart 

Uljllies Construction Su:nmary Bar - Phase 1b • Rosebum .klctn to Granla, Square 

Construction/Oive(sions Complete - ~rk Area 5- Ferry Road to Grant00 Square 

ConSlructionfOiversions Complete - Section 03 - Haymarket to Granton Square 

Construction/'OiverslOOS Complete Phase 1b - Roseblm Junction to Grant on Square 

Utillies Conwuction/DiverSons Complete line 1b 

Sub-Seclion 30 Crewe ToD (e xclusive) lo West Pillon (inclusive) 

Sub-section Wide 

UTS..3550 Start MUOFA u u, ty Constcudion Sub-Section 30 CRT - WGA - (Crewe Toll Tram Stop to West. Pilon Place) 

UTB-3570 

UTS-3560 

UTB-3560 

UTS-3550 

UTS-3570 

Eleccricity 

UTB-3051 

UTB-3081 

Gas 

Start MUOFA utiity Construdion Sub-Section 30 CRT - WGA 

Construction/Diversions - summary Ac:tMty- (Crewe Toll Tram Stop to West Piltoo Place) 

Start MUDFA Utilty ConSlruction Sub-Section 30 CRT - WGA- (We,1. Piton Place to West Gran1on Ae<:ess ... 

Construdion/Diversions- - Summa,y Activity 

Caislruc:tion/Diversions- Summary Activity - (West Pitton Place lo West Granton Access Tram stop) 

Consirudion/Oi'versions • Electricity - (Crewe Tall Tram Stop to West Pillon Place) 

ConstructionfOiversions - Electricity -(West. Pi•on Place to West Granton Access Tram Stop) 

UTB-3061 Caistrudion/Diversions- Gas - (Crewe Toll Tram Stop to West Pil on Place) 

UTB-3091 Construdion/Diversions--Gas-~ Piton Place to West Granton Acoess Tram Stop) 

Telecoms (Inc O.,a) 

UTB-3063 ConSlructioo/Diverslons-Telecoms- (Crewe Toi Tram Stop to we,1. Piton Place) 

UTB-3083 Construction/Diversions - Telecoms - (West Pilton Place to West Granton Access Tram 5109) 

wac..-5upp4y 

UTS..3062 Consttudion/Ofversions • water- (Crewe Toll Tram Stop to West Pilton Place) 

Od • 03-Se,,-08' 

Od 03-Se,,-08 

OdT 22-Jan-oo 

Od • 10-Apr-09 
Odt 10-Apr-09 

Od l 10-Apr-09 

Od ' 10-Apr•09 

163<1 03-Se,,-08 01-May-09 

Od • 01-May-09 

Od 1 01-May-09 

Od : 0 1-May-09 

Od 01·May-09 

oa-Sep OB oa r.1ay-G9 

Ol·Dec-08 1 27·f,11ar-09 

43d OH)eo-08 06-Feb-09 

38d OHl-08 3o-Jan·09 

Od 0 1-Deo-08' 

Od 0 1-()eo.08' 

20d 01-Deo-08 06-Jan-09 

Od 12-Jan-09' 

38d 0 1·0e<>08 30-Jan-09 + . 
15d i 12-Jan-09 30-Jan-09 

38d 01-Deo-08 30-Jan-09 

20d 01-Deo-08 06-Jan-09 

1Sd 12-Jan-09 3o-Jan·09 

38d 01 ·0e<>OS 30-Jan-09 

02 03 04 01 

Primary Baseline 

- Actual Wert 
~ Remaining Worl< 

,......... Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 

- Critical Remaining Worl< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

-~ -

ActMtyName 

UT~3082 C-onstruction/Oiversions- Water- ('\Nest Pillon Place to West. Granton Access Tram Stop) 

Comrrissioning/Complotlon 
UT-3559 -----------

UT-3569 

UT-3560 

UT-3570 

All Construction/Diversions Complete - Sub-Section 30- (West Pilla, Place to West Granton Acoess Tram •. 

Ccmmissioning 

Ccmpletion and Sign OffUtiilies SUb-S.ection 30 (CRT · VVGA) 

$lb-Section 31 Wesc Pilton (exclusive) 10 Caroline Park (Plclusive) 

Sub..$ec1ion Wide 
UTB-3600 Start MUDFA Utiity Construdion Sub-Section 31 WGA • CAP 

UTS-3580 

UTS-3620 

UTB-3630 

UTS-3590 

UTB-3590 

UTS-3650 

UTB-3620 

UTS-3630 

UTB-3650 

UTS-3580 

UTS-3600 

Electricity 

UTB-3111 

UTB-3171 

UTB-3585 

UTB-3141 

UTB-3371 

Gu 
UTB-3121 

UTB-3181 

UTB-3586 

urs-31s1 

. . 
Start MUOFA Utifly Construction Sub-Section 3 1 WGA- CAP· (Grantcn Road to Gr.viton Road (PART 1 of ... 

Caistruction/Oiversions · Summary Activity- (GraNon Road to Granton Road (PART 1 of2)) 

Start MUOFA utiity Construction Sub-Section 31 WGA- CAP - (Granta, Road to Caroline Palk Tram Stop( .•• 

Construction/Diversions · SUmmaiy Ac:tMty- (Glanton Road to caroUne Patk Tram Stop (PART 1 of 2)) 

Start MUDFA Utilty Coostruction Sub-Section 31 WGA ·CAP· (West Glanton Access Tram Slop to Granto ... 

Construction/Diversions-· Summary ACIMty- (West Granton Access Tram Stop to Granton Road) 

Start MUDFA Uliity Construction Sub-Section 31 WGA • CAP· (Grant;:; Road to Granton Road (PART 2 of ... 

Construction/Diversions· Summary AclMty- (Granton Road to Granton Road (PART 2 of2)) 

Start MUDFA Utiity Construdlon Sub-Section 31 WGA ·CAP· (Granton Road lo carollne Pal1< Tram Stop( ... 

Constructioo/DiVersions · Summary AdMty 

Construction/Diversions · Summa,y Ac:tMty- (Granton Road to carotine Patk Tram Stop (PART 2 of 2)) 

Construction/Diversions-- Electricity · (Granton Road lo G ranton Road (PART 1 of 2)) 

Constructioo/Oiversions • Electricity· (Granton Road to Caroline Pal1< Tram Stop (PART i ol 2)) 

Construction/'Oiversions · Electricity-(West Granton Access Tram Stop to Granton Road) 

Conslrudlon/Oiverslons • Bectriclty • (Granton Road to Granton Road (PART 2 of 2)) 

ConslructionlOiversions • Electricity- (Granton Roa.d to Caroline Park Tram stop (PART 2 cf 2)) 

ConstructionfOiversions • Gas · (Granton Road lo Granton Road (PART 1 of 2)) 

Constructioo/Oiversions ·Gas · (Granton Road to Coraline Pal1< Tram Stop (PART 1 of 2)) 

ConSlructionfOiversions- Gas- (West GraMon Access Tram Stop to Glanton Road) 

Construction/Diversions· Gas· (Granton Road to Granton Road (PART 2 of 2)) 

UTB-3381 CCl'lstruction/Diversions • Gas- (Granton Road to Caroline Park Tram St~ (PART 2 o f 2)) 

Telecoms (Inc Dala) 

UTB-3093 Conslrudion/Oiversions ·Telecoms· (Granton Road to Granton Road (PART 1 ol 2)) 

UTB-3123 

UTB-3588 

UTB-3113 

UTB-3143 

WaierSupply 

UTB-3092 

UTB-3122 

UTB-3587 

UTB-31 12 

Conslructioo/Oiversions ·Telecoms· (Granton Road to Carolile Pal1< Tram Stop (PART 1 of 2)) 

Construction/Diversions· Tefecoms - ('Nest Granton Access Tram Stop to Gr'anton Road) 

Constructioo/Oiversions • T etecoms • (Granton Road to Granton Road (PART 2 ol 2)) 

CoostructionlOM!rsions -.Telecoms - (Granton Road to Caroliie Park Tram Stop (PART 2 of2)) 

Conslructioo/Oiversions ·Water· (Granton Road to Granton Road (PART 1 of 2)) 

Construdion/Oiversions ·Water· (Granton Road to Coraline Park Tram Stop (PART 1 of 2)) 

Ori~nal 
O..ration 

firish 

15c1 112·Jan-00 30-Jan·09 

23d 06-Jan-09 06-Feb--09 

Od 1 06-Jan-09 

Od ' 30-Ja.n-09 

5d 02·feb-09 06-Feb-09 
Od l 06-Feb-09 

78d OH )ec-08 27-Mar-09 

73d 01 ·0eo-08 20-Mar-09 

Od OH>eo-08' 

Od 0 1-0eo-08' 

15d 0 1-0eo-08 19-0eo-08 

Od 05-Jan-09~ 

10d 0$-Jan-OO 16-Jan·OO 

Od 02-Feb-09" 

20cil 02-Feb-09 27·Feb-09 

0ct i02-tvta.r-09'" 
5d 02-Mar.()9 06-Mar-09 

Od ' 09-Mar-09' 

73<1 0 1-0eo-08 2o-Mar·OO 

10d 09-MaMl9 2Q-Mar-00 

73d 01-0eo-08 20-Mar-09 

15d • 0 1-0eo-08 19-0ee>OS 

10d i 0$-Jan-OO 16-Jan-09 

20d • 02·Feb-09 27-Feb-09 

5d 02-Mar-09 06-Mar-09 

10d 09-Mar-09 2().Mar-09 

73<1 01-0eo-08 20-Mar•09 

15d i0 1-0eo-08 19-0 eo-08 

10d 0$-Jan-OO 16-Jan-09 

20d 102-Feb-09 27·Feb·09 

5d : 02-Mar-09 06-Mar-09 

10d 09-Mar-09 20.Mar-09 

73d 01·0eo-08 20-Mal'-09 

15d 0 1-0eo-08 19-Deo-08 

10d ' 0$-Jan-OO 16-Jan-09 

20d 02-Feb-09 27-Feb-09 

5d , 02-Mar-09 06-Mar-09 

20-Mar-09 

2o-Mar-09 

15d 0 1-0eo-08 19-Deo-08 

10d 0$-Jan-OO 16-Jan-09 

20d-l 02-Feb-09 27-Feb-09 

5d102-tvta.r.00 06-Mar-09 

10d t»-Mar-09 20-Mar-09 

63d 19-0eo-08 27-Mar--09 

02 03 04 01 

10 
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·: ( •\ i ·: / i i .. ( ·:. i ( (° i "!':c~ mis~o~i~/ ( 'i" ('/. ( •( ( /)/( :- i (°/( i' ( (' 
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: : ! : ':;: i: : + isti,rit,M:>F.A:Utiity0oi,sj~$.lti--se<lion~1:WGP.i<!Ai>i(Gran(ori~dlo:Car<ilirie " 
. . , , . . . i i i <ioiJstfu~~~io~s i ~~~,& ~~t;,.ioi,,bttjn ~~~ t~ 9aio1jn~ ~a,ic T'*'1isf~ (!' 

. . . . . · · l ; • ~ Mu bf.A ud1ity C<>nsitUCtiori S\lb;-SediOn 31:WGA t CA.P ~ ~i3catit00 ACCffl(Tr.3 
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i i i i i i i i i i i i i i i i i i i i it ~:::J:,~~iti~t:~~~t,t~~~l~~~t~~J~~i : : : : : : : : : : : : ; : : : : : : ~:S\af!t,!IU))~A:U!J1fyy~tn)diO<)~ti-~'1":3~~-<?Af':(9r;in\o~~o,dfo:C~rq<1 
: : : : : : : : : : : : : : : : : : : : : CO(lstruttionilliv<irsioris~ summaiy ActNity, : : : : : : : : : : : : : : : : : : 

·r·rr·1·1·1··r·1·1 rr ·1·r·1·1·r-r·1·1··r:·:·,i·~~~1!~4rrtn-anritttttrrt1t·t·tt:111m1! 
: : : : : ; : : : i: ; : : : ; : : p ,~~"'f'ip~~5!°')•: ~'~ci!Y: <P'!''1'or~o~~t~~~:R?"~<'r~R~l~~));;;: 
i j i j ( i j ( j i i j ( : j i P: <;'"/•'f"Fr'!°!"~!ois [ ~"f"~~y i <p~oji ~°?di'~ qar~i?•trj ~'"?' f fl'l'~-A~~ 1 ! 
: : : : , : : : , : : : : : , : , : : : A Cco,stn,dlon/Di""sions<·Electridty,-(WestG<aoo,n>(cdOSsTramStop toGrantonRoad 

i : i 1 i l 1 1 
: 

1 i i i 1 ! : 1 i : l : ~0!ltt.1Tti;sFH;~:r;r;;;r;~:~;~f e1;~:~~~~r~~~ 
, j j: ! i, j i iJ : q.J,Jruht16.kW,.la\/J.iJ(Jr1t~RJdio~~Jto~~okJ(tA~ii'oi~) j ii j j j 
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; ; : ; : ; ; : : ; : ; ; ; : ; : : ; ; p poj,,jtnjd)oq/C)i..;,r~oj,s:·~~s ;(W~G,rai>ti,n;A4~sfl'rarn~w:t0:Gfai,tqn:Rqa~) : : 

, i i , i 1 i l ! , i , i i i l , l ! ! : ~f;!;t~~±FZfiV~~H~+ll;rt~trf+f4~+t, 
, i [ , ! , ii], i , [iii: i i:Jid«\Jrui:u~ri'!l~~ais [ i e~s~ ~Joi,~o.',d1~d,.;,1~n'R~~ip~i&\~1h}i iii 

: : : : : : : : : : : : : : : : : : : ~ : <l~•liuFtiP"IDiv~io~s; 1'et~cpnjs , «,ri,rjto~ ~oj,<(to. (jarj,l ii>e; Pj,,ts rrarn ~i>P' (~A~T: 1; 
: : : : : : : : . : : : : : : : : : : : g cohstnidi..i1cii~$ioiis:-:reietoini-jvre.itG~niori1<cci~r~nisio~ti.ci.~iO<iRo;i 

i i i i i i i : : : : : : i : : : : : i /a!Cl:iru~:.:t.trJ;~r:/tt~::ttJtt::;~tt~i~,A~ 
: : : : : : : : : : : : : : : : : .........,.. 20-Mar-09: wateli.SUpply : : : : : : : : : : : : : : : : : : : : : : : : : : 

i iii i ! i j i j j j j j j ! i j F~fa~~ti~:J.ri;i1~:tt:ititt(~ni~t:i~~~2:~lR~;j,j) 
' ; : : ; ! : ; ! : : ; : ; ! : ; Q i;oj,,jtnjd)oq/Qi..;,r~oi,s;· ~tcir i ~ :Gia~toj, t-ci:iiss:Tiaii, $IQ!> )o;Gia,itqn ilcia4J : 

: i : i : : : i : i i . i i i : : I ic~'*t~~,p~e¥~i -i0-ti,r ' ci,.;,~to;i ~oi,diui ~ ra~t~jR~~ (!'~Rr? 6,t~»i i i 
. : : : . . : : . : : : : : . : : : : : : ,D: CO(lslruetionilliv<irsioris~ 'N:ier. (Gi-aiiton:Road to caroiinO l?a<k Trani sioi, (PAR:T 2 
·,·,·: ·,·,· :··, ·,, ,·: · · ,·: ·,·, ,··, ·, ,~ ~7~r:lf~."(;Of111)1~scPfl1ng/¢<>1"Rle!ioii :·, ·, · : , ·: ·,·,· ,··, ·, · ,··, ·,· ,· ,··,·, · : ·, 

Od 19-Deo-08 All Construcijon/Olversions Complete. ScA>·Section 31-(Granton Road to Granton Road (PART 1 or2r . . · . . . . · . . · . · . . . . · (.; ~II ~~n~tri,~1~;..j,r~~~ d.orj,p~ i ~~~n ~1j- (G~t<i,, ~~a~ ti 4r~tf,~ R~~d jP~ 

UT-3609 

UT-3599 

UT-3589 

UT-3629 

UT-3590 

UT-3600 

Od l 16-Jan-09 

Od t 27-Feb-09 

Od 06-Mar-09 

All Construction/Diversions Complete . S<A>·Section 31 • (Granton Road to caroline Pa11< Tram Stop (PART .. : :.: Al i:CJ1~~0,jJcjivi,,$lci,~c:c,,i,,,leti, ~ S~ti-S:e~iCJl ~1:· cGia,i1c,, ~ciacl tc> Qarpl01<i P;o,ict 
All Cons!ruc6on/Drlersions Complete - Slb-Sedion 31 - (West Granton Access Tram Stop lo Grantoo Road' l l l • ~ujc~~~i~~i·n~ ~~~l~e ~ ~uir~~j3j -~t¥ ~~~o~ ~c$eis· ~~~ ~ 
All Construction/Di\rersionsCompfete. S~-Section 31- (Granton Road to Granton Road (PART 2of2). ' . : : : • :Ali COC)s1t\J¢tionl~M ccmp,e,e:- SJb-seclicMi 3;t ~(Granton Ro3d io;Gi-an1ci, Rcia 

Od 2Q.Ma;-09 

5<t 23-Mar-09 27-Mar-09 
Od,. 27-Mar-09 

~'::=:n~::~:t~~~:.::::i:·.(::tonR~dtoCarolinePal1<TramStop(PART .. ·r·rr·1·i·1·-r·r·j ·r·r ·1·r·1·1·1·t·1·1··r·r·11-rft~~11m1trrr:rrm1:rrrr1ltn1~· 
•mmammmmammmmmmmmmma=mmamm••••••••••••••••mumm~•mmmm• ::,, :,: :: ,,:: :::,~,~~~·~~~~~~~~~~~~·~~~·t i i i j i i ( j j i i i i i i j i ('!'(1~fp(-O?, (&ibj~o~~2f~~i,~~"!"~•~~~i,+J(o~lif•~qu~~(ipciu#) j j Slb-Seclion 32 Caroline Park (exclusive) to Salcire Square (inclusive) 15d ~Mar--09 10-Apr-09 

Primary Baseline ,........, Summary ----~ E.T.N. F u ll Detail P rogramme after Period 10 ~--Update (1oth Janu ary 2008) (excludes Complete --- IS 
Actual Wert -- IN"'"" IPM;r,i 

Remaining Wor1< 
Activities - Includes BBS Programme) 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName firish 10 

02 03 04 01 04 0.1 03 04 01 

SUb-Secllon Wide 

UTB-3610 Start MUDFA Utiity C<>nstruction Sub-Section 32 CAP -GRW· (C.roline Park Tram Slop lo Grar,ton Walen ... 

UTB-3950 Start MUDFA Utiity Construction Sub-Secilon 32 CAP· GRW 
UTS-3610 Construdion/Oiversions • Summary Activity 

CCl'l'Struction/Diversions • Summary Activity- (Caroline Partc Tram Stop to Granton Waterfront Tram Slop) 

UTB-3601 Construction/Diversions -Bectric~y • (Carolile Park Tram Slop to Grarton Waterfront Tram Slop) 

Construction/Diversions - Gas· (Caroline Park Tram Stop to Granton waterfront Tram Stop) 

Construdion/Oiversions • Telecoms - (Caroline PM!< Tram Stop to Granton Waterfront Tra.m Stop) 

Construction/Diversions- water- (Caroline Park Tram Stop to Gra~on Waterfront Tram Stop) 

Cofflmssioning,Campletion 

UT-3619 All Construction/Diversions Complete· Sltl-Sedion 32- (Caroline Park Tram Stop lo Granton waterfra-.t Tr .. 

UT-3729 
UT-3620 

UT-3630 

- . 
All Construction/Diver5ions Complete - SIA>-Sedicn 32 

Commissioning 

Completion and Sign Off Utiitles SUb·Sedion 32 (CAP· GRW) 
Sub-Seclion 33 Saltire Square (exclu1.ive) to Granton (inclusive) 

Sub~lion Wide 

UTB--3640 Slart MUDFA utiity Construction Sub-Section 33 GRW, GRS 

UTB-3660 
UTS.:3670 
UTS-3660 
UTB-3680 
UTS-3670 
UTS-3640 
UTS-3680 

Start MUOFA Utiity Construction Sub-Section 33 GRW, GRS, (Granton Waterfront Tram Stop to Chestnut .. 

Start MUOFA Utiity C<>nstruction Sul>-Secilon 33 GRW • GRS • (Chestnut Street to West Hart>our Road) 
Construction/Diversions · SUmmiwy Actilllly • (Chestr<1t SUeet to West Hart>our Road) 
Start MUDFA Utiity Construction Sul>-Secilon 33 GRW · GRS · (W,st Hart>our Road to Granton Square Tra ... 
CcnslrudionlOiversions • summary Adivil,y ~ (Granton Waterfront Tram stop to Chestnut street) 

Conslruction/Ofversions • Summ¥-y Adi\lit"y 

C-onstruction/Oiversions • Summacy Ac:IMty • (West Ha,bour Road to Granton Square Tram Stop) 

Od • 23-Mar-09" 

Od 123-Mar-09 

5d 06-Ap<-09 

Od 
50d 02-Mar-09 

45d 02-Mar-09 
Od • 02-Mar-09' 

Od 16-Mar-09" 

Od i 23-Mar-~ 

10d 23-Mar-09 

Od ' 0&-Ap<-09" 

20d 1S.Mar-09 

20d I 06-Ap<-09 

20d 06-Ap<-09 

30d 23-Mar-09 Eledricity 

UTB-3651 
urs-3641 
UTIJ..3661 

--,---10d1 ~Mar-09 

Gas 

UTB-3652 

Ccnstruction/Diversions • Electricity -(West Harba.Jr Road to Granton Square Tram stop) 

Construction/Diversions· Gas · (Chestnct Street to West Hatbour Road) 
UTB-3642 Construction/Diversions· Gas· (Granton Waterfront Tram stop to Chestnut Street) 
Ul'S-3662 Construction/Diversions· Gas · (We-st Hart>our Road to Granton Square Tram Stop) 

5d: O&-Ap<·09 

20d 06-Ap<-09 

30d 23-Mar-09 

10d 23-Mar-09 

5d: O&-Ap<-09 

20d 0&-Ap<-09 

Telecoms (Inc Deal 
~~~~~~~-..-:;.:-;-'-. 

UTB-3644 
UTB-3664 

~er Supply 

UTB-3653 
UTB-3643 

UT·3649 
UT-3659 
UT-3679 
UT-3650 
UT-3660 

Construction/Diversions- Telecoms · (Granton Waterfront Tram Stcip to Che'Stnut Street) 

Construction/Diversions · Telecoms· (We-st Hart>our Road to Granton Square Tram Stop) 

Construction/Diversions-- Water- (Chestnut Street to \\est Harbour Road) 

Conslruction/Oiversions- Water- (Gtanlon Waterfront Tram Slop to Chestnut street) 

All ConstrucijonJOlversions Complete · s.A>·Section 33 • (Chestr<1l Street to West Harboor Road; 
All ConstructionlOillersions Complete · Sct>·Section 33 · (Granton Waterlront Tram Slop to Chestnut Street 
All Cons.truc6on/DN'ersions Complete· Sl.b-Section 33 

All Construction/Dhrersions Complete· Sl1>-Sedion 33- (West Harl>o11 Roa.d to Granton Square Tram stq,: 

Commissioning 

Completion and Sign Off Utlities SUb·Sedion 33 (GRW · GRS) 

10d 23-Ma.r-09 

Sd 06-Ap<-09 

20d 0&-Ap<-09 

30d 23-Mar-09 

10d t 23-Mar-09 

5d 106-Apc-09 

20d 06-Ap<-09 

2Sd 03-Ap<·09 

Od 

Od l 
Od t 

Od 

5<1i 04-May-09 

Od • 

03-Apr-09 

03-Apr-09 
10-Apr-09 
10-Apr-09 
08-May-09 
01·May-09 

03-Apr-09 

10-Apr-09 
01-May-09 
01+May-09 

Ol·May-09 

03-Apr-09 
10-Apr-09 
Ol·May-09 
01-May-09 
03-Apr-09 
10-Apr-09 
01-May-09 

03-Apr-09 
10•Apr·09 
01-May-09 
01-May-09 

10-Apr-09 
01+May-09 

Ol·May-09 
08+May·09 

08-May-09 

Tn ··n·i· 

.;..; . .:,. ... , .. ;. .. ;. . . . . .. . . . . .. . . . . .. 
• • • j •• '.. . .. . . . . '. . . . . '. . . . . .. . . . . .. . '. . .. . . . . .. . . . . .. . . . . .. . . . ' .. 
• • • l.' . . . . .. 
rT·-rr· 

·nr ··1·-rr 

·r-1·1· · ·rt·t 

·r·1·t 

·Tr-r-
. . . .. 

rn·nr 
-r-~-~-- · ·1 .. ~-!-... . .. 

IIIC:mllmilm::IED:llillmllil!llill!:zl!l!llll:lml:m!lllllllillCll!limllml:IID::llllllllllllllllllllllllllllllllli1~3d·~·ll:~.·lsl_m_~Om81112~.·-·lll- ~-081i1 .. \: ·.i. :, ·_:. :, :.:. 

Sl.b-SecUon 25 Roseburn Junclion (exclusive) to Rosebum (inclusive) VO"" "" vq., 

SUb-s.cdon Wde Sd 03-Sep-08 12-5<,p·OS ; ; : ; ; : 

Primary Baseline 

- AclualWcrt 
~ Remaining Wor1< 

- Critical Remaining Work 

+ + Milestone 

,......... Summary 

Trams for Edinburgh 
•• connen;ng our Capitol 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 
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: : : : : : : : : : : ij i::on~oi,/o..ie,.;ci,i · f ledricity · kd,ari,lii,e'Part Trafn i,ti,p;tq G,-anton:W.ile<trorit 
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j i i : : i j : i i j : :! ~t~~i~i~iit;~fff ·:(~ar;riphf~
141 .. ~+f~ii~t 

: : i I: I 1 I I I : : : t ~te~==t.i~~ii·.t:~intt+r+4t+r?tHfef+iT: 
. . ! j i j i i i ! ! j j • ~1i <:;,~st(,,~;.j.,l));;,.;g~ ~a\,,~~~-$<,~·~e):ti~~ 3i ~(¢~01~J ~ar1< t~!sioJ t~ 
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! ! ! ! ! ! j : ! ! ! i j ! l~~~~i~jiJljJ~IJeLlll~)JRW ! ! ! j i j ! : i 
i : : : : : : : : : : ;..;...:<J8.May-69;si,~dn:l3:Salth"e;Squi,re(e~sii.-eitoGranti.i cinclus~;: : 
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t-r· ·rt·t ·1·1·t·1·1··r·r·+·~~*~p~r.Cf ~o1~ru~~1~6f~t·~1c,'~Vf{9Ft~·;·t·1·t·r·1·1"·t ·1~1·-r 
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i i ' : i : . i i ' i : i::oostroctloivc;.,;,r~cins -summary Acttvify i (Chesinut Str.e<it to we.i:Hartoor Rooci; 
! i : : ! : j ; j : ! : i. ~.~r,jupF,A).}tj11t~¢ol,.W,1~~~-~e~i<i,,~iqR-i',i!ciR~ !~st!H~~r~~~ 

-rr· ·1·r·r·1·1·-r·1·1·-r·r·1·1· -r:jt,;ztttt:t1:ttrtt1'~·rrrr1~4"rrprt~1r 
: ! i ' ' i : . ! ' ' ! i i i P4n¥nict)~/Qi~~~-~~~~~~t!-'~!~~~~ocir~~..jt4cir.intMS~ui, 
, : : : : : .~ 01:·May-09.:Beciricily : : i : : : : : : : : : : : : : i : : : : : : : : : 

L ... LU.L..U.Ll.l.J
1
i~~~~~~cbt}!~~ti:~~~~i.ihi!~i~.~~~JA?l~i .LL.l. 

: : : : : : : : i: : : : : :~ iq~(si~~~E!~n"):ity~<<?"!n~~V)\l!~qnt;T~~t~P!O~I/O~~~Sl/' 
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! j i ! ! i ( i ! ! ! i i j b~itkJ0~6r,;,,k~;-~;s~(bti.JJ.tis~ektioW,.;J.~.;..JRbaii1i i ! ! j i 
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tt· ·;·t-t·1··tt·t·1·-r·r·;·1- ·p4~~~~~i(?i~~¥t~~~~·~~~~~a~~;;R~~~·~1;~}~/~Q~~~;r~-~~~· 
: : : : : : : : : : : : ,..,. P1sMay-Ojl,:ToleJ:<l!l1$dnoQata):::::::::::::::::::::: 

j i i : : : : : : : j : : • ~4'i~Qo~~~4-~~~{(1qh~<l~~i~\t~~e~~~4.l,~~d): : : 
: : 1 ! : ! 1 ! : ! : ! : :1 :~ icin1briretsitrl$~Telde0fn~ ~ (Gfant«i WaierfrO"ltT(aftl StdP io:Cbe$tr1ut:str 

ll. .Ll.LU.L.U.l.J~ 1f,~~iciioi.1~i-1;,~H:~~1~+.tk+.ih~t.H~l1i.i~~+,~~k~i~~ : : : : : : ; : : : : : : .... ; .,. ~ r.v:ar.~ ·~ ~ ~P~·Y: : : : : : : : : : : : : : : : : : : : : : : : : 

j j j : j : \ j j j j j j ; ~+,iuiic~o~++(~t~j(~~~ti~t\oH~ri>opr~~¥ i j i j 
: ; ; ; : : : : : : ; ; ;1 JCi>ri.51~i~nipiye(,ij,,~ ~Vi'a(«~(G(a~l~\'4l<irf•:O,H·ain:St:OP.t<!C,h<isti•·Htrt-l> 
l j [ [ j ) :• ~Jn~~ctf°'?tC?i~~~-.~t~i CW~st;H~~o~rjR~_~t~~~n~~~a.~t~~S! 

, : · ; , ; ; · . ; ; '9"'!r :~ ·li!ay-1)9;Cp'1'11\ISl'1(1<lt~g/C9"1p{et(o<i ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; 
·:--i-· ·t-:-·r·:·!··;··; ·i··r ·r·1·+:-~1r~~s1~,t.cji,1p1M .. ~ -~~i~·t:~~:~ej:u~~-3~·~iq#qt"$fr~ei-fii~·rf<~, 
: : : : : : : : : : : : : • ;Ah ¢o~s11Ui:li.cniOj,...,,.O(ls :con,plete • :SohJSecijoo :i3 f (i:lri,niO(I waje(frQnt Train ' 
! i ! ! ! ! i + 11Jic;,..~~i~,p,{,ef.;~~~o!n*l~e!,~ui,-~ip.,j3? ! ! i ! ! i ! i ! [ i ! 
i : : i : : : + ~ici,.,i,iu,;1;on!Dfyei-,;i,n:.coin,i1ote:·sui>-sei:li,.,:33~(1..'Je$tttarti,,.j,koacitdo 

, j \ j j .. , j . , j , j ~ ;c~~m~iJ.;Jg j j i j i j j j \ j i i \ i j i \ j j j j i j j i j \ i j 
T·:· ·r;·;·r·;··r·:·r·; ·;·;·;·-~;c~ri?P.~l~Orfi~a-;s~fq"ffµ~r1t~~1f~;~1rJ~T<;~:·9~sr·r;·r;--;·;·r·: 
: : : : : : ~ $>3-F~·OO. )nl'eri,,e6'_ate Se<tion:03A:Roseo~ri, _.,rictlo~ (extlisivei I<> Creive i:oli(io~ " 
j j ; ; j ! W i..j~~.~ui,-~]2f>~*~u~j~n~,i.,\"4ci,,~)io~~~~nj(~~~"~)j ! ! ! j ! ! 
1 1 : : : : ~ 1?-~·!J8i ~~~er~~ 1 : : 1 : : 1 : : : 1 : : : : : : : 1 : 1 : : : : : : : : ~-------! SI EMENS 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

UTS-3525 

UTS-3526 
UTS-3521 

UTS-3531 
Electricity 

ActMtyName 

Slart MUDFA utiily' Construction Sub-Section 25 ROJ- ROS- (Rosebum Sub-Staticn to water of Leith Briel ... 

S1art MUDFA Utiily C<>nstructlon Sul>-Section 25 ROJ - ROS 
Construction/Diversions · S..mmary Activity - (Rosebum SIA>-S1alion to water of Leith B,idge) 

Construction/Diversions · Summary Ac:tMty 

UTB-3011 Conslruction/Diversions- Electricity-(Rosebum St.lb-Statia'I to Water of Leith Bridge) 

CCll'Struction/Diversions - Water - (Rosebum Sub-Stalion to Water of Leith Bridge) 

CommissioninglCompletion 

UT-3529 Alt Construction/Diversions Complete - Sub-Section 25 - (Rosebcrn SIA>-Slatlon to VYaler ol Leith 8,idge; 

UT-3689 
UT-3531 
UT-3541 

All ConstnJction/Diversions Complete· SlA:>-Section 25 

Cc:mmissioning 

Completk,n and Sign Off utiities Sut,.$edicw, 25 (HAY - ROJ) 

Sl.b-Seclion 26 Rosebum (exclusive) to Raw1ston Dykes (inclusive} 

Sub...sect:ion Wide 

UTS-3527 S1art MUDFA Utiily Construction Sul>-Section 26 ROS - RAD 

UTS-3537 
UTS-3522 

UTS:3547 
UTS-3532 
UTS-3542 

Electrichy 

UTS-3001 

UTS-4431 

Gos 

Slart MUDFA utiity Construdion Sub-Section 26 ROS - RAO - (Wiler of Leith Bridge to Water of Lelh Bridge I 

Construdion/Diversions- • Summaty Ac:IMty - (Water of lei th Bridge to Water of Leith Bridge) 

S1art MUDFA Utii ly C<>nstruction Sul>-Section 26 ROS - RAD - (w.3ierof Leith Bridge to Ra""1Slon Dykes Tr ... 
Construction/Diversions · summary AdMly 
Construction/Diversions- S..mmary Ac!Mty- (\Nater ol leith 8,idge lo RavelSlon Dykes Tram Slop) 

Consltudion/Ofversions- Electricity - (Water or Leith Bridge lo Water of Leith Bridge) 

C-onstrudion/Oiversions · Electricity -(Waler or Leith Bridge to Ravelston Dykes Tf11im Stop) 

UT--S-- 300_,.2 __ 

urs-3012 
Telecoms (Inc DataJ 

UTB-3004 Construdion/Diversions - Telecoms· (V'Jaterof Leith Bridge lo Waer of Leith Bridge) 

UTS-3014 Construction/lliversions-Tdecoms -(Vll,terof Leith Bridge lo Ra""1Slon Dykes Tram Slop) 

UT-3535 
UT-3545 
UT-3555 

UT-3532 
UT-3542 

All Construction/Diversions Complete - Sl.b-Sedion 26- (Water of leith Bridge to Water of Leith Bridge: 

All Construction/Oivefsions Complete · SIA>-Section 26 

All Construction/Diversions Complete - SIA>-Section 26- (Water ol leith Bridge to Ravelston Dykes Tram 51 .. 

Commissioning 

Completion and Sign Off utiilies Stlb-Sedion 26 (ROJ - RVL) 

S'-0-Seciion 27 Ravelston Dykes (exclusive) to Ctaigleith (inclusive) 

SUb-S.Ction Wide 

UTS-3523 S1art MUDFA Utiily ConSlfuction Sul>-Section 27 RAD· CAA 
UTS-3543 

UTS-3523 
UTS-3563 
UTS-3543 
UTS-3583 

UTS-3553 
UTS-3603 
UTS-3563 

S1art MUDFA Utiily Construction Sul>-Section 27 RAD - CAA - (Upper Colt 8,idge to Craigteith Drive) 

C-onstruction/Oiversions • Summary Adi\Aty • (Upper Col Bridge to Craigteith Drive) 

Start MUOFA utiity Conslrudion Sub-Section 27 RAD - CRA • (CraigleiU, Oriw to BUnkbonny Road) 

Conslruction/Oiversions- Summa,y Activity- (Craigleith Drive to Blinkbonny Road) 

S1art MUDFA Utlily Construction Sul>-Section 27 RAD - CRA - (Blinlcbonny Crescent 8,idge to Binkbonny C ... 
Construction/Diversions- S..mmary Activity- (Binkbonny Crescent 8,idge to Blinkbonny Crescent 8,idge) 
S1art MUDFA Utiily Construction Sul>-Section 27 RAD· CAA -(Oueensferry Road to Oueensferry Road) 

Consttudion/Ofversions · Summary Ac:ti\lity- (Queensferry Road to Queensferry Road) 

Ori~nal 
O..ration 

firish 

02 03 04 01 
Oc:1 •08-Sep-08" , , , , , : , , : , , , , , , , ; , , , , , , , •,,, , ,c ,,,, , ,,:,,, ; , . · : , , ,ui;n ,,,,, : ~ ,, ;O: 4!t• 
Od oa.-s..,-oa -,-,-:-:-:-r-,-:-, n- -;-:-:-!--.:stafM"®F.Xuoo1yl::QOSJnic6oi;li<i~~..;:2S"~-_,1¢-.·;-;-:-,·,·:··,-:-:··,-:-r,·:-,·:-·;-
Sd ,oa.-s..,-oa 12..sep-oa ! ! ! j ! ! ! ! : ! ! ! ! ! ! ! !q,,i.1iu~1*liD~e)'si<,.is ] ~~~·i:Y~~tyi- iR~~b~~u~~~i~nio!Jl'i.1~r{,1~~1h!e!id~e) ! j : 

~== :~§ Hl!Hli;ii 111t~ffi;~ittq@@@~~4~Hl!H 
~

12

_·,Sep ___ -oa ___ , i ! ! Ii: 1 i i i ! i : ~Btffi+t~:+Jr.mt~+ir!i i ! 
5d OS.-Sep-08 
8d 12-Sep-08 

Od 
Od 
8d l 15-Sep-08 

Od 

20d OS.-Oct-08 
15d OS.-OCl-08 
Od i0S.-Oct·08 
Oc:1 108,.0ct-08' 

Sd ·OS.-Oct-08 

Odi 15-0cl·08' 
15d OS.-Oct-08 
10dt 15-0d-08 

15d OS.-Oct·08 
5d OS.-Oct-08 

10d 15-0ct-08 
15d OS.-OCl-08 

5d 10S.-Oct-08 
10d ' 15-0Cl-08 
15d OS.-Ocl-08 
5d OS.-Oct-08 

10d 115-0ct-08 
15d OS.-OCl-08 
5d OS.-Oct-08 

10d 115-0ct-08 
15d 14-0ct-08 
Od 

Od i 
Od 
Sd · 29-0ct-08 
Od ; 

35d 29-0 ct-08 
:lOd 29-0ct-08 
Od 29-0ct-08 
Od I 29-0ct-08' 

10cl I 29,.Qct•OS 

Od 12-Nov-08" 
' -5d 1 12-Nov-08 

Od i9-Nw08" 

5d r 19-Nw08 
Od 26-NwOS" 

5d 
1 
26-Ncw-08 

12-Sep-08 

12-.5ep·08 
24-Sep-08 
24-Sep-08 

OHlov-08 

28-0cl-08 

14-0ct-08 

28-0ct-08 
28-0ct-08 

28-0ct-08 
14-0ct-08 
28-0ct-08 

28-0cl-OS 
14-0cl-08 
28-0ct-08 

28-0ct-08 
14-0cl-08 
28-0ct-08 
28-0ct-08 
14-0ct-08 
28-0ct-08 

04-Nov-08 
14-0cl-08 
28-0ct-08 
28-0cl-08 

04-Nov-08 

04-Nov-08 
16-Deo-08 

09-Deo-08 

11~ov-08 

18-Nov-08 

25-Nov-08 

02-Deo-08 

: : : : : : : : 1 : : : : : : ~i~tri~~~:~~J.:t~ brtttttr't r r~1'18i1~i> : : : r : : : : 
: : : : : : : : : : : : : : : ~: Ai Cooslnictioriltiiversions:C<>mpl~le -:Si.b;sedioo 25H~osebom si.ib·Srailon io 'Water of l:elh;B. 

1 1 : 1 1 : : : i : : i : : : ~1H~+H~1+~!cHpH-jsHsHoj,~si : : : 1 ! : t : : : : : : : : : : : : 

iii: iii i: ii iii i ik~#:E!£tffAf~H#r~i+~i ii: ii: • 
! i ! ! ! ! ! i ! i ! i ! ! ~ !5l•1~up~A;Ufili!Y~'f~njcti°'?~"i-li•~i'r~~~O~ j Rf'~ i ! i ! ! i i ! ! ! ! , i ! , ! 
; ; : : ; ; ; ; ; ; : ; : ; . :StartMUOfA:Utilijy CohstnldlOIISIA>-Secti6n26ROS; RAo -:(Walelofl.ei11>Bndjjelow..terofL 

-r-1-t-1-1-1·-r-t-1 ·:·t- -1-t·r·1-1-t-1#~¥i~~-1~~~-it~~1yl=~1~~,F~~~{g~l+~¥*~~~~g~:t-1·-r· 
: : : : : : : : : : : :+ : ~ta,:t l\'Al[)f.A; l,!6t~y;Cqn~cfio~~~-i;.,:ct(Ol\~~qs f ~P: <~t~r ql~~h;B~dge;t~ Rj,v~~l<J!, 
: : : : : : : : : : : : : CO'lstni~oo161~s-s.inina,yAi:ui,;,y : : : : : : : : : : : : : : : : : : : : : : : 

: ! ! i : : i i ! ! ! : b<i,i.i~o~DiJ.r~~-S~~~,iAhtM~ J~JJ~~i~~~csde to~~J1Jo~ci~~ira~ ~~ 

i j ! i .. ! . . j j . ! j . : ~ ?sid;ct~. i ,~d~city: i ! : ! ! : ! l ! ! ! : : ! : : : : : : i : ! ! i i : i ! ! i ! 
! : ! : : ; ; ; 1; 1 ; ; : ; : ) :#~~i~'"!' 1"!~~; ~°!"'!'~ei~~1d?°!o\~ t~pfilo,~~~g~) j:; i:; 
: : : : : : : : : : : : : : : : : !J CohfnlclioillOhkmoos-El.dricllj - JW.ter<>r.Lert~ Bridge lb Ravelstcn: D)'l<es:Tram ~<;,1 : : 
i ! ! : : i: ! : , ! : ! j:: ~ ~3i°!"rHf f:, i: ! : 1 i: i ! : f:: if i: ! : ! : i ! : : : , i: i: 
: : : : : : : : : : : : : : :t :d,o,istiu~i~l\<!eiai- M'a!ero(l~~lj,i~ge\o°Mterqf~e~h:Bl)dgej :::: : : : : 

)-; +:-:.-:) :-:--:-·: ·:-:-:.~tct~;f.~!:.~t~~t~i<ff~~~~ :B~dh t~R~t~~ ff~~~+t)~ -:-/.: ' 
i ! [ ! j j j ! j ! ! j j ! j j jt \~st~~i~~j ~e1~;.,;. J <~4tJ~rGe~hjB¥k•\oj4t~~~L~it~~ri~i) j [ ! [ j [ 
: : : : : : : : : : : : : : i · J ttt~~~:~;/1tt~-rtr:0 1~rrgr t?~t1t1°t~i

1fffti i: 
_! _!_ ! ) . !. !.) _! _;) ! • _ !. ! _!. !J !1Jcµ~~~i~ ,.i. j~t..i- M at~~1il.ii!i rirldg• t~-1.iefo~J..ih~ge(. !. ! ) . !. !..! 
: : : : : : : : i : : : : : : : : lo( coi>,itni~ol)'c)i-.;,,~~-1Niit~i<'Miterqf~ei(h)l~esge)o;Ri,,.;,tsio~Me;"tri.m:s(oiiJ : : : : 
1 11 1 i i 1 l l i i l 1 l l i l"r ~~at92·f?~m~~°?i~9'ft1r1!0?"l i 1 l l 1 l 1 l 11 l l l ; i 11 1 i ~ l l 1 1 
: : : : : j : : : : : : : : : : ,.:All eonstruc:Uon/OiYe<Soos:Compiete ·:5abtSection 26:- (Water of lefth: Bcidge:to water.otleith 8 

i i i j i i ! ! : i ! i ! ! i i ! • N1!ci,.,~,i.u~~ei;.1~n~ ¢oi,,J1Je~ $,J~-~~;i,.,;2$ ! i ! i i ! ! i ! ! ! i i ! ! i ! i 

·:·:-t-:-:-H-1-:: !· -:-:·1·:-H1;~;;~11:;1:rt!tw.tnrnnrnntr· 
: . : : : . : """': 1~beo-bs'. &iti-~eetion 21. Riri,,1.ion l>Yk•s ieic1usivo> io i:::raigleilh'(iQdusive) : : : 
i : : : i +-!r lo~~4'js\.,ls~J1oi,'i',l~ei i i i i : ! : i : : i ! i i i i : i i ! i i : : 

.. ; .. : , : .. : . : , .. : ~ ~rt!~~F~~~litf~o~st)'\'itii,nisi,~o~i1!R~q-~~f! : : ! ! : : ! ( : : . : .. , 
-:·:·:·: ·: ·:··:·:-: ·,·:- -:··:·: ·:-:··> •. Sl"ir\:rif.lt>"F:O:tlti1iif t:ioii~cllon'Siiol'S.Waii·t1'Rf o'=l!f);'i~·iuw~r.t:ill:e~o•~o:t"f.iiileiilicYr 
j j j ! i j j ! j j j j j j ii j ! jc~+1Hi+iD~~·H sfi~+H~y~(µ~p~P+1~~·t0 P?"j~~rt~~+:i ! ! j ! ! 
: : : : ; ; : ; : : : : : : : : : 1t,: SCa1H~UOF,6;UtiityCQn$ll'OctiO<ISub· Seet;oo:21RAO ~CRAHCraigleith.Ortve to8lil'.lkboonyR 

: : : ; ; : : : : : : : : : ; ! ; : : 4oi.s~~slo~s' $<,i.ni.,fy~~t{kra~t~l~~,,(,e'to!Bjini.bi,nhy:R~~)! ; : : : : 
j [ j j j j [ j i j j j j j [ j: [~ ~~~qF~~u\1yjc~~~i~~~,,.~~~~~D~9~~(!3i!'~ci,~y~r~~e~ )a,jd~e\oj 

-,-:·:-,-,·,··,-:·, ::· ·,-:-,·;-,··,-:·,-~oi,sti,ii:i~f$1o(;,i:-s.,;,;ijiaif Ai:liinfi'!Cain~oii,iy·(l,~~¥1)ndge·$w,,ir<£,onnt¢iese· 
: : : ii::: i:: : i:: i: :1. .!.~rtMUOF),. i,uitiici«istiu.ii;6n;s :i,:s~cGoi..;1RAd-i::~...:-ioLe~ni.1Ll,Roi.d:1d"'•~si : : : : : : : : : : : : : : : : : : "'!" : · : : : : : : : : : : : : : : ~ : : : : ~ : : : : : : ~ : : : ":'! : : : : 'T : : : 
; : : ; ; ; ; ; : ; ; : ; : ; ; : : : ~~~rp~i~~~~·~~mtn~'t~~1<~~~~r~~!o~e~~~~~~d~ : ; : 

Primary Baseline 

- AclualWori< 
~ Remaining Wor1< 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) ~-------! - Critical Remaining Wol1< 

+ + Milestone 
Trams for Edinburgh 

.. connen;ng our Capitol 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName Ori~nal firish 
O..ration 02 03 04 01 0 4 0 1 02 

UTB-3623 

UTS-3533 
UTS-3573 

Electricity 

UTB-3521 
UTB-4441 
UTB-4451 
UTB-4461 
UTB-4471 

Gas 

UTB-3522 
UTB-3552 
UTB-3572 

UTB-3592 

Slart MUDFA utii ly Construction Sub-Section 27 RAO - CRA - (Queensferry Roa.d North Side to Craigleih ... 

Construction/Diversions- Summary ActMty 

ConSlructioo/lliversions · S>Jmmary ActMty • (Queenslerry Road North Side to Craigle!ll1 Tram Stop) 

CCf'lstruction/Diversions- Electricity -(Upper Colt Bridge to Craigleith Drive) 

Construction/Diversions- Electricity- (Crai9leilh Drive to BUnkbonny Road) 

ConstructionlOiversions - 8ectricity-(61inkbmny Crescent Bridge to Binkbonny Cre-sceM Bridge) 

Constructioo/lliversions • Electric~y • (Oueensferry Road to O.U~sferry Road) 
Constructloo/lliversions. Electric~y _-(Oueensrerry Road Nooll Side to Craigleih Tram Slop) 

Construction/Diversions- Ga_s - (Upper Colt Blidge to Craj~eith Drive) 

CCf'lstruction/Diversions - Gas - (Crai~eith Drive to Blinktlonny Road) 

ConstructionfOiversions - Gas - (BUnkbonny Crescent Bridge to BUnkbonny Crescent Bridge) .. . 
ConstructionlOiversions • Gas - (Oueensferry Road to Queensferry Road) 

UTB-3612 Construction/Diversions-- Gas- (Queensferry Road North Side to Craigteith Tram Stop) 

Telecoms (Inc o.ta) 

UTB-3532 
UTB-3562 

UTB-3582 
UTB-3602 

Construction/Diversions· Telecoms -(Upper Ccft Bridge to Craigleith Oriw) 

Constructloo/Diverslons • Telecoms • (Craiglelth Ori"' to Blirl<boony Road) 
ConstructlonfDiversions • Telecoms - (Blinkbonny Crescent Bridge to 81inkbonny Cresoent Bridge) 

ConSlruction/Oiversions • T etecoms - (Queensferry Road to Oueensrerry Road) 

Construction/Oiversions - Telecoms - (Queensferry Road North Side to CraiS,eith Tram Stop) 
-~~~~~~~~ 

UTB-3553 Constructioo/Diverslons ·water· (Craigleilh Drive to Blinkbonny Road) 
UTB-3573 Constructloo/Diverslons ·Water· (Binkbonny Crescer, Bridge to Binkbomy Crescent Bridge) 

UTB-3593 CcnslructionlOiversions ·Water· (Queensterry Road to Oueensferry Road) 

UT-3556 
ur:j566 
UT-3576 
UT-3546 
UT-3586 
UT-3533 
UT-3543 

All Construc6on/Diversions Complete· S<A>·Sectlon 27 • (Upper Colt Bridge to Craiglelth Drive; 
All Construc6on/Diversions Complete· SIA>·Sectlon 27 • (Craigleith Drive to Blinkboony Road; 
All Construction/Diversions Complete - s~-s'ection 27 - (BUnkbonny Crescent Bridge to BUnkbonny Cresce .. 

All Construction/Diversions Complete· Sill-Section 27 - (Queensferry Road to Queensferry Road) 

All Construction/DN"ersions Complete· SIA:>·Sedion 27 

All Construc6on/Diversions Complete· S<A>·Section 27 • (O.Ueenslerry Road North Side to Craigleith Tram S .. 
Commissioning 

Complellofl and SignOffUtlltles S>Jb-Section 27 (RVL • CRG) 

Sl.b-Section 28 Craigleith (exclusive) lo Telford Ro.ad {inclusive) 

SUb..S.Crion Wide 

UTB-3528 
UTB-3538 
UTS-3524 

UTB-3548 
UTS-3544 
UTB-3558 
UTS-3534 

UTS-3554 
Elec:tridry 

UTB-3524 
UTB-3564 
UTB-3604 

Gas 

UTB-3534 

UTB-3574 
UTB,.3614 

start MUOFA utifty Construction Sub-Section 28 CRA - TFR 

Start MUDFA Utilty Coostructlon Sut>-Sectioo 28 CRA • TFR • (Craigleith Tram Stop to G<oalhil Road) 
Constructioo/Diversions • S<Jmmary ActMty • (Craigleith Tram Stop to Groalhil Road) 

Start MUOFA utility Conslruc:tion Sub-Section 28 CAA· TFR - (Groalhill Road to Tefford way Sou~ Side) 

Conslruction/Oive.rsions· Summaty Activity - (Groathill Road to Telford W ay South Side) . . 
Start MUOFA utifly Construction Sub-Section 28 CRA • TFR • (Telford Way Sol.Ah Side to Telfor·d Road Tra .•• 

ConstrudionlDM!rsions • Summary Ac:IMty 

ConSlructioollliversions · S<Jmmary Activity· (Telford way South Side to Tel ford Road Tram Stop> 

Coostruction/Diversions - Electricity - (Craigleith Tram st~ to Groathill Road) 

Construction/Diversions-- Electricity-(Groathll Road to Telford Way South Side) 

Caistrudion/Oiversions • Electricity · (T ettord Way South Side tO Telford Road Tram Slop) 

Constructloo/Diverslons ·<,;is· (Craigleith Tram Stop to G<oalhill Road) 
ConSlructioollliversions · <,;is· (Groathill Road to Tetfo<d Way South Side) 

Conslrudioo/Ofversions · Gas· (Telford Way Sol.th Side to Tel(Of'"d Road Tram Stop) 

Oc1 1~0ec-os· 

30d 29-0ct·OS 09-Deo-08 
09-Deo-08 
09-Deo-08 
11-Nov-08 

5d i 12-Nov-08 ls.Nov-OS 

5d 19-Nov-08 25-Nov-08 
5d 26-Nov-08 02-Deo-08 
5d 03-Deo-08 09-Deo-08 

30d 29-0ct-08 09-Deo-08 
10d 29-0ct-08 11-Nov-08 
5d 12-NOY-08 18-Nov-08 

5d l 19-Nov-08 25-Nov-08 
5d 2&-Nov-08 02-Deo-08 

10d 29-0ct•OS 11·Nov-08 
5d: 12:Nov-08 18-Nov-08 
5d 19-Nov-08 25-Nov-08 
5d 126-Nov-08 02-Deo-08 

10d 129-0ct·OS 11-Nov-08 
5<t i2-Nov-08 18-Nov-08 
5d t 19-Nov-08 25-Nov-08 
5d I 2&-Nov-08 02-Deo-08 

5d
1
0J..CkN>08 og..oeo-oa 

25d 11-Nov-08 l&.Deo..08 

Od 11-Nov-08 

Od ; 18-Nov-08 

Od : 25-Nov-08 

Od 02-Deo.08 

Od l 09-0eo-08 

Od 09-Deo-08 
5d i 10-Deo-08 16-Deo-08 

Od 16-Deo-08 

23<1 10-Deo-08 20-Jan-09 

15d 10-Deo-08 08-Ja.n-09 

Od 10-Deo-08 
Od 10-Deo-08' 

5d 10-Deo-08 16-Deo-08 
Od · 17-Deo-08" 
5d

1
17-0eo-08 23-0eo-08 

Od 24-Deo-08" 
15d 10-Deo-08 08.Jan-09 
5d 24-Deo-08 08-Jan-09 

15d 10-Deo-08 08-Jan-09 

5d • 10-Deo-08 16-Deo-08 :·:·:·: ·1· 
23-0 ee>OS 

! j ! j: 
5d 17-Deo-08 
5d ; 24-0eo-08 08-Jan-09 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,........, Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 
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Trams for Edinburgh 
•• connen;ng our Capitol 

- Critical Remaining Wol1< 

+ + Milestone 
Page 52 of 100 

• , • : ••• : •• , ••• , : \ , , • : : : :u~~s : : 
. . . . . . . . . . . :~swc!iqnJPiver.sions , Surnmaryfi..CllvilY : : : : : : : : : : 

·f·r·: TT" ·j· t ·r·j· j·t · ]·j··!c~~i~ri'lp,1'e~~i\¥ :[s~1rjn\aij*~vi!Y)l~~et~r~·ffa.jajN!i1~-~ ·fo~i~l~lf,,if,' 

i l i i l l l l i i i ~ jof~~JE!•r~r i i i i i i i i i i i l l l i i i i i i i i i i i i i j i i i 
; ; ; : : ; ; ; ; ; ; 9 [ Cp,istiu~(Diyefsipn.s '. E)e~"°(y i (t;Jpj,ei <l"* ljri~gj, tp¢"iglei)h:D~¢) ; ; ; ; ; ; ; ; ; 
: : : : : : : : : : : :D: C°"sinictibnioiv.!rsio.isi eteiotoict y~(Cri.~ieitti r.»M! io Blihkbohriy R.iad) : : : : : : : : : 
i ' : ! \ ! ! ! ! ! : ! ~ ¢oii.Wcti<><it~rJio~~- ~~c:lti- ie,fniit>Jn~yici.Jc~~ eiid~~ tJ ~~k.inJ c\-ekbJ !!rid 

I i 1 : i i i i 1 
1 i ilifa;,;;1:r~M"f:n;~l;;~l:H;;rfff:~H·H t +i 

. j \ ! . \ b ic~~t~~~jo~e~4] ~~-ftip~e~C!i!\e~~~t~~gl~i~~4 \ j ! j \ \ ! j \ j \ 
.. : . : . : .. : : :g: <ioi,s~i,,-;'Dlv~loos,Ga,·:<¢rai!ie~hbrivetoli1irikliD<iny~oadl : : : : : : : : : : : 

: : : : : : : : : : : : ~ ~"!",Wct!<><ifl1i~r~io~~- ~s ~ (!lli~k~o~~ '?f~fO~I !3tldije )o '31!n~bqn~y ~e*"l'l:Bl)d9e) : 

: ! ! . ! : : : : . : : u bonitxucii~~~~-~~Ha.;~nsf~r,ylio~d;ia~~sr~R~acj) : : : : ! : : . : 
: : : : : : : : : : I :c90~ionJ))r;,eisi"1~ ;GaS:·i~ee~sfj,ny~oa~~h6iile:toCra19l~t,,.,, :Si~) : : 

: 1 1 1 : ! : : t' !0rM JTrftr1f 1tr 1 : : : 1 : 1 : : : : 1 : 1 : : : : : ! : I I . I 
: : : . : • : : : . : . :CP11Sl<Uo:tionl.DiYersit)n.S ; Tolecoms,(1:Jppe,-¢o~Sridgotp¢:111igjeJh:Dtiv<!):: : : : : : : : 

: ; : : : ; : ; : : : ,D: <:~•h\cliM'~!o~•i 1e1~"!>'1'•~ (C':'i~'e!tt! ~~!o!l'~ ~~Y1'~"'1>: ; : ; : ; : ; ; 
! : j ! ! : j: ! ! :• ?on,!nict(~vi~ion~-teie~m~-i~nkb?O~Y:cfe~~(eii;~1~e1i#in~~~~ri~ 
: : : : : : : : : : : $ ~jtr~c(ioMJi'ier;fqn~ • :f ~ei:cinH<l<i~sfeqy :R~~ Ip ,;iu~~~ei'Y. Rp;t\d): : : : : : : 

i l i i i i i i i [ ~ :~tj!i~i=t::.;.Tit+tf<9"~f~TeMR~~t+~~idtt~f~ig!4h~t~t+>j 

: : : : i : : : : : : (c~~~~.+i
0
~~~; vr• ier:- ;u~*P~Md~·1°:c~;.t1t~~·i i : : : : : i : i : 

: : : : : : : : : :D: CoastructiM'Olversloos>\Nater·:(CralgleilhOri.wtoBlinkbo"ny,Ro<ld~ : : : : : : : : : : 
i: ! j : j iii j~ ¢oj,,Wct~r,iio~{~tej- ~(~ll,ii<~ain~qr~e~~~~~~ii,~k~~pr~he~ii,Jd6ei 
: : : : : : : : U cd<liui.ctioMlNert1cin$ . w.1.ir 1 <oJe.in.ifeh1 rio.id io ioo~iit•ny lioitdi : : : : : : : : 
, . , , j . ! . , . . j ) !d,.,~i~nii,;;,ei.,;bnk ~vJat;..~ io ~eic-nk~~ ~oiid!N~ \;;ci. )o:c~;~1,if1~ ira~ );I~\ j ! 
: ; : : : : : : : : ; '.'i"!'i': 1?'!}¥9~l,O'!'")ls[is,q,,~~Pfei!OI) : : : : ; : : ; : : : : : : : : : : : : : : : 
: : ( : ! j ( : ( ! ( ;.!Aj1coi,sinict~~...lo!"icon-ip1~1Hsob~:i1, (U~perCdt8ril~eioi:rai~leilhj°!i"''. : 
: : : : : : : : · · ,., ~j::<i<,jtriic(ioivl;livi,r;.~~~ii>P!ete;S!,,t;,-~citi<i<,~1:-(Cia1Jj~~~(),iyejo:e1jnljl,qn~y~j,a~·: 
: ; 1 ; : ; ; 1 ; • An[d,nktri.cifo}v[)i~i Colh~eie ~ SLCi-Se¢tibn:2i -{eiinkbbri'l~ 0-eti~nl Bticig~ 16 Bli~k~ 
j ! j ! ! j i 1 ! ~ ~,i c;,~s1i>ibii,,{o;Ws1;,.is i:~~l~~- k.b-~<ict~~ ~ ~ (&~~~ei,i.Ri,ait (o ~.j.J..Jr~ ~o 

··t·r·j ·rt· ·j·f·r·j·j·t ·:-~-;,1~~0~~1lt~?D[~rsioifs~~nip~r~:~t;~~o*i j·j··(·j·j·j·)·j ·j··(j·j·j--r·j·j--r 
! ! j j j ! i j j i : j ~ jA~ Co~Sb\J~!'"!D!"'!'si°'!s P~"!P~( :S,,b·~~O? ~7; C?J~n~~ ~o~d ~cl.ti> ~"!'~ ~I 

: : j : : : : j : : : /! )~:~~;r~~~~~Ui l~~~~-Je~i~ !2i(~~Lf J~:1:: : : : j : : : : : l : 
: : : : : : : : : : ffl i~.Jaa·P1>.&uti-~<1iooi28:~rn1i,ih(eiicti,~ti>t°'oidRoa4(~~ ... iv.e):: : : : 
·: ·: ·: ;· :·· ·:·: ·: ·:· ;··: ·:·" r0&-~ari-~~.:Sy6.$~,o~~~-:-·: ·:·;··:··:·:·:··; ·:·:· :··: ·;·:· ;··: ·;· :··: ·:· ;· :··:·:· :··: . 
; : : i : : ; : ; : i ; • isia.i MUDFli Utilly i:oostnictton &lb·Section:28 CAA; TfR : ; ; ; i ; ; ; : i ; ; i ; 

i i : i i i ! i : i i ! ~ isi..\~Df~U~l~~<in~c~o~$<,~-$eht1~n!24qR~]rj,~.k<i,aig1~t~:s[~1~$rcfa~ 

i : ! j ! i j ! i : ! !~«i·~~6~~D~"!'•i«is i ~u~~a/y~~1~1yj-jcia1~1~ui~~t~~r~~i11/R~:! ! j ! 
: : : : : : ; ; ; ,. ,~~WDF.o;titilty~c,n;i,i,ci;c,i-,s,..h-sei:tiori2H~t T:F!i ~(GrQa~iU~ood)o:TelfQr~Wai, 

··r·(·j TT" ·j·t ·(·j·j·t·j·j··(~o~-~~ajtqr~~oj;,r.·~~¥~ryjA~filfi :kq,~~n!li'.~c!i,;jrtr~r~~t$~1¥~~1°"r· 
: .. : : : : . : . ; : , . SlartMUOF~tJtitil~Cpnstou:tion:SUb;.5odloo:isciiA:-TP.R , (i-eita-d'~}isixih:Sidoto . 
! : i : i : : : : : !c~,is1i,,~ip;;-eisii>n~ j si,~~ar'f~cM/ : : : : : : : : i i : : : : : : : : : : 
· , , · · · : : jc~,ist,f.,#,,p;feisii,nHsi,~nfa~ .f,c~~Y~ (~~K~rd:~i 5!>qlhj5l~ t~ ~~ ~o~~ Tia~ 

, , , , , , , , : : : , ~ !~a,j-q9,!E\ec)~i~ ! i i ! ! i ! ! ! ! ! [ i ! ! i i ! j i i ! ! ! i ! i ! ! ! 
; : : ; : ; : : ; ! ; : ) ; <,<,<j*'~~n/D!Ve!'S¥><js; ~l~~ci!Y ; (9<i"Qle!ll1:T~oj, ~dp )o !J(cx\1~11 ~~a~) ; ! ; : ; ; ; 
: ; : ! ! : : : : i : : : D; Corlsin.idial,c:iivb,siOOs~-E1ectrici1y!-CG<o3ttin ROad 10 Tetfcrtl Vhy:SOUth Side) : : : : : 

ii: ii iii i 11 i ; 1~;~4sttr:ttt1ittttttHttt11trntt>! 
·: ·:-: : :·· .:. : ·: . :·i·: ·:· :~: doos~ction1D~5'0fis ! ciat·:<CraJgl~ troni ~09 to GroaM_liood)_. : •• ; ·:· :-'. ·:-:-'.·_: 
: : : : : , : : : : : : : • : 9o~~~on/(!•"'!f'!i~•:·'!l¥:('!)r93!h1~flo~d;l~T~K9r~\!"3Ho~llj~~) : : : : : : : : 
: : : : : : : : : ! : : : l;J :Coristo,ctidntbfi.eisions~G;as · iTelford Way Sovtb Sid~io teiroi-d;Roacl T""':Stop) : : : ~-------! SI EMENS 

CEC02085323 0052 



1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I firish 10 

02 03 04 01 04 02 03 04 01 

UTB-3594 
UTB-3634 

Wolw Supply 

UTB-3544 
UTB-3584 
UTB-3624 

Construction/Oi\lersions - Tefecoms • (Craigleith Tram Stop to Groathill Road) 

Construction/'Oiversions- Telecoms -(Groathill Road to Telford Way So!Ah Side) 

Construction/Diversions · -Telecoms - (Tel ford Way South Side to T effocd Road Tram Slop) 

Construction/Diversions- Water - (Craigleith Tra.m Step to Groathill Road) 

ConslructiOfl/OiVersions· water· (G<oalhll Road to Telf0<d way Sooth Side) 
Construction/Oiversions- water - (Tetford way South Side to Telford Road Tram Stop) 

Comnis~ontnglC:om_..~.• •• lo.n ________________ _ 
UT-3537 All Construction/Diversions Complete· SLIJ-Section 28 • (Craigleith Tram Slop to Groathill Road· 

UT-3557 All Construclion/Orlersions Complete - Sub-Section 28- (Groalhill Road to Telford 'Nay South Side'. 

UT-3547 
UT-3567 
UT-3534 
UT-3544 

All Construction/Diversions Complete - Sill-Section 28 

All Construction/Oivefsions Complete - SIJ>·Section 28 - (T etford Way SotAh Side to Tel ford Road Tram Stop 

Commissioning 

Canpletion and Sign Off Utiities &Jb-Sedion 28 (CRG - \\IGH) 

SW.Section 29 Tetford Road (exclusive) to Crewe Toti (inclusive) 

SUb-S.C.ion Wide 

UTB-3520 Start MUDFA Utilly Cooslructlon Sub-Section 29 TFR · CRT 
UTB-3850 
UTS-3520 
UTB-3800 
UTS-3810 
UTS-3830 

Elec:tncily 

UTB-1001 
UTB-1011 

Gu 
UTB- 1002 
UTB-1012 

Start MUDFA Utilty Coostruction Sub-Section 29 TFR -CRT· (Telford Rd Tram Stop to Western General H ... 
ConSlruction/'Oiversions • Sommary ActMty- (Telford Rd Tram Stop to Western General Hospital Tram Stop) 

Slart MUDFA utii ty Construction Sub-Section 29 TFR • CRT - (Western General Hospital Tram Stop to Cre ... 

Construction/Diversions-- Summ~ Ac:IMty 

Construction/Diversions · &Jmma,y ActMty- (Western General Hospital Tram Stop to Crewe ToU Tram Stop) 

Construction/Diversions· Electricity· (TelfO<d Rd Tram Stop lo Western General Hospital Tram Stop) 
Conslruction/Oiversions- Electricity-(Westem General Hospital Tram stop to Crewe Toi Tram stop) 

ConstructionfOiversions ·Gas· (Telford Rd Tram Slop to Western General Hospital Tram Stop) 

Construction/Diversions· Gas· (We-stem General Hospial Tram Stop to Crewe ToU Trarn Slop) 

ConstructionlOiverslons· Telecoms· (Telford Rd Tram Stop to Westem General Hospital Tram Stop) 

UTS..1013 Construction/Diversions- Telecoms · (Western General Hospital Tram stop to Crewe Toll Tram stop) 

UTB-1014 

UT-3577 
UT-3587 
UT-3530 
UT-3540 

Construction/Diversions· Water· (Tel1ord Rd Tram Stop to Western General Hospital Tram Stop) 
ConslructiOfl/OiVersions- water - (Westem General Hospital Tram Stop to Crewe Toll Tram Stop) 

All Construction/Diversions Complete - Sub-Section 29 

All Construction/Diversions Complete - Sl.tl-Section 29- (Western Genera.I Hosplal Tram Stop to Crewe Tei .. 

Commissioning 

Completion and Sign Off Utiities S..b·Sectlon 29 (1/VGH-CRT) 

07 INFRACO CONSTRUCTION 
INFRACO (Construction) 

A16290 
A16300 Himalayan Balsam - 1st treatment 09 Gogarbl.S'n to Airport 

A16310 Himalayan Balsam · 1st treatment 09 Depot to Gogarbum 

A16320 Giant Hogweed- 1st treatment 09 Goga_rburn to Nether GogM 

A16330 Gia.nt Hogweed- 1st treatment 09 Gogarbum to AJrport 

A16270 Japanese Knotweed • 1st treatment ()9,. Baird Drive 

OS-Jan-09 

16-Dec-08 
5<1 117-0ec-08 23-De<>OS 
5d 24-0eo-08 08-Jan-09 

15<1 10.0eo-08 OS-Ja,,-09 

.. 
·rrr·r·r ·rr 1 

5d 10.0eo-08 16-0eo-08 

5d 17-0ec-08 23-Dec-08 
5d 24-l)ec-08 OS-Jan-09 

16-Deo-08 ·ntt-r ··rr 
23-0eo,08 

Od 08-Jan-09 

Od i 08.Jan·09 
8d , 09-Jan-09 20.Jan·09 
Od l 20-Jan-09 

18d 09-Jan-09 03-Feb-09 

10d 09-Jan-09 n -.ia,,-oo 
Od 1 09-Jan·OO 
Od 09-Jan-09' 

Tllii lil 
5d 09-Jan-OO 15-Jan·09 
Ocl • 16--Jan-OO• 

10d t-09-Jan-OO 22-Jan·09 

5d i 16-Jan-OO 22.Jan-09 
10d 09-Jan-09 22-Jan-09 
5d 09-Jan-OO 15-Jan-09 
5c1 1 16--Jan-OO 22..Jan-09 

10d 09-Jan-09 22-Jan-09 
Fir 

15-Jan-09 ·r·rr·r-r 
5d ' 09-Jan-OO 15-Jan-09 
5d 1 16-Jan-09 22-Jan-09 

10d 09-Jan-09 22.Jan-09 
-~ ·-'--'· -l-l . -'--~-

5d 09-Jan-OO 15-Jan·09 
5d ,-16-Jan-OO 22-Jan-09 

13d 15-Jan-09 03-Fel>..()9 

Od ; 15-Jan·09 
Od ' 22-Jan-09 

Od 22.Jan-09 ·:· :· :· -:· :· 
8d 23-Jan·OO 03-Fel>-09 
Od 03-Fel>-09 

973d 03'0ct-07 A 22-Sep-11 

973d 03-0ct·07 A 22·$ep-11 

3d 25-May-09 27·May-09 
3d 25-May-09 27-May-09 

3d 125-May-09 27.-May-09 

3d 25-May-09 27-May-09 
3d 25-May-09 27-May-09 
3d 25-May-09 27-May-09 

Primary Baseline ,........, Summary 

~ 
E.T.N. Full Detail Programme after Period 10 - Update (1oth January 2008) (excludes Complete Actual Wert 

~ Remaining Wor1< 
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f· ·~·f·!·~·~·f·i·1o~ . ·{··~~ ~~Jn~;,.k;-~piife,·:~a·~Jefo·(...i~~:r:,~)of~r·!·i·f·~·f·i--r· 
: , i , i ; : , : ' • 21<M~ii-oii.~~v;.a~, , : , , , , , , , , , : : : : : : · · : : · : 

: i 1abai..~.iKiioiw~i1~1~.j.,j,~l~~J .. ~i i 
: i { ~i~~a~h~i-isiT~~~e~t i~~r~(;L~~~qg j : : : : : : : ·: : : 

-.U I } -11~.iar,in aaisa\n:-1sitr~aimk.1109~ogartiuin ioNJu~r:Gbg\ir: _ !_: .l.: .L. 
1 : I ~'.?'~ar-1r'!a~:- 1~1rj•!mf"jt~9~t~~!o~Mn/ j ! ! ! ! ! : ! ! : ; ! !'i•o),ajaya~~(sain:· !st: tr~a[m!"]IQ9):l,i,0:,t \<,~~rfiurp : : ; : : ; : : ; ; 
( / I ?~n~~~~~ ~ 1~t~+~~ntjo~4~a~"!t~~e~~~# j j · · j 11 · 
: ; i !lifnl i,o!iw~eil ~ 1~1 (te'.atiit~:o~ $oilarbimi t9 ~o~ : : : ; : : ; : 

.......... -· ........................ ~···· .. .. 

I I 111 
1 1 

111 . . . . . . .. 
: : I ja~aiie~.i Kii<>M.id i 1ist ir.ia1in._i oo- il.iir.i cirr-ie: : : : : : : : : : . ''.. . .. . . . . . . .. . +... . +. ~----- IS -- IN"'"" IPM;r,i 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

A16350 
A16380 
A16390 

A16400 
A16410 
A16420 
A16300 
A16370 

ActMtyName 

Japanese Knolwee<l ·2nd 1reatment 09- Murrayfield 
Himalayan Balsam -2nd trealmen1 09 Gogal1>um to NelherGogar 
Himalayan Balsam· 2ndtrealment 09 Gogarbum toAirpat 

H imalayan Balsam - 2nd treatment 09 Depot lo Gogarbum 

Giant Hogweed - 2nd trea.tment 09 Gogarbum to Nether Gogar 

Giant Hogweed • 2nd treatment 09 Gogart>um to Airport 
Japanese Knotwee<I - 2nd treatment e&. Bard Drive 

Himalayan Balsam· 2nd Treatment - water o1 Leith 09 

3d 13-Jul·09 

3d I 1 J..JUl·09 

3d 13-Jul·09 
3d 13-Jul-09 
3d 1 &-Jul·09 

firish 

15-,M-09 
15-Jul-09 
15-.kJl-09 
15-.kJl-09 
15-.kJl-09 
15-.kJl-09 
15-Jul-09 
20-Jul-09 

02 03 04 01 04 0.1 02 

!l!J1p~,ies'..i<,,k.;...;.,l .b,btiJ~e~~,lt~)'1(ek ! ! ! ; ; ; , 
! I ! H)oia1~~n!B~*'~ 'i2~d ~ec\,.~~i O? 4ojia)1,~n) t~ ~..,i,~~oii* ; 
:I : Hintalayan:Balsam ~ 2nd'treacmi,ni Q9 Gogartxum io <6,i,pcrt : : : : 

. . , . . . . . , . . . . . , ; I j H)r,ial~Yi,nJs~~~ ~ 2~di~ai,.,\,n) q9 ~~,4 ~ ~~g~~ ; ; ; j . . . , 

: : : : : : i : 1 : r: : : : }::c:::tk::::::::d::::::i~::tr1 : : : f : : 
; ! ! ! ! i ! i ! i ! ! ! ! ! /1/J~p~#!(n~-~(r~t~~~~~~tj.;~! ! ! ! ! ; ! i ! ! ! 

1111m:1111111111111111111111111111111111111111111111111111111111111 .. 1111111111E1·ammmBB• 
: : i : ' : : : : : : : i : i :Ii 111niaiayariBaJsain +2n<iTreatment~Wateroit:e1if>i>!i : : ' : : : : : 
: : : : : ! : : : : : : : : : : T ~~.~i1,;;s(t:10q9i : ! : : : : : : : : : : ; ; ! : : : : 
i i ' ; i i i 1 i i i i i i i i ; t ~~~~~~~e¥ ;3~d!r~at~~~Of*-~~~~~d i i i i i i i i i r A16440 

A16460 
A16470 
A16400 
A16490 
A16SOO 
A16510 
A16450 

A16660 
A16530 
A16520 
A165<0 

Japanese K.notweed -3rd treatment 09- Murrayfield 

Himalayan Balsam - 3rd lrea.tment - "Wal.er of Leith 09 

Himalayan Balsam - 3rd treatment 09 Gogafbum to Nether Gogar 
. . 

Himalayan Balsam - 3rd treatment 09 Gogal'bum to Airport 

H imalayan Balsam - 3rd treatment 09 Oepct to Gogarbum 

Giant H ogweed- 3rd treatment 00 Gogarb1.m to Nether Gogar 

Giant Hogweed- 3rd treatmtrl 09 Gogarb1.m to Airport 

Japanese Knotwee-d - 3rd treatment 09- Saird Drive 

Consents & ~provaJs for relocation of Queen Victoria Monument at Constiution StJFoot of the W31k ;.mction 

Consents & Approvals for waks on Victoria Dode Bridge (Ancient Monument Status) 

Consents & Approvals for relocation of Heart of Midlcthian Wa~ Memorial 

Consents & Approvals for reloca-lfon of ShertOCk H olmes Statue 

3d 31·Aug-09' 
3d 31-Aug-09 
3d I 31·Aug·09 
3d 31·Aug·09 
3d l 31·Aug-09 
3d l 31-Aug-09 
3d 31-Aug-09 
3d ' 31-Aug-09 

130d 13-Jun-08 
130d• 15-Aug-08 
130d· 12-Sep-08 
130dT17-Sep-09 

02-Sep-09 

02-Sep-09 

02-Sep·09 

02-Sep-09 

02-Sep·09 

02-Sep·09 

02-&!p-09 

02·Sep-09 

11-Deo-08 
23-Feb-09 

23-Mar·09 

2&-Mar-10 

Tn 
.;.., . .:,. ... 

: ; : ... : . ; ; . : ; ; : : ! tiimalayaol!al•am'-!lr<i~eattoeot:W:,l..;ofLi,iJ,oo: ; : : : : . ; ; 

• ' f ! ~iHiaH,~+FH~~+rt~#Hn/tojN~ei~a(; 
. : ; .. : . : .. : : . I Himalayan Balsam:-3rd tteall1Jent09.G:ogart>urn:to:Airport : : : . ; . 
; : : : ; : ; : : : ; ; : I H'' : : : ~~ ' ; ~ J ; ; ; ; ~ ; ; ; ; ; : .i, ; ; : : : ; ; ; 

--r-r· ·:,:;':. '!:.~:;:. ·1,;;:.·-r,;; .{.~u~.f-~--~-~-i-i--~-~.f-~··r·i-'.!!'!!.
1

~1~.r, ... 5,.1~:.,.~,~~,-~};r~, . .}?~~~~~?~u) ~!?;.{.~ .. i.t.{u~, 

i : r i i : r : r i : : : 1 ~~q:;~:i~:~:;:;;~;;~:;;;~;;nr : i r r 
; ; ; ; ; ; ; ; ; ; ; ; ! ,Japap~s<!f\ncjhl!e¥:~~ tr~afm~n_lq9-:13!'1(d ~~~ ; ; ; ; : ; ; ; ; 

: : : : . : : : : : . : : : : : .. ~M!":1~·'?"!'5!'1~1'1'Pr?"l'l1~1?C?ti?":Ol~U'!'"!' 
i l : i l l : . , . . . . lc'..is.J,,t~ ~ Jpil,~s~oi +~i.i,, \,i'a~e~lvicti:tir fi1oi-.1ml•H ¢o~~it,Jti4n ~/F~J ,iii~ ·:·: ·: ·;-·:· ·r:·: ·: 1· .......... ·,: ·c;~ri,~':&"AJ~~it ·rc:.~~6~:vit:i6ria"D~ek:Brid$;~~ci~htM;~~;ritS1~1;;;,r ·:· 
! l ! j l ! ! l ! ' . l ¢oi,si,nis~~iii,rW..1Jr~rie1i,ckli~~oi'1e,i,tb1~~1i,Ji;~~ri,,Jm;.;k, l ! ] ! i ! 

FULL ROUTE TOP LEVEL SUMMARY 294d 03-0ct 07 A 27 .,an 09 . : : i::::: :: , , , : : ~~-~i~.~~f\oi!f:E~?;L~~~~~r1t'rtttitrttt·F 
-l-H-· · .\..:.-1-: ·:··1·!~~~r4~i~~;~~~¢~,J~~~ofs)):l1~.~-r ~i~~·1~·~~~~(J·~~~-~l-H·H·l ·H 

- --------------------- ~ -- - £ -

IN·1000 
A16580 
A16600 
A16610 
A16650 
A16590 
A16630 
A16620 
A16850 
A16860 
IN·1010 
IN·1011 
A168<0 
A166<0 
IN-1015 

INF RACO Main Contract Mob1hsat1on 

Start CCflstruction (On-street - requires TIRO'&) - Line 1a - Section 1 - lntermeciate Sectim lb 

start Cmstruction (On-street - requires TTRO's) - Line 1a- Section 1 - lntermeclate Sedioo l d 

Slart Caislruction (On-street - requires TTRO's) - Line ta- Sedia, 2 

S1art Construction (Ofhtreet · not requiring TIRO's) • Line 1a · Sedion 7 
Start Construction (On-street - requires TIRO's) - Une 1a- Section 1 - lntem,eciate Section 1c 

S1art Construction (Oii-street -not requiring TIRO's) -Line 1 a -Sedion 5 • lnlennediate Section Sc 

start Construction (Off.street - not requ;ring TTRO's)- Line la - Intermediate Section 5b 

Start CCflS!ruction (Off.street - not requiring TIRO's)- line 1a - Sedia, 6 (SUb-Statim ) 

S1art Construction (Oii-street · not requiring TIRO's) • Line 1a · Sedion 6 (Depot Access Btidge) 
S1art Construction (Oii-street · not requiring TIRO's) • Line 1a · EXCLUDES SA (Balgreen Rd Btidge elc) - - . S1art Constructioo (Oii-street · not requiring TIRO's) • Line 1a · Sa only (Balgreen Rd Bridge & Baird Drive .. 
S1art Construction (Oii-street • no< requiring TIRO's) · Une 1a · Sedion 6 (Depot 8'Jllding) 
Start Cai st ruction (Off.street - not requiing TIRO's) - Line 1 a - Sedioo 6 (General} 

Start Construction (On-street - requires TIRO's) - Line ta- Section 1 - lntermeciate Section 1a 

tncermedi•• Section 06A Goga" Depot 

Sub-Seclion 01 Oepol 

Depot Substation 

306 O rder REC supply from Soottish Power 

A2518 Access fa visua, inspection for E&M Subslatia, installation (06A Depot} 

·316 Civi Engineering and 8'Jilcing W0<1<S 

A5930 Po'Nef lnfeed from Public Net -available inc HV cable 

A2519 Access le< E&M S<A>station installation (06A Depot) 
A5940 tnstall LV PONer Supply and LV PO"Nef Equipment 

<Od 22·Nw07 A 14·Feb·08 
Od l 15-Ap<-08 
Od '22-Ap<-08 
Od OS.May-OS 
Od • 1 S.May-08 
Od115-May-08 
Od 23-Jun-08 
Od 0 1-Jul-08 

Od I 04-Aug-08 
Od 04·Aug-08 
Od 112·Aug·08 
Od 09-Sep-08 
Odj31·0ct·08 
Od 05-Jan·OO 

Od 127-Jan-09 

18·Mar·08 
18-Mar-08 

07 Jar. 08 26 Jan-1 1 

07 ·Jan 08 24 Jan 11 

i : i : : i : : i : • Stirt 1::<;n;.niciioo t0ii-$1r<et· ie<iu,es t:rM··i ·:Uoe:1.i. :S.ctioo 1 · .. ~odii,to $ection:1< : : : : : ; : 
' ' ! ; ':;: l ! • !st~~C;otjst~¢~n~Qn's~e~t"r~q~ir+s:f1R\y~)[ Lj~1a[~1~~ : ! ! ! i: l: ! ! ii''!''! 

i , i : i+:siarteonstrudion(6fi.s1reot>not1e,i<iring:Ttfio~)~t:ineia:-sei:tion:, : i i: i : : i i : : i 
' , iii :.' sia~¢oh.i.Jcu~~<d>~~e~t'rl,q~i~Jrr~oi~i·lirie\~-~1L1~t~nl,~i1Jieciio)> j, i,. i . i 

·r,:·1:,-1,:- - ·1--t-t· i t:··ttt:-ttitt:~ttttt:t:tttttt~i:1it~1t::JJ:tt~:n-rrr:t1t 
! j j j l j j ! ! · ~~qcr;s1~~i~kqir.:,,,;e~~n~!•4ui~rig~R9'{)~L!~i:a !~~(s.;bi51~~. j ! ! l ! ! ! 
: : : : : : : : ; • :sta11C..is1ruction(Off·'strM4<notre<iui~ngl'tRO's)sUne1a i Sedidn&/Oepoll\ccess;Btldge( ::; 

. ! l i l l l ! i l ~:si..\$oiisWct~c~,sire~ ' ii«~e\i~r1~g:TfR.b;.l i ~~j.~&Pluiiis'i<~~gi~~~tin~J~ 
·t1·1· . ·1·-r·r·: -rt·:·tr·t·1·-.,t*1·cr0~$:,:i;?,;r<~sl{e¥i.rifif•l;.,1iiJ'!ii'ilf~'~5f·t!rn·~·t·1·~~jyj~rt,~·~-~~-~~~ 

: i : i : : i i : : i : i • ~.,icp~s1.;u;lion (oif. ... ~ei-:not ,eqt.i~,il trRO',i)~L~e 1i, ; si,cj;oi, 6(b<ii>ot Sulld,ng i : i 
i ! l i j l j ! ! l ! i ! i ! • !st~~ qo~s1f,.it;.jn ~qtr-~~e~t 1 n~ tei.,~ ri,Ri:>'{) \in~ 1He.iJ1~n ~ (G4n~I. ! ! ! ! 
; : ! : ! ! : : : ! : : : ! : ; . Start!CMSb>lcti<*1(0n,sueei-reqJreshiRO'S) ~L~e1a<si.<1imi -i1nlecmedialb ' ' ' 
: , , , , , : 1~1,1~-bsixd,i,.i~~.~ira~ti i i i i i l i i i i l i i l i i l i j i i i i i i i i l i i , , 

~r·~·t :·!·t-r·1~;~·~~;~;~~~~~~t¥t~gfL~~ir~·~·r-!·t·1·t·t·1~i·t·t·1·t·r·t·1·t·t·1·t·t·t·1·t· 
:Aitv.a~w~11is~i,,:a~dfli,"'~g: i : ; : ; i ; : i ; : : : i : i : : ; i : i : ; : : ; : 

. ?6;J~ni1 ~. <;o_N;;r)lt;,<.;TI!)~ 'il"l 
................. .., ................ """ .. """ ... """"'·""· "'·"'·"""· "·"'·"""'· ....... 24iJ.irv.1i. 6FF·S'l'REET iM>itKS 

51 1d 29--feb-08 O+Mar-10 , • . . ...... - ........ --................. ..... ...... - : .. · ~ -~a~1b.~a\$~~Jrii.ii><itO>r1oiiti.1i i i : i i 
•(;·1· '. ·f·;-'. ·'. -~-,--: ·f·i-'. --'. .!. ;-·r~-r·;--;-~· ( ~a7:1P:~n~~~~~~e¥i~01~1~~rpt1rr·rr 

:;~.l~l
1

_1:1:B:lil:••~1~1Maa
0

1;:i:~ •• rn. ! l ... 
Od 11-Nov-08 

65d 11:sep-08 11-oeo-03 -r-~-1-· . -1 .. r 
Od ' 12·0eo-08 i ! ! ! ! . '. . . Od 12·0eo-08 : : : : : 

154:1 [ 12-0eo-08 15-Jan~09 ; : 1 i : 

' ' ' ' : : : : : : : : : : , , , , , , , P\-Mac-tb.1&11Y.5ecijoQQ1 b~ot : · : : · · · : : · : 
' · · · · · : · · : : : : : : : : : !1~-~i,.~o,jo~!s~b~~tt~nj ! ! ! ! ! ! ! j ! 
!~ 9r~e<, R~~$,..ip~~°!"~°?t\~ij+i i iii iii iii i ! ii j ! i i l ii i 

... l l i ~iAPor'f'!'rrF~1?'5!''jctf"i"!rf~!5 ~bF1111ninr~"~!~l0 i"'?'1 . i i ... l i ; i 

· ·r1·r·1-r'FrtT~~:ittt:~~i:iiitttiti~1;JJJ.~~i~-1-1·r-r·l·1·r·r·1·r·r·1·1·r·r·i-rT 
: I I : I I I ~i+rr~°'!Eh1~strihinrf11ffn~oMq·~ct) i : : : i I I : I : I : I I I : : : 
: : : : : : : :bd ; lostaJl:LVli'owerSupplyandLV:P""'e,;Equipm ... t: : : : : : : : ; : : : : : : : ; : 

Primary Baseline 

- Actual Wert 

,......... Summary E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 

Activities. Includes BBS Programme) ~-------
Trams for Edinburgh 

..connen;ng our Capitol 

~ Remaining Wor1< 

- Critical Remaining Wol1< 

• + Milestone ! Page 54 of 100 SIEMENS 
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1 DEVELOPMENT... 

ctMty I 

-~ -

ActMtyName 

A6330 Installation of SIG-intertocking cl..d>ide 

A5950 Installation o1 TPS Equipment 

A.5900 Install Telecom cV'ld Scada 

A5970 Testing and Commissioning 

A6340 Canmissioning of SIG ·intertocking cubide 

Trackwork 

154 Trackworl< 

Depot Building 

1159 Steel Worl< Fabrication 

1149 EarthWorks 

1169 Foundations and Sub Structure 

153 Superstructure 

518 8ui5ding Envelope 

A2542 Access for >Asual inspection forE&M w«kshop equ-.:>ment 

A2544 Access for E&M W'Ofkshop equipment 

A2540 f"rtting 01.J and f irishes 

A2545 Installation ofWOfkshop equt,ment 

A18950 Inspection and Testing 

13030 Issue Caistruction Ora'Hings • Gogarbum Tramstop 

13020 Issue Construction Draw;ngs • Trackwortcs 

148 Sulk Excavation 

749 Drainage and OLE foundations 

759 Track FQ,mdailions and Ducts 

769 Track Lay.-lg 

A 18920 Track Finishes 

A 18930 Fencing and R..,stalemenls 

Gogarbum Tram Stop 

149 Clvi eni;neeting and Builcing Works 

308 Orde< REC Supply 

Primary Baseline ,........, Summary ~ Actual Wert 

Remaining Wor1< 

Cri tical Remaining Worl< 

• + Milestone 
Trams for Edinburgh 

..connen;ng our Capitol 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

Od I 26-Aug-09 

Ocl 1 25-Sep-09 

Od · 23-0ct-09 

32d; 25-Sep-09 

Od 24-Nw09 

12d ' 24-Nw09 

12d 24·NO\,<,-Q9 

12d 110-0ec,.09 

76d I 10-NO"r09 

775d 07-Jan-08 

661d 23-Mar-08 

87d 01-Jul-10 

Od 0 1-Jul-10 

Oc:1 122-Jul-10 

Od 02-Aug-10 

15d •02·Aug·10 

Od 23-Aug-10 

25d , ~ug-10 

25d 23-Aug-10 

37d 23-Aug-10 

25d l 27-Sep-10 

367d 23-Mar-08 

Od ' 

Od 1 

11d 01-Aug-08 

23d 119-Aug-08 

19d 19-Sep-08 

11d• 16-0ct-08 

11d 31-0ct-08 

11d117·Nw08 

65d 31-0ct-08 

Od ' 21-Apc-09 

firish 

02 03 04 01 

09-Nov-09 

09-Deo-09 

09-0eo-09 

05-Jan-10 

04-Mar-10 

24-Jan-11 

29-0ct-10 

29-0cl-10 

20-Aug-10 

24-,Sep-10 

24-Sep-10 

12-0ct-10 

29-0cl-10 

04-Sep-09 

28+Mar-08 

20-..k.ln·OS 

19-Aug-08 

19-Sep-08 

16-0ct-08 

31·0ct·08 

17-Nov-08 

03-Deo-08 

16-Feo-09 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 
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1 DEVELOPMENT... 

ctMty I ActMtyName 

Aooess for Wual inspection for E&M Tram Stop installation (05C Gogarbum: 

Oeli= and Install Slleler 

A=•• f0t E&M Tram Stop installatioo (05C Gogarbum) 

A5300 Install L V Pc,.ver Supply and l V Power Equipment 

A 18940 Install T elecon Equipment 

A5380 Install Slation Conttd Equipment + AFC Eqlipment 

A5390 Package Test Tramstop 

Sub-Section 03 Gyle (exclusive) ro OepOI Stop (inclusive) 

Oestgn Release 

13010 Issue Construction OravAngs -AS Rel:aini,g Walls 

12980 Issue c aiStructioo Dra'Mngs · AS Underpass 

10590 Issue Construction Ora'Mngs - Trackworks 

12990 Issue Conslruction Or3'Mngs - Depot AcceS'S 6ridge 

143 Phase 1 

519 Phase 2 

529 Phase 3 

539 Phase• 

549 Subway Construction 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

firish 

Od l 1&-May-09 

10d 04-Jun-OO 1~n-00 

Od 11&-Jun-00 

25d 1 S.Jun·OO 23-.lJl-09 

20cl 23-Jul·09 21·Aug-09 

2Sd I 23-Jul-09 28-Aug-09 

5d 2&-Aug-09 04-Sep-09 

539d 06-Jun-08 21~1-10 

Od ' 0Ehl.Jn·08 

Od 06--.kJn-08 

Od 2Q...km-08 

Od j 01-Aug-08 

46<1 • 17-Nov-08 O+Feb-09 

56d·1 04-Feb·OO 24-Apr-09 

58d 24-Ap<-09 17-.lJl-09 

49d f 17-Jul·OO 25-Sep-09 

49d 17-Jul·OO 25-Sep-09 

02 03 04 0 1 

'' 

''' 

Depot Access Bndge (S32) 25-Sep 09 18 Mar 10 
= --~--~- -- ---------------------------- - - ------

144 AbutmeolS" 

173 leaf Pier 

559 Superstructure 

569 Clad<ing 

1069 Sulk EJ<cavalion 

1079 Drainage and OLE Foundations 

1089 Track Fc~.mdalions and Ducts 

478 Track Layilg 

A2380 Track Finishes 

A 18910 Fencing and Rei'lstalernents 

AS Retaining Walls (W16) 

145 Soil Naiing 

Sub.Sector 06 Edirt>urgh Park Cencrat (exclusive) to Gyle (incluS.vo) 

12970 Issue Construction 0rav,;ngs • G)te Slop Retaining Wall 

12960 Issue Construction o.av,;ngs • G)te Tramstop 

12950 Issue Coostruction OralMngs - Trackworks 

26d 25-Sep-09 

26d • 02•Nov-09 

60d i 23-Nw-09 

12d •02-Mar·10 

02-Nov-09 

09-0ee>OO 

02-Mar-10 

18-Mar-10 

89-d 18-Mar 10 21 J,J' 10 

11d 18-Mar-10 05-Apr·lO 

23d 
1
05-Apr·10 07+May. 10 

19d 07-May-10 04-.Aln-10 

11d 04-Jun-10 21~n-10 

11d121·Jun-10 06-Jul-10 

11d 06-Jul-10 21-Jul-10 ---lllilll· 95d 04-Jul-08 

417d 2&-Ma,-08 

17-Nov-08 

13-Nov-09 

6Dd 2e M.ar OS 20-Jun 08 

28-Mar-08 

24-Apr-08° 

2ChkJn-08 

Gyle Tram Stop 200-1 06-Feb 09 13 No .... 09 

141 CM En~ neering and Boilclng w«ks 

298 Order REC Supply 

A5318 Access fa visual inspection for E&M Tram Stop installation (05C Gyfe}. 

A2170 Deliver and Install Shel er 

A5319 Access fa E&M Tram Stop i,.;stalla_tion (05C Gyte; 

A18880 Install LV P<M'er Supply and LV Power E~ipment 

A18890 tnstallTelecon Equipment 

A 18900 Install Slatioo Conltd Eqcipment + AFC Eqcipment 

A18870 Package Test Tramstop 

779 CBM- Ducts 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,........, Summary 

- Critical Remaining Woll< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

65d I 06-Feb-09 11-May-09 

Od 02-Jul·OO 

Od · 2a,..Jul·09 

' 10d l 14-Aug-09 28-Aug-09 

Od 28-Aug·09 

25d 28-Aug-09 02-0ct-09 

20d 02-0ct-09 30-0ct-09 

25d I 02·0CI.Q9 06-Nov-09 

Sci I 06-Nov-09 13-Nov-09 

20d : 28-Jul-08 25-Aug-08 

15d 26-Aug-08 15-Sep-08 

30d 16-Sep-08 27-0ct-08 

26d ' 23-0ct-08 03-Deo-08 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Janua,y 2008) (excludes Complete 

Activities. Includes BBS Programme) 

Page 56 of 100 

~-------! SI EMENS 

CEC02085323 0056 



1 DEVELOPMENT... 

ctMty I ActMtyName 

809 Road Crossings 

789 Track laying 

799 Track Finishes 

819 fencing 

lntormtdl•• Section 058 Baig'"" Road (exclutiw) 10 Ediri>urgh P•k Central (incluti.,.l 
E & M Installations 

A4123 AC<>eSs lcnnsual inS9ection for E&M wayside installation (058) • BAL to EPC 

A4124 Access fo, E&M wayside installallon (058) • BAL to EPC 

A4138 

A4125 

A4139 

A4140 

A4150 

A4130 

A4t60 

Access fo, llisual inspection to cable p;ts for cable laying (058) • BAL lo EPC 

Installation o( pcfes and buihing fixings· BAL to EPC 

Access to cable pits for cable la)'ng (058) - BAL to EPC 

Install Electrical Cables· BAL to EPC 

Install Fibre Optlc C.bles · BAL to EPC 

0-ead Catenary Line· BAlto EPC 

Install Sis,,allinJ Wayside Equipment - BAL to EPC 

Sub.Section 07 Edinburgh Pan< SU•ion (exctusive) to Edinburgh Park Cencral (indusive) 

Design Release 

12940 Issue Construction Ora'Mngs - Edinburgh Park Stn Viaduct 

12930 Issue Construction Drav.lngs • Trackwol1cs 

12920 Issue Construction Ora'Mngs - Edinburgh Park Tram stop 

Trackwork (854m) 

203 Bulk Excavation • Subbase 

490 OLE Foundaijons - Oraitlage 

829 CBM • 0..cts 

839 Track laying 

849 Track Finishes 

869 fencing 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

16d 15-Jan·OO 

29d I 06-Fel>-09 

15<1 19-Ma.r·OO 

588d 17-Jan·OS 

~<&! 28-Sep·09 

Od , 28-Sep·09 

Od ' 28-0ct·09 

Od OH)eo-09 

36d 28-0ct-09 

40d 11·Jan-10 

40d 11·Jan·10 

87d 17-Dec-09 

40d I 08-Mar· 1 o 

firish 

14-Jan·09 

OS-Feb·09 
18-Mar-09 

DS·Apr-09 

1Q-May-10 

30.Apr- f O 

16-Deo-09 

05-Mar-10 

05-Mar·10 

27·Apr· 10 

30-Apr-10 

10 

02 03 04 01 

: Road Cf~ing~ : 

: : .... : : . : : : : J,.1, .. '_l.1,~,~rt,F~en~' .L.;;_.1.~,.i,.1,.1, -~,: .l,.1, . .L, .t, .l, . .l, .i, .t,.J,.l, J, .l,.i.' .. l, .l,.l,.J_: .. .t, .l,.1, . .l, .i,.1,.1,~.~,'. .i,.1,.1, 

·r,,',,. ·1,,',,.·1,,',,.-·:r',:,. ·1,,,· '.:_;',,: .. f',,,,_. ·,,~,':. · 1. ·r-r- . r·r ·:· :· l;I ... 'Y 
· · ' · · ' : : : : : : : : : (16-,lta'i,.joi 1~1.;,,ie~a[e~a\~~~. 1~r~~~oi,d(( 

: Q ' ' ' ' ' ' \ 3GAfr410, E&M 1hsia1iatior\s l 1 l 1 i 1 l ; i : i 
i • ~ch.;..!fJ~ ... J 1risti~t1Jn ~ ~1\1 ~~J~ 1,\si,..1ku;,.; (~> i 6AL t~ 

. , ... , . . . , ....... : . , ... , ... i : Hc~~roj, ~st,1j.,,iy~d~ i~~a1ia1ioi, <9513~· !lJ'iL io ~~c! ! ' ! i ! 
·t· ~- :" "! ·~ · ~ H~ ·? ·: ·; ·:·· ~ • ~-': ·t ·~ · ':0

:' • ! · 1··:·: ·t·~ · ·:·t·?·~· · ~ · !" ~·· • Xct:~s .. ,Of ~itjal i~$1)~i~ii~t0:<:a'b)tiP}$ t~ bai:;rJ ,a~g~tts8} i· ... 
! iii' 1 iii i 1 ! i: i 'i i 1 ! iii i : ! iii' ~ j ,J~~~otp~1~\.,id~jldln~fi~~gt.!Jd1JEpq i ! ! i ! 

: : : : : ; : : : : : : : ~ :A~~ t1>4alll~p!ts,ro(c)'b!e:1•$iri,g!0~8)·~L~o;Ep<:; ; 

.l.L.LLLU.) .l.LLi.Ll.LL.i.u.l.L .. l.l.L..u.J..l,!~. i::~:;t;rt.~;;,~r.;.;.t~l .. l.l.J.1 .. [.;.; .. l 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • · • • <Meme:act catenary Une · ·BAt.:td EPe • • • • • • • 

: \ \ : \ j j j j ; j ( j \ ( ( j j j j j \ : j ( ( ( \ : ( j ( ! ( ;~ in~~l$iJn~l~g~isi~:E~u~~e~[JAL1~~~ : ( 

489d 09-Apr-08 ; j l l / j l j l : '. i 1~~~r-10! ~~~4n p7:e~i~b?r~h r~rf(i~1°'1 <tx?I ; 

-!lliEE••0E9-IAp:lr·oE8•1i . ii . ii ii i . i ~ !1~~b.,J;j:~~t~ti~b~~h),~isin~i~d~J i ii i ii i ii iii ii ii iii ii i i 
Od 3~n·08 ; ; ; i,;,:::::;, ~ !S'j"~~"'?sipif6?~0~'!"~g~-Jr'?~5: i::,,;;,;:; i::,;: ,-,--,-,·1·,-,·,-;-·, 

-
3
~n·08 j j j j j j j j : j j j : j t 1•tn~:rr1D~~~g~; r,tt;~9r;;:~1~~~; j j j i j j j j j j j j j j j j j i i 

~=:~=: ~~:i: -!-!-!-1-!-!-!-!-i ! 1-!-!-!-!-!-!-!-!-!--! -!-!-f ~:J~tr~~~~r~*4 i-1-!-! !-!-!-!-!-!-!-!--!-!-!..!-!-!-!-!-!-!-! 
17d 104·Jun·OO 
20d 1 29--Jun.OO 

10d ' 27-Jul-09 

2~~n-09 ! i : i ! ! i . i ! i ! ! ; : ! ! i : ! i ! i i ! !t:1 +~<lil~)'~~ ! i ! i i ! i i ; i i ! i ! i i . ! i ; i ! ! i : ! i ! 
24-~l-09 :':' ''T::: '':\'!]'.: :F~t~t:irti ::]:'.::'.]'.'. :' :::: ':": 

Edinburgh Park Statton Bndge (S27) 142d 01 Sep 08 26 ,.,ar 09 : : ; ; . : ; ; : ; ; ; ; ; ; , , , , , , , , ~6:M~~~. ~di'~ur~~~'1<~~ !l<!dlie!S~~ : , ; : : : ; : : , : : : : : : 

·t·r1··:·1·1·rr·1 ·i··r·1·1·r·r·1·12r~a-!:r·r·1-rTrr·r·r·t1·r1·t·r·t·r·r·:·1-r1·-r·:·1·r·t·:·r·r·r·1·rr ·r·1··r· - -- ---~~ ---------------- - - ---- ~ --

489 Piers1·4 

499 Piers 5-8 

134 NorthAt,;;tment 

288 South Abutmenl 

509 Superstructure 

166 Civl Engineering and Builclng Woo<s 

268 Order REC Supply 

A5278 Access lot llisual inS9ection ror E&M Tram Slop inslallalion.(058 Edinburgh Park; 

A18820 Oefiwr and Install Sheler 

A5279 Acoes$ for E&M Tram Stop instal talK)O (058 Edinburgh Part( 

A18840 Install LV P<Nie,r SuP9lyand LV Power Equipment 

A18850 Install Telecon Equipment 

A 18800 Install S1'ati0n Control Eqlipment + AFC Eqlipment 

A18830 Package Te-st Tramstop 

Sub.Section 08 Bankhead (exclusive) to Edinburgh P811< Stacion (inciusive) 

• • ! . 

12900 Issue Construction Drav.lngs • Trackwol1cs 

12910 Issue Construction Ora'Mngs - Edinburgh Park Stn Tramstop 

Edinburgh Park Station Tram Stop 

132 CM En~neering and Buitderwofks 

278 Order REC Supply 

A5238 Access lot'olisual lnSj)ection ror E&M Tram Slop lnstallatioo (058 Edilburgh Park Statioo: 

A18790 Dell""' and Install Sheler 
A5239 Access fo, E&M Tram Stop installation (058 Edinburgh Park Slation; 

A5240 tnstall LV PONer Supply and LV PO"Nef Equipment 

Primary Baseline 

- Actual Wert 

,........, Summary 

~ Remaining Wor1< 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

62d ' 08-Sep-08 

62d 1 08-Sep·08 

99d: 01 ·Sep·08 

119d 08-Sep-08 
118d . 29-Sep-08 

65cl • 29-Jun-OO 

Od • 1 &-Oct·09 

Od 111·NOY-09 

10d 27·No'lr09 

Od 14-Dec-09 

25<1 I 14·Dec-09 

20d 0Heb·10 

25d ' 0 1·Feb-10 
5d10&-Mar·10 

471d 3()..Jun.()8 

03-Dec-08 

03-Dec-08 

30-Jan·09 

06-Mar--09 

26-Mar-09 

28·Sep·09 

01·Feb·10 

01·Mar-10 

Os.Mar-10 

1~ar-10 

10.May-10 

30-Jun OS 30 Jun OS 

.... ! . i : i . l . : i l ! F ~~t~+~nl i : " i .. i . i i .. i . ! .!: .. i l ! .. ! i . i 

; ! ~ 
: : ; : ; : ; : : ; : : : ; t ~J~n,0$, ()e;sii,,'R~l~aie ; · · ; ; ; ; ; ; ; ; ; ' : : ' : : : : : : : : : : ' : : ' : 

Od 3~n-08 . . . . . . . , , : • is~tcocisthii:tibri oia~~gi-:rrii~s: : : : : : : : : 

Od l 3~n·08 ( ~ is,iu~JoJ..h,~b~oi.,.;,;Jg~-~J;~J~ ~~~~tr.im~~! . , .• , , ••. 

- , .. , ... , . , ... ! i i i i i : : : : : : : : : : : : : : : : : ' !16-,;ta'i,.jo; ~di~b~r~hhrt;sjat)ot)T:ra,h> (S(op; ... 

6:
1

~:::~: 

2

~Mar-09 TrrTrrrr·1 rrTrrr-rrrT1';; ; nt~~~~g;~~11ffff:TrrrrrrrrrrrrrrrrrT1T 
Od • 23-Jun-09 : : : , : : : : : : : : : i : : : : : : : : : : : + Access~olvlsuar.ln~pedlohfo<E&M Tram :s1opi1stallat1on:cose Edihbl>'$h:Pa 

10d ' 09-Jul·09 23-~1-09 \ j j ! . j j \ , j ; \ i j ; j , , \ \ \ , i \ , : ](1/ J.i,,~ kn~ ~~ail Jni,~ \ \ \ [ j : ! [ [ [ i ( : [ : j i : j ( ! j 
Od 23-Jul·09 : : : ; ; ; : : : ; : : ; : ; ; ; : : : : ; : : ; : ;*, ~c~~s~J:;&'!,4MJT\S!o*i~sjal~t(«j(q5~1fd!n~ul~~~·'1<~a)i<!n.; : ; ; 

25d r 23-Jul·09 2S.Aug·09 ·rtr·r1·1 ·r·;·1 ·r·r·r·r·r·r·1·r·r·1·r·r·r·1·1··r·r·rgr·~t~~i.~i=,~;!s.1ptiy.\;1'd1L~i~iq~;J,;;;;.;r·r1 .. r·r1 r·rr-r·r 

SI EMENS 

CEC02085323 0057 



1 DEVELOPMENT... 

ctMty I ActMtyName 

A6290 Installation of SIG-intertocking cl..d>ide 

A 18800 lnstallTelecon Equipment 

A18810 Install Slatioo Conttol Eq.;pment + AFC Eq.;pment 

A5270 Packa.ge Te-st Tramstop 

A6300 Ccmmissioning of SIG ·intertocking cubide 

Trackwork (790m) 

213 Sulk Excavation - Subbase 

500 OLE foundalions • Drainage 

859 CBM· 0..cts 

879 Track laying 

889 Track Finishes 

899 Fencing 

Sub.Section 09 Soughton Road North (exciusive) to Bankhead (inclusive) 

Oestgn Release 

TRAM Full Programme(excludes Complete Ac 

Ori~nal firish 7 10 

O..ration 02 03 04 01 0 4 0 1 02 03 04 01 02 03 04 01 

Od l 26-Mar-09 

Sci 27·Mar-09 07-Apr-09 

25d ·08-Ap<-09 14-May-09 

25d r 15-May-09 19-,Am·09· 

26<1 • 22-Jun-09 27-.-,l-09 

31 d ' 28-Ju~09 09-Sep-09 

25d 10-Sep-09 14-0ct-09 

South Gyle Access Tram Stop 13:'d 

256 Order REC supply from Scottish Power 

A2258 Access for 'visual insp:ction for E&M Subslalia, insta,lation (058 Bankhead Drive: 

266 Civl EnS,neering and Buihi ng W<>rks 

A5880 Power- lnfeed from Public Net available inc HV cable 

A2259 Access 10< E&M SIA>statton lnS1allatlon (068 Bari<head Orive) 

A5890 Install LV P<M'er Supply and LV Power Equipment 

A5900 Installation of TPS Equipmenl 

A5910 Install Telecom and Scada 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

Testing and Commissioning 

,........, Summary 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

Od • 11-Sep-09 

Od 07-0ct-09 

65<1 1 28-Jul-09 27-0ct-09 

10d 23-0ct-09 06-Nov-09 

Od 00-NOY-09 

25d i 00-Nov-09 14-0eo-09 

20d I 14-f)ec-09 25-Jan-10 

25d ' 14-Dec-09 01-Feb-10 

5d 01-Fet>-10 08-Feb-10 

20d ' 0 1-Sep-08 26-Sep-08 

1d I 01-Sep-08 01-Sep-08 

139d 07 Jul 09 26 Jan 10 

Od '07-Jul·OO 
I 

Od I 28-Sep-09 

65d 28-Jui.()9 ~27-0ct-09 

Od 28-0ct-09 

Od 28-0ct-09 

15d 128-0ct-09 1H lov-09 

30cl • 11-NOY-09 06-Jan-10 

15d1"00-0e<>o9 06-.lan -10 

14d 
1 
07-Jan-10 26-Jan-10 

83d 0 1-Sep-08 08-Jan-09 

55d 09-Jan-09 26-Mar-09 

546d 25-feb-08 19-Apr-10 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 

Page 58 of 100 

~-------! SI EMENS 

CEC02085323 0058 



1 DEVELOPMENT... 

ctMty I ActMtyName 

10840 Issue Constructioo Or.w,;ngs • Saugllloo Rd North Tramst09 

10820 Issue Constructioo O<av.ings • Sa-;,gllloo Rd Bridge 

12830 Issue Ccnstructioo 0raw;ngs - Trackworks 

10810 Issue CCW'lstruction Ora'Mngs • CanicknOHe Bridge 

Carncknowe Bridge (S23) 

120 Haol Road&-Protection Saniers 

258 North Abulmenl 
459 South Al>ulment 

469 Oeck 

479 Bridge Finishes 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

firish 

02 03 04 0 1 

Saughton Road Bndge (S24) 1d 0 1 Sep-08 0 1 Sep 08 

121 Existing Structure 

IN-1380Demolilion(ATC Hut) Sli>-Sedion 10 

233 Bulk excavation - SUbbase 

520 OLE Foundations - Draina.ge 

949 CBM • 0..cts 

959 Track laying 

969 Track Finishes 

979 fencing 

. ' . 
248 Order REC Supply 

A5158 Access forvisual lnspectioo for E&M Tram 5109 lnstallatioo (OSB Saughlon Road North: 

A 18no oe11""' and Install Sheler 

A5159 Access f« E&M Tram Slop installation (05B Saughlon Road Nath' 

123 CM EnS,neering and Building Works 

A51EK) Install LV POHer Supply and LV Power Equipment 

A5170 lnstallTelecon Equipment 

A5180 Install SlatiO<l Conltol Eq..;pment + AFC Eq..;pment 

A5190 Package Test Tramstop 

Contarrnnated land at ATC Hut (Sub·Sechon 10) 

A 12950 lease terminalion o f "Notice to quit" 

A6100 Oe-Cootamination/DemolltiO<l W>r1cs • ATC H.-

1,-ermecl•• Seclion 05A Roseburn JLM1Ction (exclusive) 10 Balgreen Road (indusive) 

E & M lnstallalions 

A4083 Access for'""""' inspectioo for E&M wayside lnstallatiO<l (05AJ • ROJ to BAL 

A4084 Access for E&M wayside installation (OSA) • ROJ to SAL 

A4098 Access r« Wuaf inspection to cai,,e pits for cable laying (05A)- ROJ to BAL 

A4085 Installation of poles and builcing fixings· ROJ to BAL 

A4099 Access to cable pits for cable la)ing (05AJ • ROJ to BAL 

A41 00 Install Electrical Cables· ROJ to BAL 

A4110 Install Fibre Optic Cables- ROJ t;;-BAL 

A4120 Install Signalling Wayside Equipment - ROJ to BAL 

A4090 Overhead Calenary Une • ROJ to BAL 

Sub-Section 12 Roseburn Junction (exclusive) lo Murrayfield Stadium (inclusive) 

344d 10-Sep 08 22 J;m 10 

20d I 10-Sep·DS OS.Ocl·OS 
1 -

20d 15-Jul-09 12-Aug-09 

23d 1~Aug·09 14-&!p-09 

15df 1S-Sep·09 OS-Ocl·09 

23<1 O&-Oct·09 OS-Nov-09 

22d I 0&-Nov-09 OS.Oeo-09 

23<1 I 09-0eo-09 22-Jan·IO 
1 iQ.d 06-Nov-09 19 Apr 10 

Design Release l 44d 07 Jan 03 24 Jul 08 
== - --~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ ~~~~~~~~ 

10400 Issue Construction Ora'Mngs • Murrayfield Tramstop 

10270 Issue ConstructiOf'l Drawings- Russell Road Underl>ridge 

10660 Issue Construclion Or.n,,;ngs -Russell Road Retaining ~11 

10740 Issue Constructioo Orav.ings· Murrayfield Tramst09 Retaining waJ 

10180 ls.sue Construction Ora'Mngs • Trackworks 

103 Excavation and piling 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

- Critical Remaining Wor1c 

+ + Milestone 

,......... Summary 

Trams for Edinburgh 
•• connen;ng our Capitol 

Od • 07-Jan-08" 

Od 26-Feb-08" 

Od 07-Apr-08" 

Qd • 02-May-os· 
Odt 24·Jul-08" 

191d 08-May-08 10 FPb 09 
~---·~~ - --- ~-

60d OS.May.OS 01-Aug-08 

E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 

Activities. Includes BBS Programme) 

Page 59 of 100 

10 

04 01 02 03 04 01 

~-------! SI EMENS 

CEC02085323 0059 



1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMty Name Ori~nal 
O..ration 

firish 

238 Bases 30c1 • 0 1-Aug-08 15-Sep-08 

429 Abutments and \/\Ing W.ls 45d 0 1-Sep-08 03-Nov-08 

439 Oeck 50d 12?:_0ct-08 20-Jan-09 

449 Sridge Finishes rod 0J..No'lr08 10-Feb-09 

Russell Road Reta,rnng Walls tW3 and W4) 

107 Sile Clearance 20cl I 28-Jul-08 26-Aug-08 

250 Oemolish Existing Buildings 50d 2&-Aug-08 04-Nov-08 

338 Temporary Access Road 15d 28-0ct-08 18-Nov-08 

348 Sored Piling 15d 18-Nw-08 10-0ec-08 

370 Pile Caps 30d 02·Mar-09 14-Apr-09 

659 Retailing Wal 45d H·Apr-09 18·,km-09 

669 waterproofing 20cl 1 S-.Jun-09 16-Jul-09 

679 Imported Fil 55d i 02-Jul-09 18-Sep-09 

689 Parapet 25d 28-Aug-09 02-0ct-09 

699 Road Reinstate 25d ·02-0ct-09 06-Nav-09 

Murrayftefd Tram Stop Reta,rnng Wall (W18) 

108 Site Clearance 20d 03-JurHIS 01-.kll-08 

182 foundations 15d • 01-Jui:08 22·,kJl-08 

217 Reinforced Earth wall 130d 15-Jul-08 29-Jan-09 

418 Coping 1 Sd 129-Jan-09 19-Feb-09 

428 Handrail 10d I 19-Feb-09 05-Mar-09 

440 Steps 85d · 29-Jan-OO 02-.km-09 

Trackwork (470m) 63d 02 Oc! 09 oe Jan 10 
- - --- - - ~ - -~ ~~-- -

1029 Bulk Excavation • Sub Base 

1039 OLE Foundalions - Drainage 

1049 C BM- Ouc:ts 

1059 Track lay'r,g 

253 Track Finishes 

540 Fencing 

228 Order REC Supply 

A5078 ACQeSS roe Wuat inspection for E&M Tram stop installation (OSA Murrayfiek:I; 

105 Civl Engineering and 84.litcing Works 

A18750 Oefi""1 and Install Sheler 

A5079 Access fo, E&M Tram Stop installatioo (05A Murroyfleld; 

A5080 Install LV PCIHet Supply and LV Power E..,ipmenl 

A6270 tnstallatlon ol SIG·interlocldng clA>lcle 

A5090 lnstallTelecon Equipment 

A5100 Install station Cont.rd Eqt.lpment + AFC Eqlipment 

A5110 Pactca9e Test Tramstop 

A6280 Commissioning of SIG-intertocking cubicte 

Contaminated L~nd at Rosebum Slreel (Sub-Sectcon 12) 

A6110 Oe-Contamina.lion \M>rks - Rosebum Streel 

Oemolitton of Vtkmg lnternattonal Bl11ld1ngs jSub-Sect101, 12) 

A6840 Secure & fence--off area - Viking International Buildings 

A6880 Notify Utility companies of disoonnection requirements - Viking International 81.lldings 

A6890 Isolate & disconnect utilities • Viking International Buildings 

A6900 Remc,,.,al of roof pclnefs • Viking International Buildings 

A6910 RernO'l/31 o f cfaddi'lg from w alls- Viking International Buildings 

A6920 Oismantte/Demolish .steel s tructure - Viking lnlema.lional Buildings 

A6930 Break-out foundations - Vicing '°'temational Buldlngs 

A 16700 Buikl ne-N carpark area for Scotrail Haymarket Depot 

A6830 Secure & fence-off area - National Car Rentals (lTRO Requi"ed ???) 

Primary Baseline 

- Actual Wert 

,........, Summary 

~ Remaining Wor1< 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

10d 02-0ct-09 

19d r 1&-0ct-09 

5d 12·NO\,<,-Q9 

10d119-Noy.Qg 

Sci 04-0eo-09 

10d • 11-0eo-09 

16-0cl-09 

12-Nov-09 

19-Nov-09 

04-Det>OO 

11-Det>OO 

08-Jan-10 

287d 19-Nov-09 14 Jan 11 

Od 22-Jan-10 

Od 18-Feb-10 

65d i 19-Nov-09 

10d I OS-Mar-10 

Od • 19-Mar-10 

25d 19-Mar-10 

15d ,OS-Apr-10 

20d 26-Apr· IO 

25d 26-Apr-10 

Sd t02-Jun-10 

5d I 10-Jall-11 

68d ' 29-Jan-OS 

05-Mar-10 

19-Mar-10 

2&-Apr-10 

2&-Apr-10 

25-May- 10 

02~n-10 

09-Jun-10 

14-Jan-11 

105-0 29-Jan 08 23 Jun 08 
--~~---------

5d · 29-Jan-08 04--Feb-08 

E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 

Activities - Includes BBS Programme) 

Page 60 of 100 

~-------! SI EMENS 

CEC02085323 0060 



1 DEVELOPMENT... 

ctMty I ActMtyName 

A6940 Nrufy Utility ccmpanies of disooonection requirements· National Car Rentals 

A6950 Oisoonnect & remove signage - National Car Rentats 

A6900 Oisoonnect & remove car wash facilities • National Car Rentals 

A6970 Isola.le & disconnect building utilities - National Car Rentals 

A6980 Demolish building · National Car Rentals 

A6990 Break-out foundations • Na.Clonal Car Rentals 

A6820 · Secore & fence-<>ff area • JB Mclean Property 

Aiooo Notify Utility companies of disoonnection requirements - JB t,Aolean Property 

A7010 lsola.te & disconnect util ities · JB Mclean Property 

A7020 Demolish building - JB Mcl ean Property 

A7030 Break-out foundations· JB Mcl ean Properly 

Oemohtton Clark Commerc ials - Russell Road (Sub-Sect1m, 12) 

A6800 Oemolition works ctartc CommerciaJs - Russell Road 

A8410 Demolition W.H.Smith 

A8420 Oemolitlon Custom Pr(ljects 

A8430 Demolition Rosebum Garage 

A8440 Oernolition Murrayfteld Sports & Social dl.b 

A 1780 Sub-Station (Parallelllng Hut Russell Road) • Build 

A1781 Sub-Station (Parallelllng Hut Russell Road)· Ftt·oot 
A 1782 Sub·Sation (Pa.rallelling Hut Russell Road) - Testing 

Sub.Section 11 MUf'Tayfield Stadium (exclusive) to 8aJgreen Road (inetusivo) 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

firish 

Od • OS.Feb-08 

5d 04-Mar-08 1o-Mar-08 

25<1 111-Mar-08 14-Apr-08. 

5d 1!>-Apr-08 21·Apr-08 

30d 22·Apr-08 02~n-08 

8d + 29-Jan-08 07·Feb·08 

Od 07-Fel>-08 

8d 06-Mar-08 17-Mar-08 

8d 18-Ma.r-08 27-Mar-08 

8d 27-Mar-08 07-Apr-08 

15d 08-May-08 29-May-08 

25d 2'9-Jan-08 03-Mar-08 -25d 29-Jan-08 03-Mar-08 

25d 129-Jan-08 03-Mar·OS -30d I 29-Jan-08 10.Mar-08 

40d 26-Feb-08 21-Apr-08 

15<1 22-Apr-08 12-May,08 

10d 13-May,08 2-ay-08 

729d 07-Jan-08 1Q-.NcN-10 

Oes1g ll Releas.e 176d 
-- -- -- -- - - - - -- ----------------- - -

12800 IS$Ue Coostruetion Ora'Mngs -Jenners SUb-Station Od ' 07·Jan-os· 

10080 Issue Construction Ol'av.ings • Trackwoll<s Od ; 03-Apr-08' 

10750 Issue Construction Ora'hi'ngs - Rosebum St Viaduct Od : 2!>-Apr-os· 

10720 Issue Construction Ora'Mngs • Murrayfield sta~um Underpass Od 06-May-08• 

1ono Issue Coostruction Or.Mings - Water of Leith Bridge Od l 19-May.oa• 

10700 Issue Construction Ora'Nings • Murrayfield Retaini'lg wan Od 23-May,08' 

10790 ls5Ue Construction Drawings· 8algreen R<:I Tramstop Od ' 30--kln·OS' . . . 
10690 IS$Ue Construction Ora"'Mngs - Baird Drive Retaining waits Od 21-Jut-08• . . 
10730 IS$Ue Construction Drawings · Murrayfield Retainilg wans Od ; 2!>--kll-OS• 

10710 Issue Coostructioo Ora'Mngs - Sallgreen Rd Bridge Od 08-Sep-08' 

Roseburn Street Viaduct (S21A) 330d 29-Aug-08 15-Dec 09 

10751 Remwe Scotrail 0 1 Tanks 

109 Sankseat at Grid ine A 

172 Piers 

207 Pier e 

398 PierO 

408 PierE 

420 Sankseat at Griclline F 

430 Structural steelwok 

729 Oeck Conaete 

739 finishes 

Murrayfietd Retruntng Walls (S218) 

110 Site Clearance 

Oemolitlon 

378 foundations 

388 Reinforced Earth Wall 

Primary Baseline 

- Actual Wert 

,......... Summary 

~ Remaining Wor1< 

- Critical Remaining Woll< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

Od . 29-Aug-os• 

25d 20-Jan-09 24-Feb-09 

45d • 20,.Jan-OO 24-Mar-09 

45d i ~Feb-09 07-Apr-09 

45d 17-Fel>-09 22·Al)r·09 

45d 03-Ma.r-09 07-May-09 

25d 31·Mar·09 07-May,09 

30d 1!>-Apr-09 29-May,09 

65d 29-May-09 31-Aug·09 :":": ·:·1· 

! ! ! j: 
75d •3 1·A"9·09 15-0 eC>OO 

20d 10-Sep·OS 08-0ct-08 

10d ! 24·Sep·08 08-0ct-08 

15d 08-0ct-08 29-0ct-08 

95d ; 22-0cl-08 19-Mar-09 

E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 

Activities. Includes BBS Programme) 
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1 DEVELOPMENT... 

ctMty I 

-~ -

ActMtyName 

400 C-~ing 

410 Handral 

112 Site Clearance 

187 T ernporary Works - Demolition 

358 Earthwai<s 

368 Base 

380 wa11s 

390 Roof 

709 Parapet Walls 

719 finishes 

A7' Construction of stNctural ernbankmenl (SotAll End of Trailing Pitches) 

AS: Relocate p itches to the North (includes drainage) 

Relocate ftood ighling lo new pitch locations 

A]· Access stairway structure and st«eroom mods 

10760 Murra,yfield Staclum Accomodation Wcri<s (dummy) 

111 Site Clea.ranee 

438 foundations 

448 Rdnlo<eed Earth Wall 

450 Coping 

460 Handral 

Water of Leith Bridge (S21E) 

113 leaf Pier 

639 End Supp0<1s 

649 Superstructure 

Batrd Onve Rerammg Walls 

114 Site Clearance 

458 Foundations 

468 Reinforced Earth wall 

470 Coping 

480 Handrail 

Balgreen Road Bndge (S22) and Retammg Walls (W9) 

115 Ne-N Structure (Preliminary Details Oriy) 

Trackwork (1006m) 

1009 Sulk Excavation • Sub Base 

1019 OLE foundations· Drainage 
243 CBM· O..cts 

530 Tracklaying 

989 Track Finishes 

999 Fencing 

328 Order REC Supply 

A5118 Access r«Wual lnspectioo for E8M Tram Stop installation (OSA Balgreen Road: 

A 18760 OeUwr and Install Sheler 

Primary Baseline ,........, Summary 

~ Actual Wert 

Remaining Wor1< 

Critical Remaining Wor1< 

• + Milestone 
Trams for Edinburgh 

..connen;ng our Capitol 

TRAM Full Programme(excludes Complete Ac 

Ori~nal firish 
O..ration 

10 

02 03 04 01 

15d 19-Mar-09 09-Apr-09 

10cl 09-Ap,-09 24-Apr-09 

10cl ' 10-Sep-08 24-Sep-08 

20d 24-Sep-08 22-0ct-08 

10d I 22-0ct-08 05-Nov-08 

10d OS-N01r08 19-NOlrOS 

2Qd l 19-NOlr08 18-Deo-08 

20d 11Hleo-08 29-Jan-09 

15d 22-Jan-09 12- Feb-09 

10d 12-Feb-09 26-Feb-09 -10d 28-Ap,-OS• 09-May-08 

70cl 30-Jun-08 03-0ct-08 

40d I 26-May-08 1~ 1-08 

40cl I OO.Jun-08 01·Aug·08 

40d r 23-Jun-08 1S..Aug-08 

40d 12-May-08 04-~l-08 

253-d 129---Feb OS 26-Fe-b 09 

10d 110-Sep-08 24-.Sep-08 

15d 24-Sep-08 15-0ct-08 

45d 08-0ct-08 11-Deo..08 

15d I 11-0eo-08 1s-Jan-09 

10d , 1S-Jan-09 29-Jan-09 

215d i 15-JUl·09 01·Jun· 10 

18d 02·Jun-10 25-.l.m-10 

40d 28-Jun-10 23-Aug-10 

13d 124·Aug-10 09-Sep-10 

20d • 10-Sep-10 07-0ct-10 

5d r os-oc1- 10 14-0ct-10 

19cl t 15-0ct.10 11J.Nov-10 

Ocl 1~ 0eo-09 

Ocl 13-Jan-10 

10d ' 29-Jan-10 12-Feb-10 

E.T.N. Full Detail Programme after Period 10 ~--Update (1oth Januaiy 2008) (excludes Complete --- IS -- IN"'"" IPM;r,i 
Activities - Includes BBS Programme) 
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1 DEVELOPMENT... 

ctMty I ActMtyName 

A51 19 Access fa E&M Tram Stop installation (05A Balgreen Road: 

117 Civl Engineering a,xt Builders Wor1c 

A5 120 Install LV PC1Het SuP9lyand LV Power Equipment 

A5130 lnstallTelecon Equipment 

A5140 Install Station Contrd Eqt.ipment + AFC Eq ... pment 

A5150 Package Te'St Tramstop 

Oas,gn Release 

Gogarburn Culvert No2 (S31) 

165 Divert Flows-Bult Excavation 

309 Precast Culvert Unb 

319 Reinforced Concrete Apron and Wng.vall5 

329 Backfill and Fwiishes 

Primary Baseline 

- Actual Wert 

,........, Summary 

~ Remaining Wor1< 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

TRAM Full Programme(excludes Complete Ac 

Ori~nal firish 
O..ration 02 03 04 01 

Od t 12-Feb-10 

65d 06-Nw-09 19-Feb-10 

25d 112-Feb-10 19-Mar-10 

20d 19-Ma.r-10 19-Apr-10 

25d 19-Ma.,..10 26-Apr-10 

5d 126-Apr-10 04-May-10 

Od • 16-0ct-09 

Od 21-Jan-10 

65d 06-No'r09 19-Feb-10 

Od 22·Feb-10 

Od 22·Feb· 10 

15d l 22,Feb·10 12-Mar-10 

30d 08-Mar-10 19-Apr-10 

15d 29-Mar-10 19-Apr-10 

14d 120-Apr- 10 10-May-10 

637d 29-Feb-08 27-Aug-10 

102d 29-Mat-10 17-Aug-10 

Od 29-Mar-10 

Od l 26-Ap,-10 

Od • 10-May-10 

20d • 2&-Ap,- 10 25-May-10 
,t· 

Od 109-Jun-10 

25d 09-Jun-10 13-Jul-10 

25d 1 09-Jun-10 13-Jul-10 

48d 1~May-10 30-Jul-10 

25d ; 14-Jul-10 17-Aug-10 

637d 29-feb-08 27-Aug-10 

634d 29-Feb-08 24-Aug-10 

Od i 25-Jun-08 

Od 06-Aug-08 

Od l 03-Sep-08 

Od 03-Sep-08 

Od ' 05-Feb-09 

20d 129-Feb-08 29-Mar-08 

09-Apr-08 

36-Jun-09 

5d J06-NOY-08 

20d 03-Deo-08 14-Jan-09 

11d 14-Jan·OO 29-Ja.n-09 

6d l06-Nw-08 14-Nov-03 

5d 14-NOY-08 21-Nw-08 

20d · 14-Jan-OO 11-Feb-09 

1 1d111-Feb·OO 26-Feb-09 

13d 26-0ct-09 16-Nov-09 

33d 16-Nw-09 15-Jan-10 

28d
1

15--Jan-10 24-Feb-10 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 
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1 DEVELOPMENT... 

ctMty I ActMtyName 

389 Track Layw,g '"TEST TRAcK·-

A19020 Track Fini.shes and Electrification Stanchions 

A19030 fencing 

TRAM Full Programme(excludes Complete Ac 

Ori~nal 
O..ration 

17d• 24-Feb-10 

32d 19-Mat-10 

17d I 06-May-10 

firish 

19-Mar-10 

06-May-10 

01-, .m-10 

02 03 04 01 

Edinburgh Attporl Tram Stop 112d 19-J.4a r 10 24 Aug 10 
- ~----~----------------------------- ---· . ----· 

208 Order REC Supply 

A5438 Access r« visual inspection for E&M Tram Stop instaltatia, (07A Edingburgh Airport; 

A19040 Oefi""1 and Install Sheler 

A5439 Access fo, E&M Tram Stop installalioo (07A Edingburgh Airport; 

169 Ci\/1 Engineering ar>d B<iilcing Wo<ks • 

A63&> Installation of SIG4nter1ocking cli:licle 

A19060 Install LV Power Supply and LV Power Equipment 

A 19070 Install T elecon Equipment 

A 19080 Install Station Control Eqlipment + AFC Eqlipmenl 

A19050 Package Te.I Tramstop 

A6370 Canmissioning of SIG-intertockinJ cubide 

Sub.Section 04 Gogarbum (exclusive) to logliston Park & Ride (inclusive) 

Design Release 

13040 Issue Construction o.av,;ngs • Gogaroum Ur>derbridge 

13070 Issue Construction Ora'Mngs - fngliSlon Park and Ride Tramstop 

13060 Issue CCW'ISIJ'Uction Ora'Mngs - Trackwortcs 

13050 Issue Constructioo Oraw;ngs - Gogarbum Clfvert No.1 

13041 Treat area of contaminated land - Slabilsatlon techriques and preload of embankment 

159 Temporary Access Road,..&,lc Excavation-Piiilg Platform 

179 East Abutment-Piles and Columns 

209 West Abutment-Piles and Columns 

189 East Abutment-Reinforced Earth 

219 West. AbLtment-Reinforoed Earth 

239 Bridge Deck 

199 East Abutment-Parapets and Run on Slabs 

229 West Abliment-Paraj)els and Run on Slabs 

Gogarbum Culvert No1 (S30) 

160 Temporary Access Roads-Divert Fk>ws-Sulk Excava_tion 

249 Precast Culvert Unl s 

259 Reinfo<ced Concrete Apron and Wngwalls 

269 Backfill and f ilishes 

Od 05-Ao<· 10 

Od l JO-Ap,-10 

10d 13-May-10 

Od : 02-Jun-10 

02-~n-10 

65d 19-Mat·10 2~n-10 

10d 16-Jun-10 3Ch.km-10 

25d 02-Jun-10 07....k.11-10 

20d 07-Jul· 10 05-Aug.10 

25d l 07·JUl·10 12-Aug-10 

5d 12-Aug-10 19-Aug-10 

5d • 17-Aug-10 24-Aug-10 

6

E 129-111Fmebm-1

08

1i1•;1;~1::;1~m;••H! n: 
Od I 06-Aug-08 .;.., . .:,. ... , .. ;. .. ;. 

~, ~- ill Ii! :2 19<l 04-Jul 08 18 •.fay 09 

50d 1 04-Jul·OS 15-Sep-08 

16d ; 1!;-Sep·OS 07-0cl-08 

36d ' 07·0cl-08 26-Nov-08 rT·-rr· 36d 14-0cl-08 O+Oeo-08 

15d 
1 
26-NOY-08 18-0 eo-08 

15d 13-0eo-08 22-Jan-09 

41d 22-Jan-09 2~ar·OO 

·-1·-rr 
29d 113-Mar·OO 24-Apr-09 

19d l 0 1-0ct-08 28-0ct·OS 

5d 23-0ct-08 04·N°""°8 

1········nr 
20d • 04-NOlo'-08 03-Deo-08 

11d 03-0eo-08 18-0eo-08 •(1·1· • •;u(t 
Trackwork (1750m) 2 13-d 18 t.ia y-09 22 ~.1ar-10 -- ---- - ~---------------------------- ------- - - - -----------

162 Sulk Excavation 

399 Drainage a.nd OLE Foundation-s 

409 Track Foundations and Ducts 

419 Track Layilg 

A 18000 Track Finishes And Electrification Stanchions 

A2020 Fencing and Rriista.ternents 

lngliston Park and Ride Substation 

216 Order REC supply from Scottish Power 

A1968 Acoess f«visuat Inspection for E&M Substation inst3'1ation (07A lnglistion Park and Ride, 

226 Ci\/1 Engineering ar>d B<iilcing Wo<ks 

A5980 Power lnfeed from Public Net available inc HV cable 

A 1969 Access for E&M S'1:lstation rlstallition (07A lnglistion Park .w,d Ride: 

A5990 Install LV Power Supply and LV Power Equipment 

A6000 Installation ol TPS Equipment 

Primary Baseline 

- Actual Wert 
~ Remaining Wor1< 

,.......... Summary 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

•• connen;ng our Capitol 

22d 1 S.May-09 

35d 1S.Jun-09 

58d 07·Aug·09 

35d 23-0ct-09 

22d i 17·0eo,09 
1 • 

35d J0 1-fet).10 

18-.kJn-09 

07-Aug-09 

2S.Oct·09 

17·Deo-09 

Ol · feb-10 

22-Mar-10 

·r·~·t 

-··---- ·Tr-r-
Od 02·Sep·09 

Od 24-NOlo'-09 

65d i 23-Sep·09 

Oc1 107·Jan-10 

Od 0 7-Jan- 10 

15d i 07·Jan-10 

30d : 21·Jan·10 
15d t 11·feb-10 

14d 04·Mat·10 

07.Jan-10 

28-Jan-10 

04·Mar·10 

04~ar-10 

24~ar·10 

. . . .. ''I. !H 
-r-~-~-- · -1 .. ~-!-... . .. . . . . '. . . . . .. . . . . .. . . . . .. . . . . .. . . . . '. . . . . .. . . . . .. . . . . .. . . . . .. 

E.T.N. Full Detail Programme after Period 10 
Update (1oth January 2008) (excludes Complete 

Activities. Includes BBS Programme) 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

-~ -

ActMtyName 

A2000 Site and Vegetation Clearance 

A63SO Traci< Testing of Tram 

Ori~nal 
O..ration 

28d ' 29-Feb-08 

20d 102·Aug·10 

firish 

02 03 04 01 

09-Apr-08 

27-Aug-10 

_ lnghston Park and Ride Tram Stop_-------------------------~ 173d 
1 
04-Nov-09 _ _ 14 Ju! 10 

163 CM Engineenng and Bu1f<l ng VVorks 

218 Order REC Supply 

A5393 Acoess for \lisual inspection for E&M Tram Stop installation (07A lngliston Park+Ride 

A1940 OelilN and Install Sheler 

A5399 Access fo, E&M Tram Stop installatioo (07A lngliston Partc+Ride; 

A5400 Install LV PON« Supply and LV Power Equipment 

A18980 lnstallT elecon Equipment 

A 18990 Install station Coot.rd Eqt.lpment + AFC Eqlipment 

A18970 Pack.a~e Test Tramstop 

Section 01 New haven Road lo Haymarket (Priority 5) 

lntermtdi•• Section 01A New haven Road (inclusive) to Fooc of the walk (exdusiv•~ 

E & M lnstalladons 
A3833 Access fo,mual inspection for E&M wayside lnstallalion (01A) - NER to FOV> 

A3893 Access fo,mual Inspection to cable pitsforcable lajing (OIA) · NER to FOii, 

A3884 Access fo, E&M wayside installatlon (01A) • NER to HM 

A3899 Aooesstocabfepitsfor cable la)4ng (01A) • NER toFOW 

A388S Installation of poles and buihing fixings· NER to FOW 

A3900 Install Bectrical cables· NER to F<YW 

A:1920 Install SignaHing wayside Equ.ipment -NER lo FOW 

A:1910 Install Fibre Optic cables· NER to FOW 

A3890 Overhead Caitenary Une • NER to FOW 

Sub.Section 24 Newhaven Road (inclusive) 10 Ocean Terminal (exclusive) 

Lmdsay Road Retammg Walls (W1) 

Roadworks 

A16900 CH 0300to0700 

A1110 CH 0700to0850 

A 16890 CH 0000 to 0300 

Trackwork 

A16910 CH 0425 to 0475 

A 16920 CH 0475 lo 0600 

A 16930 CH 0600 to 0700 

A1010 CH 0265to0425 

A1000 CH 0000 to 0265 

A16940 CH 0700to0850 

65d 04-NOY-09 

Od I °le-feb-10 

Od 24-Mar-10 

10d ' 12·Ap<·10 

Od 26-Ap<-10 

25d °le-Ap<-10 

20d 02-Jun-10 

25d 02·Jun-10 

5d 07-Jul-10 

732d 07-Mar-08 

655<1 31.oMar·OS 

97d ~Mar-10 

Od 29-Mar-10 

Od 29-Mar-10 

Od l 29-Ap<·10 

Oc1 129-Apr· 10 

22d t 29-Ap,-10 

25d ; 29-Ap<· 10 

25d O:l-Jun-10 

25dt 14-Jun-10 

53d 31-Ma\"10 

481d 14,.Aug-08 

18-Feb-10 

26-Apr-10 

02-.l.Jn-10 

30-~.m-10 

07-.kll-10 

14-,lJl-10 

26-Jan-1 1 

22-0ct-10 

11·Aug· 10 

28-Ma\"10 

02·,Am-10 

07-Jul-10 

16-Jul-10 

11·Aug·1 0 

08-Ju~10 

H Aug 08 15-0eo-08 
----- -

30d 1:ZO.Ma1"09 

175d 31-0ct-08 

30d I 23-Qc(.()9 

35d 31 ·0ct-08 

40d i 05--Jan-OO 

55dr02-tvta.r-00 

50d :ZO.Ma\"09 

40d 28-Aug-09 

40d 2:l-Oct-09 

02-.kll-09 

23-Jul-09 

07-DeC>OO 

05-Jan-09 

02·Mar-09 

2Q.May-09 

30-Jul-09 

2:l-Oci-09 

04-Jan-10 

Newhaven Road Trarnstop 23-0c! 09 08 Jul !O 
-------------------------------~ ---~ 

C-M and Buihing Works 

98 Order REC Supply 

A4288 Access for visua, inspection for E&M Tran Stop installatioo (01A Newtiavefl Road) 

A.16950 Oeli"" and Install Sheler 

A4289 Access lot E&M Tram Stop installallon (01A Newhaven Road) 

A4290 Install LV p..., ... Supply and LV Power Equipment 

A4300 Install T elecon Equipment 

Primary Baseline ,........, Summary ~ AcluatWcrt 

Remaining Wor1< 

Cri tical Remaining Woll< 

65d 23-oct,oo 08-Fd>-10 

Od • 22-Feb-10 

Od 19-tvtar-10 

10d•06-Ap<·10 20-Apr-10 

Od ' :ZO.Ap<-10 

25d :ZO.Ap<-10 26-Ma\"10 

20d ' 26-Mal" 10 24·.l.m·10 

E.T.N. F u ll Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I ActMtyName Ori~nal firish 10 
O..ration 02 03 04 01 

A4310 Install station Ca"ltrd Eql.ipmeot + AFC EqLipment 

A4315 Paclcage T..t Tramstop 

Civl Engineering and 84.litcing Works 

A 16960 Power lnfee<l from Public Net available inc HV cable 

A5484 Access fo, E&M Slbstatton installation (01A leith Sands: 

A16970 Install LV Powe< SuPt>IY and LV PowerE..,ipmenl 

A5500 Installation of TPS Equipmenl 

A5510 lnstanT elecom and Sca.da 

A5520 Testing a.nd Commissioning 

Sub.Section 23 Ocean Terminal (inclusive) co Pon of Leith (exclusive) 

12050 

12020 Issue Construction Ora'Mngs - Trackworks 

12010 Issue Construction Drawings-Roadworks 

12040 Issue Construction Ora'Mngs • Tower Place Bridge 

t 2030 Issue Construction Ora'Mngs 4 Victoria Oock Entrance Bridge 

25d 26-May-10 01-.N~IO 

5d 0 1-Jul-10 08-.NH O 

Od 02-0ct-09 

Od 08-Ja:n-10 

65cl 1 ~Oct-09 08-Feb-10 

Od 08-Feb·10 

Od • 08-Fel>-10 

15d 08-Feb-10 01-Mar-10 

:iod 20-Ap<-10 02-.Nn-10 

15d 12-May-10 02-.kJn-10 

14d OJ..Jun-10 22~n-10 

626<! 09-Moy-08 22-0ct-1.0 

Od ' 09-May-08 
Od; 03-0ct-08 

Od 03-0cl-08 
Odt 05-Deo-08 

Od 26-Jan-09 

Trackwork 394d 31 Ocl 08 26 f,1ay-1 0 
·-------------------------------- -~---· 

A17000 CH 104010 1070 (JNCn 

A17010 CH 107010 1215 

A17020 CH 1215to 1410 (JNC 8) 
A17030 CH 1410101630 

A17040 CH 1630to 1650(JNC9) 

A17050 CH 165010 1705 

A 16980 CH 0850 lo 0950 

A16990 CH 005010 1040 

A17060 CH 0850to 1050 

A1180 CH 1070to 1410 

A 17070 CH 1410 lo 1650 

V1ctona Dock Entrance Bndge (S16) 

131 Extend Deck 5'1pports lo the North 

171 North Deck Extension 

181 Extend Deck 5'1pportslolhe South 

A17080 South Deck Extension 

A17090 Reprolle Existing Deck 

40d • 31-0ct-08 12-Jan-09 

50d · 12-Jan-OO 23-Mar-09 

50d ~ 23-M3r·09 04-.Nn·09 

50d • 04-Jun-OO 14·Aug-09 

50d t 14-Aug·09 23-0ct·09 

50d 123-0ct-09 18-Jan- 10 

40d
1
0 1-Feb-10 29-Mar-10 

40cl • 29-Mar-10 2~ay-10 

23 Jul-09 04 May 10 

75d 123-Jul-09 

20d 05-Mor·10 

20d 05-Ap,-10 

06-Nov-09 

05-Al)r-10 

04-May-10 -r---• 20d ' 23-Feb-09 

45d 23-Mar-09 

70d 23-May-09 

45d 1 04-Sep·09 

50d 06-NO"r09 

23-Mar·09 

28-May-09 

0~09 

06-Nov-09 

01-Feb-10 

Tower Place Bndge (S17) 28.Sd ~&-Jan 00 05 Mar-10 

A 101 Extend Deck 5'1pports lo the North 

A11 North Deck Extension 

A31 Extend Deck &Jppor1s to the South 

A 17100 South Deck ectensiai 

A171 10 Reprolle Existing Deck 

178 Order REC Supply 

A4318 Access fo, 'Mual insepctlon for ESM Tram Stop installation (01A OceM Terminal! 

A.17120 Oeli¥er and Install Sheler 

A4319 .Access fa E&M Tram Stop installation (01A Ocean Terminc!I! 

14 Civl EnS,:neering and Buitcing Works 

A4320 Install LV P<>He< SuPt>IY and l V Powet EQ<Jipmenl 

A6090 Installation ol SIG-inlerlocldng cooicle (2J 

A17130 Commissioning of SIG · intertocking cubide 

A4330 Install T elecon Equipment 

Primary Baseline ,........, Summary 

70d 16-Jan·OO 27·Al)r·09 

45d 27·Ap<·09 01·~1-09 

70d i 0 1-Jui.(19 08-0cl-09 

45d 108-0ct-09 11-Deo-09 

50d 11-Deo-09 05-Mar-10 

26-~}ay .. 10 22 Oct-10 

Od 10-Jun-10 

Od I 07-Jul-10 

10cl I 22-JUl-10 

Od 06-ALOg·10 

65,it 26-May-10 

25d 06-Aug·10 

15d t 20-Aug-10 

5d 10-Sep·10 

20d 110-Sep-10 

08-Aug·10 

27-Aug-10 

10-Sep-10 

10-Sep-1 0 

17-Sep-10 

08-0cl-10 

E.T.N. Full Detail Programme after Period 10 

'. 

.... 

,·:·:·:·1· 

i j i j: 

- Actual Wert ~ Update (1oth January 2008) (excludes Complete 

~ Remaining Wor1< 
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1 DEVELOPMENT... 

ctMty I ActMtyName 

A4340 Install station Ca"ltrd Eql.ipmeot + AFC EqLipment 

A4350 Paclcage T..t Tramstop 

Sub-Seclion 22 Port of Leith (inc1usive) lo Bernard Streel (exclusive) 

TRAM Full Programme(excludes Complete Ac 

536d 31-Mar-08 

firish 

15-0cl-10 

22-0cl-10 

1D-May- 10 

02 03 04 01 

_ Design Release _____ _ ------~-- - -----------------~ ___ ,_34~ 13 1 ~.4ar08 -~~~~8 
12080 Issue Construction Orav.ings· Ooea.n Drive Tram~op 

12060 Issue Coostruction Or.Mings - Trackworks 

12070 Issue Construction 0ra...;ngs -Roadworks 

A17150 CH 1870to 2100 

A17140 CH 1550to 1870 

Trackworks 

A 17170 CH 1870 to 2100 

A 17160 CH 1850to 1870 (JNC 10) 

A 1200 CH 1705to 1850 

188 Orde< REC Supply 

A4358 Access fa visual inspection rOr E&M Tram stop installation (01A Ocea,, Dnve: 
17 Ciw Engineering and Bullcing Woo« 

A17180 Deliver and Install Sheler 

A4359 Acoess for E&M Tram Stop installation (01A Ocean Orive) 

A4300 Install L V POHer Supply and l V Power Equipment 

A4370 lnstallTelecon Equipment 

A4380 Install Station Control Eqlipment + AFC Eqlipmenl 

A4390 Package T..t Tramstop 

Sub-Seclion 21 Bernard Street (indusive) lo Foot of the Walk (exclusive) 

12090 Issue Cooslruction £>r.r..vings-- Constitution Slreet Tramstop 

12110 ls9.Je Construction Drawings - Roadwaks 

12100 Issue Construction er.,v,;ngs - Trackwor1<s 

Roadworks 

Al : Oll'Tlmy 

Const1tut,on Street Tram Stop 

20 

198 

Ciw Engineering And Bulding Wo<ks 

Order REC Sup,,iy 

A4398 Acoess for visual insepction for E&M Tram StoP installa.tion (01A Constitution Street: 

A 1850 Deliver .w,d Install Shel er 

A4399 Acoess fo, E&M Tram Stop installation (01A Constitution Street; 

A4400 Install LV p,,,,., SUl)l)ly and LV Power Equipment 

A44 10 lnstallTelecon Equipment 

A4420 Install St·ation Contrd Eq!Apment + AFC Eq.,.pment 

A4430 Pack:a.ge Test T ram.stop 

A1: 

A1: 01.1T1my 

lntormodl•• Soction 018 Fooc ofU.. Wsk ~nclusi .. )to MacDonald Road (•xolusiw) 

Acoess lor w ual lnSl)ection to cable pits for cable lajlng (OtB) • FOW to MOR 

A3764 Access for E&M wayside installation (01 B) • FOWto MOR 

Primary Baseline 

- Actual Wert 

,......... Summary 

~ Remaining Wor1< 

- Critical Remaining Wor1< 

+ + Milestone 
Trams for Edinburgh 

.. connen;ng our Capitol 

Od 

Od l 

Od , 

31·Mar--08 

03-0ct-08 

03-0cl-08 

155-d 02-Jun 00 14 Jan 10 

Od 10-0eo-09 

Od 20-Jan-10 

65d 21-0ct-09 04·Feb·10 

10d 04-Feb-1 0 18-Feb-10 

Od l 18-Feb-10 

25d 18-Feb-10 25-Mar-10 

20d · 25-Mar-io 23-Apr-10 

25d; 25-Mar-10 30-Apr-10 

5<l 3().Apr·10 10-May-10 

549d 31·Mar-08 28-May-10 

134d 31 Mar 08 03 Oct-08 
--- - - -------~ 

Od ! 
Od t 

Od 

3 1.-Mar-08 

03-0ct-08 

03-0ct-08 ----· 55d 12-Mar-09 

11 Oec-08 26 May 09 

50d • 11·0e<>08 

591d 07-Mar-08 

55d 03-Feb-10 

Od ' 03-Feb-10 

Od 03-Mar-10 

Od 10~Mar· 10 

26-May-09 

OS-Mar-09 

05'.kJHO 

OS.May-10 

E.T.N. Full Detail Programme after Period 10 
Update (1oth Januaiy 2008) (excludes Complete 

Activities - Includes BBS Programme) 
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1 DEVELOPMENT... TRAM Full Programme(excludes Complete Ac 

ctMty I 

-~ -

02 03 04 01 

ActMtyName Ori~nal firish 
O..ration 

A3765 Installation of pcfes and builclng fixings · FOW to MOR 10d •05-Mar· 10 18--Mar-10 

A3779 Aeeesstocableplts lor cable la~ r,g (01BJ • FOWtoMDR Od 02·Apr·10 

A378'J Install Bectrical Cables· FOWto MOR 12d 102·Apr·10 19-Apr·10 

A3790 Install Fibre Optic Cables - f<YVl/lo MOR 12d 02·Apr· 10 19-Apr·10 

A3170 Overhead Catenary line·F CNVtoMOR 23d 19-Ma.,..10 2Q.Apr·10 

A3800 Install Si~alling Wayside Equipment - FOW to MOR 12d 20-Apr· 10 O>May-10 

Sub.Section 20 Foot of tho Walk (inclusive) to Balfour Slfeet (exclusive) 458d 31·Mar·08 21·Jan-10 

IN·1160 Sile Preparalion SUb-Se<llon 20 

A2420 Road Alterations (S<lb·sectlon 20) 

A2440 Track (approx.700m) • l b.3 (SIJ>·section 20) 

A2460 Platform - Civils & Finishing Wortts • Fool oithe Walk Tram stop 

ASS.SO Roa.ds (Sub-5-&dion 20) 

12120 ls<ue Construction Om,ings· Foot of the Wolk Tramstop 

12140 Issue Construction Ora'Mngs- Roa.dwork.s 

12130 Issue Coostruction Ora'Mngs - Trackwor1ts 

Trackwork 

1st half 

I Establish Traffic Management & Temp. Fencing 

I Excavale box 

' Excavate, lay and concrele ducts 

Excavate and construct OLE bases 

I Place l ower concrete and cl.Ke 

I Set Track (250m) 

I Place upper concrete and cure 

I Street Surface finishes 

15d : 04-Jul·OS 24-~l-08 

115d 25-Jul·OS 12-Jan·09 

100d 13-Jan-09 01·,lm·09 

30d 02-Jun·OO 13-.kll-09 

65d 02·Jull-09 31·Aug-09 

1Cdl 31-/'•hr OB 14 Apr 08 

2d l 19-feb·09 23·feb·09 

2d 23-feb·OO 2S.Feb·09 

3d l 2S.Feb-09 02·Mar·09 

3<ii 25-Feb-09 02-Mar·09· 

3d 02·Mar-09 OS.Mar·09 

3d ' oS:Mar-09 1Q.Mar·09 

5d 10Mar·09 17-Mar·09 

3d 1 17·Mar·09 2D-Mar·09 

2nd half 21d 20--Mar-09 20-Apr-09 
- . -

Excavate box 

I Excavate, lay and concrete ducts 

Excavate and construct OLE bases 

I Place Lower concrele and cU'e 

Set Track 

Place upper concrete and cure 

, Street Surface finishes 

Refflwe fencing and Traffic Management 

2d 1 :ZO.Mar-09 

3d I 24·Mar·09 . . 
3d ' 24-Mar-09 

3d 127·Mar-09 

3d i0 1·Apr-09 

5d OS.Apr-09 

3d 14·Apr-09 

1d 17·Apr-09 

1st half 22d 

I Establish Traffic Management & Temp. Fencing 2d 20-Ao<-09 

I Excavate box 2d ' 22·Apr·09 

Excavate. lay and concrete ducts 3d 24·Apr·09 

' Excavate and construct OLE bases 3d I 24·Apr-09 

Place Lower concrete and c1Xe 3d ' 29-Apr-09 

Set Track (250m) 3d 0$.May-09 

' Place upper concrete and cure 5d OS.May-09 

Street Surface finishes 3d 15-May.09 

24-Mar·09 

27-Mar·09 

27-Mar·09 

01·Apr·09 

OS.Apr·09 

14·Apr·09 

17·Apr·09 

2Q.Apr·09 

22·Apr·09 

24-Apr·09 

29·Apr·09 

29-Apr·09 

O>May-09 

OS.May-09 

15-May-09 

2Q.May-09 

2nd half 21d 20-May-09 I 18·Jun·09 
- - - - - - -

I Excavale box 2d 1 2C~May.09 22-May-09 

' Excavate, lay and concrele ducts 3d l 22.May-09 2S.May-09 

I Excavate and construct OLE bases 3d 22·May.09 28+May·09 

Place Lower concrete and cl.Ke 3d 2S.May.09 02·~n·09 

I Set Track 3d 1 02·Jun·09 OS.~n·09 

Place upper concrete and cure 5d OS.Jull-09 12·~n·09 

I street Surface finishes 3d 1 12.Jun-03 17·.l.m·09 

Primary Baseline ,......... Summary ~ 
E.T.N. Full Detail Programme after Period 10 

Update (1oth Januaiy 2008) (excludes Complete Actual Wert 

Remaining Wor1< 
Activities - Includes BBS Programme) 
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