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To: Hecht, Philip[Philip.Hecht@dlapiper.com]; Steven Be!J[Steven.Bel!@tie.ltd.uk}; Dennis 
Murray[Dennis.Murray@tie.ltd.uk]; Bob Dawson[Bob.Dawson@tie.ltd.uk]; OWENS 
Christopher[Christopher.Owens@pinsentmasons.com]; Scott 
McFadzen[Scott.McFadzen@bilfinger.co.uk]; Stewart McGarrity[Stewart.McGarrity@tie.ltd.uk] 
Cc: Jim McEwan[Jim.McEwan@tie.ltd.uk]; Fitchie, Andrew[Andrew.Fitchie@dlapiper.com]; 
flynn.michael@siemens.com[flynn.michael@siemens.com]; Richard 
Walker[Richard.Walker@bilfinger.co.ukJ; herbert.fettig@siemens.com[herbert.fettig@siemens.comJ; 
MOIR Suzanne[Suzanne.Moir@pinsentmasons.com]; 
mgallaher@biggartbaillie.co.uk[mgallaher@biggartbail!ie.co.uk] 
From: LAING Ian 
Sent: Wed 26/03/2008 11 :26:29 AM 
Subject: RE: Schedule 4 
ETN - Schedule 4 25 March.DOC 

ALL 

Please find an updated version of Schedule 4 fol!owing the meeting yesterday. Happily this is nearing 
completion. 

I have updated the version last issued by Phil. I do now have a copy of the hard copy version placed on 
the table yesterday but don't have time before going to the SOS meeting to update the amendments onto 
that version. 

Phil, would it be possible for you to arrange this? 

Appendix J (NR Immunisation to follow). 

Regards 

Ian Laing 
Partner 
Pinsent Masons LLP 

Pinsent Masons L.LP is part of PMLG - An international group of law firms 

From: Hecht, Philip [mailto:Philip.Hecht@dlapiper.com] 
Sent: 20 March 2008 17:42 
To: Steven Bell; Dennis Murray; Bob Dawson; LAING Ian; OWENS Christopher; Scott McFadzen; Stewart 
McGarrity 
Cc: Jim McEwan; Fitchie, Andrew; flynn.mlchael@siemens.com; Richard Walker; 
herbert.fettig@siemens.com 
Subject: Schedule 4 
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AH 

Please find attached Schedule 4 as agreed today on screen. Please note the various actions on both 
sides, as footnoted, to bring this document to a close. 

Thank you all for a productive session. 

Kind regards. 

Phil 

« 18356745_1_UKMATTERS(Schedule 4 - 20.3.08).DOC» 

Philip Hecht 

Solicitor 

DLA Piper Scotland LLP 

T+ 
M+ 

F+ 

This email is from DLA Piper Scotland LLP.The contents of this email and any 
attachments are confidential to the intended recipient. They may not be 
disclosed to or used by or copied in any way by anyone other than the intended 
recipient. If this email is received in error, please contact DLA Piper 
Scotland LLP on +44 (0) 8700 111111 quoting the name of the sender and the 
email address to which it has been sent and then delete it.Please note that 
neither DLA Piper Scotland LLP nor the sender accepts any responsibility for 
viruses and it is your responsibility to scan or otherwise check this email 
and any attachments.DLA Piper Scotland LLP is a limited liability partnership 
registered in Scotland (registered number 30300365), which provides services 
from offices in Scotland. A list of members is open for inspection at its 
registered office and principal place of business Rutland Square, Edinburgh, 
EH1 2AA. Partner denotes member of a limited liability partnership.DLA Piper 
Scotland LLP is regulated by the Law Society of Scotland and is a member of 
DLA Piper, a global legal services organisation, the members of which are 
separate and distinct legal entities. For further information, please refer 
to www.dlapiper.com.--------------------------------------------------------------------
GLOBAL ENVIRONMENT WEEK AT DLA PIPER - 29 January to 2 February 
2007www.dlapiper.com/sustainabilityPlease consider the environment before 

printing this email-----------------------------------------------------------------------

If you consider this email spam, please fmward to spam@emailsystems.com This email is sent 
on behalf of Pinsent Masons LLP, a limited liability partnership registered in England & Wales 
(registered number: OC333653) and regulated by the Solicitors Regulation Authority. The word 
'partner', used in relation to the LLP, refers to a member of the LLP or an employee or consultant 
of the LLP or any affiliated firm who has equivalent standing and qualifications. A list of the 
members of the LLP, and of those non-members who are designated as partners, is displayed at 
the LLP's registered office: City Point, One Ropemaker Street, London EC2Y 9AH, United 
Kingdom. The contents of this e-mail and any attachments are confidential to the intended 
recipient. If you are not the intended recipient please do not use or publish its contents, contact 
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Pinsent Masons LLP immediately on +44 (0)20 7418 7000 then delete it. Contracts cannot be 
concluded with us nor service effected by email. Emails arc not secure and may contain viruses. 
Pinsent Masons LLP may monitor traffic data Further information about us is available at 
w-ww.pinsentmasons.corn. 
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SCHEDULE FOUR 
PRICING 

CONTENTS 

1.0 
2.0 
3.0 
4.0 
5.0 
6.0 
7.0 
8.0 
9.0 
10.0 

Generally 
Definitions used in this Schedule 
Construction Works Price NOTE: Tramco and SOS TO BE ADDED 
Provisional Sums 
Value Engineering taken into firm price - but conditional 
Further Value Engineering 
Utilities Diversions to be carried out by lnfraco 
Schedules of Rates and Quantified Schedules of Rates 
Phase 18 
Final Account Requirements 

Appendices 

A Construction Works Price 
B Provisional Sums and the Mechanism for their Adjustment 
C Value Engineering taken into firm price - but conditional 
D Further Value Engineering 
E Utilities Diversions to be carried out by lnfraco 
F Schedules of Rates and Quantified Schedules of Rates 
G Process for the agreement of Value qf Variations 
H Base Date Design Drawings 
I Traction Power Simulation Modelling 
J Network Rail Immunisation 

1.0 GENERALLY 

21796781_1 

1.1 The lnfraco Construction Works Price is detailed in Appendix A to this Schedule Part 4. 

1.2 The Construction Works Price is on a lump sum basis that is fixed until completion of the 
lnfraco Works and not subject to variation except in accordance with the provisions of this 
Agreement. 

1.3 This Part 4 of the Schedule sets out the various categories of items that may be subject to 
change, together with a mechanism for adjustment of the Contract Price including the 
Construction Works Price. 

1.4 No provision within this Part 4 of the Schedule shall entitle the lnfraco to more than one 
payment for any hem or other entitlement under the I nfraco Contract. 

1.5 References· to clause numbers in Part 4 of this Schedule are to clauses in the lnfraco 
Contract unless otherwise stated. 

1.6 All rates, Jump sums and the like contained in this Schedule Part 4 are exclusive of Value 
Added Tax and are in Pounds Sterling. 
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2.0 DEFINITIONS USED IN THIS SCHEDULE 

2.1 Archaeological Officer" means the archaeologlcal officer appointed by CEC from time to 
time. 

2.2 The "Base Case Assumptions" means the Base Date Design Information, the Base 
Tram Information, the Pricing Assumptions and the Specified Exclusions. 

2.3 The "Base Date Design Information" means the design information drawings issued to 
lnfraco up to and including 25th November 2007 listed in Appendix H to this Schedule 
Part 4. 

2.4 The "Base Tram Information" means the information contained in Tram Supplier's 
technical response in relation to the Employer's Requirements and in the Tram Supply 
Agreement (including, for the avoidance of doubt Schedule 22 ([Tram Technical 
Information Data Versfon 1 O]) 

2.5 The "Contract Price" comprises the following: [tie preparing a new version of this table to 
be circulated 26/3] 

Construction Works Price 

SOS Price (as defined in the SOS Agreement and the 
Novation Agreement} 

Tram Supply Price (as defined in the Tram Supply 
Agreement} 

Sub-total of capital expenditure 

ADD revenue ex enditure 
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lnfraco Maintenance Price1 

Tram Maintenance Price2 (as defined in the Tram 
Maintenance Agreement) 

Contract Price 

NB excluding Value Added Tax 

2.6 "Defined Provisional Sum" means a sum included in the Construction Works Price 
which is provisional but for which lnfraco has deemed to have made a provisional 
allowance for programming, planning and pricing Preliminaries. 

2.7 "Issued for Construction" shall have the meaning as used in Schedule Part 1 
(Definitions and lnterpretations).3 

2.8 A "Notified Departure" is where now or at.any time the facts or circumstances differ in 
any way from the Base Case Assumptions save to the extent caused by a breach of 
contract by the lnfraco, an lnfraco Change or a Change in Law. 

2.9 "Pricing Assumptions" means the assumptions in respect of the Contract Price as noted 
in Section 3.4 below. · 

2.10 "Specified Exclusions" means items for which lnfraco has made no allowance within the 
Construction Works Price as noted in Section 3.3 below. 

2.11 An "Undefined Provisional Sum" means a sum included in the Construction Works Price 
which is provisional but for which lnfraco has not deemed to have made due allowance for. 
programming, planning and pricing Preliminaries. 

3.0 CONSTRUCTION WORKS PRICE 

3.1 The Construction Works Price is a lump sum, fixed and firm price for all elements of work 
required as specified in the Employer's Requirements as Schedule 2 and the lnfraco 
Proposals as Schedule [33] and is not subject to variation except in accordance with the 
provisions of this Agreement. 

3.2 It rs accepted by tie that certain Pricing Assumptions have been necessary and these are 
listed and defined in Section 3.4 below. 

3.3 Specified Exclusions from the Construction Works Price are: 

1 To be confirmed 
2 To be confmued 
3 To be defined in the fufraco Contract 
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a) Utilities diversions (including both the diversion of Utilities and the diversion of any 
other utilities) and protective works associated with utilities save for the Provisional 
Sums for those utilities diversions that are to be undertaken by lnfraco. 

b) Work in connection with the St Andrew Square public realm project beyond the tram 
works. For the avoidance of doubt tramstops, trackform, track bed, OHLE, road 
surface refurbishing, associated systems and link works together with any other 
work shown on the Base Case Design Information are included. 

c) Ground conditions that require works that could not be reasonably foreseen by an 
experienced civil engineering contractor based on the ground conditions reports 
provided to BBS on 201

h and 27th of November and 61h December 2007. Additionally 
the BBS price does not include for dealing with replacement of any materials below 
the earthworks outline or below ground obstructions/voids, soft material or any 
contaminated materials. 

d) Bernard Street public realm project as information provided to lnfraco on 23th 
November 2007. 

3.3.1 In the event that the lnfraco is required to carry out any of the Specified Exclusions, 
this sh.all be a Notified Departure. 

3.4 Pricing Assumptions are: 

1 The design prepared by the SOS Provider will not (other than amendments 
arising from the normal development and completion of designs): 

1.1 in terms of design principle, shape, form and/or specification be 
amended from the drawings forming the Base Date Design 
Information (except in respect of Value Engineering identified in 
Appendices C or D); 

1.2 be amended from the drawings forming the Base Date Design 
Information and lnfraco Proposals as a consequence of any Third 
Party Agreement (except in connection with changes in respect of 
Provisional Sums identified in Appendix B); and 

1.3 be amended from the drawings forming the Base Date Design 
Information and lnfraco Proposals as a consequence of the 
requirements of any Approval Body. 

For the avoidance of doubt normal development and completion of designs 
means the evolution of design through the stages of preliminary to 
construction stage and excludes changes of design principle, shape and 
form and outline specification .. 

2 Design delivery by the SOS Provider has been aligned with the lnfraco 
construction delfvery programme as set out in part[•] of Schedule Part 15 
(Programme).3NOT USED · 

4 That the Design Delivery Programme (as defined in the SOS Agreement) 
shall not be amended from version 26. 
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5 NOT USED 

6 That the tram fleet shall comprise 27 Trams. 

7 That the Trams meet the DKE parameters mentioned in the track alignment 
criteria document (ULE90130-SW-SPN-00001 v34). 

8 There shall be no impact on the traction power supply system (as 
demonstrated by the power simulation modelling) as a consequence of a 
change to the input parameters used ln the simulation at Appendix I. 

9 Except for normal development and completion of designs (as defined in 1 above), there 
shall be no changes to the design resulting from the impact of the kinematic envelope of the Trams 
on the civils design. 

10 The Urban Traffic Controls (UTC) will allow and have no adverse impact on 
the Tram operations including run time and punctuality of services as set out 
in the Employer's Requirements. 

11 That ln carrying out the lnfraco Works in accordance with this AgreemE)nt, it 
shall not be necessary to undertake any works outwith the "earthworks 
outline" (as defined in the Method of Measurement for Highways Works 
version [8]).5 The lnfraco shall not encounter any below ground obstructions 
or voids, soft materials or any contamination however the price for 
excavation and earthworks are incluslve of any differences between differing 
sub-soils that may prevail within the earthworks outline. 

12 In respect of the hlghways work in Princes Street, Shandwick Place, 
Haymarket Junctlon and St Andrew Square; lnfraco's price is based on 

. planing back the existing road structure to a sound base at the underside of 
the new surface course and replacement suitable for purpose to suit the 
revised road surface profile. Full depth reconstruction as the current deslgns 
in this area is not included in the Price. 

13 In respect of the Highways and Drainage works at Picardy Place, London 
Road and York Place and St Andrew Square, lnfraco's price is based on the 
scope as at the Base Date Design Information. 

14 Road construction shall be 35mm thln surface course on 55mm binder 
course on 110mm base course and 150mm type 1 sub-base as shown on 
[sketch]. 6 

15 The roads as reconstructed in accordance with the SDS design will be 
adopted by CEC and 'handed back' on or prior to Service Commencement 
and thereafter CEC shall undertake routine maintenance (sweeping, litter, 
salting, normal wear and tear and the like) at no cost to lnfraco. However for 
the avoidance of doubt, lnfraco remains responsible for any defects in 
design or construction. 

4 Subject to provision to BBS offurther CAF confinnation 
5 tie to revert on definition of "earthworks outline" 
6 tie to revert after discussion with CEC 
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16 Flexible footpath surfacing shall be 30mm HRA on 50mm DBM on 150mm 
Type 1 base. 

17 In respect of footways provided the lnfraco has used reasonable endeavours 
to protect existing kerbs and flags, during the carrying out of the lnfraco 
Works, these existing kerbs and flags can be re-used where available and 
minimal reinstatement behind kerb lines is required i.e. not wall to wall. 

18 Full footway reconstruction in Leith Walk is not required beyond the 
allowance made in areas where kerb lines are being re-sited. 

19 That in respect of Tower Place Bridge, Victoria Dock Bridge and Lindsay 
Road retaining wall, lnfraco shall only be obliged to carry out works to the 
extent shown in accordance with the Base Date Design Information. 

20 That in respect of Morrison Supermarket [at Lindsay Road] the lnfraco shall 
not be required to carry out any works in respect of the retaining wall. 

21 That in respect of the Depot excavation works, (i) the volume of excavation 
shall be 80,000m3 as advised by tie on 4 September 2007 and (ii) the depot 
excavation will be handed over to lnfraco pumped dry with a firm sound 
formation. 

22 NOT USED 

23 That the Code of Construction Practice will be followed by lnfraco except where 
relaxations from the hours of working outside the hours specified in the Code of 
Construction Practice are specifically stated in part [•] of Schedule Part 15 
(Programme) and that CEC shall grant such relaxations in circumstances where the 
lnfraco has submitted a competent application in order to achieve such relaxation.8 

24 That in relation to Utilities the MUD FA Contractor and/or Utility shall have completed 
the diversion of any utilities in accordance with the requirements of the Programme 
save for utilities diversions to be carried out by the lnfraco pursuant to the 
expenditure of the Provisional Sums noted in Appendix B. 

25 That the Network Rail Possessions shall be as noted in the Programme at Schedule 
Part 15 (Programme). 

26 Network Rail shall comply with its obligations under the Asset Protection Agreement; 

27 NOT USED. 
28 Trackslab depth is 285mm with formation condition of 10% CSR 

7 Principles agreed. To find an appropriate place in the contractual suite for this wording. 
8 tie to revert after review of Schedule 
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That there shall be no special floating track measures required for vibration. 

That no protective measures are required in relation to protected trees however new 
trees will be provided for any trees removed in accordance with the Environmental 
Management Plan. 

31 That the Archaeological Officer shall not delay or disrupt the lnfraco Works. 

32 That the programming assumptions set out in Schedule Part 15 (Programme} remain 
true in all respects. 

33 That third parties shall not carry out works which impact upon the lnfraco Works. 

34 That stray current protection proposals as contained within the lnfraco Proposals shall 
be approved by all relevant Approval Bodies where the lnfraco has made a 
competent application. 

35 That Consent shall be obtained (within a reasonable time having regard to the 
progress of the lnfraco Works) for the use of Railway Ballast from Markle Mains 
Quarry. 

36 Demolition or alteration of existing buildings shall only be required as follows: 

Demolition 

• Caledonian Ale House (Plot 33) 

• Redpath McLean Office Russell Road (Plot 68) 

• Simloch Property Roseburn Street (Plot 75) 

• Viking International Roseburn Street (Plot 79} 

• JB McLean lean-to Roseburn Street (Plot 92} 

• National Car Rental Roseburn Street (Plot 103) 

• Busy Bee Catering Balgreen Road (Plot 130} 

• ATC Hut Stenhouse Drive (plot 150} 

37 Asbestos shall not be discovered or identified in buildings to be demollshed or 
altered. 

38 All CCTV cameras and other road equipment will be connected back to the nearest 
Open Transport Network (OTN) node in either a sub-station or Tramstop .. 
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39 That compliance with the lnfraco's obligation to give due a proper cognisance to 
third party requirements (and similar obligations such as to have "due and proper 
regard to such third party requirements) under the Third Party Agreements shall not 
cause any delay or disruption to the carrying out of the lnfraco Works (lnfraco 
having used reasonable endeavours to mitigate the impact of such compliance). 

40 That any conditions attaching to any licence or similar arrangement entered into 
between tie and a third party pursuant to the Third Party Agreements shall not 
cause any delay or disruption to the carrying out of the !nfraco Works. 

3.5 The Contract Price has been fixed on the basis of inter alia the Base Case Assumptions 
noted herein. If now or at any time the facts or circumstances differ in any way from the 
Base Case Assumptions (or any part of them) such Notified Departure will be deemed to 
be a Mandatory tie Change requiring a change to the Employer's Requirements and/or 
the lnfraco Proposals or otherwise requiring the lnfraco to take account of the Notified 
Departure in the Contract Price and/or Programme in respect of which tie will be deemed 
to have issued a tie Change on the date that such Notified Departure is notified by either 
Party to the other. For the avoidance of doubt. tie shall pay to the Infra co, to the extent not taken 
account in the Estimate provided pursuant to Clause 80.24. 1, any costs and expenses lncu rred as 
a consequence of the delay between the notification of the Notified Departure and the actual date 
(not the deemed date) that tie issue a tie Change. 15 

4.0 PROVISIONAL SUMS 

4.i Provisional Sums have been allowed for items listed in AppendixB. 

4.2 These are in two tables. The first table represents Defined Provisional Sums. The second 
table represents Undefined Provisional Sums. 

4.3 The procedure for the expenditure of the Provisional Sums is as set out in this section. 

4.4 Provisional Sums requiring an instruction are those for which a "trigger date" has been 
identified in Tables 1 and 2. Where the "trigger date" is stated to be nnot applicable", this 
is a Provisional Sum not requiring instruction. 

4.4 Provisional Sums requiring Instruction 

4.4.1 tie shall in conjunction with (where~~~ requested by tie)16 the lnfraco and 
its designers/sub-contractors, prepare the defined requirements and specification 
for Provisional Sums which require an instruction sufficiently ahead of 
Programme so as to achieve the Notice of Change by the date shown as the 
trigger date in Tables 1 and 2 below. 

12 tie to revert 
13 tie to revert 

15 Note this drafting is as per Ian Laing's e-mail 26 March and is subject to tie review. 
16 Note the insertion of "reasonably" here is to avoid another qualification ("where appropriate") in the originally 
agreed drafting which, on reflection, does not read correctly. 
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4.4.2 Not later than the dates set out in column [ ] of the Provisional Sums 
Tables tle shall issue a tie Notice of Change instructing the works to which the 
Provisional Sums requiring Instruction apply, which tie Change shall be a 
Mandatory tie Change, Failure by tie to issue a tie Notice of Change 1n 
accordance with this paragraph shall be a Compensation Event to which Clause 
65 applies 17 

4.4.3 After agreement or determination of a tie Change for works to which a 
Provisional Sum applies, the Provisional Sum and, in the case of Defined 
Provisional Sums the provisional allowance for programmtng, planning and 
pricing Preliminaries shall be removed from the Contract Price and Milestone 
Schedule and the Programme and shall be replaced by the value of the tte 
Change and programme adjustment determined in accordance with Clause 80. 

4.5 Provisional Sums not requiring an Instruction 

4.5.1 If any of the events or circumstances covered by Provisional Sums which are not 
Provisional Sums requiring Instruction occurs, such occurrence will be deemed 
to be a Notified Departure. 

4.5.2 After agreement or determination of the tie Change resulting from a Notified 
Departure which is deemed to have occurred pursuant to paragraph 5.5.1, the 
Provisional Sum and, in the case of Defined Provisional Sums the provisional 
allowance for programming, planning and pricing Preliminaries shall be removed 
from the Contract Price and Milestone Schedule and the Programme and shall 
be replaced by the value of the tie Change and programme adjustment 
determined in accordance with Clause 80. 

5.0 VALUE ENGINEERING (VE) THAT HAS BEEN TAKEN INTO FIRM PRICE18 

5. 1 The Parties have agreed Value Engineering opportunities I savings as noted in Appendix 
C. 

5.2 Subject to the provisions applying to Value Engineering opportunities which are Design to 
Cost these VE opportunities I savings are not simply targets but are fixed and firm 
reductions which are reflected in the Contract Price as at the date of this Agreement. 

5.3 lnfraco shall implement a Value Engineering opportunity provided that: 

5.3.1 where the implementation of the Value Engineering opportunity requires 
instruction by tie, tie have issued such instruction (which shall be a tie Change) 
sufficiently ahead of the Programme to allow the Value Engineering opportunity 
to be realised; 

5.3.2 the Value Engineering opportunity is techn[cally feasible; 

17 Subject to tie/BBS agreement 
18 Agreed subject to Siemens confinnation. 
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5.3.3 any Consents required for the implementation of the Value Engineering 
opportunity are obtained and designs Issued for Construction by the date set out 
in the Programme 

5.3.4 any other Key Qualification applying to the Value Engineering opportunity have 
been achieved. 

5.5 [To the extent that] a Value Engineering opportunity is implemented: 

5.5.1 the Employer's Requirements and lnfraco Proposals shall be amended to take 
into account the changes to the lnfraco Works as a result of such 
implementation; and 

5.6 [To the extent that] a Value Engineering opportunity is not implemented: 

5.6.1 lnfraco shall carry out the lnfraco Works without the amendment to the 
Employer's Requirements and lnfraco Proposals which would have been made 
had the Value Engineering opportunity been implemented; and 

5.6.2 lnfraco and tie shall agree amendments to the Milestone Schedule to increase 
the Contract Price by the saving applying to the Value Engineering opportunity 
set out in Appendix [ ] and lnfraco shall be entitled to include in its next 
Appllcation for Payment and tie shall pay to lnfraco the design costs incurred by 
lnfraco in considering the Value Engineering opportunity up to a maximum 
amount of £25,000 per Value Engineering opportunity. 

5.7 Where a Key Condition to achieving a Value Engineering opportunity is "Des[gn to Cost": 

5.7.1 before implementing the Value Engineering opportunity and sufficiently ahead of 
Programme so as not to prejudice the delivery of the Value Engineering opportunity, 
lnfraco shall deliver to tie an Estimate setting out the net cost or saving of 
implementing the Value Engineering opportunfty (including design costs).; 

5.7.2. tie shall confirm wlthin 10 Business Days of receipt of the Estimate if tie wishes 
lnfraco to proceed with the Value Engineering opportunity. 

5.7.3 If tie confirms that it wishes lnfraco to proceed with the Value Engineering 
opportunity, 

(a) the Employer's Requirements and infraco Proposals shall be amended to 
take into account the changes to the lnfraco Works as a result of such 
implementation; and 

(b) lnfraco and tie shall agree amendments to the Milestone Schedule to amend 
the Contract Price by the difference (if any) between the saving applying to 
the Value Engineering opportunity set out in Appendix [ ] and the actual 
saving set out in the Estimate provided to tie in accordance with paragraph [ 

] and lnfraco shall be entitled to claim in its next Application for 
Payment and tie shall pay to lnfraco the design costs [ncurred by lnfraco in 
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considering the Value Engineering opportunity up to a maximum amount of 
£25,000 per Value Engineering opportunity. 

5.7.4 If tie confirms that it does not wish lnfraco to proceed with the Value Engineering 
opportunity paragraph 5.6 shall apply. tie shall be deemed not to wish lnfraco to 
proceed with a Value Engineering opportunity which is design to cost if it fails to 
respond to an Estimate in accordance with Clause 5.7.2; 

5.7.5 lnfraco shall use reasonable endeavours to achieve the savings for each Value 
Engineering opportunity. 

6.0 FURTHER VALUE ENGINEERING (VE) 

6.1 Further Value Engineering opportunities I savings as noted in Appendix D 

6.2 This further VE represents that whlch either one or both Parties is unable to commit to at 
this stage and will still be considered as a potential target. There are two sub-categories, 
those with an estimated saving carried to the summary and those as an unspecified item. 

6.3 These will be adjusted by applying the provlsions of Clause 80 (tie Changes). For the 
avoidance of doubt, no VE that has already be considered by the Parties or that may 
subsequently be proposed by tie will be considered as a shared saving under Clause 
81.3 (lnfraco Changes). 

7.0 UTILITIES DIVERSIONS TO BE CARRIED OUT BY INFRACO 

7.1 Although tie has let the MUDFA Contract [Multiple Utilities Diversion Framework 
Arrangement] to carry out the diversion of utility apparatus in the path of the proposed 
tram route prior to lnfraco Works, it will be necessary for some of these works to be 
delivered by lnfraco for the reasons such as: 

• they may be unrecorded and not discovered until the lnfraco Works are commenced 
• they may be discovered under MUDFA but left to avoid a programme overlap or 

other technical reason 
• they may be intrinsically linked to the lnfraco Works 
• they may require such significant reinstatement work that to carry out under MUDFA 

may result in significant abortive works 

7.2 Where lnfraco has been advised of the existence of utility apparatus in advance, whether 
identified to date or following discovery by MUDFA, any adjustment to the Contract Sum 
will be made by applying the provisions of Clause 80 (tie Changes). 

7.3 Those identified to date are noted in Appendix F. 

8.0 SCHEDULES OF RATES AND QUANTIFIED SCHEDULES OF RATES 

8.1 Rates for certain items have been established for determining the value of tie Changes as 
noted in Appendix F. These include: 
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• Rates for utilities diversions 
• Rates for Additional Trams and other items related to the Trams 

8.2 The rates contained in the appendix F are inclusive19 of overheads and profit are to be 
used for the purpose of agreeing changes (positive and negative) noted in Clause 1.2 of 
this Schedule 4. 

8.3 The Quantified Schedules of Rates are also contalned in Appendix F and they are 
included for reference only in determining the value of changes as outlined in Appendix ? 
herein. For the avoidance of doubt the quantities have not been prepared in accordance 
with any Standard Method of Measurement, are not re-measurable and any errors or 
omissions contained therein are entirely at the risk of lnfraco. 

8.4 Rates for SOS are as noted in the SDS Agreement I SDS Novation Agreement which also 
set out the mechanism that shall apply in respect of any design associated with tie 
Changes. 

19 BBS to confirm 
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APPENDIX A 
CONSTRUCTION WORKS PRICE ANALYSIS 

A 1 CONSTRUCTION WORKS PRICE ANALYSIS 
A2 DETAILED SUMMARY OF CONSTRUCTION WORKS PRICE 
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APPENDIX B 
PROVISIONAL SUMS AND THE MECHANISM FOR THEIR ADJUSTMENT 

1.0 Summary of Provisional Sums 

1.1 The following tables summarises the Provisional Sums included within the lnfraco Works: 

1.2 Table 1 notes the Defined Provisional Sums for which lnfraco has deemed to have made 
allowance for programming, planning and priclng Preliminaries. 

1.3 Table 2 notes the Undefined Provisional Sums for which lnfraco has not deemed to have 
made allowance for programming, planning and pricing Preliminaries. 

2.0 Table 1 - Defined Provisional Sums 

1 Pumped surface water outfall at 
A8 underpass (by depot) 01 June 08 

2 Scottish Power connections to the 
Depot and lngliston Park & Ride not applicable 

4 Relocation of Ancient Monuments 

4 

5 

6 

7 

- this relates to those monuments 
noted on the route [SOS drawings 
ULE 90130-01-HRL 00038, 68, 
76, 108, 128, 138, 148, 158 & 
248 refer] 

- it does not include cleaning 
and/or restoratlon 

20 Business 
Day after BBS 
raise any 
queries in 
respect of 
issued 
information 

Additional cost of Network Rail 20 Business 
compliant ballast Day after BBS 

provide spec. 

Extra over for revised alignment 
to Picardy Place, York Place and 
London Road junctions (sE'!e also 
next item) 01 January 08 

· Extra over for major utility 
diversions Picardy Place, York 
Place and London Road junctions 01 January 09 

Extra over for shell grip at 
junctions 01 August 09 
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£100,000 

-£750,000 

£53,700 

£300,000 

£3,340,324 

£3,000,000 

£319,343 
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0~t~·miti,~D(i$j~/liptw~n:;bi;~af9°vh~icifrisarnrAt~~:£: ;~fdiitliir':iiai~.11:~,,:::), ta~r?JbinI!Jt,.:~1:~~t~~hl:: 11£;~)fi,~~~;~~:~~i~iJ~~;j£~;~'.far;,: 
Brought forward £7,863,367 

8 Allowance for Scottish Power 
connections to new street lights 
and new traffic signals not applicable £115,287 

9 

10 

11 

12 

13 

Allowance for demolition of 
existing Leith Walk substation (if 
required) {SOS drawings ULE 
90130-01-SUB- 00023 rev 2, 
00046 rev 1,00047 rev 1 and 
00051 rev 1 refer] 

Urban Traffic Controls {UTC] 
associated with the delivery of the 
alignment 

Scottish Power connections to 
Phase 1 a sub-stations 
(8nr x £50,000) 

Various Forth Ports requirements 
including the revised alignment of 
track at Casino Square, relocated 
tramstop, junction amendments 
and removal of 'kink' in alignment 
from Constitution Street, _ footpath 
on south side of Tower Place 
Bridge and Victoria Dock Bridge 

Forth Ports requirements at 

20 Business 
Day after BBS 
raise any 
queries in 
respect of 
issued 
information 

01 August 08 

not applicable 

O 1 October 08 

Ocean Terminal amendments 01 October 08 
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£55,662 

£2,500,000 

£400,000 

£150,000 

£350,000 
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3.0 Table 2 - Undefined Provisional Sums 

1 Accommodation Works 

2 Allowance for minor utility 
diversions 

3 PICOPS I COSS I Possession 
Protection Staff support when 
undertaking works adjacent or 
over the railway 

4 

5 

6 

7 

8 

9 

li'i:f 

4.0 Basis 

- see also 4b) below 

Archaeological Officer - impact 
on productivity 

Additfonal Crew Relief Facilities 
at Haymarket [SDS drawings ULE 
90130-02-STP-000126 REV 1 
and 000127 rev 1 refer] 

Urban Traffic Controls [UTC] 
associated with the wider area 
impacts 

Forth Ports requirements for 
design and construction of by
pass road to adoptable standard 

Forth Ports requirements for 
Lindsay Road amendments 

Royal Bank of Scotland 
requirement for enhancement of 
Gogarburn Tramstop 

;'l,(J,i 

not applicable 

01 October 08 

not applicable 

not applicable 

20 Business 
Day after BBS 
raise any 
queries in 
respect of 
issued 
information 

01 January 1 O 

o 1 October 08 

01 October 08 

01 October 08 

21796781_ 1 

£1,000,000 

£750,000 

£755,307 

£405,755 

£49,950 

£2,500,000 

£400,000 

£1,750,000 

£400,000 

a) Relocation of Ancient Monuments applies to those on the route only. Any works in 
respect of ancient monuments in George Street are undefined. 
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b) Any costs in connection with Pl COPS I COSS I Possession Protection Staff as Network 
Rail possession support when undertaking works adjacent or over the railway in 
respect of item 3 of Table 2 above shall relate solely to the possessions planned at 
signature of the lnfraco Contract. This possession support will be adjusted in the event 
that Network Rail varies the requirement for PICOPS I COSS or otherwise amends the 
possession arrangement. However if the possession is amended or extended due to 
lnfraco over-running then any additional possession support will not be recoverable. 

5.0 Requirement to co-operate 

5.1 lnfraco shall co-operate with tie in the provision of design and pricing information 
required to satisfy the requirements of the Forth Ports Agreement. 

5.2 lnfraco shall co-operate with tie in the provision of pricing information required to 
satisfy the requirements of the Royal Bank of Scotland Agreement in connection with 
Gogarburn Tramstop (outline design provided by others}. 
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APPENDIX C 
IDENTIFIED VALUE ENGINEERING [VE] 

1.0 The following table summarises the agreed identified VE opportunities I savings which are 
fixed and firm reductions, save for the Key Qualifications noted: 'Designed to cost' added 
where this was agreed but this is to be clarified I defined 

1 

2 

3 

4 

5 

6 

7 

8 

Delete depot pumping station I 
storm tanks by utilizing existing 
gravity system 

Build part of Depot now with 
provision to expand in the future I 
reduce size of car park facilities 

Delete under floor lift plant to 
Depot and utilize mobile jacks 
(including mobile future proofing) 

Delete split vehicle 
accommodation system at Depot -
requirement dependant on tram 
vehicle selection - don't we know 
this firm one way or the other? 

Rationalise scope requirement 
Track Maintenance Equipment at 
Depot and consider renting 

Deletion of one pavement (inner) 
to Depot 

Delete requirement for concrete 
apron to security fence at Depot 

Delete compressed air system to 
Depot and utilize 1 or 2 local I 
mobile compressors 
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-£193,526 

-£230,000 

-£250,000 

-£27,500 

-£27,500 

-£36,000 

-£6,080 

-£54,400 

If a small pump 
is needed then 
this to be added 
as a 
Change_ 

Agreed 
supply is 
car 
spaces. 

tie 

initial 
100 

park 

Accommodatio 
n bogies are in 
CAF sub
contract. 

As shown on 
SOS drawing 
~'111!, 
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9 

10 

11 

Consolidated VE items including 
those wh·1ch result from changes. 
to initial design driven by 
proximity to BAA runway and 
EARL decision as follows: 

• changes to initial Depot 
design driven by proximity 
to BAA runway (reduced 
bulk excavation) 

• reductions in structural 
loadings (gantry crane 
reduced in capacity and 
size impacting on building 
frame and envelope) 

• reduction in staff 
accommodation provision 
(reduced operational 
workforce reducing 
messing facilities, 
changing rooms, locker 
space, etc.) 

• reduction in fit out 
specification 

• reduction in domestic 
utility capacity (reduced 
building volume and 
accommodation provision) 

Delete standby generator and 
substitute with hardstanding and 
power connection for portable 
generator 

Material recovery and 
reprocessing (lnfraco); 2 options -
reconstituted planings & Type 1 R 
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-£825,006 

-£2,200,000 

-£150,000 

-£500,000 

Level of saving 
is subject to 
adjustment of 
quantity of this 
item based on 
the final design. 
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Brought forward 

12 Reduce kerb and associated re
instatement of pavement 

13 

14 

15 

16 

Reduce drainage run from 
guideway 

Rationalise specrfication for 
overhead contact system 
switchgear is considered "quite 
onerous" 
- need to review this descriptlon 
for contract 

Edinburgh Park Viaduct 7 spans 
reduced to 2 with steel beams 
utilized in lieu of concrete 

Carricknowe Bridge parapet -
downgrade from P6 I P5 to N2 
(reduce cost of parapet plus 
knock on ~ffect on deck design I 
cost) Is this now firm? 
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-£3,675,006 
Level of saving 
is subject to 
adjustment of 
quantity of this 
item based on 

-£100,000 the final design. 

-£100,000 

-£160,000 

Level of saving 
is subject to 
adjustment of 
quantity of this 
item based on 
the final design. 

Price changes , 
requested for 
manual, three 
position cubicle 
mounted 
isolators 
throughout, with 
exception of the 
Depot where 
they can be 
pole mounted. 
Status of 
isolator to be 
shown via 
SCAD A. 

Subject to 
approval of 
NEL I CEC and 
being Designed 

-£1,470,000 to Cost 

Subject to 
approval of 
design by 

-£85,000 Network Rail 
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17 

18 

19 

20 

21 

22 

23 

24 

25 

Roseburn Street Viaduct 
various initiatives 

Water of Leith initiatives 

Eight maintenance walkway 
structures - delete or reduce 

Class 7 material conversion 

Optimize the work site lengths 
wherever practical to ensure 
efficient construction outputs 

Accept more disruption over 
shorter period to maximize 
efficiency of construction 
operations 

Option to lease UPS provision 
from supplier rather than 
purchase 

Rationalizing spares supplied with 
the lnfraco bid 
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-£850,000 
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Change to a 
contiguous 
piled wall I 
leaner design. 

Subject to 
approval of 
stakeholders -
Network Rail 
and SRU and 
being Designed 

-£1,375,000 to Cost. 

-£150,000 

-£250,000 

-£300,000 

-£300,000 

-£100,000 

-£300,000 

-£300,000 

Subject to 
being Designed 
to Cost 

Subject to 
being Designed 
to Cost 

Level of saving 
is subject to 
adjustment of 
quantity of fill 
required by the 
final design. 

Subject to 
agreement of 
Operator I TEL 

Subject to 
agreement of 
Operator I TEL 
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1Jlt~~~*'f,!£,~:~;1~~j;~\:~~Jt~~1j;{~~~· .. ,,- ~,,,::~i :J~;:~1 :~1K[~~~~:1u~~v11;: ;~:[1m~~tt1u1'.~~~~1f~~ 
Brought forward -£9,515,006 

26 PM integration including shared 
resources and co-location 

27 

28 

29 

Noise attenuation (outside of 
Roseburn Corridor} 3,650m of 
fencing 

Reduce ballasted track thickness 
from 300mm to 200mm 

Power supply (up to passenger 
operation) possible over 
allowance in DFBC 

30 Spare 
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Subject to BBS 
I tie agreeing 
savings in 
resources and 
facilities Items 
from BBS and 
tie costs. 

NOTE: a 
detailed 
preliminaries 
build up will be 
needed to verify 

-£1,000,000 this 

-£50,000 

-£200,000 

-£300,000 

Subject 
property 
owners' 
protests. 

to 

Subject to tie 
demonstrating 
evidence. 
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APPENDIX D 
FURTHER VALUE ENGINEERING [VE] 

1.0 The following table summarises provisional further VE opportunities I savings: 

1 

2 

3 

4 

5 

6 

7 

8 

Further project management 
integration over 3 years 

SOS design scope economy, 
variation and reduction 

Tramstops - standard finishes to 
circa 20% - 30% of stops 

Picardy Place level flexing -
MUDFA savings 

Picardy Place level flexing -
construction savings 

Value engineer finishes on 
Edinburgh Park Viaduct and other 
structures 
Omission of crossover at Ocean 
Terminal and associated savings 
through reductions to OLE, 
signalling etc. 

Rationalize Depot Access Bridges 

9 Spare 

10 Spare 
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-£500,000 

-£500,000 

-£500,000 

-£500,000 

-£500,000 

-£170,000 

-£ ;000 

-£ ,000 

Joint target 

Joint target 

Joint target 

tie led initiative 

Joint initiative 

Subject to 
approval of 
NEL/CEC 
Recently 
proposed item 
from tie 
savlng to be 
agreed 

Recently 
proposed item 
from BBS -
saving to be · 
agreed 
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APPENDIX E 
UTILITIES DIVERSIONS TO BE CARRIED OUT BY INFRACO 

NOTE: information to be inserted by Val 
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APPENDIX F 
SCHEDULE OF RATES AND QUANTIFIED SCHEDULE OF RATES 
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APPENDIXG 
PROCESS FOR AGREEMENT OF VALUE OF VARIATIONS 

1.0 Generally 

1.1 The tie Representative shall value the Variations in accordance with the following 
principles: 

(a) Where the Works or Services performed are of similar character and executed 
under s[milar conditions to that reflected by the unit rates in this Schedule then 
such Works or Services shall be valued at the unit rates contafned therein as 
applicable. 

(b) Where Works or Services are not of a similar character, are not executed under 
similar conditions or involve asset quantities significantly different from those 
reflected by this Schedule then such Works or Services shalt be valued using 
such Rates contained therein as the basis for valuation so far as this may be 
reasonable. 

(c) Where the principles of (a) and (b) are considered inappropriate by the tie · 
Representative the Services shail be valued on the basis of Actual Cost where 
possible or estimated Actual Cost, failing which a fair valuation shall be made. 

1.2 In respect of a valuation of any work under 1.1 (c) the tie Representative shall apply head 
office overheads and profit percentages to the appropriate elements of Actual Cost as 
follows: 

(a) 

(b) 

Civil Engineering works 

Systems and Track works 

10% 

17% 

For the avoidance of doubt the percentages above do not include slte related overhead 
which shall payable by tle.20 

1.3 The amount of the overheads and profit percentage calculated as part of the valuation of 
Variatlons shall be added in the case where the valuation results in an addition and shall 
be deducted where the valuation results in an omission. 

1.4 Where 1.1 (c) above is the basis of the valuation of variations or Changes then the 
following items shall not be included as Actual Costs under the !nfraco Contract. 

1. Costs not justified by the lnfraco's accounts and records. 

2. Costs not payable under the lnfraco Contract. 

3. Costs arising from the lnfraco's Design errors. 

20 tie/BBS to discuss 
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4. Costs arising in respect of loss or damage except as provided for under the 
Agreement. 

5. Costs which should have not been paid to a sub-contractor in accordance with the 
relevant sub-contract. 

6. Costs arising from people who are part of the Head Office Overhead. 
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To: Hecht, Phillp[Philip.Hecht@dlapiper.comJ; Steven.Bell@tie.ltd.uk[Steven.Bel!@tie.ltd.uk]; 
Dennis.Murray@tie.ltd.uk[Dennis.Murray@tie.ltd.ukJ; Bob.Dawson@tie.ltd.uk[Bob.Dawson@Ue.ltd.uk]; 
OWENS Christopher[Christopher.Owens@pinsentmasons.com]; · 
Scott.McFadzen@bilfinger.co.uk[Scott.McFadzen@bilfinger.co.uk]; 
Stew a rt. M cGarrity@tie .ltd .u k[Stewart. McGa rrity@tie. ltd. u k J 
Cc: Jim.McEwan@tie.Jtd.uk[Jim.McEwan@tie.ltd.uk); Fitchie, 
Andrew[Andrew.Fitchle@dlapiper.com]; flynn.michael@siemens.com[flynn.michael@siemens.comJ; 
Richard .Wa lker@bi!finger.co. uk(Rich ard .Walker@bi !finger .co .uk]; 
herbert.fettig@siemens.com[herbert.fettlg@siemens.comJ; MOIR 
Suzanne[Suzanne.Moir@pinsentmasons.comJ; 
mgallaher@biggartbaillie.co.uk[mgallaher@biggartbaillie.co.uk] 
From: LAI NG Jan 
Sent: Wed 26/03/2008 3:49:23 PM 
Subject: Re: Schedule 4 

Phil 

Thanks. As a consequence of discussions in the SDS meeting today, it is agreed that we wiH add a new Pricing 
Assumption. This is: 

"The Deliverables prepared by the SDS Provider priorto the date of this Agreement comply with the Infraco 
Proposals and the Employer's Requirements". 

Please can you incorporate in the draft. Suggest you simply use item 3 cun;ently stated as uot used. 

Regards 

Ian. 

Ian Laing 
Partner 
Pinsent Masons LLP 
DDI ____ _ 

Mobile 111111111111111 
Internal~ 

Pinsent Masons LLP is part of PMLG -An international group oflaw firms 

Sent from my Blackberry wireless device . 

----- Original Message -----
From: Hecht, Philip <Philip.Hecht@dlapiper.com> 
To: LAING Ian; Steven Bell <Steven.Bell@tie.ltd:uk>; Dennis Murray <Dennis.Murray@tie.ltd.uk>; Bob Dawson 
<Bob.Dawson@tie.ltd.uk>; OWENS Christopher; Scott McFadzen <Scott.McFadzen@bilfinger.co.uk>; Stewart 
Mc Garrity <Stewart.McGarrity@tie. ltd. uk> 
Cc: Jim McEwan <Jim.McEwan@tie.ltd.uk>; Fitchie, Andrew <Andrew.Fitchie@dlapiper.com>; 
flynn.michae l@siemens.com <flynn.michael@siemens.com.>; Richard Walker <Richard.W alker@bilfinger:co.uk>; 
herbert.fettig@siemens.com <herbert.fettig@siemens.com>; MOIR Suzanne; mgallaher@biggartbaillie.co.uk 
<mgallaher@biggartbailiie.co.uk> 
Sent Wed Mar 26 11:34:222008 
Subject: RE: Schedule 4 

Thank you Ian - I will action this. 

Kind regards. 
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Phii 

Philip Hecht 
Solicitor 
DLA Piper Scotland LLP 
T+ 
M 

From: LAI!':JG Ian [mailto:Ian.Laingtt'.Lpins~ntmasons.com] 
Sent 26 March 2008 11 :26 
To: Hecht, Philip; Steven Bell; Dennis Murray; Bob Dawson; OWENS Christopher; Scott McFadzen; Stewmt 
McGanity 
Cc: Jim McEwan; Fitchie, Anclrew; flym1.michael@siemens.com; Richard Walker; herbert.fettig@siemens.com; 
MOIR Suzanne; mgallaher@biggartbaillie.co.uk 
Subject RE: Schedule 4 

ALL 

Please find a11 updated version of Schedule 4 following the meeting yesterday. Happily this is nearing completion. 

I have updated the version last issued by Phil. I do now have a copy of the hard copy version placed on the tab le 
yesterday but don't have time before going to the SDS meeting to update the amendments onto that version. 

Phil, would it be poss1ble for you to arrange this? 

Appendix J (NR Immunisation to follow). 

Regards 
Ian Laing 
Partner 
Pinsent Masons LLP 

DDI~~~~~~::.. Mobile 
Internal Ext 

Pinsent Masons LLP is part of PMLG - An international group of law finns 

From: Hecht, Philip [mailto:Philip.Hecht@dlapiper.com] 
Sent: 20 March 2008 17:42 
To: ·steven Bell; Dennis Munay; Bob Dawson; LAING Ian; OWENS Christopher; Scott McFadzen; Stewart 
Mc Garrity 
Cc: Jirn McEwan; Fitchie, Andrew; flynn.michael@siemens.com; Richard WaL\er; herbert.fettig@siemens.com 
Subject: Schedule 4 
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All 

Please find attached Schedule 4 as agreed today on screen. Please note the various actions on both sides, as 
footnoted, to bring this document to a close. 

Thank you all for a productive session. 

Kind regards. 

Phil 

<< 18356745_1_UKMATIERS(Schedule 4 - 20.3.08).DOC» 

Philip Hecht 
Solicitor 
DLA Piper Scotland LLP 
T+ 
M+ 
F+ 

This email is from DLA Piper Scotland LLP. 

The contents of this email and any attachments are confidential to the intended recipient. They may not be disclosed 
to or used by or copied in any way by anyone other than the intended recipient. If this email is received in error, 
"please contact DLA Piper Scotland LLP on +44 (0) 8700 111111 quoting the name of the sender and the email 
address 'to which it has been sent and then delete it. 

Please note that neither DLA Piper Scotland LLP nor the sender accepts any responsibility for viruses and it is your 
responsibility to scan or otherwise check this email and any attachments. 

DLA Piper Scotland LLP is a limited liability partnership registered in Scotland (registered number 80300365), 
which provides se1vices from offices in Scotland. A list of members is open for inspection at its registered office 
and principal place ofbusiness Rutland Square, Edinburgh, EHl 2AA. Partner denotes memberof a limited liability 
partnership. 

DLA Piper Scotland LLP is regulated by the Law Society of Scotland and is a member of DLA Piper, a global legal 
services organisation, the members of which are separate and distinct legal entities. For further lnfonnation, please 
refer to www.dlapiper.com. · 

GLOBAL ENVIRONMENT WEEK AT DLA PIPER - 29 January to 2 February 2007 
www .dlapiper.com/ sustainability 

Please consider the environment before printing this email 

If you consider this email spam, please fmward to spam@emailsystems.com This email is sent on behalf of Pinsent 
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Masons LLP, a limited liability partnership registered in England & Wales (registered nwnber: OC333653) and 
regulated by the Solicitors Regulation Authority. The word 'partner', used in relation to the LLP, refers to a member 
of the LLP or an employee or consultant of the LLP or any affiliated fim1 wbo has equivalent standing and 
qualifications. A list oftl1e members of the LLP, and of those non-members who arc designated as partners, is 
displayed at the LLP's registered office: City Point, One Ropemaker Street, London EC2Y 9AH, United Kingdom. 
The contents of this e-mail and any attachments arc confidential to the intended recipient. If you are not the intended 
recipient please do not use or publish its co1itents, contact Pinsent Masons LLP immediately on +44 (0)20 7418 
7000 then delete it. Contracts cannot be concluded with us nor service effected by email. Emails are not secure and 
may contain virnses. Pin.sent Masons LLP may monitor traffic data. Further information about us is available at 
www.pinsentmasons.com. 

This email is from DLA Piper Scotland LLP. TI1e contents of this email and any attachments are confidential to the 
intended recipient. They may not be disclosed to or used by or copied in any way by anyone other than tl1e intended 
recipient. If this e mail is received in e1rnr, please contact DLA Piper Scotland LLP on +44 (0) 8700 111111 quoting 
the name of the sender and tl1e email address to which it has been sent and then delete it. Please note that neitl1er 
DLA Piper Scotland LLP nor the sender accepts any responsibility for viruses and it is your responsibility to scan or 
otherwise check this email and any attaclunents. DLA Piper Scotland LLP is a limited liability partnership 
registered in Scotland (registered munber 80300365), which provides services from offices in Scotland. A list of 
members is open for inspection at its registered office and piincipal place of business Rutland Square, Edinburgh, 
EHl 2AA. Partner denotes member of a limited liability partnership. DLA Piper Scotland LLP is regulated by the 
Law Society of Scotland and is a member of DLA Piper, a global legal services organisation, the members of which 
are separate and distinct legal entities. For fi.uiher info1mation, please refer to www.dlapiper.com. -------------------------------------------· 

If you consider this email spam, please fo1ward to spam@emailsystems.com 

This email is sent on behalf of Pinsent Masons LLP, a limited liability pattnership registered in 
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