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From: Michael Blake 
Sent: 11 August 2009 08: 16 
To: Kevin Gray; Michael O'Connor; Graeme Younger; John McAloon - TSS; Phil Dobbin; John Casserly 
Cc: Rachael Warrington 
Subject: York Place Review Meeting - Actions 
Importance: High 

All, 

Further to yesterday's meeting please find below the actions that I noted along with the owners and associated 

timescales: 

Actions: 

• Sewer on west side of Elder Street that conflicts with BT and SW diversions: tie to instruct Scott Wilson to 
undertake a flow and load assessment to determine what, if any, reduction can be made to the sewer cross 
section to allow for a "section" to be taken out of the sewer to accommodate the BT and SW sewer 

crossings. Two flow scenarios to be modelled, 1) Normal flow and 2) Future flow allowing for 20% growth. 
Owner - GY to progress with Scott Wilson. 

• SW 400mm diversion crossing above sewer. tie to instruct Scott Wilson to design a twin crossing of the 
sewer, this might be 2 x 250mm. 
Owner - GY to progress with Scott Wilson. 

• BT crossing of sewer: If a "section" cannot be taken out of sewer then the BT may have to be routed 
beneath it. This may impact on TM arrangements at the junction of York Place and Elder Street. CUS to 
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provide a drawing showing what worksite they would require to lay the BT ducts beneath the sewer such 

that we can assess the TM required to provide the CUS requested work site. 
Owner - KG to request worksite drawing from CUS 

• BT manholes/ducts in York Place: Produce a design options paper to go to BT 
Owner-MOC 

• Produce a list of outstanding woks by area from Annandale Street to North St Andrew Street using the areas 
as shown on the CUS draft programme received on Monday 10th August. 

Owner - KG to lead with support as required from MOC/MB/GY 

• Tram service duct details: We need to understand the extent of the service ducts that will be laid parallel 

with the tram. INF RACO team to provide copies of the design for the service ducts. 
Owner - PD to provide 

• Broughton Street/York Place junction: AECOM to provide TM proposals for installing utilities across this 
junction 
Owner - MB to progress with AECOM with support from RW 

ALL ACTIONS TO BE COMPLETE BY CLOSE OF PLAY MONDAY 17rH AUGUST 2009- PLEASE ADVISE IN ADVANCE IF 

THIS ISN'T REASONABLY ACHIEVABLE 

Note: The design options in terms of preference are: 

1) Take a section out of the sewer and lay the BT and SW diversions across the top of the sewer, and build a 

manhole locally to the east of the sewer 

2) Twin the water and fan out the BT across the sewer (no section removed) and do not build a manhole 

locally either east or west of the sewer 

3) Twin the water and fan out the BT across the sewer (no section removed) and build a manhole locally to the 

west of the sewer 

4) Twin the water across the sewer and take the BT beneath the sewer and build a manhole locally to the east 

of the sewer 

Let me know if I have missed anything or not captured the notes or actions correctly. 

I will issue a meeting invite this morning for a further meeting on Tuesday 18th August, following this I hope that we 

will be in a position to issue any required papers/TQ's/design papers to utilities on Wednesday 19th August. 

Regards 

Michael 

Michael Blake 
Project Manager - MUDFA 
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