
SOS Key Milestones 203.9d 29-Apr-08 20-Feb-09 

Detail Design Submittals to tie 160.0c 01-Jul-08 20-Feb-09 
SDS73380 Detail Destgn Submittals to tie Complete For Section 3 O.Od 01-Jul-08 
SDS73400 Detail Design Submittals to tie Complete For Section 6 O.Od 14-Jul-08 
SDS73410 Detail Design Submittals to tie Complete For Section 7 O.Od 28-Aug-08 

SDS73360 Detail Design Submittals to tie Complete For Section 1 O.Od 30-Sep-08 
SDS73390 Detail Design Submittals to tie Complete For Section 5 O.Od 16-0ct-08 

Complete All Detail Design Submittals to tie O.Od 20-Feb-09 

Detail Design Prior Approval Batch Submittals to CEC 63.0d 29-A r-08 29-Jul-08 
SDS73450 Detail Destgn Pnor Approval Batch Submittals to CEC Complete For Section 2 O.Od 29-Apr-08 

O.Od 06-Jun-08 ,_ __ S_D_S_73_4_4_0 __ ,_D_e_ta_il_De_ .a~g~n_P_n_o_r Ap~ proval Batch Submittals to CEC Com~p_le_te_ For_ S_e_ct_io_n_3 _____________ --+----+--------,1------, 
SDS73470 Detail Design Pnor Approval Batch Submittals to CEC Complete For Section 7 O.Od 30-Jun-08 
SDS73460 Detail Destgn Pnor Approval Batch Submittals to CEC Complete For Section 5 O.Od 03-Jul-08 

SDS73430 Detail Design Pnor Approval Batch Submittals to CEC Complete For Section 1 O.Od 22-Jul-08 
SDS73420 Detail Design Pnor Approval Batch Submittals to CEC Complete For Section 6 O.Od 

Detail Design Technical Approval Submittals to CEC 119.0c 03-Nov-08 
SDS87640 Detail Destgn Technical Approval Submittals to CEC Complete For Section 2 O.Od 16-May-08 
SDS87610 Detail Design Technical Approval Submittals to CEC Complete For Section 6 O.Od 14-Jul-08 
SDS87630 Detail Design Technical Approval Submittals to CEC Complete For Section 3 O.Od 14-Jul-08 

Detail Design Technical Approval Submittals to CEC Complete For Section 7 O.Od 
Detail Destgn Technical Approval Submittals to CEC Complete For Section 5 
Detail Design Technical Approval Submittals to CEC Complete For Section 1 

Management (Task100) 574.9d 03-Jul-06 A 17-0ct-08 
A486868 DD- Project Controls (Task 100.3) 458.0c 03-Jul-06 A 30-Apr-08 
A486878 DD- Project Management (Task100.1) 458.0c 03-Jul-06 A 30-Apr-08 
A486888 DD-Commercial Management (Task 100.6) 458.0c 03-Jul-06 A 30-Apr-08 
A486898 DD-Safety, Quality& Risk Management (Task 100.4) 458.0c 03-Jul-06 A 30-Apr-08 

A486968 DD- Design Management (Task 100.2) 458.0c 03-Jul-06 A 30-Apr-08 
A486978 DD- Engineering Management (Task 100.7) 458.0c 03-Jul-06 A 30-Apr-08 

A486998 DD- Procurement Management (Task 100.8) 458.0c 03-Jul-06 A 30-Apr-08 
A487038 DD- Structures Management (Task200.11) 577.0c 03-Jul-06 A 17-0ct-08 
A487078 DD- Halcrow Management 458.0c 03-Jul-06 A 30-Apr-08 
A487088 DD- Construction Management (Task 894.1) 458.0c 03-Jul-06 A 30-Apr-08 
A486918 DD- Administration (Task 900.1) 458.0c 03-Jul-06 A 30-Apr-08 
A487018 DD- CAD Management & On &le Support (Task 100.9) 438.0c 31-Jul-06 A 30-Apr-08 

DD- Planning Drawings Management (Task 100.10) 326.0c 12-Mar-07 A 

: 
! ' 

A41791 Boundary and Accomodation Works System Wide Input to IDC Process 

19.9d 08-Jul-08 04-Aug-08 

20.0d 08-Jul-08 04-Aug-08 
20.0d 08-Jul-08 04-Aug-08 
20.0d 08-Jul-08 04-Aug-08 

r· 
! 
I : ---------r-, 

A41801 Street Lighting Input to System Wide I DC Process 20.0d 08-Jul-08 04-Aug-08 ! 
A41811 Substations Input to System Wide IDC Process 20.0d 08-Jul-08 04-Aug-08 ! 
A41821 Track Input to System Wide IDC Process 
A41831 Tramstops Input to System Wide IDC Process 
A41841 OLE Input to System Wide I DC Process 
A41851 System Engineering Input to System Wide IDC Process 

20.0d 08-Jul-08 04-Aug-08 
20.0d 08-Jul-08 04-Aug-08 
20.0d 08-Jul-08 04-Aug-08 
20.0d 08-Jul-08 04-Aug-08 

I : r· 
! 
I : r· 
! 

_________ j__: 

20.0d 08-Jul-08 

A41861 System and Com ms Input to System Wide I DC Process 20.0d 08-Jul-08 

20.0d 08-Jul-08 

A41871 System Modelling Input to System Wide IDC Process 20.0d 08-Jul-08 
A41881 Track Auxiliary Input to System Wide IDC Process 
A41891 Structures Input to System Wide IDC Process 

A42051 System Assurance Input to System Wide I DC Process 

Track (Task200.1.1) 

A41901 Suportto System Wide IDC Process 
20.0d 

500.9d 03-Jul-06 A 
500.9d 03-Jul-06 A 04-Jul-08 

503.0c 
473.0c 

------------------------~ ..... 432.9d 

~------= TI:§~i ~:;:§~§~§E:==========================J:~4~3~5}.ac§J:~;t£= § ~ i ~ ] -,===~:f---- - --------- ------------- -
550.9d 
550.9d 03-Jul-06 A 

- Actual Work - Critical Remaining Work V3 l Remaining Activities 
c:::::==:::J Remaining Work + + Milestone 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start 

Duration 
Finish April Lwo May Luuo June Lwo July LUlRl August LUuo 1september Lwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws 1nay .uu, 

1 D7 I 14 I 2112s 105 12119 I 26 021 D9 I 16 I 23 30 07 1412112s 10411111s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12119 I 26 02109 16 I 23 I 021 D9 I 16 I 23 l3D I D6 I 13 I 2D 27 I 04111 
SDS81800 R2: Input design Changes to VISUM, VISSIM 87.0d 14-Jan-08 A 16-May-08 
SDS81810 R3: Input Linsig Pass 1 timings into VISUMNISSIM 87.0d 14-Jan-08 A 16-May-08 , 
SDS742001 I: VISSIM: Discuss model changes with tie/CEC and get sign off 53.0d 21-Jan-08 A 07-Apr-08 • : , : 

__ SDS74300 __ R1: Confirmation of junction designs to model (except Forth Ports area) inc Picardy Pl, Torphichen Pl, Frederick st _ ..... 53.0d 2-Jan-08~ 07-Apr-08 • ! : : 
Main Traffic Model Iteration 412.9d 22-Jan-07 A 15-Sep-08 ! l 

~

~ j S~D;S;6~9513;0~ t A~F~:~C~re~a~te~ ln:diiv~id~u~al~J~u~nc~ti~o!n]L~IN;S~IG~ M~o~d;~~s~Uisiinlg~D~e~taiile~d~Gi eo~m~e~t~ry~i~i~==========-i .----~ !32~2t .Odi~2~

2

-~J~a~n-io~

7

~A1 D1

2

-~M~a~y-~O;S~ l~ ~~~ii~-~·,.l1- --------- -------------SDS69550 Al: TRANSYT: review detailed geometry and make any de.agn changes 326.0d 22-Jan-07 A OS-May-OS 
80881820 AE: Linsig Pass 2: Review intergreens and braking times for tram minimum green times 97.0d 1 O-Dec-0... 02-May-08 
80870890 AH: Tram' Green Wave': identify junctions where tram signal stages need adjusting 30.0d 17-Mar-08 A 04-Jul-08 • I : 
SDS69560 AJ: Strategic TRANSYT: Input Traffic Flows From VISSIM 24.0d 02-May-08 06-Jun-08 • r-
80869490 S: Run AM, lnterpeak & PM VISUMNISSIM Models. Feed Traffic Data Into LINSIGs & TRANSIT 9.0d 06-May-08 16-May-08 I 1-n 
SDS69540 AG:RunAM,lnterpeak&PMPeakLINSIGsUsingOutputFromVISSIMModels 18.0d 13-May-08 06-Jun-08 _________ ]__: 
SDS69580 AM Produce Junction Assessment Report for CEC 40.0d OS-Jun-OS 01-Aug-08 ! 

AK: Run AM, lnterpeak & PM Peak TRANSYT Using Output From LINSIG M_od_ e_ls ____________ -+-__ 1_0_.0_d+-0_7-_J_ul_-0_8_+-1&-_ Ju_l-_08 __ 
1 

: 

SDS67680 Issue Traffic Modelling Update Report to tie (& Approval From CEC) O.Od 01-Aug-08 : 
SDS69570 

SDS69500 CEC Approval Of Traffic Modelling Report 20.0d 04-Aug-08 01-Sep-08 1, , 

SDS69590 Update Modelling Report To Any CEC Comments 10.0d 02-Sep-08 15-Sep-08 
V0245 Revised Modelling Scope including Wider Area Modelling 84.9d 1&-Feb-08 A 1S-Jun-08 -- --- --- -r-

Wider Area Traffic Modelling Sketch_D_e_s~ig~n---.,.-, 50.9d 18-Feb-08 A 30-Apr-08 i 
SDS8641 O Sketch Up ideas for issues thrown u pby VISSIM model areas to South of City 33.0d 1 &-Feb-08 A 07-Apr-08 • • 
SDS86440 Fast Answers modelling (8 junctions total) 28.0d 25-Feb-08 A 07-Apr-08 • ! 
SDS86470 JRC test sketch ideas in VISSIM 10.0d 07-Apr-08 1&-Apr-08 -~! 

1---S-D_S_8_64_8_0+-S-D_S_V_IS_S_I_M_w_o_rk_:_in_p_u_t ,-do- m-in-im_u_m_'_a_n_d_'d_o_s_o_m_e-th-in_g_' T_R_A_N_S_Y_T_t-im- i-ng_s_a_n_d_c_o_m_a-pr-e-jo_u_rn_e_y_ti_m_e_s_b-etw- e-en- sc-e-.. --+---9.-0-di-0-7--A~p-r--0-8__,,-1_7_-A~p-r--0-8- "- 1 
~===:s:D:s:s:64=9:o1 :s=ke=tc=h=f=o=rF=a=s=t =A=nsw=~e=ffi=j=u=nc=ti=o=ns=a=n=d=r=e-=m=o=d=e:lli=ng===~===========~=======~=~===~==============~=====4.:o=d~0=7=-A~p=~:o:s=~~1:~=A~p=~:o:s==.

11•-q__ j
1 SDS86500 Prepare report for tie/CEC 4.0d 1 &-Apr-08 23-Apr-08 

~--S-D_S_S-~- 1-0+-~-~~n-m_i_m~u-e_o_f _* _e_k_h_i_~_a_s_a_n_d_m_o_d-~-~-g- f_oc_a_ll_~_n_d_~_n_s_t_o_h------------------+---0

0 

.. -00-dd~~--~2

2

-~-AA~pp-rr---OO-SS _ , i~J-·:,----:---=--------
80886520 Interim issue of sketch ideas and modelling for all junctions to CEC ..:r ~ , . 

SDS86530 tie/CEC App.,.ro~v-:a:"I p~e,:-n~o,..d= .-::-=:-- ~-------------------------- - -;c-:5,c.Oc-d,r:::2c;-4--;A~p-r-O::c8,-..."'73~;:-,c-Ae-pr_-O::c8o-,·i 
~ der Area Traffic Modelling Preliminary Design ---------------------------51.9d 07-Apr~~ ~ un~ 

SDS86560 TRO: Detailed on-site survey 19.0d 07-Apr-08 01-May-08 
SDS86540 Undertake Topo surveys 23.0d 01-May-08 04-Jun-08 
SDS86550 Review contrciler specs for changes to existing junctions 19.0d OS-May-OS 05-Jun-08 

~ SDS86570 Draw up Preliminary De.agn usign topo or OS mapping 19.0d 16-May-08 12-Jun-08 

80886580 Review controller specs for changes to existing junctions 5.0d 13-Jun-08 1S-Jun-08 
80886590 Issue Wider Area Traffic Modelling Preliminary Design to tie O.Od 1S-Jun-08 

O.Od 1S-Jun-08 

147.9d - ~-22-0ct-07 A 3~May-08 

SDS86600 Issue Wider Area Traffic Modelling Preliminary Design to CEC 

Tr=-Simulation (T~ 200.2.2) 
Stage 3 -Operational Simulations for Preliminary Design 147.9d 22-0ct-07 A 3~May-08 

~ delling Excluding Section 4 147.9d 22-0ct-07 A 3~May-08 

---------rr:-r-----
,1 'It...,-+-+---+-, : ~ ---------f­
! 

I ---------r-
! 

150.0d 22-0ct-07 A 3~May-08 SDSS 1000 Sim Support HOUffi " • 
29.0d 2S-Feb-08 A 11-Apr-08 

3.0d 1&-Mar-08 A 17-Apr-08 

O.Od 17-Apr-08 
242.9d 1~Dec-O ... 01-Dec-08 

242.9d 1~Dec-O ... 01-Dec-08 
150.0d 1~Dec-O ... 1&-Jul-08 

SDS81860 A03: VISUMNISSIM Incorporate Wider Area Transyt modelling results 29.0d 2&-Apr-08' OS-Jun-08 
SDS81840 A01: VISUMNISSIM Incorporate Forth Ports design into VISUM and VISSIM 29.0d 24-Jun-os· 01-Aug-08 
SDS81850 A02: VISUMNISSIM Incorporate off set signals timings from Transyt 9.0d 21-Jul-08 31-Jul-08 

50.0d 04-Aug-08 13-0ct-08 
10.0d 14-0ct-08 27-0ct-08 

SDS81890 

I•-

--1•-

--1• -

--1• -

: 

-------1--<-

: ·~ c:;::..ii-',-------\ 

SDS79040 Prepare Senes 600 Appendix 153.0d 12-Nov-O... 25-Jun-08 • ! E 
SSDDSS7

7
9
9

D
0
5
6

o
0 

Issue Cuttings and Embankment Register to tie V2 o.Od 25-Jun-08 !, :, -- : : ::: ::: ::::::::::::::::: :::::::::::::::::::::::::::: :::::::'.:::::::::::::::::::::::::::::::::::::::::: :: 

._~----,,_-~....__ls~s_u_e~S~e-rie
7
s
7

6~00c-c-Appendi_x_to_t_ie ____________________________ .._-,-::co,...
7
0dc<.-c--,..-,--cc---,..'~2

7
5-

7
J~un_-~os-c--~t--

System&Communications(Task200.5) 103.9d 01-Jan-08A 30-May-08 ---------1--
SCC Management(Task200.5.1) 103.9d 01-Jan-08 A 30-May-08 i 

sec Management 103.9d 01-Jan-08 A 3~May-08 : 

L A14810 IDC and Assurance Support --------------------------- L 104~ 01-Jan-08 A~ May-08 
Stakeholder Reviews 477.9d 03-Jul-06 A 03-Jun-08 ,........._ ~-..-~ --------------~ --,,-~ 

A569870 Design Correspondence 
A569880 
A569910 
A569940 

- TRO's (Task200.4) 

Coordination of Technical support to tie Communication Team 
Communications Support to Design Process 
Close Out Review -

Order Preparation & Process 
80867050 Preperation of draft relevant Maps showing proposed traffic regulation measures 

SDS70800 
SDS82170 
SDS82180 
SDS82200 
SDS82290 
SDS82300 

- SDS82210 

SDS82220 

SDS82230 
SDS82240 
SDS74270 
SDS82370 
SDS70820 

- SDS34220 

SDS82280 

- Actual Work 

Issue Draft Relevant Maps to CEC For Comments 
Issue Draft Relevant Maps to tie For Comments 
Receive tie and CEC comments on proposed traffic regulation meansures 
Informal briefing session with Consultees based on relevant maps 
Preparation of Draft Schedules 
Preparation of Draft Articles 
Preparation of final draft of Relevant Map showing proposed traffic regulation measures 
Issue Final Draft Relevant Maps to CEC For Approval 

Issue Final Draft Relevant Maps to tie For Approval 
Receive tie and CEC Approval of final draft of Relevant Map 
Briefing session with Member based on Relevant Map and receive approval to conduct Statutory Consultation 
Finalise Statement of Case and Statement of Reasons 
Preparation of letters with copy Relevant Map to issue to Statutory Consultees 
Issue Consultation Package to Consultees 
Meeting with Police, emergency services, bus operators and road haulage to discuss proposed measures 

- Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

460.0d 03-Jul-06 A 02-May-08 
460.0d 03-Jul-06 A 02-May-08 
460.0d 03-Jul-06 A 02-May-08 

20.0d 06-May-08 03-Jun-08 
577. 7d 2&-Jan-OSA 2Cl-May-1 O 
226.7d 12-Jan-09 01-Dec-09 

10.0d 12-Jan-09 23-Jan-09 

O.Od 23-Jan-09 
O.Od 23-Jan-09 

10.0d 26-Jan-09 06-Feb-09 
5.0d 26-Jan-09 3~Jan-09 

20.0d 26-Jan-09 2~Feb-09 
20.0d 26-Jan-09 2~Feb-09 

5.0d OS-Feb-09 13-Feb-09 
O.Od 13-Feb-09 

O.Od 13-Feb-09 
5.0d 16-Feb-09 2~Feb-09 

10.0d 23-Feb-09 06-Mar-09 
30.0d 24-Feb-09 06-Apr-09 

1.0d OS-Mar-09 1~Mar-09 
O.Od 11-Mar-09 

20.0d 11-Mar-09 O&-Apr-09 

_:_ 

I :~---- -

T 
! 
i : 

T 
! 
I , 

T 
I : 

---------r-
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start Finish April LWO I May LUUO June Lwo July LUlRl August LUuo 1september Lwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March LUUS I April LWS l'"Y LUU. 

Duration 31 07l1412112s105 12119126 02109116123 30 07 1412112s 10411111s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 26 02109 161 23 I 02109 I 16 I 23130 06113120 27 04111 

SDS82310 Receive Consultation Responses 21.0d 11-Mar-09 09-Apr-09 ' 

i 
: 

SDS82380 Draft Statutory Notice for Public Advertisment 1.0d 07-Apr-09 07-Apr-09 ! ~i" 
SDS82320 Analyse Responses and Review and Finalise TRO in view of Statutory Consulation Process 15.0d 09-Apr-09 30-Apr-09 I , 

• r· -,-- __ , - -- ,. _ -- - -------1-:- - - -:- - ---- --, 
i.c o • SDS82330 Meeting with Roads Authority to appraise issues raised by Consultees 5.0d 20-Apr-09 27-Apr-09 

SDS82350 Finalise Schedules 5.0d 30-Apr-09 07-May-09 

• El SDS82360 Finalise Articles 5.0d 30-Apr-09 07-May-09 

• 

SDS34230 Preparation of Consultation Report 2.0d 07-May-09 11-May-09 I : 
: . 
l SDS55810 Preparation of Consultation Report to Comittee to obtain authorisation for Public Deposit 2.0d 07-May-09 11-May-09 : : ; r· _, __ --' - -- ,. _ -- - _______ 1;_ -

--·-·- -

---- - - ~ 

SDS34260 Submit Package to CEC for report to cornittee O.Od 11-May-09 

SDS82250 Briefing Session for listed Consultees on Final Draft Orders 5.0d 11-May-09 18-May-09 

i 
• 

SDS82270 Briefing Session for Members on Final Draft Orders 5.0d 11-May-09 18-May-09 

• 

+c 
SDS82390 Council decision to proceed to Public Deposit 20.0d 11-May-09 08-Jun-09 

_________ J__: 
.. 

SDS74280 Collate Documents for Public Deposit 5.0d 08-Jun-09 15-Jun-09 : -,-- -- - --1• - -- - -------1c- - -- -, - ---- --, 
SDS82400 Arragement for Public Exhibition and Deposit of Draft Orders 5.0d 15-Jun-09 22-Jun-09 

I 
: 

SDS82410 Advertisments to Newspapers 5.0d 22-Jun-09 29-Jun-09 

• 

SDS55820 Public Deposit of Documents and Open Public Exhibition 20.0d 29-Jun-09 27-Jul-09 i 
SDS82420 Period for objections to be logged 20.0d 29-Jun-09 27-Jul-09 

• 

SDS70650 Analyse Objection & Prepare Objections Report 20.0d 27-Jul-09 24-Aug-09 ! ' _______ 1_:_ 

--·-·- -

- -~ ---------1-- · _, __ - " - -- ,. _ -- - - ----

SDS82430 Briefing Session for Members on Objections 5.0d 17-Aug-09 24-Aug-09 

I 
SDS55830 Submit Package to CEC for Report to Committee O.Od 24-Aug-09 

SDS70670 Council decision to Make Orders or proceed to Public Hearing 20.0d 25-Aug-09 22-Sep-09 

• SDS70690 Preparation of Notices for Making of Orders 5.0d 22-Sep-09 29-Sep-09 

• 

SDS70680 Orders made by CEC and Public Notice of Making Orders 10.0d 05-0ct-09 19-0ct-09 

SDS70700 TRO Legal Challenge Period 30.0d 19-0ct-09 30-Nov-09 
---------f-' -,-- -- - --1•- -- - -------1-:- -- -, - ---- --, 

SDS70710 TRO Legal & Able to be Enacted O.Od 01-Dec-09 

I 
• SDS70720 Commence Implementation O.Od 01-Dec-09' 

• 

Public Hearing 238.0d 08-Jun-09 20-May-10 

• 

SDS82840 Preparation For Public Hearing 20.0d 08-Jun-09 06-Jul-09 

SDS34650 TRO Public Hearing For Order 5 (Statutory Processs) 30.0d 10-Jul-09 21-Aug-09 

T 
-,-- __ , - -- ,. _ -- - -------1-:- --- -:- - ---- --:-

SDS55790 Reporters Report (Statutory Processs) 48.0d 21-Aug-09 28-0ct-09 

• SDS55800 Review , Recommend & Conclude from Reporters Report (Statutory Processs) 91.0d 28-0ct-09 04-Mar-10 

• 

SDS55900 Issue Report to CEC On Reporters Findings for Order 5 Hearing O.Od 04-Mar-10 
- SDS56140 Report to CEC for Approval to Make TRO for Order 5 22.0d 04-Mar-10 05-Apr-10 : 

J 
_, __ --' - -- ,. _ -- - _______ 1_:_ i ---- __ : _ 

SDS34820 Prepare & Publish Making Notice 11.0d 04-Mar-10' 19-Mar-10 

SDS34730 TRO Orders Made By CEC (Statutory Processs) O.Od 08-Apr-10 

• 

SDS34670 TRO Legal Challenge Period (Statutory Processs) 30.0d 08-Apr-10 20-May-10 

SDS34870 First Permanent Measures Able To Take Place O.Od 20-May-10 
• SDS70840 ~ Orders Made By CEC (Statutory Processs) O.Od 20-May-10 : - ----- -,-- -- - --1•- -- - -------1-:- --- -, - ---- --, 

Application to Scottish Executive O.Od 07-Apr-08 07-Apr-08 

I 

: 
I SDS70740 Confinmation of Regulations Being Changed From SE O.Od 07-Apr-os· ·~ 

• 

Design Process 247.9d 28-Jan-08 A 23-Jan-09 

LOO 242.9d 04-Feb--08 A 23-Jan-09 

• 

80882130 TRO Drafted to reflect Roads Design as Submitted to tie and CEC subsection by subsection 120.0d 04-Feb-08 A 18-Jul-08 - _______ 1_:_ --- _:_ - __ : _ -------1--' _, __ - " - -F - -- ,. _ -- - ----

SDS70760 Full Draft TRO proposal available O.Od 18-Jul-08 

I 

fO 

• 

SDS82140 Interim Informal meetings with EmergenCf services and other Statutory Consultees 20.0d 21-Jul-08 15-Aug-08 -
SDS82160 TRO team receive Final Road Design approved by RTA O.Od 23-Jan-09 r 

• 

Wider Area TRO Design 130. 9d 28-Jan-08 A 01-Aug--08 

SDS81830 Z: Junctions and links requiring changes prepare existing data ready for review 63.0d 28-Jan-08 A 25-Apr-08 : 

% 
-,-- - " - -- ,. _ -- - -------1c- --- -, - ---- --, 

SDS74390AA AA: On site surveys 10.0d 21-Apr-08 02-May-08 

SDS74400AB AB: Draw up draft TRO 5.0d 05-May-08 09-May-08 

• 

SDS74460 Issue Preliminary TRO to CEC for Initial Approval 56.0d 09-May-08 25-Jul-08 ' ' ' 
SDS74450AP AP: Detailed Design of Wider Area TRO 15.0d 12-May-08 30-May-08 L: L -.=: ,J 

• 

SDS74480 Initial Approval of TRO granted by CEC 54.0d 20-May-08 01-Aug-08 ·- _______ 1_:_ 

---·-·- -

__ : _ -lj ,. _ -- - ----

SDS74470 Issue Detailed TRO to CEC for Approval O.Od 30-May-08 ! 
SDS74490 Final Approval of TRO granted by CEC 40.0d 02-Jun-08 25-Jul-08 ! 

• 

Traction Power (Task 200.6.1) 355.0d 28-Aug-O .. 03-Feb-09 

I V0273 Extention to Traction Power Management (Internal) 128.9d 02-Nov-O .. 15-May-08 

• 

r-'·\ osS0980 ----rvm73 Extention to Traction Power Design Management 1131.~ v-O .. fi5:May-08 

189.0d 30-Apr-08 03-Feb-09 1 ,-- -- - --1• - -- - -------1c- --- -:- - ---- --:-
Stray Current 

I : : 
V0230 SOS Support to Stray Current Working Party 189.0d 30-8fl r-08 03-Feb--09 

• 

SDS73900 Support to Stray Current Working Party No 5 3.0d 30-Apr-08 02-May-08 J1 SDS73910 Stray current Working Party No 5 O.Od 01-May-os· 

• 

SDS73920 Support to Stray Current Working Party No 6 3.0d 02-Jun-08 04-Jun-08 p 
-------1 --' - __ c 

Cii • -- ,. _ -- - ---·- C - ----

SDS73930 Stray Current Working Party No 6 O.Od 03-Jun-os· ! 
SDS73940 Support to Stray Current Working Party No 7 3.0d 04-Aug-08 06-Aug-08 

I 
~ SDS73950 Stray Current Working Party No 7 O.Od 05-Aug-08' 

• 

SDS73960 Support to Stray Current Working Party No 8 3.0d 06-0ct-08 08-0ct-08 

·~--
SDS73970 Stray Current Working Party No 8 O.Od 07-0ct-os· : 

---------1-- · _, __ - " - -- ,. _ _______ 1_:_ - - - - - ~ - ---- - -~ 

SDS73980 Support to Stray Current Working Party No 9 3.0d 01-Dec-08 03-Dec-08 ! 
• 

SDS74000 Support to Stray Current Working Party No 10 3.0d 01-Dec-os· 03-Dec-08 

SDS73990 Stray Current Working Party No 9 O.Od 02-Dec-os· J. 
·--· - ---,: 

! 
SDS74040 Prepare, Check and Approve Stray Current Working Party Position Report 6.0d 03-Dec-08 10-Dec-08 : :: 
SDS74050 Issue Stray Current Working Party Position Report for External Approval O.Od 10-Dec-08 : 

---

·-·· 
------

SDS74010 Stray Current Working Party No 1 O O.Od 03-Feb-09' 
-,-- -- - -- ,. _ -- - -------1-:- t,i; ---- --:-

Traction Power Systems O.Od 04-Aug-08 04-Aug-08 
: 

: : h--------- : : --- H-1 80867220 Final Issue of Systemwide Traction Power Design To tie O.Od 04-Aug-08 
~---------- - ------- : : 

Electro Magnetic Compatibility 149.0d 28-Aug-O... 07-Apr-08 

• 

I A4500 ~ ce Utilities Interface Report 151.0d 28-Au;~ pr-08 - : 
- __ :_ 

A4580 . ~ ue utilities Interface Report to tie O.Od 07-Apr-08 ~ .. : : : : : : : : 

OLE (Task200. 7) 512.9d 07-Aug-O .. 27-Aug-08 

• 

V0 310 OLE Additional/Outstand ing Work (Internal) 142.9d 04-Feb-08 A 27-Aug-08 

A487258 V0310 Additional/Outstanding De.agn 143 ~ Feb--08 AjE:Aug-08 

• 

OLE Bases (Task200. 7.2) 499.9d 07-Aug-O.. 07-Aug-08 

+ 
: : 

-- -- -- -,-- -- - -- - -------1c- -- -, - ----

--·-
OLE Bases General 499. 9d 07-Aug--O .. 07-Aug--08 : : : : : : : : : : - Actual Work - Critical Remaining Work V3 l Remaining Activities 

c:::::==:::J Remaining Work • + Milestone 
Page 3 of 31 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ciivity ID Activity Name Original Start Finish 

Duration 
April Lwo I May Luuo June Lwo July LUlRl I August LUuo 1september Lwo1 October Luuo November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws l'"Y .uu, 

31 07 I 14 I 2112s 105 12119 I 26 02109 I 16 I 23 30 07 1412112s 10411111s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 26 02109 16 I 23 I 02109 I 16 I 23 l3o I 06113120 I 27 I 04111 

428.0d 07-Aug-O .. 23-Apr-08 80852550 OLE Bases Civils Management , 
: 

V0 215 Changing Tramstop Names Not tie A(Jproved 
r-vo1490 Review and sign off of Documents and Drawings for Revised Tramstop Names 

Landscaping r SDS53020 

~ DS53010 

Utilities 

A10820 

A10830 
- A10870 

SDS68180 

'fiippr;,vals Support 

~ ecification Development 

Align SOS Test and Procurement System Test Specification for Comprehensive and Complete Test Regime 

RAMS Requirements Tests 

Requirements Test Specification Update 

Issue Requirements Test Specification Ready To tie (second issue) 

SDS7 4570 Final Detailed Design stage issue of DOCS to tie 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

5.0d 07-Apr-08 11-Apr-08 

5.0d 30-Jul-08 05-Aug-08 

2.0d 06-Aug-08 07-Aug-08 

O.Od 07-Aug-08 

29.9d 14-!\f)r-08 27-May-08 

10.0d 14-Apr-08 25-Apr-08 

10.0d 28-Apr-08 12-May-08 

10.0d 13-May-08 27-May-08 

24.9d 28-May-08 01-Jul--08 

15.0d 28-May-08 17-Jun-08 

5.0d 18-Jun-08 24-Jun-08 

5.0d 25-Jun-08 I 01-Jul-08 

19.9d 02-Jul--08 2S-Jul-08 

10.0d 02-Jul-08 15-Jul-08 

~ Jul-08 2S-Jul-08 

173.9d 14-Sep-O .. 30-May-08 

173.9d 14-Sep-O .. 30-May-08 

176.0d 14-Sep-O .. 30-May-08 

16-Jan-09 

20-Feb-09 

02-Dec-08 

02-Dec-08 

02-Dec-08 

20-Feb-09 -20-Feb-09 

16-Jan-09 -16-Jan-09 • 16-Jan-09 • 
16-Jan-09 111111 

16-Jan-09 -16-Jan-09 -16-Jan-09 

539.9d 23-Nov-O 2S-Jan-09 

489.0d 23-Nov-O •• J"oo:.Nov-08 

21.0d 23-Dec-08 2S-Jan-09 

L 110d ~ Dec-08 16-Jan-09 

632.0d 03-Jul-06 A 16-Jan-09 

L 634.0d ~ Jul.06 ~ Jan-09 • 
632.0d 03-Jul -06 A 16-Jan-09 

634.0d 03-Jul-06 A 16-Jan-09 -634.9d 03-Jul-06 A 20-Jan-09 

604.9d 03-Jul-06 A 28-Nov-08 

l607 Od )03:Ju1-06 ~ Nov-OS 

634.9d 03-Jul-06 A 20-Jan-09 

29.9d 2S-AuQ.08 OS-Oct-08 

O.Od 2S-Aug-08' I 
29.0d 2S-Aug-08 08-0ct-08 

O.Od OS-Oct-08 

28.9d 30-Sep.08 07-Nov-08 

O.Od 30-Sep-08' 

28.0d 30-Sep-08 06-Nov-08 

O.Od 07-Nov-08 

613.9d 03-Jul.D6 A 11-Dec.08 

564.0d 03-Jul-06 A 30-Sep-08 

O.Od 14-Nov-os· 

20.0d 14-Nov-08 11-Dec-08 

O.Od 11-Dec-08 

634.9d 03-Jul.D6 A 20-Jan-09 

607.0d 03-Jul.06 A 28-Nov-08 

586.0d 03-Jul-06 A 30-0ct-08 

165.0d 07-Mar-OSA 30-0ct-08 

O.Od 31-0ct-08 

20.0d 03-Nov-08 28-Nov-08 

O.Od 05-Nov-08 

1.0d 06-Nov-08 06-Nov-08 

O.Od 28-Nov-08 

29.0d 01-Dec-08 1S-Jan-09 

O.Od 20-Jan-09 

Page 4 of31 
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ULE90130 SOS Edinburgh Tram - V31 

Systems Assurance and Design Team Leader Meetings 

Update Reliability Availability Maintainability Plan to tie comments 
Final Detailed Design Stage Issue of Reliability Availability Maintainability Plan to tie 

Receive Comments for RAM Analysis 
Update RAM Anlysis to tie comments 

Final Detailed Design Stage Issue of RAM Analysis to tie 

Prepare Watercourse Discharge Package 
SDS87180 Confirmation of SW Approval Procedure 
SDS86660 Issue Watercourse Discharge Package to CEC 
SDS86680 CEC Approval Penod 

SDS86630 Issue Surface Water Package to SW 
SDS86640 Issue Combined Water Package to SW 

Scottish Water Approval Penod 

SDS81910 Interim TRO Design Section 1A 
SDS81920 Final_THO Design Section _1A 

A41911 Support to IDC Process for Section 1A1 

A40221 Substations Input to IDC Process for Section 1A1 

SDS78010 

SDS77960 

SDS77970 

SDS84380 

SDS84370 

SDS77980 

Batch 1/08 

SDS78070 

SDS78020 

- Actual Work 

Batch 1/07 Bernard Street Tramstop - Collation of Planning Drawings 
Batch 1/07 Formal Approval Penod 

Issue Batch 1/07 For Approval to CEC 

Update batch 1/07 to CEC Comments 

Receive Batch 1/07 Comments from CEC 
Receive CEC Pnor Approval For Batch 1/07 

Batch 1/08 Foot of the Walk Tramstop - Ccilation of Planning Drawings 

Batch 1/08 Formal Approval Penod 

- Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

16-Feb-08 A 14-Apr-08 

20.0d 30-Mar-08 A 02-May-08 

O.Od 16-Apr-08 

20.0d 16-Apr-08 14-May-08 

O.Od 02-May-08 

O.Od 02-May-08 

20.0d 

111.9d 

112.0d O&-Feb-08 A 1&-Jul-08 

5.0d 07-Apr-08 _1_1 -Ap'::'l8_ 

Ct tllftJ §! tfl 
294.9d 1 S-Oct-07 A 23-Dec--08 

103.9d 01-Feb-08 A 01-Jul-08 

7.0d 01-Feb-08 A 01-Jul-08 

7.0d 26-Mar-08 A 01-Jul-08 

7.0d 31-Mar-OSA 01-Jul-08 

20.0d 04-Jun-os· 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

20.0d 04-Jun-08 01-Jul-08 

9.9d 10-Dec-08 23-Dec-08 

23-Dec-08 

24-Sep-08 

178.0d 1S-Oct-07 A 11-Jul--08 

O.Od 11-Jul--08 11-Jul--08 

O.Od 11-Jul-08 

67.0d 07-Apr-08 11-Jul-08 

19.0d 07-Apr-08 01-May-08 

40.0d 02-May-08 26-Jun-08 

O.Od 02-May-08 

10.0d 27-Jun-08 10-Jul-08 

O.Od 27-Jun-08 

O.Od 11-Jul-08 

178.0d 1S-Oct-07 A 11-Jul-08 

132.0d 1S-Oct-07 A 01-May-08 

40.0d 02-May-08 26-Jun-08 

I 
_________ J__: 

I 
---------1--' 

I 
_________ j__: 

: 
! 

---------1--' 

I 

: I L.!:=::r.t.tt:lr-:::~l:ff::t-:==t:=l~LI.J 

---------1--' 

I 

Page 5 of 31 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start 

Duration 
Finish April Lwo I May Luuo June Lwo July Luuo I August LUuo 1septembeuwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws 1nay ouu, 

31 07114121128 I 05 12 19 I 26 02 09 I 16 23 30 07 14121128104111118 25 I 01108 I 15 22129106 13120127 I 03110 I 17 I 24 I 01108115122129105 12 19 26 I 02109 16 I 23 I 02109 I 16 I 23 l3o I 06113120 I 27 I 04111 

SDS78030 Issue Batch 1/08 For Approval to CEC O.Od 02-May-08 

SDS84440 Update batch 1/08 to CEC Comments 10.0d 27-Jun-08 10-Jul-08 

SDS84430 Rec~ve Batch 1/08 Comments from CEC O.Od 27-Jun-08 

SDS78040 Receive CEC Prior Approval For Batch 1/08 

Technical Approvals 

O.Od 11-Jul-08 

119.9d "o?:Apr-08 24-Sep-08 

Roads inc Drainage Technical Approval 119.9d 07-~ r-08 24-SeP.-08 

SDS2471 O Roads Authority ln_for_m_ al_C_o_n_su __ l_ta_tio_n __________________________ -+-__ 2_0_.0_d+-0_7-_A~p_r-0_8_+-02_-_M_ay~--0_8_
1 

SDS24720 Issue Roads De.agn to Roads Authority for Approval O.Od 01-Jul-08 

SDS24730 Roads Authority Approval Period 40.0d 02-Jul-08 27-Aug-08 

SDS24740 Rec~ve Roads Authority Comments O.Od 27-Aug-08 

SDS24750 Update to Roads Authority Comments 20.0d 2&-Aug-08 24-Sep-08 

SDS24820 Roads Technical Approval Granted O.Od 24-Sep-08 

Roads, Street Lighting & Landscaping Subsections 1A1 r SDS79920 Final RSA 

74.9d 11-Jun-08 24-Sep-08 

1QOdl11-Jun-08 24-Jun-08 

SDS79930 Incorporate Final RSA Comments 5.0d 25-Jun-08 01-Jul-08 

L SDS24540 .l!::.ue Constnuction Drawings- Roads, St Lighting, Landscaping, Drainage 1A1 O.Od L ~ Sep-08 
Drainage 58.9d 02-May-08 25-Jul-08 

SDS71030 Receipt of Drainage Survey Information O.Od 02-May-08' 

SDS71050 Outfall Consent/Approval from CEC O.Od 14-May-08 

SDS71040 O.Od 03-Jun-08 

-· 1i. 

~ ,, 

~ 

·.--------<-------------------------r-:1--------i·---

: ! :: ···················;, rr ·······1, 

:·r . ::· 
• 

• 

-:- -------1-:-

: 
i 

1 
: : I ------- --

Outfall Consent/Approval from SW - ---s---·,,·-----------·--i----,---------- --1--1---- -- -------f,---------------+- -------·-----,-----·-·--
SDS70991 Issue Drainage Design Completion Letter to tie for Approval Section 1A 1 (Final submission) O.Od 11-Jul-08 

~ DS80660 _ ,S<>nfinm Drainage and amend if required ~ J±Jul-08 _ ~ Jul-08 
V0257 - Casino Square Alignment Revisions (Not Approved) 19 9d 07-A~r-08 02-May-08 

SDS80840 Additional Street Lighting Design 20.0d 07-Apr-08 02-May-08 

FOW • COS O.Od 24-Sep'-08 24-Sep'-Os I 

Tram Stop Foot of the Walk (Task300.3.1 ~O)~--=---- -,- O.Od 24-Sep-08 24-Sep-08 Ii 

A25950 ~ e Construction Drawings - Foot of the Walk Tram Stop _________________ _._ ~ ____J]_4-Sep-08 

Tra;;:;~6 Bernard s~r~:~~~~~i=~ Drawings - Bernard Street Tram Stop ---------------~--,--~ ~~ r -0
8 

~:~: ~:~: ! : 
IE:lsl~ .. gbm: ~e·ct~i~: EnlWl!idllel~·:l· IEEDIIZ!·lim·IIC·Z!E- m ·~·!!-llllllllllllllllllllll·lll!!IIOi 11-Fl elbl--0181AH 1ii6-I Jluiil--0811[ T , 

~ SectionWic:d.:.e.;;IDC,. ....... ___ ....... ____ ~"""""---~------------------------,--...10;;,.4;c.9d;;..,.;:0..;1--:Fc'e,;;.b-.,;:0.,;:8.cA~ 0','2-.,;;J,;;;ul.,,;-0;,;;8_~L .J ! 
l----;A-;4~25~1,.1 ____ rs~y-;st,.e_m_a_n_d_C~o-;m,-m,.s_l_np~u_t.,to_ l-;DC_ P~r_oc_e-;s-;s_fo_r_S_e_ct_io_n_1_A_2 ____________________ t----;8,-.0,-d+,-0~1-~F,.eb_-~o,.8.,A+,-02,.-.,Ju.,1--;0~8~ • ! 

A42491 OLE Input to IDC Process for Section 1A2 8.0d 25-Mar-08 A 02-Jul-08 • ! • 
l-- -:A-:4:c:25cc4:-:1:----l-;s'"u-p-po- rt':-t,-0"'1DccC""'P,-ro-'c-e-ss- f'"o-r "se- ct-ci-on--:-1A7 2,,.--------------------------t----;8:-c.o'"d;t;:371-7M'"a-r-"o8;:-';-A+.c02::--"'Ju"'1--,o::c8--E.3 - 1 ' 

LL-~----------------i----,----------. - . 

: 

: 

• ~. 
L :"4 

• 

• 

• 

: -:-

-------1 

i 

_______ 1_:_ 

-------1-:-

A42421 Sub Section Wide I DC 02-Jul-08 20.0d 05-Jun-08 

A42431 Traction Power Input to IDC Process for Section 1A2 20.0d 05-Jun-08 02-Jul-08 

: I ~=t:l!ffl- --___ , ___ ,:_ ------------1----,----------T- I--, ---- -- -------ff----------------f-

1 : i 
A42441 Boundary and Accomodation Works Input to IDC Process for Section 1A2 

A42451 Street Lighting Input to IDC Process for Section 1A2 

A42461 Substations Input to IDC Process for Section 1A2 

A42471 Track Input to IDC Process for Section 1A2 

A42481 Tramstops Input to IDC Process for Section 1A2 

A42501 System Engineering Input to IDC Process for Section 1A2 

A42521 System Modelling Input to IDC Process for Section 1A2 

A42531 Track Auxiliary Input to IDC Process for Section 1A2 

A42551 System Assurance Input to IDC Process for Section 1A2 

Design Assurance Review 

80887800 Produce Design Assurance Statement 

Consents & Approvals 
Prior Approvals 

Combined Section Prior Approval 1A2 
r---A25150 Prior Approval Granted for Section 1A 1 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

20.0d 05-Jun-08 

9.9d 03-Jul-08 

10.0d 03-Jul-08 

173.9d 07-Apr-08 

107.0d 07-Apr-08 

O.Od O&-Sep-08 

O.Od 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

02-Jul-08 

16-Jul-08 

16-Jul-08 

OS-Dec--08 

O&-Sep-08 

O&-Sep-08 

O&-Sep-08 

Batch 1/05 
- SDS77890 Batch 1/05 Tower Place Bridge - Collation of Planning Drawings 

________________ .,.......§_3 0_2 12-May-0_8_ 2§:Sep-08 

SDS77840 Batch 1/05 Formal Approval Period 

SDS77850 Issue Batch 1/05 For Approval to CEC 

SDS84220 Update batch 1/05 to CEC Comments 

SDS8421 O Receive Batch 1/05 Comments from CEC 

~ 7cc7:-:8-6_o_ ..... _R_eceive CEC Prior Approval For Batch 1/05 
Batch 1/06 

~ DS77950 

SDS77900 

SDS77910 
- SDS84280 

SDS84270 

SDS77920 

Technical Approvals 

Batch 1/06 Port of Leith Tramstop - Collation of Planning Drawings 

Batch 1/06 Formal Approval Period 

Issue Batch 1/06 For Approval to CEC 

Update batch 1/06 to CEC Comments 

Receive Batch 1/06 Comments from CEC 
Receive CEC Prior Approval For Batch 1/06 

13.0d 12-May-08 29-May-08 

60.0d 30-May-08 21-Aug-08 

O.Od 30-May-08 

10.0d 22-Aug-08 05-Sep-08 

O.Od 22-Aug-08 

O.Od O&-Sep-08 

67.0d 07-Apr-08 11-Jul-08 

19.0d 07-Apr-08' 01-May-08 

40.0d 02-May-08 26-Jun-08 

O.Od 02-May-08 

10.0d 27-Jun-08 10-Jul-08 

O.Od 27-Jun-08 

O.Od 11-Jul-08 

173.9d 07-Apr-08 OS-Dec-08 

---------------------1--1_20 9!l_,.l!Z±Pr-08 _ ~ Se~ 
20.0d 07-Apr-08 02-May-08 

~ ds inc Drainage Technical Approval 
SDS8791 O Roads Authority Informal Consultation 

SDS87870 
- SDS87880 

SDS87890 

SDS87900 

Issue Roads Design to Roads Authority for Approval 
Roads Authority Approval Period 

Receive Roads Authority Comments 
Update to Roads Authority Comments 

_ SDS87920 - ~ ds Technical Approval Granted 

Tower Place Bridge Review Period (TAA) 
A7440 Commence Tower Place Bridge Informal Consultation With CEC Over Technical Approval 
A7400 Issue Tower Place Bridge Design Package to TAA 
A7410 TAA Tower Place Bridge Design Review Period 
A7420 Receive Tower Place Bridge Design Comments from TAA 
A7430 Incorporate TAA Comments into Tower Place Bridge Design 
A8340 TAA Approval Granted for Tower Place Bridge 

Roads, Street Lighting & Landscaping SubSections 1A2 

O.Od 02-Jul-08 

40.0d 

O.Od 

20.0d 

O.Od 

89.9d 

40.0d 

O.Od 

40.0d 

O.Od 

03-Jul-08 

29-Aug-08 

05-Aug-08 

05-Aug-08 

01-0ct-08 

2&-Aug-08 

2&-Aug-08 

25-Sep-08 

25-Sep-08 

OS-Dec-08 

30-Sep-08 

30-Sep-08 

25-Nov-08 

25-Nov-08 

10.0d 26-Nov-08 OS-Dec-08 

O.Od OS-Dec-08 

412.9d 01-Feb--07 A 25-Sep--08 

r· ---------------· : _______ 1_:_ 

! : 
I , i -------1c-r· : 
! llf+-tt:tt::tll---•---,'·---·------·--- --- .. -----------~--r-~ ----- 17------·----------·,'-·,-------

-------1 ; _ 

_________ j__ )_ -------1 ~-

'I . • 
"'------i, ': ! 

L lffi==hWLcclJJliillil4---=:-=--=----~-J- i : 
I ~ -- ----- --- - -- [,e--g i • 

---------
J. __ ', ~~ ! i ,-',------·----·-----·----, . • ,c.+-----:-- ::_____ ,-'·------·----·-----·-'.-- -

: 

! : : : : 
~==ti:::;i' i i • 

i 13Lc:~---:tt±t-c::l-=---=--:ti-It=-±--=--=--r-=-·~::IIJLLJ- _ _ , : : : i- .! i • 
I - --- ---"------------ • ; / ,_J _____ -------;: __ _ I • --- ------------ ' I • ------·---·----·•-01 

I : I : 

I 
- ------ ---Hfl·l,t--M--t-i---;--,----

! 
- - - - - - - - - ~- -

I 
_________ j__ 

I : 

: I : ~---+-!---' --+-+----<· -
: : 
! : 
I i 

--~ : -------1 '. -

t=i.i.i-- - ------- : 

: 

-·­
• : 

: 
-------1-:-

: 

-~----­

·~ 

- Actual Work - Critical Remaining Work V3 l Remaining Activities 
c:::::==:::J Remaining Work + + Milestone 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start Finish April LWO I May LUUO June Lwo July LUlRl I August LUuo 1september Lwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March LUUS I April LWS l'"Y LUU. 

Duration 31 07114121128 05 12 19126 02 09116123 30 07 1412112s 10411111s 251011os115 22129 06 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 26102109 16123102109116123130I06113120127104111 

SDS87820 Produce Street Lighting Design (& Liaise With OLE) 309.0d 01-Feb-07 A 25-Apr-08 ,, 

J 

; 

SDS87840 Produce Hard Landscaping Design 230.0d 11-Jun-07 A 09-May-08 
-, 

' ;;_ __:_ 
SDS87830 Issue Notification Of Completion Letter-Street Lighting Design (Inc. Any OLE Combined Pole) to tie Section 1A2 O.Od 25-Apr-08 ~: 

------ ------- --- - - ----
: 

---------------- -- -- --

SDS87850 Final RSA 10.0d 12-Jun-08 25-Jun-08 

I 
+c:: r; SDS87860 Incorporate Final RSA Comments 5.0d 26-Jun-08 02-Jul-08 s 

SDS87810 Issue Construction Drawings - Roads, St Lighting, Landscaping, Drainage 1A2 O.Od 25-Sep-08 ! ~ ,, 
Drainage 131.9d 16-Nov-O .. . 04-Jun-08 _________ j_ _: ___ 

16-Nov=r. 2W,1ay-08 
-- -------1-:- -- -- - -~ 

SDS88100 Final Detailed Drainage Design 124.0d ' 
SDS88080 Outfall Consent/Approval from SW O.Od 07-Apr-08 ! ' 

~~ r : -
SDS88090 Outfall Consent/Approval from CEC O.Od 07-Apr-08 : ---------r--~--- -
SDS88070 Receipt of Drainage Survey Information O.Od 02-May-os· ! ~-- : 1---i------------ : -!-- : -H------------ -------- -- - - - - --- ----,---------- -- __ 1"1 _____ - -------: ------- , ____ 

: SDS88120 Issue Drainage Design Completion Letter to tie for Approval Section 1A2 (Final submission) O.Od 20-May-08 
- - - - - - - - - ~- - : ~ 

SDS88110 Confirm Drainage and amend if required 10.0d 21-May-08 04-Jun-08 
-------;-:- -- -- --:-

I 

"L_ 

Tram Stop Port of Leith (Task300.2.9) O.Od 25-Sep:.08 25-Sep-08 

A25830 Issue Construction Drawings - Port of Leith Tram Stop O.Od ---ns=sep-:OS ~ 

517 Tower Place Bridge 590.9d 01-Aug--O .. 09-Dec--08 ! ,, 
A7550 T AA Approval Period 40.0d 29-Feb--08 A 24-Apr-08 

A7560 Receive T AA Comments O.Od 25-Apr-08 
-~ l 

-------1-:- -- -- --:-

A7570 Update to Comments 10.0d 25-Apr-08 09-May-08 

53.9d 07-Apr-08 23-Jun-08 ' ' ~ ,.... Tower Place Bridge P~ nary Design Milestones ' ' : 
A8280 Receipt of Revised OLE Design Package O.Od 07-Apr-08 •• ! 
A7260 Receipt of tie PD Acceptance O.Od 09-May-08 ______ J__ '"' ------ --- - - r -------1-'- -- -- __ ,_ 

A8290 Rec~pt of Approved and Signed AIP Document O.Od 09-May-08 

I 

'"' A8160 Receipt of Ground Investigation Data and Interpretative Geotechnical Data O.Od 23-Jun-os· 
- - ----- -----1--- c, -: - - .- - ! ..-..Jower Place Bridge Superstructure Detailed Design ~ 09d 01-Aug--O... 30-Sep-08 

! SDS39550 Detailed Design Resources 543.0d 01-Aug-O .. 30-Sep-08 - ; __ :l --- - ------- w--A7310 Assessment and Superstructure Detailed Design 45.0d 14-Apr-08' 17-Jun-08 ·~ ' 

--·-
A7320 Superstructure Detailed Design Draughting 35.0d 28-Apr-08 17-Jun-08 

-- --

A7330 Issue Superstructure Detailed Design Package to CAT 11 Checker O.Od 17-Jun-08 

I 
g 

A7340 Superstnucture CAT II Check 30.0d 18-Jun-08 29-Jul-08 

A7350 Receive and lncoporate CAT II Comments 10.0d 30-Jul-08 12-Aug-08 ! ~-----
~----

: , ____ ._ __ ::· +c::: - ------- ,_: ___ 
SDS61880 IDC 10.0d 17-Sep-08 30-Sep-08 : : : : 

r - -; ------- -- --- ----:-
A7360 Issue Notification Of Completion Letter- Tower Place Bridge Superstructure Design Package to tie O.Od 30-Sep-08 

~ wer Place Bridge Substructure Detailed Design 69.9d 24-Jun-08 ~ Sep-OS _,___._... 
A7450 Substructure Detailed Design 15.0d 24-Jun-08 14-Jul-08 ~ 

A7460 Substructure Detailed Design Draughting 15.0d 01-Jul-08 21-Jul-08 

! A7470 Issue Substructure Detailed Design Package to CAT II Checker O.Od 21-Jul-08 : -~ ; _:, -------1 
--·-l 

-- ------- --,,-- -- --

A7480 Substructure CAT II Check 30.0d 22-Jul-08 02-Sep-08 -
A7490 Receive and Incorporate CAT II Comments 10.0d 03-Sep-08 16-Sep-08 r-i,---- I-~--- 1------;-----·- --- f-~-------· - ------- -------
A7500 Issue Notification Of Completion Letter- Tower Place Bridge Substructure Detailed Design Package to tie O.Od 30-Sep-08 

Issue Tower Place Bridge Design Package For Construction I Fabrication O.Od 09-Dec-08 09-Dec-08 

SDS62430 Issue Constnuction Drawings - Tower Place Bridge O.Od i 09-Dec-08 ! ,, ~ 

11111 . 
l l 

-------1-:- -- ----, 
"'' 

. . ~ "=r.,.,_.: . . ---- ... , -
Subsection Wide 141 .9d 01-Feb--08 A 22-Aug-08 

111m Sub Section Wide I DC..- 131~JU±eb-O~ -2§::Aug~ 
A42231 System and Comms Input to IDC Process for Section 1A3 35.0d 01-Feb-08 A 08-Aug-08 • A42211 OLE Input to IDC Process for Section 1A3 35.0d 25-Mar-08 A 08-Aug-08 • ! : -------1 

-- ----·--------r-

l 
A42261 Support to IDC Process for Section 1A3 35.0d 31-Mar-OSA 08-Aug-08 -A42141 Sub Section Wide I DC 20.0d 14-Jul-08 08-Aug-08 

I 
'• 

w-r-----------~--------- ·---· -------
A42151 Traction Power Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 . 
A42161 Boundary and Accomodation Works Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

A42171 Street Lighting Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 ! 
A42181 Substations Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

T r 1-:--- -- ----, 
A42191 Track Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

A42201 Tramstops Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

A42221 System Engineering Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

A42241 System Modelling Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 _________ J__: 
I 

-- ----·-

l 
------- --

A42251 Track Auxiliary Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

I 
A42271 System Assurance Input to IDC Process for Section 1A3 20.0d 14-Jul-08 08-Aug-08 

Design Assurance Review 9.9d 11-Aug-08 22-Aug-08 : 

JSDS87780 Produce Design Assurance Statement ~ 11-Aug-08 22-Aug-08 +c:::::J : 
·---· •·---·------------·-· -------

Consents & Approvals 197.9d 07-Apr-08 21-Jan-09 _________ j__: 
------- ;; ___ -- -- -- - -~ 

Prior Approvals 83.0d 04-Jun-08 30-Sep-08 

I 
Combined Section Prior Approval 1A3 O.Od 30-Sep-08 30-Sep-08 

~ 70 Prior Approval Granted for Section 1A3 O.Od 30-Sep-08 

l Batch 1/02 59.0d 08-Jul-08 ~ Sep-OS ! 
- SDS77710 Batch 1/02 Ocean TerminalNictoria Dock Bridge - Collation of Planning Drawings 10.oci osTui-os· 21-Jul-08 _________ j__: ~ ::::i 

SDS77660 Batch 1/02 Formal Approval Period 40.0d 22-Jul-08 15-Sep-08 

I 

------- le--- -- -- -- -- --:-

SDS77670 Issue Batch 1/02 For Approval to CEC O.Od 22-Jul-08 .. 
~ SDS84150 Update batch 1/02 to CEC Comments 10.0d 16-Sep-08 29-Sep-08 ~! 

SDS84160 Receive Batch 1/02 Comments from CEC O.Od 16-Sep-08 ! 

l 
ei---·------------i-· 

SDS77680 Receive CEC Prior Approval For Batch 1/02 O.Od 30-Sep-08 _________ J __ : : 
__ c 

- Batch 1/02a - .---- - ---- - : : : 
-- -- --

60.0d 04-Jun-08 28-Aug-08 

I 
SDS87580 ~ 1/02a Bypass Rd - Collation of Planning Drawings ------.; O Od 'cM:Jun-08 17-Jun-08 , : 

SDS87550 Batch 1/02a Formal Approval Period 40.0d 18-Jun-08 12-Aug-08 

SDS87560 Issue Batch 1/02a For Approval to CEC O.Od 18-Jun-08 : b SDS87590 Update batch 1/02a to CEC Comments 10.0d 13-Aug-08 27-Aug-08 n ;_: ___ - - - - - -~ ---------1--: --

SDS87600 Receive Batch 1/02a Comments from CEC O.Od 13-Aug-08 '-. ~-·------------- : : 
SDS87570 Receive CEC Prior Approval For Batch 1/02a O.Od 28-Aug-08 

I r ; ; 

Technical Approvals 197.9d 07-Apr-08 21-Jan-09 

Roads inc Drainage Technica l Approval 147.9d 07-Apr-08 03-Nov-08 

...-SDS87990 ~ s Authority Informal Consultation ~ 20:aciTD7-Apr-08 ]02:May-08 : : : : : : : : : - Actual Work - Critical Remaining Work V3 l Remaining Activities 
c:::::==:::J Remaining Work • + Milestone 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start Finish April LWO I May LUUO 

Duration 31 07l1412112s105 12 19126 

SDS87950 Issue Roads Design to Roads Authority for Approval O.Od 08-Aug-08 

I 40.0d 11-Aug-08 06-0ct-08 
O.Od 06-0ct-08 ! 

20.0d 07-0ct-08 03-Nov-08 ! 
O.Od 03-Nov-08 

- - - - - - - - - ~- - : 

SDS87960 Roads Authority Approval Period 
SDS87970 Receive Roads Authority Comments 

SDS87980 Update to Roads Authority Comments 
SDS88000 Roads Technical Approval Granted 

89.9d OS-Jul-08 12-Nov-08 

I 
~ 

40.0d OS-Jul-08 03-Sep-08 
O.Od 03-Sep-08 

40.0d 04-Sep-08 2S-Oct-08 ! 
O.Od 2S-Oct-08 ! 

- - - - - - - - - ~- -

~ to ri a Dock (TAAl-

A7110 Commence Victoria Dock Informal Consultation With CEC Over Technical_A~p~p_ro_v_a_l ------------+----+-----+-~---, 
A7070 Issue Victoria Dock Design Package to TAA 

A7080 TAA Victoria Dock Design Package Review Period 

A7090 Receive Victoria Dock Design Package Comments from T AA 

10.0d 30-0ct-08 12-Nov-08 

I 
O.Od 12-Nov-08 

50.0d 03-Nov-08 21-Jan-09 ~,..__ 
O.Od 03-Nov-08 

A7100 Incorporate T AA Comments into Victoria Dock Design Package 

A8330 T AA Approval Granted for Victoria Dock 

Roads Construction Consent for Areas Outwith t he LOO - ........-
SDS87670 Issue Roads Destgn to CEC for Road Construction Consent for Approval 1A3 
SDS87680 CEC Construction Consent Approval Period 40.0d 04-Nov-08 07-Jan-09 _________ j__ 
SDS87690 Receive CEC Comments O.Od 07-Jan-09 
SDS87700 Update to CEC Comments 10.0d 08-Jan-09 21-Jan-09 
80887720 Roads Construction Consent Granted O.Od 21-Jan-09 

351.9d '2Ci:.Aug--O. '.'."' 21-Jan-09 ~-Tram Stop Ocean Terminal (Task300.2.10) 
A24880 Prepare Tram Stop Planning Submission Drawings for Issue to Planning Drawing Team ON HOLD 181.0d 20-Aug-O.. 12-May-08 -

1---A_2_49_1_0 ____ ---<_P_ro_d_u_ce_ E~ngineering Detailed Destgn Drawing"s-----------------------+----'1-'07'-'.-'0d.:+0'-4-" F-'e:..:b_-0:..:8...cA+ 0-'-7-'-J-'u'-1-08'-'--r•, : 
A25140 Issue Notification Of Completion Letter-Ocean Terminal Tram Stop Design to tie O.Od 07-Jul-08 
A25860 - ~ ue Construction Drawings - Ocean Terminal Tram Stop 

V053 Ocean Terminal Stop Revision (Not tie approved) 
O.Od 21-Jan-09 
~ 16-0ct-06A OS-May-08 

~ 60 ___J!'oads Re-design ---------------....._390.0d 16-0ct-06A OS-May-08 

I 

1779d 06-May-08 21-Jan-09 V0 252 - Subsection 1A3 - Ocean Terminal Detailed Design (Not Approved) 
~ 252 Subsection 1A3 - Roads _______________ .,...._17_7.9'l_~ay-08 21-Jan-09 

80878890 Fix Horizontal Alignment & Handover to Track 30.0d 06-May-08 17-Jun-08 
SDS87120 Rec~ve Instruction to Proceed LOO Works O.Od 06-May-08' 
SDS87140 Bypass Road Design 20.0d 06-May-08 03-Jun-08 

80887150 Receive Instruction to Proceed Bypass Road O.Od 06-May-08' 
SDS78900 Design Vertical Alignment & Fix Design 10.0d 10-Jun-08 23-Jun-08 
SDS78910 Complete Roads, Street Lighting & Landscaping Design 20.0d 16-Jun-08 11-Jul-08 
SDS87130 OLE Re Destgn 14.0d 24-Jun-08 11-Jul-08 

O.Od 11-Jul-08 
O.Od 11-Jul-08 

~ SD
0
_ss_s

8
_o
0

7
7
_6
7
_o
0 
___ ,_ls_s_u_e_N_o_tif_ication Of Completion Letter- Roads Desig~n_t_o_ti_e_fo_r_A~p~pr_o_va_l_S_e_ct_io_n_1_A_3 ___________ +----+-----+----->-­

lssue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 1A3 
SDS80780 Issue Notification Of Completion Letter- Street Lighting Design (Inc. Any OLE Combined Pole Design) to tie Section 1A3 O.Od 11-Jul-08 
SDS87930 Final RSA 10.0d 21-Jul-08 01-Aug-08 

SDS87940 Incorporate Final RSA Comments 5.0d 04-Aug-08 08-Aug-08 
O.Od 21-Jan-09 -----131.9d 16-Nov-O ... 04-Jun-08 

124.0d 16-Nov-O ... 20-May-08 
O.Od 07-Apr-08 

A6990 Superstructure Detailed Design Draughting 40.0d 28-Apr-08 24-Jun-08 

O.Od 12-Nov-08 

mlilll1tllW 
141.9d 01-Feb--OSA 22-Aug--08 

131 .9d 01-Feb-08 A 08-Aug-08 
35.0d 01-Feb-08 A 08-Aug-08 

35.0d 25-Mar-08 A 08-Aug-08 
35.0d 31-Mar-OSA 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 

20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 
20.0d 14-Jul-08 08-Aug-08 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 
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V3 l Remaining Activities 

-- ----·-

-- ----:-

: 

-- ----·-

-- ----·--- h--------

-- ____ :_ 

• -- ----· 

---+ -,·------+- ----:-

-- ----:-

-- ----·· 

-- ----:-

-- ----·-

-- ----:-

-- ----·-

USB00000087_0008 



ULE90130 SOS Edinburgh Tram - V31 
ame 

Prior Approvals 

Combined Section Prior ApRroval 1A4 

A25190 Prior Approval Granted for Section 1A4 

SDS87440 

SDS87470 

SDS87480 

SDS87450 

Batch 1/01b 

SDS87520 

SDS87490 

SDS87500 

SDS87530 

SDS87540 

SDS87510 

Technical Approvals 

Batch 1/01 Newhaven (TS & OLE)- Collation of Planning Drawings 

Batch 1/01 Formal Approval Penod 

Issue Batch 1/01 For Approval to CEC 

Receive Batch 1/01 Comments from CEC 

Issue Batch 1/01a For Approval to CEC 

Receive Batch 1/01a Comments from CEC 

Update batch 1/01a to CEC Comments 

Receive CEC Pnor Approval For Batch 1/01a 

Batch 1/01b Newhaven (RW & Rd Junct)- Collation of Planning Drawings 

Batch 1/01b Formal Approval Penod 

Issue Batch 1/01b For Approval to CEC 

Receive Batch 1/01b Comments from CEC 

Update batch 1/01b to CEC Comments 

Receive CEC Pnor Approval For Batch 1/01b 

Roads inc Drainage Technical Approval 

SDS88050 Roads Authority Informal Consultation 

Lindsay Road Retaining Wall Structure Detailed Design 

A7640 Stnucture Detailed Design 

Stnucture Detailed Design Draughting 

Receipt of Ground Investigation Data & Interpretative Results 

Issue Stnucture Detailed Design Package to CAT I Checker 

Structure CAT I Check 

Detailed Design Resourcing 

Receive and lncoporate CAT I Comments 

Issue Notification Of Completion Letter- Lindsay Road Structure Design Package to tie 

Lindsay Road Retaining Wall Issue Structure Design Package for Construction I Fabrication 

A7810 Issue Construction Drawings- Lindsay Road Retaining Wall 

Tram Stop New haven (Task300.2.11) 
A25890 Issue Construction Drawings - Newhaven Tram Stop 

V0253 - Subsection 1A4 - Lindsay Road Detailed Design (Not Approved) 

84.0d 

40.0d 02-Jun-08 

O.Od 02-Jun-08 

O.Od 28-Jul-08 

10.0d 28-Jul-08 

60.0d 02-Jun-08 

O.Od 02-Jun-08 

O.Od 

10.0d 

O.Od 

60.0d 02-Jun-08 

O.Od 02-Jun-08 

O.Od 

10.0d 

127.9d 

127.9d 

20.0d 

O.Od 

40.0d 14-Jul-08 

O.Od 

20.0d OS-Sep-OS 

O.Od 

70.9d 

41.0d 

O.Od 

O.Od 

20.0d 1S-Aug-08 

O.Od 

11.0d 16-Sep-08 

124.9d 04-Apr-08 A 

40.0d 

19.0d 

O.Od 

O.Od 

30.0d 10-Jun-08 

46.0d 16-Jun-08 

10.0d 22-Jul-08 

10.0d 05-Aug-08 

88.9d 

08-Aug-08 

08-Sep-08 

06-0ct-08 

06-0ct-08 

02-May-08 

11-Jul-08 

08-Sep-08 

08-Sep-08 

06-0ct-08 

06-0ct-08 

30-Sep-08 

18-Aug-08 

18-Aug-08 

18-Aug-08 

15-Sep-08 

15-Sep-08 

30-Sep-08 

OS-Jun-08 

02-Jun-os· 

OS-Jun-08 

21-Jul-08 

88.9d 03-Jun-08 06-0ct-08 V0253 Subsection 1A4.;c...-. R.;o:..:a:.:d:.:•-----------------------------------..--=...c., ..... ....c"""" ... ..,.c.:..: ..... c....- i 
SDS80790 Issue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 1A4 

Issue Notification Of Completion Letter- Street Lighting Design (Inc. Any OLE Combined Pole Design) to tie Section 1A4 

SDS78930 Issue Constnuction Drawings - Roads, St Lighting , Landscaping 1A4 

Drainage 
SDS88220 

SDS88200 

SDS88210 

SDS88190 

- Actual Work 

Final Detailed Drainage Design 

Outfall Consent/Approval from SW 

Outfall Consent/Approval from CEC 

Receipt of Drainage Survey Information 

Issue Drainage Design Completion Letter to tie for Approval Section 1A4 (Final submission) 

- Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

O.Od 03-Jun-os· 

O.Od 11-Jul-08 

O.Od 06-0ct-08 

131.9d 16-Nov-O ... 04-Jun-08 

124.0d 16-Nov-O ... 20-May-08 

O.Od 07-Apr-08 

O.Od 07-Apr-08 

O.Od 02-May-os· 

O.Od 20-May-08 

' 

J. 
I 
! 

J. 
I 
! 
I : 

- - - - - - - - - ~- - ' 

I 
! 

_________ J __ : 

I 
! 

_________ j__' 

I 
_________ J __ : 

! 
! 
! 

_________ j__' 

I 
I : 

- - - - - - - - - ~- - ' 

I 
_________ J __ : 

! 

I 
_________ j __ : 

I 
- - - - - - - - - ~- - : 

I 
- - - - - - - - - ~- - : 

I 
! ' r· 
! 
! ' r· 
: 

---------r--,---- -

! ~--- -

I 
I : ---------r-: 
1 : 
I ~ 

! 
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

10.0d 25-Mar-08 A 
10.0d 31-Mar-OSA 
10.0d 31-Mar-OSA 

10.0d 
10.0d 
10.0d 
10.0d 

A40781 Track Auxiliary Input to I DC Process for Section 1 B i : 
30-Jun-08 _________ 1 __ , 

Consents & Approvals 

Prior Approva ls 

Batch 1/09 
SDS78080 Batch 1/09 Formal Approval Period 
SDS84510 Update batch 1/09 to CEC Comments 

27-Aug-O .. 
173.0c 27-Aug-O. . 12-May-08 
57.0d 1&-Feb--08 A 12-May-08 
40.0d 1&-Feb-08 A 11-Apr-08 
10.0d 25-Apr-08 09-May-08 

-'--- '-L_a_n_dscaping and Street Lighting'---'--

Technica l Approva ls 89.9d ---------~--: 

,...,.R.,o:;:.a:;:.d.,,s .. in.,c~Dc,r,;;;a;,;,in;::a~g.,,e,.T,.ec"'h'"n"'ic,.a,.l "'~= ~r .. o,.v.,al~-----------------------------""!'--8• 9!".9!"d.,..1.,9-.,F,.e..,b--O~ S,.A.,_2..,7-.,J .. un.,-.,os.._LL_l__ --- !, ___ :, ----

SDS25210 Roads Authority Approval Period 40.0d 19-Feb-OSA 16-Apr-08 • 
SDS25220 Rec~ve Roads Authority Comments O.Od 30-May-08' I ' 
SDS25230 Update to Roads Authority Comments 20.0d 02-Jun-08 27-Jun-08 I : 
SDS25310 Roads Technical Approval Granted O.Od 27-Jun-08 

Roads, Street Lighting & Landscaping (Task300.3.2) -------------------------..-- 105.9d 04-Feb-08 A 04-Jul-08 -- - - - - - - -1- -, 
SDS79950 
SDS79940 

O.Od 27-Jun-08 27-Jun-08 

Tram Stop Balfour Street (Task300.3.8) ----------------~--.--.:.O·.cO.:.d,c27-Jun-08 27-Jun-08 
A25920 Issue Construction Drawings - Balfour Street Tram Stop O.Od 

BAS - FOW O.Od 02-May-08 

Tram Leith Walk 163 Substation (Task300.3.11) O.Od 02-May-08 02-May-08 

A549180 O.Od 02-May-08' 

lilli·~-IEIIIEDill!!IEm!IJllllllllllllllllllllllllllll•mllt flfl tf'I 
Sub Section Wide 

Consents & Approvals 

Prior Approva ls 

Combined Section Prior Approval 

A25280 Prior Approval Granted for Section 1C 

Technical Approvals 

Roads inc Drainage Technical Approval 

A40801 
A40191 
A40351 
A40411 
A40431 
A41931 

A40371 
A40381 
A40391 
A40421 
A40791 

SDS25690 Issue Roads De.agn to Roads Authority for Approval 
SDS25700 Roads Authority Approval Period 
SDS2571 O Receive Roads Authority Comments 

Issue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 1C 

System and Com ms Input to I DC Process for Section 1 C 

Sub Section Wide I DC 
Traction Power Input to IDC Process for Section 1C 

Track Input to IDC Process for Section 1C 
OLE Input to IDC Process for Section 1 C 
Support to IDC Process for Section 1C 

Boundary and Accomodation Works Input to IDC Process for Section 1C 

Street Lighting Input to IDC Process for Section 1C 
Substations Input to IDC Process for Section 1C 

Tram stops Input to I DC Process for Section 1 C 

System Engineering Input to IDC Process for Section 1C 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

394.9d 01-Feb--07 A 01-Sep-08 

60.0d 30-May-08 22-Aug-08 
O.Od 22-Aug-08 22-Aug-08 
O.Od 22-Aug--08 22-Aug--08 
O.Od 22-Aug-08 

60.0d 30-May-08 22-Aug-08 

60.0d 30-May-08 22-Aug--08 
O.Od 30-May-08' 

40.0d 02-Jun-08 25-Jul-08 
O.Od 25-Jul-08 

20.0d 2&-Jul-08 22-Aug-08 
22-Aug-08 

01-Feb-07 A 22-Aug-08 
309.0c 01-Feb-07 A 25-Apr-08 

220.0c 04-Jun-07 A 
56.0d 2&-Jan-08 A 
38.0d 03-Mar-08 A 

O.Od 
O.Od 

10.0d 
O.Od 

10.0d 
150.9d 

53.0d 

69.0d 07-Feb--08 A 16-May-08 
1.0d 07-Feb-08 A 07-Apr-08 

29.0d 10-Mar-08 A 16-May-08 
29.0d 25-Mar-08 A 16-May-08 
29.0d 31-Mar-08 A 16-May-08 

29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 

I --~----

! : 
- - - - - - - - - ~- - ' 

' 

1--~---­-==l:==:i 
I 
! 
I : 

---------1--: 

I 
! 

I 

· 1 

- - ---~' 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start 

Duration 
Finish April Lwo I May Luuo June Lwo I July LUU<> I August LUuo 1septembeuwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws 1nay ouu, 

31 07 I 14 I 2112s 105 12 19 I 26 02109 I 16 I 23 30 I 07 1412112s 104111 1s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 26 I 02109 16 I 23 I 02109 I 16 I 23 l3o I 06113120 I 27 I 04111 

A40811 
A40821 

System Modelling Input to IDC Process for Section 1C 

Track Auxiliary Input to I DC Process for Section 1 C 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 

A42071 System Assurance Input to IDC Process for Section 1C 29.0d 07-Apr-08 16-May-08 

Design Assurance Review 9.9d 26-Aug-08 O&-Sep-08 i : 
SDS67930 Produce Design Assurance Statement 10.0d 26-Aug-08 O&-Sep-08 ---------1--' 

Consents & Approvals 131.9d 18-Feb-OBA 26-Aug-08 I 
Prior Approvals 57. 0d 18-Feb-08 A 12-May-08 ! 

Batch 1/11 57.0d 1&-Feb-08 A 12-May-08 ' 
SDS78200 Batch 1/11 Formal Approval Period 40.0d 1&-Feb-OSA 11-Apr-08 - I ' 

>---~-~-~_!:_~-~-~--1-~- ~-~_:it_~e_b_; _:~_: _h1_;:_:_i _~-~-! -~_~_i _t;_~_r:_~-t~_ Ec _________________________ -+---1-~_·.~-~+-~-~-: ~~-;:~_!_.-+_os._ M_ay_-_o_s _ , -----rr9 
SDS78220 Receive CEC Prior Approval For Batch 1/11 O.Od 12-May-08 :, , 

Technical Approvals 60.0d 02-Jun-08 26-Aug-08 

~ ads inc Drainag~ hnical Approval 60.0d 02-Jun-08 26-Aug-08 ! , 
80888340 Issue Roads Design to Roads Authority for Approval oFd- - 02-Jun-08 -- --- --- -1- -
SDS88350 Roads Authority Approval Period 40.0d 03-Jun-08 2&-Jul-08 j

1 SDS88360 Receive Roads Authority Comments O.Od 2&-Jul-08 

- SDS88370 Update to Roads Authority Comments 20.0d 2S-Jul-08 26-Aug-08 1, :, 

_ SDS88380_ ~ ads Technical Approval Granted O.Od 26-Aug-08 
Roads, Street Lighting & Landscaping 300.9d 01-Feb-07 A 26-Aug-08 ---------1,--

-------------------~..-- ~ 

l~ ~ SIDISl8183! 9!0~ ~~~1P!ro! diu!ce~ St!ree~ t!L!ig!ht!in!g! D! e!s!ig!n!(&~ L:ia:is:e:W: i:th: O: L: E: )~~~~~~~~~~~~~~~~~~~~~~~J311181.0d~ Ol 11-1Fei b1-017! A~ OI S-I M~ ay!-OI S~ ~ ~ ~~~~~!l:l 
SDS88400 Produce Hard Landscaping Design 235.0d 04-Jun-07 A OS-May-OS 

Design Assurance Review 
L._SDS88320 ~ uce Design Assurance Statement 

Sub Section Wide IDC 
A42561 Sub Section Wide I DC 
A42571 Traction Power Input to IDC Process for Section 1C 
A42581 Boundary and Accomodation Works Input to IDC Process for Section 1C 
A42591 Street Lighting Input to IDC Process for Section 1C 

30.0d 07-Jul-08 15-Aug-08 ---------1
1

,--' 

30.0d 07-Jul-08 15-Aug-08 

A42601 Substations Input to IDC Process for Section 1C 

A42611 Track Input to IDC Process for Section 1C 

A42621 Tram stops Input to I DC Process for Section 1 C 30.0d 07-Jul-08 15-Aug-08 i 
A42631 OLE Input to IDC Process for Section 1C 30.0d 07-Jul-08 15-Aug-08 ' 

30.0d 07-Jul-08 15-Aug-08 I : ,_ __ A_4_26_4_1 ____ _,_s~yst_ em_ E_n=g_ineering Input to IDC Process for Section 1C 
A42651 System and Com ms Input to I DC Process for Section 1 C 
A42661 System Modelling Input to IDC Process for Section 1C 
A42671 Track Auxiliary Input to I DC Process for Section 1 C 

~~. ~~ ~;:~~::~: :~:~~:~: T , 
30.0d 07-Jul-08 15-Aug-08 i 

A42681 Support to IDC Process for Section 1C 
A42691 System Assurance Input to IDC Process for Section 1C 

30.0d 07-Jul-08 15-Aug-08 
30.0d 07-Jul-08 15-Aug-08 ! , 
1:~: ~~::;:~: ~::::~: 1:--' 

Consents & Approvals 
Prior Approvals 

Batch 1/12 
--80878310 - ~ 1/12 Picardy Place Tramstop - Collation of Planning Drawings 

---------------.----77~ 07-A~r-08 25-Jul -08 
28.0d 07-Apr-08 15-May-08 

SDS78260 Batch 1/12 Formal Approval Period 40.0d 16-May-08 10-Jul-08 

SDS78270 Issue Batch 1/12 For Approval to CEC O.Od 16-May-08 
SDS84690 Update batch 1/12 to CEC Comments 10.0d 11-Jul-08 24-Jul-08 
SDS84680 Receive Batch 1/12 Comments from CEC O.Od 11-Jul-08 

'-~-S~D~s,.,7s.,.2_s_o __ ._R_e_c_ei_ve_ c_E_c_P_ri_o_r A..,PP_ro_v_a_l F_or_ B_at_c_h_1_,1_2 ________________________ .....__"""'o"'.O"'d..._2=5-Jul-OS_,._ ____ , 

Batch 1/13 -------------------~ 3 0_2 25-A r-0§_ E::Aug-08 
- SDS78370 Batch 1/13 York Place - Collation of Planning Drawings 14.0d 25-Apr-08' 15-May-08 

SDS78320 Batch 1/13 Formal Approval Period 60.0d 16-May-08 07-Aug-08 
SDS78330 Issue Batch 1/13 For Approval to CEC O.Od 16-May-08 

- SDS84750 Update batch 1/13 to CEC Comments 10.0d O&-Aug-08 21-Aug-08 

SDS84740 Receive Batch 1/13 Comments from CEC O.Od O&-Aug-08 

SDS78340 Receive CEC Prior Approval For Batch 1/13 O.Od 22-Aug-08 
Technical Approvals 60.0d 01-Sep-08 24-Nov-08 

Roads inc Drainage Technical Approval 60.0d 01-SeR-08 24-Nov-08 
SDS88470 Issue Roads Design to Roads Authority for Approval O.Od 01-Sep-08' 
SDS88480 Roads Authority Approval Period 40.0d 02-Sep-08 27-0ct-08 

- 80888490 Receive Roads Authority Comments O.Od 27-0ct-08 
SDS88500 Update to Roads Authority Comments 20.0d 2&-0ct-08 24-Nov-08 
SDS88510 Roads Technical Approval Granted O.Od 24-Nov-08 

Roads, Street Lighting & Landscaping 454.9d 01-Feb-07 A 24-Nov-08 

SDS88520 Produce Street Lighting De,agn (& Liaise With OLE) 357.0d 01-Feb-07 A 04-Jul-08 
SDS88530 Produce Hard Landscaping De<agn 274.0d 04-Jun-07 A 04-Jul-08 
80888560 Issue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 1C O.Od 04-Jul-08 
SDS88540 Final RSA 10.0d 14-Jul-08 25-Jul-08 
SDS88550 Incorporate Final RSA Comments 10.0d 2&-Jul-08 O&-Aug-08 

O.Od 24-Nov-08 
10.0d 02-May-08 1S-May-08 

._ __ s_D_s_s_s5_7_o ___ ....,_is_s_ue_ c_on_struction Drawings - Roads, St Lighting, Landsc_a._pi_n .. g,_D_ra_i_na .. g .. e_1_c_2 _____________ _.,_..,.='""==-:--=-= .... .,.,,=-=-=-rt- _ 
Drainage 

SDS88580 Receipt of Drainage Survey Information O.Od 02-May-os· 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

I 
! ' 

- - - - - - - - - ~- - ' 

':
! 

•• 
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