
ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start 

Duration 
Finish April Lwo I May Luuo June Lwo I July LUU<> I August LUuo 1septembeuwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws l'"Y .uu, 

1 07 I 14 I 2112s 105 12 19 I 26 02109 I 16 I 23 30 I 07 1412112s 104111 1s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 26 I 02109 16 I 23 I 02109 I 16 I 23 l3o I 06113120 I 27 I 04111 

80888590 Confirm Drainage and amend if necessary 10.0d 06-May-08 19-May-08 

Tram Stop Picardy Place (Task300.4.9) O.Od 24-Nov-08 24-Nov-08 

L A26010 ~ -ue Construction Drawings - Picardy Place Tram Stop O.Od(_ ~ Nov~ _ 
O.Od 23-Apr-08 23-Apr-08 Tram Cathedra l Lane Substat ion(Task300.4.1 0) 

Issue Construction Drawings - Cathedral Lane Substation O.Od _ J. 23-,A._pr-08* 

.. a!lmi·!DllliEll1·m::l i-i-1:m--11E··ll!··llllllllilllllllllllllllllllllllllllllllllllllllllllllllllll~ll~i\ltiflltflfliilfltfl~fililllll 
A549290 

Design Assurance Review 9.9d 19-May-08 02-Jun-08 

SDS88330 Produce Design Assurance Statement 10.0d 19-May-08 02-Jun-08 

Sub Section Wide IDC 72.9d 01-Feb--08 A 16-May-08 
~~~~~~~~~~~~~~~~~~- ......... ~ .......... ~ .......... ~ 

A42791 
A42701 
A42711 
A42751 
A42771 
A42821 

A42721 
A42731 
A42741 
A42761 
A42781 
A42801 
A42811 

System and Com ms Input to I DC Process for Section 1 C 
Sub Section Wide I DC 
Traction Power Input to IDC Process for Section 1C 

Track Input to IDC Process for Section 1C 

OLE Input to IDC Process for Section 1 C 
Support to IDC Process for Section 1C 

Boundary and Accomodation Works Input to IDC Process for Section 1C 
Street Lighting Input to IDC Process for Section 1C 
Substations Input to IDC Process for Section 1C 
Tram stops Input to I DC Process for Section 1 C 
System Engineering Input to IDC Process for Section 1C 
System Modelling Input to IDC Process for Section 1C 
Track Auxiliary Input to I DC Process for Section 1 C 

18.0d 01-Feb-08 A 30-Apr-08 
69.0d 07-Feb-08 A 16-May-08 

1.0d 07-Feb-08 A 07-Apr-08 
29.0d 10-Mar-08 A 16-May-08 
29.0d 25-Mar-08 A 16-May-08 
29.0d 31-Mar-08 A 16-May-08 

29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 
29.0d 07-Apr-08 16-May-08 

A42831 System Assurance Input to IDC Process for Section 1C - -- ---------------------- 29~ 07-Apr-O~ ~ May-08 
98.9d 07-Apr-08 26-Aug--08 Consents & Approvals 

Prior Approvals 82.0d 07-Apr-08 01-Aug-08 

~ ch 1/15 -~ 64.0d 01-May-08 01-Aug-08 
SDS78490 Batch 1/15 St Andrew Square Tramstop - Collation of Planning Drawings 15.0d 01-May-08' 22-May-08 

- SDS78440 Batch 1/15 Formal Approval Period 40.0d 23-May-08 17-Jul-08 
SDS78450 Issue Batch 1/15 For Approval to CEC O.Od 23-May-08 
SDS84810 Update batch 1/15 to CEC Comments 10.0d 18-Jul-08 31-Jul-08 

SDS84800 Receive Batch 1/15 Comments from CEC O.Od 18-Jul-08 
SDS78460 Receive CEC Prior Approval For Batch 1/15 O.Od 01-Aug-08 

~ ch1/16 -~ 75.0d 07-Apr-08 
SDS78550 Batch 1/16 Princes Street Tramstop - Collation of Planning Drawings 26.0d 07-Apr-08' 

- SDS78500 Batch 1/16 Formal Approval Period 40.0d 14-May-08 08-Jul-08 
SDS78510 Issue Batch 1/16 For Approval to CEC O.Od 14-May-08 
SDS84870 Update batch 1/16 to CEC Comments 10.0d 09-Jul-08 22-Jul-08 
SDS84860 Receive Batch 1/16 Comments from CEC O.Od 09-Jul-08 

O.Od 23-Jul-08 
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>=,~-s_D_S~78_5_2_0~~-R- e_c_ei_ve~ c_E_c_P_ri_o_rAr pp_ro_v_a_1F_or~ B-ru_c_h_1_11_6~~~~~~~~~~~~~~~~~~~~~~~~-'-~-cc--,--,<---c~ c----c--~ -cc~ I 
Technical Approvals 

-.B.£.ads inc Drai~~hnical ApRroval 60.0d 02-Jun-08 26-Aug-08 I 
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40.0d 03-Jun-08 ~!~~~~s· L SDS88600 Issue Roads Design to Roads Authority for Approval 
SDS8861 O Roads Authority Approval Period 

O.Od 
20.0d 29-Jul-08 

28-Ju1-08 I 
26-Aug-08 ! 

SDS88640 ~ ads Technical Approval Granted o~ ..__ _ ~ Aug-08 , 

SDS88620 Receive Roads Authority Comments 
SDS88630 Update to Roads Authority Comments 

Roads, Street Lighting & Landscaping 300.9d 01-Feb--07 A 26-Aug--08 I 
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Produce Hard Landscaping De.agn 235.0d 04-Jun-07 A 09-May-08 , 

SDS88670 Final RSA 72.0d 28-Jan-08 A 09-May-08 , __ -----• 
SDS88680 Incorporate Final RSA Comments 47.0d 03-Mar-08 A 09-May-08 
80888690 Issue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 1C O.Od 09--May-08 ! L... - - -----

~ ue Construction Drawings - Roads, St Lighting, Landscaping, Drainage 1C3 0~ 1.c=-o __ 1.§::Aug-08 _________ J __ : 
10.0d 02-May-08 19-May-08 ' 

'! 
SDS88700 ---Drainage 
SDS88710 Receipt of Drainage Survey Information O.Od 02-May-08' I :,,,' 

L SDS88720 ~ nm Drainage and amend if necessary 10.0d 06-May-08 119-May-08 , .'-c 
Tram Stop St. Andrew Square (Task300.4.8) O.Od 26-Aug--08 26-Aug--08 I 

A25980 Issue Construction Drawings - St. Andrew Square Tram Stop O.Od 26-Aug-08 ! : 
Tram Stop Princes Street (Task300.5.9) O Od 26-Aug--08 26-Aug--08 ---------1--, 
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Sub Section Wide 219.9d 27-Aug--O.. 16-Jul-08 

~ SectionWi~ C,.._ -----------------~--,--9~4-.9-d.,...0~3-~De~ c-O ... ~ Apr-08 __ __________ 1 __ , 
A40441 Traction Power Input to IDC Process for Section 1 D 20.0d 03-Dec-O... 17-Apr-08 • J 1 --~----
A40241 Sub Section Wide IDC 97.0d 03-Dec-O... 25-Apr-08 
A40841 System and Com ms Input to I DC Process for Section 1 D 
A40531 OLE Input to IDC Process for Section 1 D 

____ A_4_19_4_1 ____ ,_s_u~p~port to IDC Process for Section 1D 

A40451 Boundary and Accomodation Works Input to IDC Process for Section 1 D 
A40471 Street Lighting Input to IDC Process for Section 1 D 
A40481 Substations Input to IDC Process for Section 1 D 
A40491 Track Input to IDC Process for Section 1D 

A40501 Tram stops Input to I DC Process for Section 1 D 
A40831 System Engineering Input to IDC Process for Section 1 D 
A40851 System Modelling Input to IDC Process for Section 1 D 
A40861 Track Auxiliary Input to I DC Process for Section 1 D 

Consents & Approvals 
Prior Approvals 

Combined Section Prior Aperoval 
I A25340 Prior Approval Granted for Section 1 D 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

18.0d 01-Feb-08 A 30-Apr-08 
15.0d 25-Mar-08 A 25-Apr-08 
15.0d 31-Mar-08 A 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 

15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 
15.0d 07-Apr-08 25-Apr-08 

210.0d 27-Aug-O .. 03-Jul-08 
210.0d 27-Aug-O .. 03-Jul-08 

O.Od 03-Jul--08 03-Jul--08 
O.Od I 03-Jul-08 
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ULE90130 SOS Edinburgh Tram - V31 

Batch 1/17 
SDS78610 

SDS78560 

Activity ame 

Batch 1/17 Shandwick Place Tramstop - Collation of Planning Drawings 
Batch 1/17 Formal Approval Penod 

SDS78570 Issue Batch 1/17 For Approval to CEC 

SDS84930 Update batch 1/17 to CEC Comments 

SDS84920 Receive Batch 1/17 Comments from CEC 

SDS78580 Receive CEC Pnor Approval For Batch 1/17 

19.0d 2&-Mar-08 A 23-Apr-08 

40.0d 24-Apr-08 1&-Jun-08 

O.Od 24-Apr-08 

10.0d 1S-Jun-08 02-Jul-08 

O.Od 1S-Jun-08 

O.Od 03-Jul-08 

59.9d 1S-Jun-08 

59.9d 26-Mar--08 A 

40.0d 26-Mar-08 A 

O.Od 

20.0d 22-May-08 

O.Od 

9.9d 03-Jul-08 

Sub Section Wide I DC 

A40881 

72.9d 01-Feb-08 A 16-May-08 

A40311 

A40561 

A40571 

A40591 

A40601 

A40611 

A40621 

A40631 

A40871 

A40891 

A40901 

A41951 

A42081 

System and Com ms Input to I DC Process for Section 2A 
Sub Section Wide I DC 

Traction Power Input to IDC Process for Section 2A 
Boundary and Accomodation Works Input to IDC Process for Section 2A 

Street Lighting Input to IDC Process for Section 2A 

Substations Input to IDC Process for Section 2A 
Track Input to IDC Process for Section 2A 
Tram stops Input to I DC Process for Section 2A 
OLE Input to IDC Process for Section 2A 

System Engineering Input to IDC Process for Section 2A 
System Modelling Input to IDC Process for Section 2A 

Track Auxiliary Input to I DC Process for Section 2A 
Support to IDC Process for Section 2A 

System Assurance Input to IDC Process for Section 2A 

15.0d 01-Feb-08 A 30-Apr-08 

26.0d 10-Apr-os· 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

26.0d 10-Apr-08 16-May-08 

9.9d 26-Aug-08 

26-Aug-08 
DesignAssuranceRe~v_ie_w~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~,-~~,,-.,~~~~-,-~~~~i 

80867950 Produce Section Wide Design Assurance Statement 

Consents & Approvals 

Prior Approvals 

Combined Section Prior ~eroval 
A25430 Prior Approval Granted for Section 2A 

382.9d 

354.0d 

O.Od 

O.Od 

11-Aug-08 

30-Jan-07 A 02-Jul-08 

02-Jul-08 02-Jul-08 

02-Jul-08 

Batch 2/01 89.0d 22-Feb::08 A 02-Jul-08 

SDS78670 Batch 2/01 Haymarket Tramstop - Collation of Planning Drawings 29.0d 22-Feb-08 A 07-Apr-08 

SDS87410 Issue Batch 2/01 For Approval to CEC THIRD SUBMISSION O.Od 2S-Apr-os· 

SDS78620 Batch 2/01 Formal Approval Penod ON HOLD 40.0d 30-Apr-08 24-Jun-08 

SDS87170 Receive Letter from CEC Planners Taking Batch 2/01 Off Hold O.Od 30-Apr-08 

SDS84990 Update batch 2/01 to CEC Comments 5.0d 25-Jun-08 01-Jul-08 

SDS84980 Receive Batch 2/01 Comments from CEC O.Od 25-Jun-08 

SDS78640 Receive CEC Pnor Approval For Batch 2/01 O.Od 02-Jul-08 

Batch 2/03 52.9d 07-Mar--OSA 

SDS78790 Batch 2/03 Russ~I Road Bndge - Ccilation of Planning Drawings 27.0d 07-Mar-OSA 

SDS78740 Batch 2/03 Formal Approval Penod 27.0d 17-Apr-08 

SDS78750 Issue Batch 2/03 For Approval to CEC O.Od 17-Apr-os· 

SDS78760 Receive CEC Pnor Approval For Batch 2/03 O.Od 23-May-08 

Tram Haymarket Terrace 1 Sub Station 354.0d 30-Jan-07 A 

A41160 Informal Consultation With CEC & tie over Prior Approval Tram Haymarket Terrace 1 Substation 296.0d 30-Jan-07 A 

O.Od -=,~-A_4_11~7~o __ LP_r_ior_ A,._PP,._r_ov_a_l_T_ra_m_ Haymarket Terrace 1 Subs_ta_t_io_n _____________________ .....__o-c-c-c-c<.-cc~-,= .....,_,-,-, 
Technical Approvals 88.9d 07-Apr-08 

Russell Road Bridge Review Period (TAA) 14.9d 07-8J)r-08 

155 Addendum TAA Approval Period 10.0d 07-Apr-08 

146 Receive Russell Road Bridge Design Package comments from TAA O.Od 21-Apr-08 

147 Incorporate TAA comments into Russell Road Bridge Design Package 5.0d 21-Apr-08 25-Apr-08 

387 T AA Granted for Russell Road Bridge O.Od 25-Apr-08 

Haymarket Station Viaduct Review Period (TAA. O.Od 22-Apr-08 22-Apr-08 

53 TAA Approval Granted for Haymarket Station Viaduct O.Od 22-Apr-os· 

Roads Technical ilf,proval 60.0d 16-May-08 11-Aug--08 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

' 

! ---------f-' 
I 
' 

' ' ' ' ' ' ---------1--

1 

I : 
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

SDS26670 Issue Roads De.agn to Roads Authority for Approval O.Od 16-May-08 

SDS26680 Roads Authority Approval Period 40.0d 1S-May-08 14-Jul-08 

SDS26690 Rec~ve Roads Authority Comments O.Od 14-Jul-08 

SDS26700 Update to Roads Authority Comments 20.0d 15-Jul-08 11-Aug-08 

SDS26780 Roads Technical Approval Granted O.Od 11-Aug-08 

Drainage Technical ['pproval 58.9d 2S-£1pr-08 21-Jul--08 

14.0d 2S-Apr-08 16-May-08 SDS72300 Roads Authority Informal Consultation For Drainag~e----------------------+-----+-~--+--~--, 
SDS7231 O Issue Drainage Design to Roads Authority for Approval 

SDS72320 Roads Authority Approval Period For Drainage 

SDS72330 Rec~ve Roads Authority Comments For Drainage 

SDS72340 Update to Raods Authority Comments For Drainage 

SDS72350 Drainage Approval Granted 

Interested Third Parties 

Haymarket Station Viaduct Review Period (Network Rail) 
95 Receive CEC Signed Certificate 
25 Re-Issue Design and Check Certificate to Network Rail For Comment 

36 Network Rail Comment Period 

27 Receive Network Rail Comments 

28 Incorporate Network Rail comments into Superstructure Design Package 

Russell Road Bridge Review Period (Network Rail) 
131 Receive Network Rail Comments 

OLE Revision due to Russell Road Bridge Realignment 

Structures 

501 Russell Road Bridge 

Russell Road Design Package For Construction I Fabrication 

SDS62440 Issue Constnuction Drawings - Russell Road Bridge 

519 Haymarket Station Viaduct 
Issue Haymarket Station Viaduct Desi n Packa e For Construction/Fabrication 

51 Issue Construction Drawings - Haymarket Station Viaduct 

A40681 Track Input to IDC Process for Section 3A 

A40661 Street Lighting Input to IDC Process for Section 3A 

A40701 OLE Input to IDC Process for Section 3A 

A41961 Support to IDC Process for Section 3A 

A40651 Boundary and Accomodation Works Input to IDC Process for Section 3A 
A40671 Substations Input to IDC Process for Section 3A 

A40691 Tram stops Input to I DC Process for Section 3A 

A40911 System Engineering Input to IDC Process for Section 3A 

A40931 System Modelling Input to IDC Process for Section 3A 

A40941 Track Auxiliary Input to I DC Process for Section 3A 

Consents & Approvals 

Prior Approvals 
Combined Section Prior tl,pproval 

A25530 Prior Approval Granted for Section 3A 

Batch 3/02 
SDS75290 

SDS75240 

Batch 3/02 Roseburn Tramstop & Bridge - Collation of Planning Drawings 
Batch 3/02 Formal Approval Period 

SDS85070 Update batch 3/02 to CEC Comments 

SDS85060 Receive Batch 3/02 Comments from CEC 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

O.Od 

40.0d 1S-May-08 

O.Od 

5.0d 15-Jul-08 

O.Od 

32.9d 07-Apr-08 

30.9d OS-£11'. r-08 

O.Od 

O.Od 

20.0d 

O.Od 

O.Od 

O.Od 

27.0d 

O.Od 

O.Od 

O.Od 

O.Od 

118.9d 

119.0d 

18.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

64.0d 

OS-Apr-08' 

10-Apr-08 

10-Apr-08 

17-Jan-08 A 

17-Jan-08 A 

01-Feb-08 A 

10-Mar-08 A 

1S-Mar-08 A 

25-Mar-08 A 

01-Apr-OSA 

07-Apr-08 

07-Apr-08 

07-Apr-08 

07-Apr-08 

07-Apr-08 

07-Apr-08 

07-Apr-08 

9.9d OS-Oct-08 

10.0d OS-Oct-08 

176.9d 2S-Jan-08 A 

16-May-08 

14-Jul-08 

14-Jul-08 

21-Jul-08 

21-Jul-08 

22-May-08 

22-May-08 

OS-May-OS 

07-Jul-08 

07-Jul-08 

30-Apr-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

21-0ct-08 

21-0ct-08 

07-0ct-08 

113.0d 1 S-Feb-08 A 30-Jul-08 

O.Od 30-Jul--08 30-Jul--08 

30-Jul-08 

1 S-Feb-08 A 07-Apr-08 

40.0d 27-Mar-08 A 21-May-08 

10.0d 22-May-08 05-Jun-08 

O.Od 22-May-08 

V3 l Remaining Activities 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
V\ctivity ID Activity Name Original Start 

Duration 
Finish April Lwo I May Luuo June Lwo I July LUU<> I August LUuo 1septembeuwo1 October Luuo I November Luuo I December Lwo I January Lws I February Lws I March Luus I April Lws 1nay ouu, 

31 D7 I 14 I 2112s 105112 19 I 26 02109 16 I 23 30 I 07 1412112s 10411111s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 I 26 I 02109 16 I 23 I 021 D9 I 16 I 23 l3D I D6 I 13 I 2D I 27 I 04111 
SDS75260 Rec~ve CEC Prior Approval For Batch 3/02 O.Od 06-Jun-OS 

Batch 3/03 4S.Od 07-Apr-OS 16-Jun-OS 
SDS76750 Batch 3/03 Formal Approval Period 40.0d 07-Apr-OS 30-May-OS 

SDS76760 1-------+1_ssu_ e_B_a_tc_h_3_ffi_3_F_o_r_A~p~pr_o_va_l_to_ C_Ec __________________________ -+ __ o_._Od-+-O-~_A~p-~_o_s·--+-----• •• 
SDSS5080 Update batch 3/03 to CEC Comments 10.0d 02-Jun-OS 13-Jun-OS 
SDSS5090 Receive Batch 3/03 Comments from CEC O.Od 02-Jun-OS 
SDS76770 Receive CEC Prior Approval For Batch 3/03 O.Od 16-Jun-OS 

Batch 3/05 SO.Od 07-;\pr-OS 30-Jul-08 
SDS76910 Batch 3/05 Ravelston Tramstop-Collation of Planning Drawings 31.0d 07-Apr-OS 20-May-OS 
SDS76S70 Batch 3/05 Formal Approval Period 40.0d 21-May-OS 15-Jul-OS 
SDS76880 Issue Batch 3/05 For Approval to CEC O.Od 21-May-OS 

SDSS5100 Update batch 3/05 to CEC Comments 10.0d 16-Jul-08 2S-Jul-08 
SDSS5110 Receive Batch 3/05 Comments from CEC O.Od 16-Jul-08 

I SDS76S90 Receive CEC Prior Approval For Batch 3/05 O.Od 30-Jul-OS 

Batch 3/10 4S.Od 26-Feb--OS A 07-May-OS 
SDS77050 Batch 3/10 Formal Approval Period 40.0d 26-Feb-OS A 21-Apr-OS 
SDSS5160 Update batch 3/1 Oto CEC Comments 10.0d 22-Apr-OS 06-May-OS 
SDSS5170 Receive Batch 3/1 O Comments from CEC O.Od 22-Apr-OS 
SDS77070 - Batch 3/12 
~ __,,__..._Receive CEC Prior Approval For Batch 3/10 O.Od 07-May-OS 

----------------,,--67~,.!ll±!'r-OS 11-Jul--08 
01-May-OS SDS77210 Batch 3/12 Telford Road Bridge - Collation of Planning Drawings 19.0d 07-Apr-OS 

SDS77170 Batch 3/12 Formal Approval Period 40.0d 02-May-OS 26-Jun-OS 
SDS771SO Issue Batch 3/12 For Approval to CEC O.Od 02-May-OS 
SDSS5200 Update batch 3/12 to CEC Comments 10.0d 27-Jun-OS 10-Jul-OS 
SDSS5210 Receive Batch 3/12 Comments from CEC O.Od 27-Jun-OS 
SDS77190 Receive CEC Prior Approval For Batch 3/12 O.Od 11-Jul-OS 

Batch 3/13 20.0d 26-Mar--OS A 2:3-Apr-OS 

SDSS6S60 10.0d 26-Mar-OS A O&-Apr-OS 
SDSS6880 10.0d OS-Apr-OS 22-Apr-OS 

SDSS6S90 
SDSS6S70 

Batch 3/14 
SDS77290 
SDS77300 
SDSS5240 
SDSS5250 

SDS77310 

Roseburn Corridor Retaini119 Structure Section B Review Period-(TAA) O.Od OS-May-08 OS-May-08 

.. 

~.:: 
• 

• 

-f -
: 

• 

• 

; 

• 

• 

: 

----11---:--------4-----+ -

I 985 T AA Approval Granted for Roseburn Corridor RW Section B O.Od I 09--May-08* _:_ ! l ! : : : 
Roseburn Corridor Retaini!19 Structure Section C Review Period (TAA) O.Od 09--May-08 09--May-08 ____________________ ----- : 

1025 T AA Approval Granted for Roseburn Corridor RW Section C O.Od OS-May-OS' 
Roseburn Corridor Retaini~ Structure Section D Review Period (TAA.) a.ad a9-May-a8 a9-May-a8 

L 1035 ~ Approval Granted for Roseburn Corridor RW Section D O.Od OS-May-OS' 
Roseburn Corridor Retainipg Structure Section E Review Period (TAA) O.Od 09-May-08 09-May-08 

1075 T AA Approval Granted for Roseburn Corridor RW Section E O.Od OS-May-OS' 

Roseburn Corridor Retaining Structure Section F Review Period (TAA) -----------------..,..--a.ad a9-May-a8 a9-May-a8 
L 1085 T AA Approval Granted for Roseburn Corridor RW Section F O~ ~ May-OS' 

Roseburn Corridor Retaining Structure Section G Review Period (TAA) -------------------·-=-o.""o"'d"'o"S-"'May-a8 a9-May-a8 

1125 TAA Approval Granted for Roseburn Corridor RW Section G O.Od OS-May-OS' 

Roseburn Corridor Retainirig Structure Section H Review Period'-'(,.T .. AA...,.) ---------------------,---O~.O-d.,.O_S-_ M_ay,_,-_os_ .. o_S-_M_ ay'"-O_s _ _ 1 __ 
1135 TAA Approval Granted for Roseburn Conidor RW Section H a.ad a9-May-a8* ~ : I: I , , , 

-·: -,:,: ,: 
Roseburn Terrace Bridge Review Period ·(TAA) O.Od 22-Apr-OS 22-Apr-OS .'.. •-I _ ----- ---·------------ ---·-----------------· 

A8480 TAA Approval Granted for Roseburn Terrace a.ad 22-Apr-a8* + ~~ :~~~~~ ~ -~· I! 
Coltbridgo Viaduct Structure Review Period (TAAl O.Od 22-8J) r-OS 22-8J) r-OS 

AS660 TAA Approval Granted for Coltbridge Viaduct O.Od 22-Apr-OS' _______ f --,----- _ 
St Georges School Access Bridge Structure Review Period-(TAA) O.Od 02-May-OS 02-May-OS 

I ASS40 TAA Approval Granted for St Georges Access Bridge O.Od I 02-~ :+::: :: : ::::: 
St Georges School Footbridge Structure Review Period (TAA) -------------------.... -- O.Od 02-May-OS 02-May-OS ::I..·-- ___ -----

A9030 T AA Approval Granted for St Georges Footbridge O~ '1 02-May-OS' "L 
Ravelston ~kes Bridge Structure Review Period (TAA) O.Od 02-May-OS 02-May-OS 

A9220 TAA Approval Granted for Ravelston Dykes O.Od 02-May-OS' -- --- --- --- -·:+: _________ _ 
Craigleith Drive Bridge Structure Review Period (TAA) O.Od 16-;\pr-OS 16-8J) r-OS 

A9970 TAA Approval Granted for Craigleith Drive Bridge -----------------------0""."'0dci"C=c- 16-Apr-OS' + •::::: :::: :: : ::::: , , 
Holiday Inn Access Brid_ge Structure Review Period (TAA) a.ad a2-Max-aa a2-May-a8 '..l -!- _iJ _ ----- __ L ___________ ----~----------------~ 

A9940 T AA Approval Granted for Holiday Inn Access Bridge O.Od 02-May-OS' ___________ )'r __ _ _ _____ -:- : l ' ' ' 
QueensferrY Road Bridge Structure Review Period (TAA) ___________________ .....,. __ o

0
_ .. _0

0
dd...,_0_2-_M_ay-~

0
2
2
-_MMaayy--0

0
SS* ::I.. ____________ -_-_-_-_-_ ::: ~~: ~: ~ ~~~~~ --~------------ ----~----------------~ 

A9950 T AA Approval Granted for Queensferry Road Bridge I OL-Mff "[ __ 

SDS27160 
SDS27170 
SDS271SO 
SDS27190 

- SDS27270 

Issue Roads Design to Roads Authority for Approval 
Roads Authority Approval Period 
Receive Roads Authority Comments 
Update to Roads Authority Comments 
Roads Technical Approval Granted 

Drainage Technical Approval 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

O.Od 02-May-os· 

165.9d 12-Feb--OS A 07-0ct-OS ---106.0d 12-Feb-OS A 14-Jul-08 • 
O.Od 14-Jul-08 

40.0d 15-Jul-OS OS-Sep-OS 
O.Od OS-Sep-OS 

20.0d 10-Sep-OS 07-0ct-OS 
O.Od 07-0ct-OS 

145.0d 2&-Jan-OS A 22-Aug--OS 

: i· 
! · 1R1-••--,.•-•--•-•--•-- •--•.·s:~.--~. ~~ W--: _____ : ____ :_ -1--1 
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

SDS72600 Roads Authority Informal Consultation For Drainage 

SDS7261 O Issue Drainage Design to Roads Authority for Approval 

SDS72620 Roads Authority Approval Period For Drainage 

80872630 Receive Roads Authority Comments For Drainage 

Drainage Technical Approval Granted 

Roads, Street Lighting & Landscaping (Task 500.2.2) 
SDSSOOOO Final RSA 

Issue Construction Drawings - Badger Mitigation Plan and LHMP 

Roseburn Corridor Retaining Structures 

Roseburn Corridor Retaining Structures: Section A- Russell Road to Roseburn Terrace 

Issue Rosebum Corridor Retaining Structure A Design Package For Construction/Fabrication 

966 Issue Construction Drawings - Rosebum Corridor Retaining Structure A 

Roseburn Corridor Retaining Structures: Section B -Roseburn Terrace to Coltbridge Viaduct 

Issue Rosebum Corridor Reta ining Structure B Design Package For Construction/Fabrication 
991 Issue Construction Drawings - Rosebum Corridor Retaining Structure B 

Roseburn Corridor Retaining Structures: Section C - Coltbridge Viaduct to Ravelston 

O.Od 

O.Od 03-Jun-08 

17-Jun-08 

02-May-08 

30-0ct-07 A 02-May-08 

67.9d 21-Feb-08 A 30-May-08 

67.9d 21-Feb-08 A 30-May-08 

62.0d 21-Feb-08 A 16-May-08 

O.Od 16-May-08 

O.Od 16-May-08' 

10.0d 16-May-08 30-May-08 

O.Od 30-May-08 
4.9d 0&-0ct-08 14-0ct-08 

5.0d O&-Oct-08 14-0ct-08 

3.1d 07-Jul-08 11-Jul-08 

O.Od 07-Jul-08 07-Jul-08 

O.Od 07-Jul-08 07-Jul-08 

O.Od 07-Jul-08 

O.Od O&-Jul-08 O&-Jul-08 

O.Od O&-Jul-08 O&-Jul-08 

O.Od O&-Jul-08 

O.Od 07-Jul-08 07-Jul-08 

O.Od Issue Roseburn Corridor Reta inin_g Structure C Design Package For Construction/Fabric.,at.,io .. n._ ___________ .,.. ___ ,... ______ --•t 
1016 Issue Construction Drawings - Rosebum Corridor Retaining Structure C 

Roseburn Corridor Retaining Structures: Section D - Ravelston to Craigleith Drive 

Issue Rosebum Corridor Retaining Structure D Design Package For Construction/Fabrication 

1041 Issue Construction Drawings - Rosebum Corridor Retaining Structure D 

Roseburn Corridor Retaining Structures: Section E -Craigleith Drive to Queensfeny Road 

Issue Rosebum Corridor Retaining Structure E Design Package For Construction/Fabrication 
1066 Issue Construction Drawings - Rosebum Corridor Retaining Structure E 

Roseburn Corridor Retaining Structures: Section F -Queensfeny Road to Groathill 

Issue Rosebum Corridor Reta ining Structure F Design Package For Construction/Fabrication 

1091 Issue Construction Drawings- Rosebum Corridor Retaining Structure F 

Roseburn Corridor Retaining Structures: Section G - Groathill to Telford Road 

Issue Rosebum Corridor Retaining Structure G Design Package For Construction/Fabrication 
1116 Issue Construction Drawings - Rosebum Corridor Retaining Structure G 

Roseburn Corridor Retaining Structures: Section H - Telford Road to Ferry Road 

Issue Rosebum Corridor Reta ining Structure H Design Packa e For Construction/Fabrication 
1141 Issue Construction Drawings - Rosebum Corridor Retaining Structure H 

ROJ-ROS 

Issue Construction Drawings - Rosebum Tram Stop 

Structures 

501 Roseburn Terrace Bridge 

Issue Design Package For Construction I Fabricat ion 
80862410 Issue Construction Drawings- Rosebum Terrace Bridge 

ROS-RAD 

Structures 

502 Coltbridge Viaduct 

Issue Coltbridge Viaduct Structure Design Package For Construction I Fabrication 
A8540 Issue Construction Drawings - Coltbridge Viaduct 

503 St Georges School Access Bridge 

Issue St Geor es School Access Bridge Structure Design Package For Construction I Fabrication 

A8730 Issue Construction Drawings - St Georges School Access Bridge 

504 St Georges School Footbridge 

Issue St Georges School Footbridge Structure Design Package For Construction I Fabrication 
A8910 Issue Construction Drawings - St Georges School Footbridge 

RAD-CRA 

O.Od 

O.Od 07-Jul-08 

O.Od 

O.Od 

O.Od 07-Jul -08 

O.Od 07-Jul-08 

O.Od 

O.Od 07-Jul-08 

O.Od 07-Jul-08 

O.Od 

O.Od 07-Jul-08 

O.Od 07-Jul-08 

O.Od 

O.Od 

O.Od 11-Jul-08 

O.Od 07-Jul-08 

O.Od 

O.Od 

16.1d 

O.Od 

O.Od 

O.Od 

O.Od 07-Jul-08 

O.Od 07-Jul-08 

O.Od 

O.Od 07-Jul-08 

O.Od 07-Jul-08 

O.Od 

O.Od 07-Jul-08 

O.Od 07-Jul-08 

O.Od 

16.1d 07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 
07-Jul-08 

11-Jul-08 

11-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

07-Jul-08 

30-Jul-08 

O.Od Tram Stop Craigleith (µT ... a ... sk.c5,.0-'0"'.2'"'.8") __________________________________ ,__....._..,. .... .:..:. ..... -.,......_"""' .... - I 

A26220 Issue Construction Drawings - Craigleith Tra_m_s_to .. P ______________________ ...._ O.Od 

Structures 16.1d 07-Jul-08 

505 Ravelston Dykes Bridge O.Od 30-Jul-08 

Issue Ravelston Dykes Structure Design Package For Construction I Fabrication O.Od 30-Jul-08 

O.Od 

O.Od 
A9100 Issue Construction 0ra_w_in .. g, s_-_R_a_v_e1_s1_o_n_D,.yk_e_s _______________________ .._ __ -,-,--.,.,~ ,_-~--,-,,-,-~,--I 

506 Craigleith Drive Bridge 

O.Od 

O.Od 

507 Holiday Inn Access Bridge O.Od 07-Jul -08 07-Jul-08 

Issue Holiday Inn Access Bridge Structure Design Package For Construction I Fabricat ion O.Od 07-Jul-08 07-Jul-08 
~--L--"------'---'-.IL.JL---Ju..L----JJ..1..'-"-'...L-'---"--'-----L--'---------'--L-L---'------'--------'---'--L--L-'----"-----'-'-------'---------'----l 

- Actual Work - Critical Remaining Work V3 l Remaining Activities 
c:::::==:::J Remaining Work + + Milestone 
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

A9880 Issue Construction Drawings - Holiday Inn Access Bridge 

SOB Queensferry Road Bridge 

Issue Queensferry Road Structure Design Package For Construction I Fabrication 

A9480 Issue Construction Drawings - Queensferry Road Bridge 

CRA-WGH 
Tram Stop Telford Road (Task500.2.9) O.Od 07-Jul-08 07-Jul-08 

A26250 Issue Construction Drawings - Telfor_d_R_o_a_d_T_ra_m_ s_to.,P ________________________ =,.,,,_= = = -r:-,.,.-,-,-::--- I 

Structures 

509 Groathill Road South Bridge 

Issue Groathill Road South Bridge Structure Desi.9n Package For Construction I Fabrication 

A9670 Issue Construction Drawings - Groathill Road South Bridge 

510 Telford Road Bridge 

SDS86710 Roads De.agn 

SDS86720 Structures Design 

SDS86730 Reinforcement Design 

SDS86750 Earthworks Design 

SDS86760 Landscaping Design 

SDS86770 Environmental Design 

SDS86740 CATI Check 

SDS86780 

Tram Stop Crewe Toll for Western General Hospital (TaskS00.2.11) 

A26280 Issue Construction Drawings - Crewe Toll for Western General Hospital Tram Stop 

Sub Section Wide 
Sub Section Wide I DC 

A40401 Sub Section Wide I DC 

O.Od 07-Jul-08 07-Jul-08 

O.Od 07-Jul--08 07-Jul--08 

O.Od 07-Jul-08 

O.Od 11-Jul-08 11-Jul-08 

O.Od 11-Jul--08 11-Jul--08 

O.Od 11-Jul-08 

66.9d 27-Mar-08A 01-Jul-08 

25.0d 27-Mar-08A 12-May-08 

5.0d n-May-08 19-May-08 

15.0d 20-May-08 10-Jun-08 

5.0d 11-Jun-08 17-Jun-08 

5.0d 11-Jun-08 17-Jun-08 

5.0d 11-Jun-08 17-Jun-08 

5.0d 11-Jun-08 17-Jun-08 

5.0d 18-Jun-08 24-Jun-08 

5.0d 25-Jun-08 01-Jul-08 

01-Jul-08 

O.Od 07-Jul--08 07-Jul--08 

A41031 System and Comms Input to IDC Process for Section 3B 18.0d 01-Feb-08 A 30-Apr-08 

A40991 Track Input to IDC Process for Section 3B 41.0d 10-Mar-08 A 04-Jun-08 

A40971 Street Lighting Input to IDC Process for Section 3B 41.0d 18-Mar-08A 04-Jun-08 

A41011 OLE Input to IDC Process for Section 3B 41.0d 25-Mar-08 A 04-Jun-08 

A41971 Support to IDC Process for Section 3B 41.0d 01-Apr-08A 
____ A_4_09_6_1 ____ ,_B_o_u_ndary and Accomodation Works Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A40981 Substations Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A41001 Tramstops Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A41021 System Engineering Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A41041 System Modelling Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A41051 Track Auxiliary Input to IDC Process for Section 3B 41.0d 07-Apr-08 

A41981 Support to IDC Process for Section 3B 41.0d 07-Apr-08 

Consents & Approvals 
Prior Approvals 

Combined Section Prior ~eroval 
A25630 Prior Approval Granted for Section 3B 

Batch 3/16 

SDS77450 Batch 3/16 West Pillon Tramstop - Ccilation of Planning Drawings 

SDS77410 Batch 3/16 Formal Approval Period 

SDS77420 Issue Batch 3/16 For Approval to CEC 

SDS85280 Update batch 3/16 to CEC Comments 

Receive Batch 3/16 Comments from CEC 
Receive CEC Prior Approval For Batch 3/16 

Re-Issue Batch 3/19 For Approval to CEC 

SDS86810 Review Scope of Re-de.agn Required 

SDS86820 Detailed Design 

SDS87420 tie Agree Revised Scope 

SDS86840 Issue V0294 - West Pillon WayNVest Granton Access Junction Re-design to tie 

Technical Approvals 

Crewe Road Gardens Bridge Review Period TAA 
A10310 TAA Approval Granted for Crewe Road Gardens 

Roads Technical &proval 
SDS27650 Issue Roads Design to Roads Authority for Approval 

SDS27660 Roads Authority Approval Period 

SDS27670 Rec~ve Roads Authority Comments 

SDS27680 Update to Roads Authority Comments 

SDS27760 Roads Technical Approval Granted 

Drainage Technical ~proval 
SDS72670 Issue Drainage Design to Roads Authority for Approval 

SDS72680 Roads Authority Approval Period For Drainage 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

10.0d 

200.9d 12-Nov-O .. . 

187. 0d 12-Nov-O .. . 

O.Od 15-Au -08 

O.Od 

187.0d 12-Nov-O ... 

139.0d 12-Nov-O ... 

40.0d 06-Jun-08 

O.Od 06-Jun-08 

10.0d 01-Aug-08 

O.Od 01-Aug-08 

O.Od 15-Aug-08 

10.0d 21-Apr-08 

O.Od 21-Apr-08' 

10.0d 21-Apr-08 

O.Od 06-May-08 

39.9d 25-Mar-08 A 

15.0d 25-Mar-08 A 

5.0d 15-Apr-08 

20.0d 22-Apr-08 

O.Od 22-Apr-08 

O.Od 

72. 0d 23-May-08 

O.Od 23-May-08 

O.Od 

60.0d 11-Jun-08 

O.Od 

40.0d 12-Jun-08 

O.Od 

20.0d 07-Aug-08 

O.Od 

45.0d 18-Jun-08 

O.Od 

40.0d 19-Jun-08 

O.Od 

5.0d 14-Aug-08 

O.Od 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

04-Jun-08 

18-Sep-08 

18-Sep-08 

04-Sep-08 

15-Aug-08 

15-Aug-08 

15-Aug-08 

15-Aug-08 

05-Jun-08 

31-Jul-08 

14-Aug-08 

06-May-08 

02-May-08 

20-May-08 

14-Apr-08 

21-Apr-08 

20-May-08 

20-May-08 

04-Sep-08 

23-Ma -08 

23-May-08' 

04-SeP.-08 

11-Jun-08 

06-Aug-08 

06-Aug-08 

04-Sep-08 

04-Sep-08 

20-Aug-08 

18-Jun-08' 

13-Aug-08 

13-Aug-08 

20-Aug-08 

20-Au -08 

~: - -

,--
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ULE90130 SOS Edinburgh Tram - V31 

Issue Construction Drawings - Roads, St Lighting, Landscaping, Drainage 38 

Tram Stop West Pillon (Task500.3. 7) 

A26310 Issue Construction Drawings-West Pilton Tram Stop 

Structures 

5 12 Crewe Road Gardens Bridge 

Issue Crewe Road Gardens Design Package For Construction I Fabrication 

A 10240 Issue Construction Drawings - Crewe Road Bridge 

WGA-CAP 

Sub Section Wide 
Sub Section Wide I DC 

A40461 Sub Section Wide I DC 

A41141 System and Com ms Input to I DC Process for Section 3C 

A41101 Track Input to IDC Process for Section 3C 

A41081 Street Lighting Input to IDC Process for Section 3C 

A41121 OLE Input to IDC Process for Section 3C 
____ A_4_19_9_1 ____ ,_s_u~p~port to IDC Process for Section 3C 

A41071 Boundary and Accomodation Works Input to IDC Process for Section 3C 
A41091 Substations Input to IDC Process for Section 3C 

A41111 Tram stops Input to I DC Process for Section 3C 

A41131 System Engineering Input to I DC Process for Section 3C 

A41151 System Modelling Input to IDC Process for Section 3C 

A41161 Track Auxiliary Input to I DC Process for Section 3C 

Design Assurance Review 

O.Od 04-Jun-08 

O.Od 04-Jun-08 

151 .9d 02-Nov-O ... 

62.9d 2S-Jan-08 A 

18.0d 01-Feb-08 A 

16.0d 10-Mar-08 A 

16.0d 1&-Mar-08 A 

16.0d 25-Mar-08 A 

16.0d 01-Apr-OSA 

16.0d 07-Apr-08 

16.0d 07-Apr-08 

16.0d 07-Apr-08 

16.0d 

16.0d 

16.0d 

80867980 Produce o_e_si,,,_gn_ A_ss_u_ra. n,_c_e_s_ta_te_m_e_n_t __________________________ ._--=cc-ccc-4= .-, 

Consents & Approvals 

Prior Approva ls 

A25690 

Batch 3/20 

SDS77580 

SDS77540 

SDS77550 

SDS85320 

SDS85330 

SDS77560 

Batch 3/21 

SDS77640 

SDS77600 

SDS77610 

SDS85340 

SDS85350 

SDS77620 

Issue Batch 3/20 For Approval to CEC 

Receive Batch 3/20 Comments from CEC 

Update batch 3/20 to CEC Comments 

Receive CEC Prior Approval For Batch 3/20 

Batch 3/21 Granton Tramstop - Collation of Planning Drawings 

Batch 3/21 Formal Approval Period 

Issue Batch 3/21 For Approval to CEC 

Receive Batch 3/21 Comments from CEC 

Update batch 3/21 to CEC Comments 

Receive CEC Prior Approval For Batch 3/21 

Technical Approvals 
Roads Technical Approval 

SDS28140 Issue Roads De.agn to Roads Authority for Approval 

SDS28150 Roads Authority Approval Period 

SDS28160 Rec~ve Roads Authority Comments 

SDS28170 Update to Roads Authority Comments 

SDS28250 Roads Technical Approval Granted 

Drainage Technical &proval 
SDS72720 Roads Authority Informal Consultation For Drainage 

SDS72730 Issue Drainage Design to Roads Authority for Approval 

SDS72740 Roads Authority Approval Period For Drainage 

Receive Roads Authority Comments For Drainage 

Update to Roads Authority Comments For Drainage 

------'-D~ra- in_a_,g'-e_T_echnical Approval Granted 
Roads, Street Light ing & Landscaping (Task500.4.2) 

SDS80040 Final RSA 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

249.0d 30-Jul-07 A 

O.Od 30-Jul-08 

40.0d 07-May-08 

O.Od 07-May-08 

O.Od 02-Jul-08 

10.0d 02-Jul-08 

O.Od 16-Jul-08 

64.0d 03-/\Pr-08 A 

16.0d 03-Apr-08 A 

40.0d 25-Apr-08 

O.Od 25-Apr-08 

O.Od 20-Jun-08 

10.0d 20-Jun-08 

O.Od 04-Jul-08 

130.9d 2&-Jan-08 A 

60.0d OS-May-08 

O.Od 

40.0d OS-May-08 

O.Od 

20.0d 07-Jul-08 

O.Od 

105.0d 2&-Jan-08 A 

60.0d 2&-Jan-08 A 

O.Od 

40.0d 23-Apr-08 

O.Od 

15-Aug-08 

15-Aug-08 

04-Jun-08 

04-Jun-08 

1&-Jun-08 

30-Apr-08 

2&-Apr-08 

2&-Apr-08 

2&-Apr-08 

2&-Apr-08 

2&-Apr-08 

2&-Apr-08 

2&-Apr-08 

30-Jul-08 

30-Jul-08 

16-Jul-08 

06-May-08 

01-Jul-08 

15-Jul-08 

03-Jul-08 

01-Aug-08 

01-Aug-08 

OS-May-OS 

04-Jul-08 

04-Jul-08 

01-Aug-08 

01-Aug-08 

27-Jun-08 

23-Apr-08 

23-Apr-os· 

20-Jun-08 

20-Jun-08 

V3 l Remaining Activities 
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

CAP-GRW 
Tram Stop Saltire Squ_a_r_e _._(T_a_s_k5_oo_ .4_.7_,) ________________________________ ....,. __ ~...,...-----,----LI 

A26440 Issue Construction Drawings - Saltire Square Tram Stop 

GRW - GRS 

92.9d 01-Feb-08 A 

24.0d 01-Feb-08 A 

Sub Section Wide I DC 
A41251 '""'-r::s~y~-:-em_ a_n~d~C~o-m_m_s~ln_p_u~t ~to~l~DC-::-;P~ro- c-e-ss- f~o-r ~S-ect~ i~o-n~5~A---------------------,--~'";;""':'T"!':-C-"':"'"~ ':"T"~ ~ "";;-;~ -L.J 

A40511 Sub Section Wide IDC 20.0d 1S-May-08 

A41171 Traction Power Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41181 Boundary and Accomodation Works Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41191 Street Lighting Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41201 Substations Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41211 Track Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41221 Tram stops Input to I DC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41231 OLE Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41241 System Engineering Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41261 Sy~em Modelling Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41271 Track Auxiliary Input to I DC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A41281 Structures Input to IDC Process for Section 5A 20.0d 1S-May-08 16-Jun-08 

A42001 1S-May-08 

A42111 

DesignAssuranc~e~R~e~v~ie~w'-------------------------------------,-.-..;;.;;;.;;.,.::....:..cc....;;.:;.-.,_;;...-.""'-';.;;.,-i 
80867990 Produce Design Assurance Statement 

Consents & Approvals 

Prior Approvals 

Combined Section Prior Approval 

A25780 Prior Approval Granted for Section 5A 

Batch 5/05 

SDS75350 Batch 5/05 Russell Road RW- Collation of Planning Drawings 

SDS75300 Batch 5/05 Formal Approval Period 

SDS75310 Issue Batch 5/05 For Approval to CEC 

,_ __ S_D_S_8_53_7_o_,_u~p~d_ate batch 5/05 to CEC Comments 

SDS85380 Rec~ve Batch 5/05 Comments from CEC 

Batch 5/06 Murrayfield Stadium Tramstop - Collation of Planning Drawings 
Batch 5/06 Formal Approval Period 

SDS75370 Issue Batch 5/06 For Approval to CEC 

256.0d 16-Jul-07 A 

O.Od 25-Jul-08 25-Jul-08 

O.Od 

07-Apr-08' 

40.0d 21-Apr-08 B-Jun-08 

O.Od 21-Apr-08' 

10.0d 16-Jun-08 27-Jun-08 

40.0d 25-Apr-08 

O.Od 25-Apr-08 

SDS85400 Update batc_h_5_i0_6_t_o_C_E_C_C_o_m_m_e_n_ts __________________________ -+----+-----+-----, 5.0d 20-Jun-08 26-Jun-08 

SDS85390 Rec~ve Batch 5/06 Comments from CEC 

SDS75380 Receive CEC Prior Approval For Batch 5/06 

Batch 5/07 

SDS75470 Batch 5/07 Roseburn Street and Murrayfield Stadium - Collation of Planning Drawings 

SDS75420 Batch 5/07 Formal Approval Period 

SDS75430 Issue Batch 5/07 For Approval to CEC ON HOLD AS PER TIE INSTRUCTION 

,_ __ S_D_S_8_54_2_o_,_u~p~d_ate batch 5/07 to CEC Comments 

SDS8541 O Rec~ve Batch 5/07 Comments from CEC 

SDS75440 Receive CEC Prior Approval For Batch 5/07 

Batch 5/08 

SDS75530 

SDS75480 

SDS75490 

SDS85500 

SDS85490 

SDS75500 

Batch 5/10 

SDS75650 

SDS75600 

SDS75610 

SDS85520 

SDS85510 

SDS75620 

Batch 5/08 Murrayfield Pitches and Water of Leith - Collation of Planning Drawings 

Batch 5/08 Formal Approval Period 

Issue Batch 5/08 For Approval to CEC 

Update batch 5/08 to CEC Comments 

Receive Batch 5/08 Comments from CEC 
Receive CEC Prior Approval For Batch 5/08 

Batch 5/10 Baird Drive and Balgreen Road - Collation of Planning Drawings 

Batch 5/10 Formal Approval Period 

Issue Batch 5/10 For Approval to CEC 

Update batch 5/1 Oto CEC Comments 

Receive Batch 5/1 O Comments from CEC 

Receive CEC Prior Approval For Batch 5/10 

Technnica l Approva ls 

Network Rail &CATIII Check 210, WS, W9 

SDS63440 CAT Ill Check For Network Rail Purposes 

SDS83320 Issue Design For CAT Ill Check For Network Rail Purposes 

SDS63450 Receive CAT Ill Comments 

SDS63500 Update to CAT Ill Comments 

SDS63400 Issue Design & Check Certificate (S21 D, W8, W9) to Network Rail For Comment 

SDS63410 Network Rail Comment Period 

80863420 Receive Network Rail Comments 
SDS63430 Incorporate Network Rail Comments 

Network Rail &CAT Ill Chock (21 8 ) 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

O.Od 20-Jun-08 

O.Od 27-Jun-08 

54.0d OS-May-OS 25-Jul-08 

10.0d OS-May-08' 22-May-08 

40.0d 23-May-08 17-Jul-08 

O.Od 23-May-08 

5.0d 1&-Jul-08 24-Jul-08 

O.Od 1&-Jul-08 

O.Od 25-Jul-08 

77.0d 07-t,pr-08 25-Jul-08 

28.0d 07-Apr-08' 15-May-08 

40.0d 16-May-08 10-Jul-08 

O.Od 16-May-08 

10.0d 11-Jul-08 24-Jul-08 

O.Od 11-Jul-08 

O.Od 25-Jul-08 

57.0d 02-May-08 24-Jul-08 

8.0d 02-May-08 14-May-08 

40.0d 15-May-08 OS-Jul-08 

O.Od 15-May-08 

10.0d 10-Jul-08 23-Jul-08 

O.Od 10-Jul-08 

O.Od 24-Jul-08 

218.5d 1 S-Feb-08 A 05-Jan-09 

65.9d 30-t,pr-08 01-Aug-08 

16.0d 30-Apr-08 22-May-08 

O.Od 30-Apr-08 

O.Od 23-May-08 

10.0d 23-May-08 06-Jun-08 

O.Od 06-Jun-08 

20.0d OS-Jun-08 04-Jul-08 

O.Od 04-Jul-08 

20.0d 07-Jul-08 01-Aug-08 

62.9d 25-Mar-08 A 23-Jun-08 

I rr+-r ' 
H; H H -;-~-----; HHH H- :---;------; 
--: : : : : 
-~- -~-~-----~- ----~--~------j 

i--: ____ i _______ --- :---r------; 
: : : : 
! ! ! ! 

-~ --- -~ - -~- --- --1 

! ! ! ! 
: : : : 
: : : : 
: : : : : : 
: ____ t_ _j_ _____ j 

: : : 
: : : 
: : : 
: : : 
! ! ! 

'----:- ' -f-----: 
- - ,-----t------ ----, ---:------~ 
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ULE90130 SOS Edinburgh Tram - V31 SDS Design Programme 
f'\ciivity ID Activity Name Original Start 

Duration 
Finish April Lwo I May Luuo June Lwo I July LUlRl I August LUuo 1septembeuwo1 October Luuo I November Luuo I December Lwo January Lws I February Lws I March Luus I April Lws l'"Y .uu, 

31 07114121 28 05 12 19126 02109116 23 30107 14 21 2s 10411111s 25 I 011 os 115122129106 13120127 I 03110 I 17 I 24 I 011 os 115122129105 12 19 I 26 I 02109 16 I 23 I 021 D9 I 16 I 23 l3D I 06113120 I 27 I 04111 

13.0d 25-Mar-08 A SDS87080 CAT Ill Check For Network Rail Purposes 11-Apr-08 • I 

O.Od 11-Apr-08 

10.0d 11-Apr-08 

O.Od 

20.0d 25-Apr-08 

O.Od 

20.0d 27-May-08 SDS87070 Incorporate Network Rail Comments 23-Jun-08 

49.9d OS-May-OS Russell Road Retaining Wall One Review Period (TAA,)°Updated Geotech Information 18-Jul-08 

186 Issue Russell Road RW One Design Package to TAA O.Od OS-May-OS 

307 T AA Russell Road RW One Design Package Review Period 40.0d OS-May-08 04-Jul-08 

188 Receive Russell Road RW One Design Package comments from T AA O.Od 07-Jul-08 

289 Incorporate TAA comments into Russell Road RW One Design Package 10.0d 07-Jul-08 18-Jul-08 

479 TAA Approval Granted for Russell Road RW One O.Od 18-Jul-08 

Murrayfield Stop Retaining Walls Structure Review (TAA.) 28.9d 22-£11'. r-08 03-Jun-08 

SDS51570 Murrayti~d Stop RW TAA Review Penod 20.0d 22-Apr-08 1S-May-08 

SDS51460 Issue Murrayti~d Stop RW Detailed Design Package to TAA O.Od 22-Apr-08 

SDS51530 Incorporate Murraytield Stop RW TAA Comments 10.0d 20-May-08 03-Jun-08 

SDS51600 Receive Murraytield Stop RW TAA Comments O.Od 20-May-08 

SDS87260 T AA Approval Granted for Murraytield Stop RW O.Od 03-Jun-08 

Russell Road Retaining Wall Two Review Period (TAA) Updated Geotech lnformation-1 

216 Issue Russell Road RW Two Design Package to TAA 

____________ ....,. __ 49~~ay-08 

O.Od OS-May-08 

18-Jul--08 

327 T AA Russell Road RW Two Design Package Review Period 40.0d OS-May-08 04-Jul-08 

218 Receive Russell Road RW Two Design Package comments from TAA O.Od 07-Jul-08 

429 Incorporate TAA comments into Russell Road RW Two Design Package 10.0d 07-Jul-08 18-Jul-08 

499 T AA Approval Granted for Russell Road RW Two O.Od 18-Jul-08 - Roseburn Street Viaduct Review (TAA.) 47.9d 2S-Apr-08 07-Jul-08 

SDS63080 Roseburn Street Viaduct TAA Review Penod 40.0d 2S-Apr-08 23-Jun-08 

O.Od 2S-Apr-08' 

O.Od 23-Jun-08 

80887270 Incorporate Rosebum Street Viaduct T AA Comments 10.0d 24-Jun-08 07-Jul-08 

O.Od 07-Jul-08 
~ 

48.0d 24-£11'. r-08 03-Jul-08 

O.Od 24-Apr-08' 

40.0d 25-Apr-08 1S-Jun-08 

O.Od 1S-Jun-08 

10.0d 20-Jun-08 03-Jul-08 

SDS87280 TAA Approval Granted for Murraytield Stadium Retaining Wall O.Od 03-Jul-08 

Murrayfield Underpass Superstructure Review (TAA) 47.0d 11-Mar--08 A 20-May-08 

SDS58590 TAA Murrayti~d Underpass Review Penod 40.0d 11-Mar-08 A 05-May-08 

~ 0558630 Receive Murraytield Underpass T AA Comments O.Od 06-May-08 ! 
SDS83360 Update to TAA Comments 10.0d 06-May-08 20-May-08 ! 
SDS87290 T AA Approval Granted for Murraytield Underpass O.Od 20-May-08 

Murrayfield Underpass Superstructure Review (Network Rail) 39.9d 21\-Mar--08 A 2:,.May-08 

I SDS63290 Murrayti~d Underpass Network Rail Comment Penod 20.0d 28-Mar-08 A 124-Apr-08 

SDS63300 Rec~ve Murraytield Underpass Network Rail Comments O.Od 24-Apr-08 

80863310 Incorporate Murrayfield Underpass Network Rail Comments 20.0d 25-Apr-08 23-May-08 ; 
Murrayfield Training Pitches Retaining Wall Structure Review (TAA.) 49.0d 23-May-08 01-Aug--08 

SDS58280 Issue Murraytield Training Pitches Detailed Design Package to TAA O.Od 23-May-08' 

SDS58310 Murraytield Training Pitches TAA Review Period 40.0d 26-May-08 18-Jul-08 

O.Od 18-Jul-08 

..--ss.9d ~ ay-os _ ..22.:sep-DS 
40.0d 08-May-08 03-Jul-08 

O.Od 03-Jul-08 

40.0d 04-Jul-08 28-Aug-08 

O.Od 28-Aug-08 

10.0d 2S-Aug-08 11-Sep-08 

O.Od 11-Sep-08 

90.0d 20-Aug--08 05-Jan-09 

40.0d 20-Aug-08 16-0ct-08 

O.Od 16-0ct-08 

40.0d 16-0ct-08 11-Dec-08 

O.Od 11-Dec-08 

10.0d 11-Dec-08 05-Jan-09 

O.Od 05-Jan-09 

40.0d 16-0ct-08 11-Dec--08 

O.Od 16-0ct-08 

20.0d 16-0ct-08 13-Nov-08 

O.Od 13-Nov-08 

O.Od 11-Jul-08 

10.0d 14-Jul-08 25-Jul-08 

O.Od 25-Jul-08 

89.9d 10-Apr-08 15-Aug--08 i 
40.0d 10-Apr-08 06-Jun-08 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

: 

: 

: 

' ' 
" ' - - + - - - - _,__ - - - - - -
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

SDS51210 Issue Balgreen Road RW Detailed Design Package to TAA O.Od 06-Jun-08 

SDS51240 Balgreen Road RW TAA Review Period 40.0d OS-Jun-08 01-Aug-08 

SDS51280 Rec~ve Balgreen Road RW TAA Comments O.Od 01-Aug-08 

SDS83330 Update to TAA Comments 10.0d 04-Aug-08 15-Aug-08 

SDS87350 T AA Approval Granted for Bal green Road Retaining Wall O.Od 15-Aug-08 

Roads Technical ~ proval 60.0d 30-Jun-08 23-SeQ--08 

O.Od 30-Jun-08 SDS29610 Issue Roads De.agn to Roads Au_t_ho_n~ty~f_or_A~P. ,P_ro_v_a_l ----------------------+----+-----+-----, 
SDS29620 Roads Authority Approval Period 40.0d 01-Jul-08 26-Aug-08 

SDS29630 Receive Roads Authority Comments O.Od 26-Aug-08 

20.0d 27-Aug-08 23-Sep-08 

SDS29720 O.Od 23-Sep-08 

Drainage Technical proval 71.9d OS-Ma -08 16-Aug--08 

27.0d OS-May-08' 16-Jun-08 

O.Od 16-Jun-08 SDS72790 Issue Drainage Design to Roads Authority~f_o_r _A~pp_r_ov_a_l ____________________ --+----+--------,f-----, 
SDS72800 Roads Authority Approval Period For Drainage 

8087281 O Receive Roads Authority Comments For Drainage 

SDS72820 Update to Roads Authority Comments For Drainage 

SDS72830 Drainage Technical Approval Granted 

Roads, Street Lighting & Landscaping (Task700.2.2) 

SDS69700 Produce Hard Landscaping Design 

SDS56570 Issue Notification Of Completion Letter- Hard & Soft Landscaping Design to tie Section 5A 
SDS80060 Final RSA 

Incorporate Final RSA Comments 

= ---=-=-• ls- sue Construction Drawings - Roads, St Lighting, Landscaping, Drainage 5A 
V0293 Haymarket Depot Car Parking Re-Design 

SDS83140 Ancillaries De.agn (Signs & Lines, Updalng TDS & Appendices etc) 

SDS83150 

SDS83160 

SDS83280 

SDS83170 

SDS83180 

SDS83190 

Pavement Design (Based on Visual Design) 
Drainage Design (Roads Drainage) 
Resourcing V0293 

Produce Drainage Drawings 
Detailed Design Check Admin & Correspondence 
Detailed Design Check 

SDS83191 RSA2 Admin & Correspondence 

SDS83230 Issue Haymarket Depot Car Parking Re Design 

V0231 Balgreen Road Option 3 

SDS81250 Update from DD check comments, inc CAD 

Update from RSA comments, inc CAD 

Finalise Design and prepare for issue 

Issue Notification of Completion letter- revised Roads Detailed Design Section 5A (V0231) 

Tram Stop Murrayfield Stadium (Task700.2.6) 
A44060 Revision of Tram Stop Design 

40.0d 17-Jun-08 11-Aug-08 

O.Od 11-Aug-08 

5.0d 12-Aug-08 16-Aug-08 

16-Aug-08 

23-Sep-08 

266.0d 10-Apr-07 A 

O.Od 

10.0d 27-May-08 

5.0d 10-Jun-08 

O.Od 

48.9d 07-Apr-08 

2.0d 07-Apr-08' OS-Apr-08 

2.0d OS-Apr-08 10-Apr-08 

5.0d 11-Apr-08 17-Apr-08 

5.0d 11-Apr-08 17-Apr-08 

27.0d 11-Apr-08' 20-May-08 

4.0d 16-Apr-08 21-Apr-08 

1.0d 22-Apr-08 22-Apr-08 

3.0d 23-Apr-08 25-Apr-08 

2.0d 1S-May-08 20-May-08 

O.Od 16-Jun-08 

38.0d 25-Mar-08 A 1S-May-08 

31.0d 25-Mar-08 A 07-May-08 

22.0d 07-Apr-08 07-May-08 

7.0d OS-May-08 16-May-08 

O.Od 1S-May-08 

30.0d 02-May-08 17-Jun-08 

O.Od 02-May-08' 

O.Od 03-Jun-08 

10.0d 17-Jun-08 

4.9d 30-Sep-08 

5.0d 30-Sep-08 

397.9d 16-Jul --08 

95.0d 11-Feb-08 A 27-Jun-08 

51.0d 11-Feb-08 A 23-Apr-08 

O.Od 27-Jun-08 

397.9d OS-Dec-0 ... 16-Jul-08 
._~_A_2_66_8_0 _____ 1s_s_u_e_c_o_n_st_ru_ct_io_n_D_ra_ w_ings-Murra~,__ie_1d_s_ta_d_iu_m_ T_ra_m_ st_o~p---------------------ccc,-,-.,<.-,-,-,~~---,-~ --,~~I 

Structures 

W01 Russell Road Retaining Wall One 

Structure Detailed Desi n 

449 Incorporate Additional Design Comments After CAT Check 

Issue Russell Road RW One Structure Design Package For Construction/Fabrication 
185 Issue Construction Drawings - Russell Road Retaining Wall One 

W02 Russell Road Retaining Wall Two 

Issue Russell Road RW Two Structure Design Package For Construction/Fabrication 

459 Incorporate Additional Design Comments After CAT Check 

Issue Construction Drawings - Russell Road Retaining Wall Two 

W18 Murrayfield Stop Retaining Walls (Task700.2.17) 

Murrayfield Stop Retaining Walls Structure Detailed Design 

SDS51420 Retaining Wall Detailed Design Draughting 

SDS64150 CAT II Review Period 

SDS51510 Rec~ve and Incorporate CATII or CATIII Check Comments 

Issue Murrayfield Stop Retaining Walls Design Package For Construction I Fabrication 

SDS51560 Issue Construction Drawings- Murrayfield Stop Retaining Walls 

MUR - BAR Including Elevated Route 
Structures 

521A Roseburn Street Viaduct (Task700.2.9) 

Roseburn Street Viaduct Design Package For Construction I Fabrication 
80859000 Issue Construction Drawings - Rosebum Street Viaduct 

521 B Murrayfield Stadium Retaining Wall (Task700.2.13) 

Murrayfield Underpass Design Package For Construction I Fabrication 

SDS58720 Issue Construction Drawings - Murrayfield Underpass 

5210 Murrayfield Training Pitches Retaining Wall (Task?00.2.15) 

Murrayfield Trainin Pitches Retaining Wall Structure Detailed Design 

SDS58290 Issue Detailed Design Package to CAT II or CAT Ill Checker (as appropriate) 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 

69.9d 10-Apr-08 16-Jul-08 

19.9d 10- r-08 OS-Ma -08 

20.0d OS-May-08 

O.Od 16-Jul--08 

O.Od 16-Jul-08 

69.9d 16-Jul-08 

336.9d OS-Dec--0 ... 

333.0d OS-Dec-0 ... 

6.0d 11-Apr-08 

5.0d 16-Apr-08 

O.Od 27-Jun-08 27-Jun-08 

O.Od 27-Jun-08 

517.5d 2S-Nov-O ... 05-Jan-09 

517.5d 2S-Nov-O ... 05-Jan-09 

O.Od 25-Jul-08 25-Jul-08 

O.Od 25-Jul--08 25-Jul-08 

O.Od 25-Jul-08 

143.0d 21-Dec-O ... 

69.9d 21-Dec--O ... 

O.Od 25-Jul-08 25-Jul-08 

O.Od 25-Jul --08 25-Jul -08 

O.Od 25-Jul-08 

78.0d 11-Apr-08 01-Aug-08 

20.0d 11- r-08 12-May-08 

O.Od 11-Apr-08' 

----, 

----- ___ .. ___ _ 

----, 

----'--

----'--
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ULE90130 SOS Edinburgh Tram - V31 
Activity ame 

SDS58300 Bridge CATII or CAT Ill Review Perioo 10.0d 14-Apr-08 25-Apr-08 

SDS58360 Receive and Incorporate CATII or CATIII Check Comments 10.0d 28-Apr-08 12-May-08 

SDS58270 Issue Notification Of Completion Letter- Murrayfield Training Pitches RW Package to tie O.Od 12-May-08 

Murrayfield Training Pitches Retaining Wall Desi n Package For Construction I Fabrication O.Od 01-Au --08 01-Aug--08 

80858440 Issue Construction Drawings - Murrayfield Training Pitches Retaining Wall O.Od 01-Aug-08 

521 E Water of Leith Bridge (Task700.2.16) O.Od 25-Jul-08 25-Jul-08 

Water of Leith Bridge Design Package For Construction I Fabrication 

SDS59280 Issue Constnuction Drawings - Water of Leith Bridge 

522A Balgreen Road Tram Bridge (Task700.2.10) 442.9d 2S-Nov-O ... 11-Sep-08 

V0231 Balgreen Road Tram Bridge Prelimina!Y Design Re-Visit 86.9d 08-Feb--08 A B-Jun-08 

SDS85990 Production of New AIP 53.0d 08-Feb--08 A 24-Apr-08 

SDS70110 Issue AIP Document to Technical Approval Authority (TAA) O.Od 24-Apr-os· 

SDS70170 TAA Review Period 20.0d 25-Apr-08 22-May-08 

SDS70130 Receive AIP Comments from T AA O.Od 22-May-08 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~-+-~~~+-~~~-+~~~~-, 

SDS70120 Incorporate AIP Comments from TAA 

SDS70140 Re-issue AIP to TAA 

SDS70150 TAA Review AIP 

SDS70160 TAA Sign Off AIP Document 

Balgreen Road Tram Bridge Su erstructure Detailed Design 

SDS35720 Superstnucture Analysis 

SDS35740 Superstnucture Detailed Design 

SDS35760 Superstnucture Detailed Design Draughting 

SDS35820 Issue Detailed Design Package to CAT 11 Checker 

SDS35830 Bridge CATII Review Period 

SDS35890 Receive and Incorporate CATII Check Comments 

80835800 Issue Notification Of Completion Letter- Bal green Road Bridge Superstructure Package to tie 

Balgreen Road Tram Bridge Design Package For Construction I Fabrication 
80835970 Issue Construction Drawings - Balgreen Road Tram Bridge 

5228 Balgreen Road NR Access Bridge (Task700.2.10) 

Balgreen Road NR Access Bridge Preliminary Design 

SDS83830 Produce AIP Document 

SDS83920 Produce Form A 

SDS83840 Issue AIP Document to Technical Approval Authority (TAA) 

SDS83930 Issue Form A to Network Rail 

SDS83900 TAA Review Period 

SDS83940 NR Review Period 

SDS83850 Receive AIP Comments from T AA 

SDS83860 Incorporate AIP Comments from TAA 

80883950 Receive Form A Comments from NR 

80883960 Incorporate Form A Comments from NR 

SDS83870 Re-issue Al P to T AA 

SDS83880 TAA Review AIP 

SDS85960 Re-issue Form A to NR 

SDS85970 NR Review Form A 

SDS83890 TAA Sign Off AIP Document 

SDS85980 NR Sign Off Form A 

Balgreen Road NR Access Bridge Detailed Design 

SDS87730 NR Possession (To Gain More Detailed Understanding of Ground Conditions) 

SDS87770 Analysise Survey Data 

10.0d 23-May-08 06-Jun-08 

O.Od 06-Jun-08 

5.0d OS-Jun-OS 13-Jun-08 

393.9d 

339.0o 2S-Nov-O .. . 11-Apr-08 

30.0d 31-Mar-OSA 12-May-08 

27.0d 03-Apr-08 A 12-May-08 

O.Od 12-May-08 

30.0d 13-May-08 24-Jun-08 

7.0d 25-Jun-08 03-Jul-08 

O.Od 03-Jul-08 

O.Od 11-Sep--08 11-Se --08 

O.Od 11-Sep-08 

228.5o 04-Feb-08 A 05-Jan-09 

92.9d 04-Feb--08 A 17-Jun-08 

04-Feb-08 A 25-Apr-08 

58.0d 04-Feb--08 A 25-Apr-08 

O.Od 25-Apr-08 

O.Od 25-Apr-08 

20.0d 28-Apr-08 23-May-08 

20.0d 28-Apr-08 27-May-08 

O.Od 23-May-08 

10.0d 27-May-08 OS-Jun-08 

O.Od 27-May-08 

10.0d 28-May-08 10-Jun-08 

O.Od OS-Jun-08 

5.0d 10-Jun-08 16-Jun-08 

O.Od 10-Jun-08 

5.0d 11-Jun-08 17-Jun-08 

O.Od 16-Jun-08 

O.Od 17-Jun-08 

67.5d 12-Jul--08 16-0ct-08 

O.Od 12-Jul-08' 

5.0d 13-Jul-08 17-Jul-08 

30.0d 17-Jul-08 2S-Aug-08 SDS83420 Balgreen Road NR Access Bridg~e_D_e_ta_i_le_d_De_ si=g_n ______________________ +------<----+--~ --, 
SDS83440 Balgreen Road NR Access Bridge Detailed Design Draughting 30.0d 17-Jul-08 2S-Aug-08 

SDS83470 Issue Detailed Design Package to CAT Ill Checker O.Od 14-Aug-08 

SDS83480 Bridge CA TII I Review Period 30.0d 14-Aug-08 26-Sep-08 

SDS83490 Receive and Incorporate CATIII Check Comments 7.0d 26-Sep-08 07-0ct-08 

SDS87740 IDC Balgreen Rd NR Access Bridge Standalone 7.0d 07-0ct-08 16-0ct-08 

80883460 Issue Notification Of Completion Letter- Bal green Road NR Access Bridge Package to tie O.Od 16-0ct-08 

Balgreen Road NR Access Bridge Design Package For Construction I Fabrication 
80883500 Issue Construction Drawings - Balgreen Road NR Access Bridge 

WOS Baird Drive Retaining Wall (Task700.2.11) 

SDS53460 TAA Review AIP 

TAA Sign Off AIP Document 

Baird Drive Retaini~ Wall Structure Detailed Design 

SDS35430 Retaining Wall Detailed Design 

SDS35460 Retaining Wall Detailed Design Draughting 

SDS35520 Bridge CATII or CAT Ill Review Perioo 

SDS35510 Issue Detailed Design Package to CAT II or CAT Ill Checker (as appropriate) 

SDS35580 Receive and Incorporate CATII or CATIII Check Comments 

06-Jun-08 

SDS51160 Retaining Wall Detailed De.agn 323.0o 10-Jan-07 A 23-Apr-08 

SDS51170 Retaining Wall Detailed Design Draughting 58.0d 31-Jan-08 A 23-Apr-08 

SDS51220 Issue Detailed Design Package to CAT II or CAT Ill Checker (as appropriate) O.Od 23-Apr-08 

SDS51230 Bridge CATII or CAT Ill Review Perioo 20.0d 24-Apr-08 22-May-08 

SDS51260 Receive CATII or CATIII Check Comments O.Od 22-May-08 

SDS51290 Receive and Incorporate CATII or CATIII Check Comments 10.0d 23-May-08 06-Jun-08 

80851200 Issue Notification Of Completion Letter- Bal green Road Retaining Wall Package to tie O.Od 06-Jun-08 

Balgreen Road Retaining Wall Design Package For Construction I Fabrication O.Od 15-Au --08 15-Aug--08 

80851370 Issue Construction Drawings- Balgreen Road Retaining Wall O.Od 15-Aug-08 

- Actual Work - Critical Remaining Work 

c:::::==:::J Remaining Work + + Milestone 
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