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Edinburgh Tram Project - Forensic Planning Exercise 
Progress Report No.3 

1 Activities Undertaken 

1.1 During this week Acutus effort has, primarily, been focused on the detailed examination 

of lnfraco's progressed programme. 

1.2 Planned v actual information for IFC drawings and completion of MUDFA activities has 

been isolated to identify the actual impact of each of these delays on the ind ividual sub

sections of the programme. 

1.3 The critical path of lnfraco's current programme has been tracked through the network 

to identify the activity relationships and constraints that are driving completion. 

1.4 To testthe allegation that lnfraco is failing in its obligation to mitigate delay, work has 

commenced on evidencing prime examples. 

1.5 As previously requested by tie, (Ref. paragraph 2 of Progress Report No. 2) a specimen 

resource return spreadsheet has been prepared for the lnfraco contract. 

1.6 As anticipated, there has been no need for meetings this week with tie personnel and its 

consultants. 

2 Observations 

2.1 The following observations build upon the principal issues identified in previous reports. 

Detailed examination of the data provided by tie is identifying examples that support 

tie's assertion that lnfraco appears to be doing very litt le to mitigate delay and thereby 

minimises costs. This is contrary to the express requirements of the Contract. 

2.2 Examination of the actual dates for IFC drawings and completion of MUDFA activities 

has identified many of them as the source of significant delay to several sub-sections of 

the programme. However, there are many other sub-sections where lnfraco activities 

have yet to commence despite IFC drawings being in place and MUDFA works being 

substantially complete. From previous discussion with t ie staff it is understood there 

may be other reasons why this is so. It is intended to investigate these matters further 

in the forthcoming weeks with particular focus on reason and liability for the ongoing 

delay. 

2.3 lnfraco's most recent "Period Report" (No. 2-1 to 25 April 2009) informs of an increase 

in the delay to the Open for Revenue Date (OFRD) of 3 months. This has accumulated 
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over the 1 month reporting period . lnfraco attribute this, primarily, to the additional 

earthworks activity at the Gogar Depot. Detailed examination of this part of lnfraco's 

impacted programme has identified what appear to be excessively long durations 

allocated to the earthworks (original and additional). It projects completion of these 

activities to 13 January 2010. By inspection of the site, th is work is already well 

advanced and likely to be complete in a matter of weeks rather than in over 7 months 

time. In respect of these critical path activities, their durations appear to be grossly 

overstated. 

2.4 The succeeding depot t rack works are linked to the end of the aforementioned 

earthworks by adopting a strict adherence to a series of finish-to-start activity 

relationships. These link into long strings of preferential logic links that appear to have 

been inserted for track laying resource scheduling purposes. No attempt appears to 

have been made to re-order these links to mitigate delay. Consequently, the projected 

OFRD is later than it need be. This issue will be investigated further in the forthcoming 

week. 

2.5 The preferent ial links referred to above constrain the programme by limiting certain 

resource levels. These limits appear to be unnecessarily low. With the construction 

industry, in general, currently experiencing a severe shortage of work it would be 

thought there is considerable scope to recover lost time by increasing resources. 

2.6 Our more detailed examination of the lnfraco's progressed (impacted) programme is 

reinforcing the observation made in our earlier report that no rea l meaningful attempt 

is being made to re-programme the Contract to account for delays experienced to-date. 

This would appear to be contrary to lnfraco's contractual obligation to, amongst other 

things, take reasonable steps to mitigate foreseeable losses and minimise all costs. 
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3 Proposed activities for the forthcoming week 

3.1 The following table sets out the activities Acutus plan to undertake during Week 4 (w/c 

l11
h May 2009) 

Activity Estimated Indicative Comment/Progress 
remaining timetable 

effort (Week No.) 
(manhours) 

1. Review of contract to 4 Substantially Further work to be 
understand provisions and complete undertaken in relation to any 
mechanisms relating to time during week matters that arise from the 
for completion, programme Nos.1 & 2 more detailed examination of 
and entitlement to relief. This the programme and any 
to include examination of risk further advice that may be 
allocation and the inter- provided by tie in relation to 
relationships with other project interpretation of the 
contracts. Contract. 

2. Review history of programme 6 (History tie is currently compiling 
analysis to-date and the reviewed in schedules of the relevant 
relevant contractual Week No. 1). contractual correspondence 
correspondence. and, in particular, schedules 
(No further information of Compensation Event 
provide by tie during Week No. notices. These will be 
3 therefore this activity has examined when that 
been carried forward) information becomes 

available. 

3. Analyse and quantify delay, 24 2, 3 &4 Work commenced during 
disruption and prolongation in Week No. 2 and is continuing 
the context of specific through Week Nos. 3 & 4. 
contractual requirements, 
including a cause and effect 
analysis, concurrency of delays 
and identification of 
responsibility for addressing 
same. 

4. Challenge the programme and 10 4&5 Further review of 
commercial approach to-date information received from tie 
and identify strengths and at the end of Week No. 3. 
weaknesses in process and This to be review and 
evidence/actions to-date. challenged during weeks 4 & 

5. 

5. Provide view on opportunities 4 Weekly Ongoing 
to improve confidence in t ie's reports 
ability to negotiate a successful 
conclusion to programme delay 
and mitigation costs. 
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Activity Estimated Indicative Comment/Progress 

6. l ndentify / recommend 
opportunities for recovery or 
acceleration, if evident. 

remaining timetable 
effort (Week No.) 

(manhours) 

5 Weekly 
reports (as 

appropriate) 

Ongoing via. Acutus Progress 
Reports 

3.2 One meeting with Tom Hickman of t ie has been organised for the morning of 

Wednesday 13th May 2009. No other direct interface with tie staff is anticipated during 

the forthcoming week. Acutus effort w ill continue to be concentrated on examination of 

the data and programmes provided by tie. 

4 Proposed actions for consideration by tie 

4.1 With reference to 2.6 above, consideration should be given to formally challenging 

lnfraco's approach to programming the Contract. If a positive and constructive approach 

is not adopted then tie should consider invoking the dispute resolut ion measures to 

compel lnfraco to fulfil its general obligation to advance the contract works and mitigate 

delay. 

4.2 With reference to 2.5 above, consideration should be given to formally requesting from 

lnfraco the time and cost implications of it relaxing the resou rce limitations currently 

imposed on its programme. 

4.3 In discussion with tie staff it has been stated t hat it may be possible to relax some of the 

programming restrictions and embargos specified in the Employer's Requirements. If 

this has not already been done, it is suggested that tie write to lnfraco making it aware 

of this possibility and asking it to provide information on t he time and cost savings such 

relaxations could bring. 

4.4 It is recognised that much of lnfraco's current programme is driven by preferential logic. 

Delays to some sub-sections mean that the logic network now contains some illogical 

work sequences. It is suggested that tie writes to lnfraco asking it to make appropriate 

adjustment s to the network logic and advise of the t ime saving realised. 

4.5 If it is not already being done, it is recommended that the actual readiness of lnfraco 

and its sub-contractors to commence available work is recorded in detail. Have sub-
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contracts been signed? Are all necessary consents, approvals, risk assessments, method 

statement, quality plans and the likes in place? Are all necessary resources procured, 

fully prepared and ready to commence? 
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