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REV 1.0 PROGRAMME DURATION USED
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LAST 2 ROADWORKS PHASES NOT AFFECTING SECTIONAL COMPLETION "C"

REV 1.0 PROGRAMME DURATION USED
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1.0 Programme

ision

Rev

Roadworks - Targhichen {West Maitland te Palmerston Place)
Trackworks - West Maitland {West Maitland to Palmerston Place)

proposed Revision 2.0 Programme

Trackworks York Place {850-1000m)
Roadworks Picardy Place (450-700m)
Trackworks York Place (850-1000m)
Roadworks Picardy Place {450-700m)
Roadworks York Place (850-1000m)
Trackworks {Waverley bridge to SAS)
Roadworks {Waverley bridge to SAS)
Assessment Programme
Trackworks Picardy Place {Phase 3)
Trackworks Picardy Place {Phase 4)
Trackworks York Place {700-850m)
Trackworks York Place (850-1000m)
Roadworks Picardy Place {450-700m)
Roadworks York Place (700-850m)
Roadworks York Place (850-1000m)

Roadworks York Place (850-1000m)
Cathedral Sub-Station

Picardy Place Tram Stop
Trackworks Picardy Place {Phase 3)
Trackworks Picardy Place {Phase 4)
Trackworks York Place {(700-850m)
Picardy Place Tram Stop
Roadworks Yark Place {700-850m)
Cathedral Sub-Station

St Andrew Sq Tram Stop

Princes Street West Tram Stop

St Andrew Sq Tram Stop

Princes Street West Tram Stop
E&M Installation {Full Section 1C)
Trackworks - Lethian Rd
Trackworks - Princes Street
Roadworks - Lothian Rd
Roadworks - Princes Street
Shandwick Place Tram Stop
Shandwick Place Tram Stop
Roadworks - Haymarket
Reoadworks - Torghichen
Roadworks - West Maitland
Roadworks - Shandwick Place
Trackworks - Haymarket
Trackworks - Toerphichen
Trackworks - West Maitland
Trackworks - Shandwick Place
E&M Installation {Full Section 1D)
Picardy Place Tram Stop
Trackworks Picardy Place {Phase 3)
Trackworks Picardy Place {Phase 4}
Trackworks York Place {700-850m)
Picardy Place Tram Stop
Roadworks York Place (700-850m)
St Andrew Sq Tram Stop

Princes Street West Tram Stop

St Andrew Sq Tram Stop

Princes Street West Tram Step
E&M Installation {Full Section 1C)
Trackworks - Lothian Rd
Trackworks - Princes Street
Roadworks - Lothian Rd
Roadworks - Princes Street
Shandwick Place Tram Stop
Shandwick Place Tram Stop
Roadworks - Haymarket
Roadworks - West Maitland
Roadworks - Shandwick Place
Trackworks - Haymarket
Trackworks - Terphichen
Trackworks - Shandwick Place
E&M Installation {Full Section 1D)
tie EoT Entitlement
Picardy Place Tram Stop

Picardy Place Tram Stop
Cathedral Sub-Station

St Andrew Sq Tram Stop

Princes Street West Tram Stop

St Andrew Sq Tram Stop

Princes Street West Tram Stop
E&M Installation {Full Section 1C)
Trackworks - Lothian Rd
Trackworks - Princes Street
Roadworks - Lothian Rd
Readworks - Princes Street
Shandwick Place Tram Stop
Shandwick Place Tram Stop
Roadworks - Haymarket
Roadworks - Torphichen
Roadworks - West Maitland
Roadworks - Shandwick Place
Trackworks - Haymarket
Trackworks - Toerphichen
Trackworks - West Maitland
Trackworks - Shandwick Place
E&M Installation {Full Section 1D}

Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks
Track & Roadworks

Trackworks
Roadworks
Trackworks
Roadworks
Trackworks
Roadworks

Appendix 2

St.Andrew Sy to Princes Street West
DESIGN

Princes Street West to Shandwick Place
St.Andrew Sq to Princes Street West
Princes Street West to Shandwick Place
St.Andrew Sy to Princes Street West
Princes Street West to Shandwick Place
DESIGN

DESIGN
Shandwick Place to Haymarket

Shandwick Place to Haymarket
DESIGN

Picardy Place to St Andrew 5q
Shandwick Place to Haymarket
Picardy Place to St.Andrew Sq
DESIGN

DESIGN
Picardy Place to St.Andrew Sq

DESIGN
CONSTRUCTION

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTICN
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

DESIGN
DESIGN
DESIGN
DESIGN
DESIGN
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