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When could this have started? It does not appear to be on the Rev. 01 programme. Is this a Change?
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.Actua\

May

Were Sewer / cable diversion complete by this point?
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Assumes Murrayfield Accomodation works are complete
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X No. Panels delayed until ??? by requirement to accommodate the sewer?
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clearance and piling

VIKING DEMOLITION
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1.0 Programme

sequencing
to retaining wall design instigated by methodology and buildablity issu

1SIon

1510NS

No temporary works designs in place and therefore no Network Rail approvals i
Pricr Approvals re. Murray field Tram Stop. Do these impact on wall W4D?

Ongoing uncertainties re. utilities Tn the NR Depot Access Road

proposed Revision 2.0 Programme

Excavation & Piling

Structure and backfill

Structure and backfill

521A Roseburn St Viaduct

$21B Murrayfield Stadium RW
521C Murrayfield Underpass

521D Murrayfield Pitches RW

$21E Water of Leith bridge

W8 Baird Drive RW

$22A Balgreen Rd bridge

W9 Balgreen Rd RW

522B Balgreen Rd NR Access bridge
Excavation & Piling

Construct Deport Car Park
Structure W4D

Structure W4C

Structure W4B

Structure W4A

Utilities diversions

Construction Depot Access Road
Structure W3A

Structure W3B

Structure W3C

Structure and backfill

521A Roseburn St Viaduct

$21B Murrayfield Stadium RW
$21C Murrayfield Underpass

521D Murrayfield Pitches RW

S21E Water of Leith bridge

W8 Baird Drive RW

522A Balgreen Rd hridge

W9 Balgreen Rd RW

$22B Balgreen Rd NR Access bridge
tie EoT Entitlement
Assessment Programme
{including some
mitigation on wall activity
Excavation & Piling

Construct Deport Car Park
Structure WAD (11panels, pile+stem)
Structure WAC {4 panels, rc L)
Structure W4B {3 panels, pile+stem)
Structure W4A {11 panels, rc L)
Utilities diversions

Construction Depot Access Road
Structure W3A {11 panels,90m RECO)
Structure W3B {7 panels, pile+stem)
Structure W3C {3 panels, rc L)
Structure and backfill

Civil Works & Track laying

521A Roseburn St Viaduct

521B Murrayfield Stadium RW
$21C Murrayfield Underpass

521D Murrayfield Pitches RW

S521E Water of Leith bridge

W8 Baird Drive RW

$22A Balgreen Rd bridge

W9 Balgreen Rd RW

522B Balgreen Rd NR Access bridge
Na sub-contractor in place

Rev
Design {IFC)
Structure
Gesign {IFC)
Design {IFC)
Design {IFC)
Civil Works
Track laying
Design {IFC)
Civil Works
E&M
Gesign {IFC)
Structure
RTW Typ 1- 6
Design {IFC)
Design {IFC)
Design {IFC)
Civil Works
Track laying
Gesign {IFC)
Civil Works
E&M
Cesign {IFC)
Structure
RTW Typ 1- 6
Design {IFC)
Design {IFC)
Cesign {IFC)
Civil Works
Track laying
Design {IFC)
Rev

Russell Road Retaining Wall {W3 & W4)
Murrayfield Tram Stop Retaining Wall {W18)
Russell Road Retaining Wall {W3 & W4)
Murrayfield Tram Stop Retaining Wall {W18)
Russell Road Retaining Wall {W3 & W4)
Murrayfield Tram Stop Retaining Wall {W18)

Russell Road Underbridge {520)
Russell Road Underbridge {520)
Russell Road Underbridge {520)

Trackworks (470m)
Murrayfield Tram Stop|
Trackworks {470m)
Murrayfield Tram Stop|
MUDFA DIVERSIONS
Trackworks {470m)
Trackworks {1006m)
Underlying delay issues

DESIGN

Gther Structures
DESIGN

Gther Structures
E&M

DESIGN

Gther Structures
BSC

BSC

BSC/SDS/tie

BSC

tie

E&M
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