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Key Comments by Transport Scotland (Annotated by TEL) 
5th April 2007 

iii. Context 
Included in those conditions is a requirement for the Final Business Case 

(FBC) to be completed by 1 October 2007. 

Issue: The £60M funding covers the planned budget to October 2007, with 
MUOFA slippage the £60M may be able to stretch further but financial close is 
now likely to be February 2008. 

1. General Comments 
Content 
..... the final structure and presentation of the document [and] the requirements 
deliberately contained meaningful levels of flexibility. 

Issue: 'meaningful levels of flexibility' implication is that for the Final Business 
Case TS now know the areas of flexibility where they can tighten up if they so 
wish. 

Phase 1a & 1b 
:.: ·.: .. since.thE3.PFE3q \A/c3S firstprE3~ented the ¢rit~fi§f9[§@yftjf@r§ QQQ§lq§f§(iqrjQf 
Ph§$$ JP h$Y$ Q$$h $$1@Pli$h$¢i. Any content with respect to phase 1 b will 
therefore require careful consideration during drafting of the FBC. 

Funding Availability 
..... Leith to the airport subject to production of a fppQ$tp@$i@§$$@§$§. 

Issue: taken together 'criteria for any future consideration' with 'robust business 
case' could be used by TS to insist that the BCR be presented on the basis of 1a 
only (at OFBC just above 1), increased capex costs and modelling of the final 
roads design means this will almost certainly reduce .. 

...... using the proposed construction programme and current estimates of future 
inflation in the construction industry the £375m figure would translate to £490m in 
outturn prices. 

Issue: the flexibility at OFBC of differential indexing of the funding and 
construction costs is removed by this statement .. 

. . . . expect the conversion of £375m to be reported consistently in the FBC Qql§$$ 
~ qiff~M$Mk ~@~Mg$m$ml i$ ~g¢$$¢i t?$tv¥$$b @ity qf i;¢iimt?9tt9h @P9m¢il ~Mg 
$qgtti§t) @ir)i§t§f§ io fim~li§i@g ij'i§ fgotji@g ~g[§§ffi§Qt between the 2 parties. 

Issue: Code? Does this mean that TS expect the £45M to be indexed too or some 
other concession from CEC? 

4. Project Justification 
The assumptions ... are kE3y to the positiye ec:or,()111ic: c3ppraisalJE3@~L It must be 
acknowledged that the gtpp[iji$ijl i$\($@' $$h$iJiy$ t¢>Jh¢)$$ @$$1.1rnpti¢)Q$. 
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Construction Impacts 
..... The scenario of not managing construction impacts well with subsequent 
additional congestion being sufficient to impact the BCR must be avoided . 

. . .. therefore expect the Final Business Case to contain specific proposals 
for mitigating construction impact 

Issue: reference to the BCR modelling - risk of TS insisting on different 
assumptions, i.a. Construction Impact if they consider insufficiently mitigated. 

Bus Alternatives 
Comparison of the reference case that contains bus priority measures .... with a 
formal do-minimum that represents the current situation shows that around two
thirds of the benefits achieved by the tram scheme could, in theory, be achieved 
by a bus priority scheme at lower cost 

Issue: this was the means used by DfT to pull the Leeds scheme . 

. . . We acknowledge that the capacity of key thoroughfares such as Princes Street 
and Leith Walk could not sustain continuing increases in bus vehicle numbers in 
order to accommodate the projected demand. The Final Business Case could 
g§gfyily §tF§@9th§n••tb§@~Fr~tiY§tb~t §XPl~i@§··~i§. 

Issue: says that DFBC was not convincing on this point. 

Edinburgh Airport Rail Link (EARL) 

..... For example, since the DFBC was produced the Scottish Parliament has 
completed its consideration of the EARL Bill. 

Issue: EARL was excluded from Do Nothing to Do Something comparison (see 
bus alternatives), on grounds it was not a committed project. Earl continuing 
could be used to vary comparison negatively for tram, Earl being shelved neutral 
or beneficial for tram. 

5. Project Scope 
...... early clarification of the functional specification is desirable to help ensure the 
smooth execution of the on-going procurement processes. 

Issue: This has a relationship and constraint on a number of the Value 
Engineering initiatives . 

. . . . Now that design is advancing clear information about the proposed 
interchanges must be included in the Final Business Case. 

6. Governance 
This section needs to be strengthened significantly .... provide project 
management plans . 

. . . . this section needs to reflect the up-to-date governance arrangements for the 
project 
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7. Procurement & Implementation 

Comments by Transport Scotland 

..... the FBC need only cover a description of the process used and the risk 
transfer achieved ..... more concerned with evaluating the practical implementation 

..... the associated risks and consequences of failing to achieve the planned 
convergence and closure within the required timescales. 

Many of these risks relate to progress of design and perhaps interfacing utility 
design to core infrastructure. 

. . . . how infrastructure contract bidders are being able to input to design 
development ... .whilst maintaining programme and managing the ability to 
achieve novation. 

Clarification is required with respect to the tendering and award of the proposed 
maintenance contracts. . .... Confirmation is required with respect to the funding 
and awarding body for these contracts. 

Issue: Funding will be TEL, awarding will be tie and assigned to TEL. 

The final but important comment .... relates to the omission of any reference to 
the actual contracting strategy in use I proposed. . . . important in order to 
understand the risks associated with actual implementation of the scheme and 
perhaps how the risks retained by the employer will need to be managed. 

Issue: these comments are surprisingly well founded and accurate, suspect PUK 
or other informed reviewer(s) 

8. Operational Plan 
Transport Scotland note with interest the well presented contents of this section 
and do not intend to comment other than on a few specific issues . 

. . . . Scottish Ministers intend to bring forward the necessary changes to the 
secondary legislation governing concessionary fares. 

As the FBC is produced we would expect to see further development of the 
patronage issues surrounding interchange . . . . along with interface to other 
transport operators. 

Issue: well done Miriam & Stewart! Required to boost the risk assessment around 
interchanges although glimmers of hope at Leith now. 

9. Financial Analysis 
.... the calculation of the value of the Transport Scotland contribution in outturn 
prices need to be reflected in this section also. . ... this and other data made 
available to Transport Scotland [means] much of the headline figures contained 
within section 9 will now require revision. 

Issue: The split of Capex between Phase 1 a and 1 b, the changes in differential 
indexation and the phased construction of Phase 1b will mean that both Phase 1a 
and Phase 1a & 1b BCR's will reduce (assuming all other things remaining 
equal). 
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.... include an analysis of the proposed nature and drawdown of the funding being 
provided by CEC ..... to ensure that the draw on funding will service the spending 
requirements of the project. 

Issue: no cost of borrowing has been included in the Capex figures to date, much 
of the CEC contribution will come following opening of the tram system. 

10. Risk 
General Comments 
..... on a 'rule of thumb basis' a risk allowance equating to approx 12% for a rail
related project just entering detailed design may be viewed as being a little 
optimistic 
Issue: this is a little unfair given the relative levels of design achieved on this 
project, however in light of the comments below risk assessment is probably 
optimistic. 

Specific Comments 

• .... the biggest risk drivers are the cost of delay and a higher than expected 
inflation figure. It is not clear how these will be addressed. 

• It is unclear how the cost of 'unknown' risk will be managed. How will the 
contingency be managed (as opposed to risk)? 

Issue: the downfall of Merseytram, although the project was funded, Liverpool 
City Council were asked to provide cost overrun guarantees that they were not 
empowered to. 

Key Recommendations 
• .... tram planned maintenance and defect rectification should be quantified to 

allow informed decision making on the transfer of this risk 
Issue: there will be a premium for this, but we have limited the period to 3 years if 
we want to take it back once performance is proven. 
• Actions to address the cost of delay and increased inflation should be 

identified. Issue: could raise risk/contingency capex a/location 
• Evidence of tie's confidence in meeting the project key milestones should be 

provided. Issue: not easy to achieve ..... 
• ... risks .... having 95% probability, they should be transferred to the cost 

estimate where appropriate 
Issue: will push-up the Capex, reduce affordability and lower BCR. 
• Funding of the quantified 'shared' risks should be identified/agreed 
• An indication of tie's confidence that the mitigation ... .will be effective should 

be provided ... .with an indication of what the residual risk is. 
Issue: this may add to the risk element of the capex. 
• The risk confidence levels should be expressed at the PSO and P80 levels as 

costs 
Issue: expressing as costs allows TS to demand unde,writing of a specific 
element by CEC (echoes of Merseytram). 
• Details of how a fund for 'unknown' risk (contingency) will [be] allocated 

should be provided. 

11. Programme 
General Comments 
• It is clear that the programme is tight. 
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Comments by Transport Scotland 

• .... It appears that the programme provided describes only a "Best Case" 
scenario ...... if the key early milestones cannot be achieved the delay will be 
extended to months. 

Issue: this means that the Capex estimate reflects a 'Best Case' too, see delay 
costs above, ramifications on affordability and BCR. 

• "the programme is based on assumptions of 'right first time and on-time 
delivery"'. Edinburgh Tram Network Project is a unique project in Scotland. 
Therefore the assumptions and preconditions appear optimistic. 

• The programme shows that the entire Detailed Design for this project will be 
completed in October 2007 - is this realistic? 

• The award of the INFRACO contract is scheduled for October 2007 and the 
commencement of the main construction works will be in December 2007, is 
this realistic? Issue: See previous comments (likely to be Feb 08) 

Key Recommendations 
• Tie should clarify the durations allowed for review, revisions and approval 

processes that have already been taken into consideration. 
• The programme needs to be baselined in the first instance at this DFBC 

stage. Issue: Probably best to baseline the 'May 2007' programme .... 
• The programme also needs to be cost and risk loaded at an appropriate level. 
• A schedule QRA requires to be undertaken and findings shared with 

Transport Scotland as a matter of urgency. 

Issue: very pertinent observations, need to be carefully managed. 

12. Communications Strategy 

Overall Comments 
• Compared to previous submissions this version of the Communications 

Strategy has improved in style, format and content. 
• ..... the strategy does lack detail and evidence of how outputs are going to be 

achieved and who is accountable 
• No specifics are given on roles and responsibilities of individuals for tasks. 
• There is evidence of good terminology but no substance is provided to back 

up stakeholder engagement proposals. 
• Reference is made to specific media plans and campaign timelines yet these 

are neither included nor annexed. 
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