
TRAM Briefing Meeting 
AGENDA 
Date: 
Time: 

Venue: 

15 March 2012 
8.00 am 

Dunedin Room, City Chambers 

Expected Attendees: 
Sue Bruce The City of Edinburgh Council 

Vic Emery The City of Edinburgh Council 

Alastair Maclean The City of Edinburgh Council 

Mark Turley The City of Edinburgh Council 

Dave Anderson The City of Edinburgh Council 

Colin Smith The City of Edinburgh Council 

Ainslie Mclaughlin Transport Scotland 

Lucy Adamson Transport Scotland 

Bob Mccafferty The City of Edinburgh Council 

Alan Coyle The City of Edinburgh Council 

Kelly Murphy The City of Edinburgh Council 

Neil Gibson Big Partnership 

Gavin King The City of Edinburgh Council 

Julian Weatherley Turner and Townsend 

Gary Easton Turner and Townsend 

Rob Leech Turner and Townsend 

Shirley Mushet Turner and Townsend 

Martyn Ayres Turner and Townsend 

Sue.bruce@edinburgh.gov.uk 

~ 
Alastair.maclean@edinburgh.gov.uk 

Mark.Turley@edinburgh.gov.uk 

Dave.Anderson@edinburgh.gov.uk 

csmith@hg-group.co.uk 

ainslie.mclaughlin@transportscotland.gsi.gov.uk 

Lucy.adamson@transportscotland.gsi.gov.uk 

Bob.McCafferty@edinburgh.gov.uk 

Alan.coyle@edinburgh.gov.uk 

kelly.murphy@edinburgh.gov.uk 

Neil.gibson@bigpartnership.co.uk 

Gavin.king@ed inburgh.gov.uk 

Julian. Weatherley@turntown.co. u k 

Gary.easton@turntown.co.uk 

Rob.Leech@turntown.co.uk 

Shirley Mushet/PM/Edi/TTGroup@tumtown.co.uk 

Martyn.Ayres@turntown.co.uk 

1 Turner and Townsend Bullet Point Report - Julian Weatherley to speak to the 
item ( circulated) 

2 Operational Date for Traffic Regulation Order - Bob McCafferty to speak to the 
item ( circulated) 

3 Communications Update - Kelly Murphy to speak to the item 

4 AOCB 

5 Date of Next Meeting 

Client Meeting - 20 March 2012 at 8am in the Chief Executive's Board Room 

Turner and Townsend Meeting - 5 April 2012 at 8am in the Chief Executive's Board 
Room 
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Edinburgh Tram Project 
Interim Presentation 15th March 2012 

FINAL 

Tf1'in9s 

¥! 
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• 

• 

A service strike took place on 
anl 1 kV cable at South St 
Andrews Street. This 
incident has been reported 
to the Health & Safety 
Executive as a Dangerous 
Occurrence under RIDDOR. 

The formal investigation into 
the Ingliston 11Kva incident 
has taken place. An action 
plan has been prepared by 
Farrans. 

24102120121Prmce; St & l'le Moun~ 

OSI03i20 t21St Andreii Square 

07(0312012l5out~ SI An;rew Street 

o:103120121Balrd Dli1': 

os1ru;2012 I seet,on 7 

/'. section of AB barner/ fencing outside the Gal fff blew over, a 
mt111in· of pJ~lic was :aught as th: tarrcr :0ppled. 

Mr"'lber cf Fublic fell on the te"'lporary path, oeatej ~cause of 
trm ·11orks. lre faff 1,as Ju;ide the R6S heacqua1ters on St 
Andrew s~ .. ar. 

Darr age to a 1 ·1e li !;11 cable strike in an o:lcn excavatio• b·1 an 
ope·atke ,;sin~ a stihl ~aw who was attemr1ting to QJ\ the cable. 
Powtf ctisruptlo· co 3a moral Hotel, General Reg ster HJ~se a~a 
~tkdre:•1;s -iouS<:+ rust,;r-ersab·,g Car : :n Rd (123 :us,o-,crs 
alfemc). 

lss, : rebarclng the movicment of s.:11 from Baird urr,e and SEP.4 
ilwo •,e1nent. 

VE:hidcS par<cd In the: AsSet ~e,,rr OfficcS car park as well as the 
CCRC tialk'llay canop-y ond the taxi ·ank shel:er have tee1 ;ubfttt 
to coicretE: i et:ment s;:lash1:s. 

24t02i20 t21Shandwld: SJ'eet & canning IDarrage to fib·e o~: cc.able smlng O..A Piper Col Ins House. 
Street 

29102i20121Soutr St Ancrew Street 

22.102120121Jnghston ?ark & Me 
LSI02$20121Sectfon ;a 

os10J120121seet1on , 

20,02120121s,te ro'Tipcund SC 

wo2120121section 2~ 

: s102120UIH:ymartfct Yards 

0210312012l5outr St .&.n,: r':'11 'ltre<t 

06/03J20121Fredrick St & cas:lE St 

90mrn PE p pe to hydrant at south St Mdrew str~t (cutsl:le 
Vodap-cne & Mc,Jonclds) struck. 

D eSe spi from gef\tf'ator set. 

~Ile wcmr rrtppr,d In trerch an: cut his arm :,r some ;tee! mesh. 

5ite wcr,er 11as nit In tr e face Fc,llowlng re!ecs.: of concrete 
mattfials under pressure frcm pile caisson. 

Sile wcr,1:r suffered seizure h site c:,,1po11nd wha1 l~.·11119 "ork. 

The Hlab ,-,,i~ fo' unloiduig railway ;leepers w~s not the 
speciR:ation as inc ~ded in the IVPP as i: did r.ct have a slel'< 
restrlctor facility and \ll<IS r ct cperating In a failsafe rranner 
adjacent tc thr: railway corrido-. 

Air rc.se became ~ls:onne:ttd from a breaker 1,hilst charged y,fth 
comC'IHSi:d air. 

~caffo ding batton fe I fror <dj<1Ci:rt <onstructlcn sit< nto 
McN ctn as site. 

CEC Centro! ~hone:! staling that a nomb€r o' frames had baen 
blown ow:' in tl1e h gh w rd and that tar~aulin :Is~ required tc te 
secured at FredrlC< stre::1 & caste Sl'!xl 

Cru11mxk 

Cru11ro~ck lk n'tei of the ptilllc 

M(Nchoas se,vi:e dama(~ 

illlf Jl9€'f Berger Env 1wnertal 

Farran; Mcrrter of the public 

McNlchoas Service dama~e 

McNcho.as SE:rv1:e damafe 

Sienws Env "01mtntal 

FEITEcn; H ror ·nJur1 

Farran; M ror lnJur1 

Coife, Near mss 

Barn Rail I Nearmss 

Grahams 'fear m ss 

McNcho ,s N=ar mss 

Cru11mock N~armss 
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• 

Close out of remaining snags for 
Section A (Gogar Depot) are being 
targeted for completion by end of June 
2012. 

27 NCR's were raised during the period 
and 17 NCR's were closed out during 
the period. 

11 no open NCR's are greater than 6 
months old. Total No of NCR's raised is II 

453. 

• BBS have raised an NCR for the 
Murrayfield tram stop retaining wall, it 
has been agreed that the wall will be 
reconstructed. 

• 

• 

BBS continue to have discussions with 
the Scottish Environment Protection 
Agency (SEPA) regarding the 
interpretation of soil samples taken on 
site. 

CoCP compliance for the two week 
period since the last dashboard has 
increased and was recorded at 100°/o . 
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Note - NCR's relating to Forth Ports 
works can be closed as no longer in 
BBS scope. 

Q1 . Hours or w orK 

Q2. Notification 

I Q3 Notices 

Q4. Fencing and Hoard ing 

Q5 Noise 

I Q6. Waste Management 

Q7. W aste W ater and Run-Off 

QB. W ater 

Q9. Emergency Access 

I Q 1 O. Parking 

I Q 11 . Lttter and general housekeeping 

I Q1 2. Dust 

I Q 13. Smoking 

Q1 4. Members of the Public 

Q 15 PP E and Behav iours 
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• 

Process has started to allow 
addit ional 2 trams to be vested in 
CEC. 

I nterim Tram Commissioning Type 
Test Certificate is to be issued this 
has been agreed Inspector signatu re . 

Delivery of gth tram due 13th March 
2012. 

Routine Testing of Sth tram (25 1) to 
commence on 12th March 2012 . 

4 

Co TC 

IRTC 

Co TD 

DAT 

DEL 

Tram Commissioning Progress 

252 
Tram No. #1 

277 275 
#2 #3 

276 274 270 272 
#4 #5 #6 #7 

251 
#8 

D Co TC - Certificate of Tram Commissioning 

D IRTC - Interim Routine Test Certificate (MTT) 

D CoTD - Certificate of Tram Delivery 

D DAT - Delivery Acceptance Test 

D DEL - Delivered 

making the difference 
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Bus Lane on Princes Street closed and Mound • 
re-opened. 

Scottish Water - Progress being made on 
drainage connections and relationship building. • 

Delays in Haymarket 1 & St Andrew Street due 
to re-design of drainage. • 

St Andrew Street south utility works on 
schedule but will be impacted in part by • 
drainage re-design. 

• Commercial position with Infraco regarding 
drainage re-design being finalised. 

• Infraco piling completed in St Andrew Street 
and progressing in Shandwick Place. 

• Detailed planning of York Place has commenced 
including strategy for Cathedral Lane sub
station . 

5 

Forth Ports and Lindsay Road area - Target date 
of end April to commence works, some initial 
TM being removed. 

Legacy works within tram worksites - Possible 
delays, categorisation being finalised. 

24th March - Commence utility works in 
Haymarket 2-5 . 

Leith Walk - Legacy Works PQQ process 
ongoing. 

making the difference 
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• 

Murrayfield Ground Improvement methodology 
proposals still to be submitted to Network Rail. 

Sheet piling at the Water of Leith bridge has 
caused the Network Rail track to displace 
vertically, continually being monitored daily, 
Tamper arriving 22nd March 2012 to re align the 
track. 

Breach of the ScotRail access protocol by BBS's 
subcontractor stopped works on site mitigation 
measures have been agreed with NR to allow 
works to continue. 

• Wayleave signing between SGN and NIL 
outstanding. 

• 

• 

• 

• 

6 

Design Issues; Murrayfield retaining wall 
movement and Eastfield Avenue rail alignment. 

Haymarket works, require to keep to revised 
programme. 

Medium pressure gas main at the airport hit by 
an excavator. 

Edinburgh Gateway instruction for the slope 
option to be issued. 

making the difference 
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Contract Price(s) - Infraco, Utilities, Trams I 479. 7 I 

Add: Approved Changes I 1.1 I 

Add : Changes in Progress I 3.61 

Add: Anticipated Changes I 15.2 I 

Less: Funding contributions I -3.8 I 

Less: Opportunities to secure I -7.3 I 

Current Forecast cost excluding risk I 488.5 I 

Budget Including risk allowance I 500.2 I 

Balance: original risk allowance I -11.1 I 

Commercial issues - principle to be agreed (Red status) 

7 

479 .7 I 0.0 

-0.1 I -1.2 

9.61 6.0 

15.9 I 0.7 

-8.6 I -4.8 

-7.3 I 0.0 

489 .2 I 0.7 

500.2 I 0.0 

-11.0 I 0.7 

I 1.3 
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Tram Traffic Regulation Order Briefing Note. 

Background 

Traffic Regulation Orders (TROs) are the means by which a Roads Authority 
manages - regulates - the use of the road network. The Orders comprise 
Schedules and Articles. The Schedules basically describe what, where and 
when, e.g. No Waiting between two points for whatever period of time. The 
Articles describe who the schedules apply to or who is exempt, e.g. they 
define what constitutes a "bus" in relation to a bus gate restriction. They're a 
riveting read. 

Item 2 

To address changes to the required regulations on the road network a Roads 
Authority may promote a new Order (to replace an existing Order) or vary an 
existing Order. 

For an Order to be enforceable it is essential that what is actually on the 
ground - the geometric layout, the signing and lining - matches what is 
described in the Order. It is also essential that the signing and lining are both 
clear and legal. Legal means that they are as "prescribed' in The Traffic Signs 
Regulations and General Directions 2002 (TSRGD) . If a Roads Authority 
wishes to use something not identified in the TSRGD they can apply to the 
Scottish Government for approval for the use of any such "non-prescribed' 
signs. We have done this for tram and approval, which we expect to get, is 
pending. 

TR01 

We promoted a set of Orders - designated "TR01 " -for the "on-road' 
section (Haymarket to Newhaven) and they are now "made", i.e. they have 
been through the required statutory consultations, they are approved and they 
may now be applied on street. We are promoting a variation order to address 
the decision to terminate the tram at York Place. As this deals with the road 
network beyond where we're building there are no implications for the tram 
project. 

TR01 generated a number of objections, as anticipated, and one of the 
actions identified to address them requires a variation Order. If we are 
successful in promoting that variation it has implications for tram ( see below). 

We are in the process of promoting a variation Order to change the "Operative 
Date" cited in TR01 . 

TRS00014985 _ 0010 



TR01 Operative Date 

An Order must cite an "Operative Date", that being the date on which the 
Order will come into effect, i.e. the date of implementation of the project. The 
date cited in TR01 when it was made was superseded by events, or lack of 
events, so in August 2011 we extended the date forward to 8 October 2012, 
that being the conjectural earliest tram-opening date at that time. 

That date is now also obsolete so we must repeat the exercise to extend the 
date forward again. This process needs to begin now and will take the form 
of notification to statutory consultees. This will be followed in due course by 
advertisement in newspapers. The process is concluded by reporting to the 
Transport Infrastructure and Environment Committee detailing objections and 
recommending actions to deal with them in order to confirm the operational 
date. 

As the current operational date expires in October 2012 the revised 
operational date must be reported prior to that date. It is proposed to report 
in June 2012. 

TRS00014985_0011 



·€DINBVR.GH· Item no 

THE CITY OF EDINBURGH COUNCIL 
Report no 

Edinburgh Tram Network 
Variation to Traffic Regulation Orders 

Report authorised by Director of Services for Communities 
under Delegated Powers 

Date: 5 March 2012 

Purpose of report 

To amend the 'Operational Date' of the Traffic Regulation Orders (TR01) which 
governs the "made" orders for the on-street section of the Edinburgh Tram 
Network (ETN), so as to reflect the earliest possible completion date of the 
Tram works on-road. 

Main report 

1. TRO 1 was made with the operational date of 3 October 2011 and amended 
to 8 October 2012 by a Variation Order last year. This date was chosen as 
the contract process required the Orders to be made. At that time it was not 
possible to be definitive about the completion date. 

2. It is necessary to review the 'Operation Date' again to prevent the Order 
being implemented and revoking the existing waiting restrictions etc. A 
Variation Order will require to be promoted, to come into effect prior to the 8 
October 2012. It is proposed to set the new implementation date to coincide 
with the earl iest possible ETN (including shadow running) completion date, 
taking into account the current circumstances. This will enable the Council to 
manage the Road Network until the tram can operate on-street. 

3. It is therefore proposed that the new 'Operation Date' should be 7 October 
2013. 

Financial Implications 

4. None other than the costs of processing the Traffic Regulation Orders. 

TRS00014985 _ 0012 



Recommendations 

5. To commence the statutory procedure to vary the relevant Traffic Regulation 
Orders to alter the 'Operation Date'. 

Appendices None 

Contact I Tel John Richmond - 0131 -

Wards affected 4 - Forth 
11 - City Centre 
12 - Leith Walk 
13- Leith 

Background None 
Papers 

Marshall Poulton 
Head of Transport 

TRS00014985 _ 0013 



«Name» 
«Position» 
«Organisation» 
«Address_Line_ 1 » 
«Address_Line_2» 
«Address Line 3» - -
«City» 
«County» 
«Post_ Code» 

Dear Sir I Madam 

TRAMS - EDINBURGH 
PROPOSED AMENDMENTS TO TRAFFIC ORDERS 

Date 12 March 2012 

Your Ref 

Our Ref TR0/12/20/ADY 

In accordance with the terms of the Local Authorities' Traffic Orders (Procedure) (Scotland) Regulations 
1999, I write to inform you that the City of Edinburgh Council proposes to promote an order which will 
amend the Traffic Regulation Orders governing Edinburgh Tram Network. 

It is proposed to change the commencement date from 8 October 2012 to 7 October 2013. 

The purpose of this letter is to consult with you on the proposed orders. I would welcome any comments 
you may have to offer within 4 weeks of the date of this letter. 

Formal objections are not invited at this stage, as a further period will be allowed for the submission of 
objections when the proposals are formally advertised. It is intended to advertise the proposals later this 
year. 

If you have any queries, during this consultation period, please contact John Richmond on 0131 469 3765 
or e-mail TrafficOrders@edinburgh.gov.uk. 

Please note that all formal responses must be addressed to: 

Edinburgh Tram Network 
c/o Dundas and Wilson 
Saltire Court 
20 Castle Terrace 
Edinburgh EH1 2EN 

Yours faithfully 

MARSHALL POUL TON 
HEAD OF TRANSPORT 

Mark Turley, Director, Services for Communit ies 

Transport, City Chambers, High Street, Edinburgh EH1 1 Y J 

t~ 11 INVESTORS 
~-" IN PEOPLE 
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