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·EDINBV·R.GH· 
THE CITY OF EDINBURGH COUNCIL 

8.0 COST ENGINEERING 

A clear indication of the collaborative working was the joint Cost Engineering Initiative, 

led by CEC. The Contractors participated fully in this Initiative and real benefits have 

been, and continue to be, delivered. Those benefits are managed by way of the attached 

Trackers. 

• 9th November 201 l·Tracker 

• 9th January 2012 Tracker 
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Edinburgh Tram Project 
Cost Engineering Meeting - 9th November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

1 Bilfinger Relaxation of traffic .. Need for CEC to be 
Berger management and comfortable with traffic 

embargoes diversions/flow 

• Stakeholder opinion 

• Bus Station and St James 
Centre Car Park access 

Action by: 

BBS to draft a proposed 
traffic management plan 
for discussion 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

Proposal to be ready for 24/11/11 
discussion w/c 12/12/2011 

a) TM Plan expected from 
BBS in w/c 12/12 to be 
interrogated. 

b) T& T (planning) 
assessment of 
programme benefit - of 

several scenarios/ 
timings etc over "on-
street" length, not just 
York Place 

c) £30k modelling to be 
commissioned by CEC, 
focusing just on York 
Place closure question? 
- need to ensure this 
"joins up" with the 
various scenarios. 

d) BMcC seeking CEC (HoT 
etc) "informal" 
approvals or otherwise 

of future embargos, St 
A's Sq bus station temp 
relocation options etc 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

1 Bilfinger Relaxation of traffic 
ctd. Berger management and 

embargoes cont'd 

2 T&T /TS OLE Foundations • Design requirements 

• Possible use of mini piling 

• Time required for design 

changes 

• Staff resources being taken 
,up 

Action by: 

T& T to lead a team 

investigating design of 

OLE bases 

• EDINBVR.GH • 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 

Proposal 

e) Needs workshop 

discussion with CEC I 
T& T / BBS, preferably 
prior to Xmas 

Bus station closure and 
relocation would need to 
be approved. Relocate to 
Waterloo Place? 

HGV access to Multrees 

Walk required (check 

autotracking}. 

a) Foundations 24/11/11 
commencing early 2012 

Haymarket - Shandwick 

Pl, opportunity for 

saving not there. 

b) York Place solution to be 

confirmed- but currently 

seems little potential for 
VE. 

c) Programme benefit to 

be assessed by T& T 

(planning). 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

3 Bilfinger Edinburgh Gateway • Programme critical in Jan 
Berger Retaining Wall 2012 

• Possible impact on enabling 
works 

• Possibility of minimising 
work under the tram 
contract 

Action by: 

T& T to define red line 
boundary and report on 

options next week 

·EDINBVRGH• 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

Draft options report on way 24/11/11 
forward will be prepared 

for 18/11/11. Meeting with 
TS and NwR to review 
requirements of 
interchange 18/11;'11. 
Final report (following TS 
meeting) to be issued w/c 
21/11/11. Decision 
required by 09/12/11. 

a) No apparent VE to CEC. 

b) Check Transport 
Scotland/Network Rail 
etc make timeous 
decisions (this week?) 
which avoid adverse 
affect on overall 
project? 
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Edinburgh Tram Project 
Cost Engineering Meeting- gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

4 TS Track Slab • Performance specifications 
do not allow for re-design 

• Specifications are minimum 
requirements for health and 
safety 

5 Bilfinger Non-use of Setts • Visual Impact 

• Suitable alternatives 

• Delineation requirements 

• Planning/Historic Scotland 
requirements 

• Possible £1m saving 

Action',1by: ,, 
j 
I 

1 

T& T to check applied load 
factors 

CEC (Bob McCafferty) to 
investigate alternatives to 
setts for delineation 
purposes with Planning 
and Historic Scotland 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 

Proposal 

load factor review near 24/11/11 
completion. Cost potential 
saving from d~eting slab 
£1.3m -£2m {depends on 
extent of excavation) for 
Haymarket to York Place 
{plus potential programme 
/derisking benefit). 

Programme decision 
timings to be confirmed by 
T& T (planning) this week. 

CfC (BMcC) to confirm 24/11/11 
after discussing with 
Planning, including 

alternatives such as 
imprinted concrete. 
Potential cost saving 

Planning, Historic Scotland 
and Edinburgh World 
Heritage want to retain the 

setts. 

Meeting required with 
Head of Planning. 

Hg/CRS/C:\DOCUMENTSANDSITTINGS\HGCADMIN\MYDOCUMENTS\PROJECTS\EDINBURGHTRAMS-C11003\COSTENGINEERING\COST ENGINEERING MEETING-ACTION SHEET & CEC 
TRACKER-12DEC11.DOCX :··- ,"- PAGE4 

........... ~~ 

CEC02083830_0005 



.\ 

Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal ISSl!eS Raised 

5 Bilfinger Non-use of Setts cont'd 
ctd. 

6 Bilfinger Public Realm Works • Planning requirements 

7 CEC Third Party • Time taken to gain third 
Relationships party agreements 

Action by: 

T& T to review design of 
street furniture 

CEC (Alan Coyle) to look 
at financial opportunities 

·EDINBVRGH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

A change to the materials 
would require Prior 
Approval and would likely 

take 3 - 6 months to 
complete. 

a} Potential £700k saving 24/11/11 
from leaving repair work 
to western side of St A's 
Square until a future 
CEC project. 

b) Minimum work for tie-
ins being concluded. 

c) Other public realm, 
reduced spec - cost 

Would require revised 

approvals to be submitted 
once design completed -
likely take 3 - 6 months. 

Recovery from third parties 24/11/11 
is confined to New lngliston 
Limited and RBS c£600k 

CEC action (AC, AS) - others 
potentially Henderson 
Global? AS forwarded 
spreadsheet to T& T. 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

7a CEC Forth Ports 

7b Bilfinger Tram kiosk at airport • Possible requirement of BAA 

Action by: 

CEC (Colin Smith) to 
finalise Minute of 
Understanding 

CEC (Bob Mccafferty/ 
Alistair Sim) to check if 
kiosk arises from third 
party agreement 

·EDINBVRGH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

Points agreed in principle, 24/11/11 
with the exception of one 
item, which is under a fresh 
proposal, exchanged on 
16/11/11 

CEC action (AC, AS). 

Kiosk is included in the BAA 24/11/11 
agreement. 

Kiosk required for revenue 
protection and welfare for 
drivers etc. 

Rough cost £350k for kiosk 
plus canopy- majority of 
this could be saved. Needs 
to be discussed with CEC 
(AS/BMc} as there would be 
operational issues in 
changing. 

This was a full Planning 
Application considered by 
Councillors and there was a 
lot of debate about the 
quality of design. 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

7b Bilfinger Tram kiosk at airport 
ctd. cont'd 

8 Bilfinger Need for tram stop at • Revenue impact 
York Place 

Number of stops • 

9 Bilfinger/ Sale of surplus trams 
CEC 

·EDINBVRGH· 
THE CITY Of EDINBURGH COUNCIL 

Action by: Update as at 12/12/11 Target to 
Present 
Proposal 

Reduced quality would 
unlikely be approved and 
would take approximately ? 
-9 months to complete 
(plus building warrant). 

CEC (Alan Coyle) to Assumed that Stop is 24/11/11 
investigate revenue required for revenue 

benefits of stop benefit reasons - initial 
spec/ cost review suggests 
could save £30k with 
reduced spec, on basis that 
Stop is "temporary". CEC 
discussion/decision. 

CEC (Alan Coyle/ Colin Contact made with possible 24/11/11 
Smith) to investigate the provider of opportunity 

market for any possible leads. 

sale CEC action (AC). · 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

10 Bilfinger/ Cost Transfers • Agreements already in place 
CEC 

11 Bilfinger Historic Wall -
Shandwick Place 

Action by: 

David Gough to provide 
cost estimate for RBS 
Gogarburn stop. 

CEC (Alan Coyle) to 
investigate possible 
commercial aspects of 
tram works 

CEC (Alistair Sim) to check 
on possible cost transfer 
involving Network Rail in 
regard to bridge deck at 
Balgreen 

T& T to investigate design 
as part of street furniture 

review 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

Cost estimate will be 24/11/11 
provided w/c 09/01/2012 . 

RBS - potential review of 
costs/spec in case RBS 
funding reduction. 

CEC (AS) to update on RBS 
status and others (eg. NIL 
meeting 20 Dec?) 

No ability to recover costs 
in current agreement, and 
any attempt to re-open this 
would be very protracted 
and would likely lead to NR 
adding in additional issues 
that we have already 

negotiated out. Very 
unlikely to make any 
savings. 

Potential saving from not 24/11/11 
rebuilding £400k to be 
verified (related to nos. 2 & 
16). 

Potential to also reduce 
alterations to curved ends 
(for footpath)? - cur.rent 
costs £290k. 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

11 Bilfinger Historic Wall -
ctd. Shandwick Place cont'd 

12 CEC Track (Materials) • Storage costs 

• Cancellation costs 

• Copper wire (security) 

13 Siemens Omit works at Tower • Possible saving of £0.25m 
Place and Victoria Docks 
Bridge 

Action by: 

Siemens to provide a 
proposal detailing options 

and costs to CEC 

Siemens to provide 
proposal to CEC 

• EDINBVR.GH • 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

We are not planning on 
removing the wall, but it 
will require protection 
during pilling works, but 
that cannot be avoided . 

Data received from 24/11/11 
suppliers and is being 

reviewed. Siemens to 
provide update by 24/11 

Storage issue - see no. 19. 

Data received from 24/11/11 
suppliers and being 
reviewed. Siemens to 
provide update by 24/11 

CEC action re agreements 
with'Forth Ports and others 
eg. Lindsay Rd retaining 
wall (AC/AS)- potential to 
reduce works and also take 
outwith BBS' s scope for 
others to do 

Remedial work will likely be 
required to reinstate the 
bridge as part of the forth 
Ports agreement. 
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Edinburgh Tram Project 
Cost Engineering Meeting - 9th November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

14 CEC Minimise Client None 
Overhead costs as much 
as possible 

15 Bilfinger Use of recovery vehicle • Possible saving of £0.6-0.7m 
in city centre • Lothian Buses contract 

already in place 

• Possibility of having vehicle 
on an 'on call' basis 

16 T&T Road Reconstruction 

Action by: 

All client team members 
manage overheads 
efficiently 

CEC (Alan Coyle) to 
investigate and discuss 
issue with Lothian Buses 

T& T to Extend and roll 
out to whole project with 

this specification 

approach 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

CEC action (BMc) - 24/11/11 
ongoing. 

Contact made with LB, Ian 24/11/11 
Craig currently looking at 
potential cost of extending 
LB arrangements to 
examine financial benefit of 
change. 

Decision made on recovery 
vehicle made by City Wide 
Traffic Management Board. 

CEC action (AC) appears 
good opportunity to save 
costs. 

(need to discuss with 
Marshall Poulton). 

New approach agreed - 24/11/11 
Significant cost/programme 
saving (after T& T - cm and 
planning review of this 
week's BBS drawing). Direct 
cost saving estimate: 
lSOmm deep c £2m; 
490mm deep c £0.7m 
saving. 
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Edinburgh Tram Project 
Cost Engineering Meeting - 9th November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

16 T&T Road Reconstruction 
ctd. cont'd 

17 T&T Re-use materials (setts • Possible free issue from CEC 
and kerbs) 

18 TS Challenge design • Any benefit to BBS 

• Time for design changes 
passed 

Action by: 

CEC (Bob McCafferty) to 
check Council stocks of 

appropriate kerbs and 

setts 

All - T& T to organise 
design challenge session 

• EDINBVR.GH • 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 
Proposal 

Programme saving and 
utilities de-risking to be 
assessed. 

Agreed in principle - need 
to review protocol 
currently being prepared by 

BBS/T&T 

Small quantities can be 24/11/11 
obtained, but there is a 

cost of around £29/m for 
cleaning, sorting and 
palleting. 

CEC action (BMc), also link 
with no. 5 if relaxation on 
setts permitted. 

General ongoing 24/11/11 
requirement, but needs to 
consider decision timings, 

Initial issues raised: 

• Alternative off-street 
track design {say £400k 
based on approx 
1,600m length) 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal Issues Raised 

18 TS Challenge design cont'd 
ctd. 

19 CEC Storage of Materials • Broxburn contract recently 
extended for 2 years 

• Broxburn facility used as a 
workshop 

Action by: 

T& T to review current 
storage usage compared 

to requirements 

CEC (Bob Mccafferty to 
circulate tie report on 
storage) 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Update as at 12/12/11 Target to 
Present 

Proposal 

• Stop the design York • 
Place - Newhaven 
(£100k?) 

• Archaeology protocols 
(mitigates a large 
potential additional 
delay risk cost) 

Need to be mindful of the 
timescales to obtain 
approvals - building 
warrants, planning and 

technical approvals, 

Scottish Water consents. 

Significant cost negotiation 24/11/11 
with BBS required on 
potential 

cancellation/resale of 
Future Storage items -
feeds into (political) 
decision on whether CEC 
definitely wish to store 
materials for future phase. 

CEC Property 
considerations too - this 

phase 
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Edinburgh Tram Project 
Cost Engineering Meeting - gth November 2011 
Action Sheet and CEC Tracker 

No. Proposer Proposal 

19 CEC Storage of Materials 
ctd. cont'd 

20 CEC Freight Tram 

Key to Updates: 

Updates in Red - Bilfinger Berger 

Updates in Green - Turner & Townsend 

Updates in Blue - CEC 

Issues Raised 

• Additional opportunity to 
utilise "spare" trams, cut 
carbon footprint and 
increase utilisation 

• EDINBVR.GH • 
THE CITY OF EDINBURGH COUNCIL 

Action by: Update as at 12/12/11 Target to 
Present 

Proposal 

(current storage facility 
leases at Broxburn & Leith 

expire prior to 2014 
completion) and future 
phase storage costs (lease, 
security, etc). Potential loss 
of fixed costs if do not take 
future phase materials in 
early 2012. 

CEC (Alan Coyle/Colin First meeting held with 16/12/11 

Smith) to research other consultants. Preliminary 

freight tram schemes and discussions initiated. 

report CEC (AC/CS) action. 
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Edinburgh Tram Project - Cost Engineering Meeting - gth January 2012 
CEC Tracker Summary and PM Recommendation 

Item Project Team Recommended Proposer Benefit I Value Apportionment 
No. Proposal as at 9th January 2012 

la Relaxation of embargoes BB 

lb No bus lane - Princes Street - TM BB 

le Shandwick Place - TM BB 

ld York Place-TM BB 

2 Edinburgh Gateway BB 
Recommendation to provide 
minimum interface scope which 
aims to: protect the Rev 4 
programme; and future proofs 
the delivery of the Edinburgh 
Gateway 

3 Non use of Setts - Stamped BB 
Concrete in lieu or Contribution 

from Public Realm Fund 

4 De-scope Public Realm works at BB 
SAS 

5 Financial Recovery from 3rd Party CEC 
Agreements 

• New lngliston 

• RBS 

• Henderson Global 

• CEC 

• TS 

• Others 

t' 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Funding Contribution Turner & Townsend PM 
Recommendation to 
Implement 

./ 

./ 

./ 

./ 

./ 

./ 

./ 

./ 
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Edinburgh Tram Project - Cost Engineering Meeting - gth January 2012 
CEC Tracker Summary and PM Recommendation 

Item Project Team Recommended Proposer Benefit I Value Apportionment 
No. Proposal as at 9th January 2012 

Sa De-scope Forth Ports . CEC 

Sb Delete Tram Kiosk at Airport BB 

6 Temporary Tram Kiosk presently BB 
excluded from Project, £SOK to be 
allowed in client budget 

7 Re-deployment of Trams CEC 

8 Track Materials Siemens 

9 Omit works at Tower Place and Siemens 
Victoria Docks 

10 T& T and CEC to confirm "capped CEC 
resource" as a blended team. 
This item to be reported direct to 
CEC finance teams 

11 Promote shared facility of CEC 
recovery vehicle, localised at St 
Andrew Square, or contribution 
from Lothian Buses 

12 Road Reconstruction Depth T&T 

13 Concept design York Place to TS 
Newhaven complete - Design 
detailing postponed 

14 Reduce requirement storage for CEC 
materials 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Funding Contribution Turner & Townsend PM 
Recommendation to 
Implement 

.,/ 

.,/ 

.,/ 

.,/ 

.,/ 

.,/ 

",/ 
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.,/ 
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Edinburgh Tram Project - Cost Engineering Meeting - gth January 2012 
CEC Tracker Summary and PM Recommendation 

Item Project Team Recommended Proposer Benefit I Value Apportionment 

No. Proposal as at 9th January 2012 

15 Removal of traffic management CEC/BB 
hire charges at Leith 

16 Cladding at underpass Roseburn BB 
Viaduct 

·EDINBVR.GH· 
THE CITY OF EDINBURGH COUNCIL 

Funding Contribution Turner & Townsend PM 

Recommendation to 

Implement 

../ 

../ 
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