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1 EXECUTIVE SUMMARY 

81,423 hours were worked in period 2-7, of which 53,252 were site hours with 
no reportable accident. 

The basis for progress measurement in this report is .the Programme Rev 1 
showing the agreed mitigated impact of the initial design slippage as 38 days 
(7 weeks 3 days) on the end date. The incorporation of design information 
from the current design issue programme, actual progress on site and known 
access dates after MUDFA completion delayed the original programme 
completion date to 19 December 2012. 

Production of civil and building drawings in accordance with the original 
design is approximately 88°/o complete. In general earthworks, roads, track 
and structures drawings are available and drawings for the depot, substation 
and tramstops are being completed to support construction. 

Civil drawings, revised to incorporate Siemens design (trackform including 
vibration isolation, OLE foundations, substations) are largely complete. 
Drawings are being prioritised to support construction. 

System engineering design is finalised for OLE and traction power and 
approaching finalisation for track, depo.t equipment, signalling and other 
disciplines. 

Tram manufacturing is progressing well. 

Programmes for EOT Entitlement and Revision 2 were previously submitted 
to tie indicating a delay for the completion of the programme to 20 January 
2013 and 2 October 2012 respectively. 

A total of 501 Changes have been notified to tie with a submitted estimated 
value of £71,775,000. 105 of these estimates have been partly agreed by 
issue of a tie Change Order in a total value of £7,561,000. 

Virtually all construction works are impacted by external issues which require 
resolution through the change process of the contract. 

tie has referred 1) Financial aspects to EOT 1, 3) Carrick Knowe Bridge and 
4) Gogarburn Bridge to Dispute Resolution Procedure (DRP). BSC have 
referred 1) Delays Arising from MUDFA Programme Rev 8 and 2) Russell 
Road Retaining Wall 4 to the Dispute Resolution Procedure. 

The above mentioned disputes are at various. sta.ges of the Dispute 
Resolution Procedure. 
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2 HSQE 

2.1 Health & Safety 

2.1.1 Network Rail Health and Safety Plan is under review at present by Martin 
Burke and will be submitted when finalised, by all consortium partners. 
The Construction Phase Health and Safety Plan Rev 4 is also under review at 
present by BSC to ensure that it is still appropriate for the scope of works and 
the management of risk. 

2 .. 1.2 Accidents, Incidents and Near Misses/Unsafe Conditions: 

Period 2-7 to 2-8 records up to the 23 October 2009 

No reportable accidents recorded up to the date above. 

8 lnfraco Near Misses/Unsafe Conditions Recorded in the Period: 

1. 17 September 2009 - Broomhouse Road - vehicles crossing medium 
pressure gas main without appropriate traffic management in place. 

2. 17 September 2009 - Lothian Road junction - unauthorised vehicle 
movements were noted by the BSC subcontractor. 

3. 21 September 2009 - Princes Street outside Boots - a jack hammer's air 
hose connection came loose, without injury to site personnel. 

4. 22 September 2009 - Roseburn Street/Western approach road junction -
temporary traffic light head reported as being loose by a member of the 
public. 

5. 23 September 2009 - Guided Busway mini excavator vandalised during 
the night. 

6. 24 September 2009 - Smouldering fire was extinguished outside the 
consortium office at the smoking shelter. 

7. 3 October 2009 - Site barriers at Bankhead Drive were blown over in high 
winds. 

8. 14 October 2009 - Depot, rope jam observed during lifting operation, rope 
replaced and re-rigged, lift carried out successfully. 

14 Accidents/Incidents Recorded: 

1. 14 September 2009 - 4'' water main to Princes Street gardens leaking at 
chainage 130 140. Repaired by Scottish Water overnight. 

2. 16 September 2009 - power cable damaged on Princes Street at 
chainage 130 050. 

3. 22 September 2009 - whilst compacting type 1 on Princes Street outside 
M&S, water was observed rising through the compacted material. Repair 
carried out. 

4. 23 September 2009 - Edinburgh Park Bridge - operative had dust blown 
into his eye. Treated by first aider. 

5. 23 September 2009 - Guided Busway was entered by vandals who 
emptied diesel over a bus shelter and surrounding area. This was 
contained in the morning and the spill relatively small. 
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6. 28 September 2009 - Princes Street the Mound cable nicked while old 
traffic signal box was been demolished 

7. 26 September 2009 - Guided Busway Security guard was mugged over 
night and had his mobile phone stolen. Increased number of security 
guards. 

8. 28 September 2009 - Princes St and South Charlotte St. whilst 
excavating and moving a steel plate the steel plate severed a cable. 
Traffic signals affected, junction manned until repairs made 

9. 1 October 2009 - Princes St/Waverley Bridge clean water emptied in 
down drain 

10. 4 October 2009 - Charlotte Square new Traffic Management caused 
problems for buses, barrier hit by sp.eeding bus. 

11. 6 October 2009 - Lo.thian Road junction, traffic lights fuse blown 
12. 6 October 2009 - Frederick St junction, after breaking concrete sub~base, 

strong water flow was observed 
13. 12 October 2009 - Princes St, undetected cable encountered while 

breaking out concrete 
14. 15 October 2009 - Princes St. operative cut his leg with a Stanley knife 

while opening packaging. 

The AFR for period 2-7 is 0.12. 

Total Hours worked in Period 2-7: 

To.tal: 
Non site hours = 
Site Hours = 

81,423 
28,171 
53,252 
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2.1.3 Rolling Trend Analysis for period 2-7 & 2-8 up till the 23 October 2009 on 
safety and environmental related activities. 

Bilfinger Berger - Siemens - CAF 
Health & Safety Incidents -Topic Summary 

(Fron 1!i1111111 bl D1 OIOII. ~ size: 127 i,cilc.'11:s, a.«.~.ge ia:ilc.'11: close w: li,ie:: 1 O d.J,'S) 

0 5 

Co.......-:,a. 
-----

Conf"...a. 

Badrical.. -

ElwnnnBIIBI 

fancilg 

Fn 

Sacady.. 

-----

2.2 Environment 

10 15 20 25 

• Total • Period 2'. 7 • Period 2'.8 

2.2.1 An NCR has been raised to Farrans regarding inappropriate treatment of 
concrete slurry. 

2.2.2 An Environment Audit is scheduled for 26 October to be carried out by 
Yvonne Rowse of ECUS Ltd. 

2.2.3 JDC Ecology has been carrying out various surveys to comply with protected 
species licence conditions on Section 7. 

2.3 Any Other Business 

2.3.1 As part of their involvement with the Edinburgh Tram Project Bilfinger Berger 
along with Deborah Services Ltd have been asked to deliver a presentation 
on Preventing Falls from Vehicles at the HSE Safety and Health Awareness 
Day on November 3 in Fife. 

KPI spreadsheet for Period 2-7 and Schedule 40 is attached at Appendix 1. 
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2.4 Quality 

2.4.1 Quality Management System 

During the last period the following new documents have been submitted to 
tie for acceptance: 

• BSC Human Factors Integration Plan 

During the last period the following documents have been re-submitted to tie 
for information/acceptance: 

• BSC Systems Interface Management Plan (Rev B) 
• BSC Project Quality Plan (Rev 4) 
• Detailed Design Assurance Plan (Rev F) 
• BSC ITP No 02 (Issue 3) - for acceptance 
• BSC ITP No 03 (Issue 3) - for acceptance 
• BSC ITP No 06 (Issue 4) - for acceptance 
• BSC ITP No 13 (Issue 5) - for information 
• BSC ITP No 15 (Issue 7) - for information 
• BSC ITP No 15-1 (Issue 2) -for information 
• BSC ITP No 26-2 (Issues 2 & 3) - for acceptance 
• BSC ITP No 37 (Issue 5) - for acceptance 
• BSC ITP No 38 (Issue 1) - for acceptance (no change - just clarification 

given) 

An ITP Packaging Readiness Workshop for Princess Street Works was carried
out on 14 October 2009 for Sub-Contractors Crummock and MacKenzie as well 
as for Bilfinger Berger Management and Supervisory Staff. tie were also 
represented and a total of 20 people attended a workshop that went very well. 
The Objective of the Workshop is: 'for Sub-Contractors and BSC Supervisory 
staff to be aware of the Approved (by tie) Procedure for Planning, Execution and 
Packaging of ITPs in readiness for the completion of the Princess Street Works 
(1C/1 D) around the end of Novembe.r 2009'. A follow-up workshop meeting will 
be convened leading-up to the planned handover date. 

The tie HSQE and BSC Consortium Quality Managers met to discuss ways to . 

improve the submittal, review (RoR) and acceptance of deliverables processes. 

2.4.2 NCRs 

At the time of writing there are currently 27 open quality NCRs from a total of 
71 raised to date, 3 having been cancelled and the remaining 41 having been 
closed-out. 7 NCRs were raised during the last period. 9 NCRs were closed 
during the last period. 

QUA-00068: Weld is repaired according to Network Rail standard 
NR/SP/TRK/0123 but can only be retested after removal of the temporary 

• 

crossing. 
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The latest trending histogram for Quality NCRs is shown below. 

ETN BSC NCR Trending: Period 2-8 
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2.4.3 Audits 

During the last period: 

• responses were sent to tie regarding audit findings number 11 & 18 of 
audit TQA-08-07 which took place on 13 -15 January 2009. 

• responses were sent to tie regarding audit findings number 01, 04 & 07 of 
audit TSA-09-01 which took place on 28 August 2009. 

• responses were sent to tie regarding audit findings number 01, 02 & 03 of 
audit TSA-09-03 which took place on 1 October 2009. 

tie have notified BSC of a Design Safety Assurance Audit to take place on 
18 November 2009 and will concentrate on Trams (CAF). BSC have asked 
tie for an audit checklist and plan, as well as conformation of whether the 
audit will .take place at Edinburgh Park offices or in CAF's premises in Spain. 

The scheduled (for October) Internal BSC Technical Change Management 
Audit should go ahead during next period. 

3. PROGRAMME 

The programme at Appendix 10.2 to this report has the V31 mitigation 
programme incorporated. This programme has been accepted by tie in 
accordance with Clause 60.4 as the "Programme'' (Rev 1) and is used as a 
baseline for reporting progress. 
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Progress achieved up to 30 October 2009 has then been recorded against 
the above baseline including inputting the latest I FC dates received from SOS 
(VSO). 

No I FC date has. been received for the redesign of S.outh Gyle Access Brid.ge 
(programme defaulting to 30 October 2009). 

The Programme identifies completion of MUDFA works in each ln.termediate 
Section and uses these dates as a start milestone for the INFRACO work. 
BSC have progressed ("progress to date'') the Pro.gramme in accordance with 
the Contract and the MUDFA completion dates have been extracted from 
MUDFA revision 8.0 programme. A number of the MUDFA revision 8.0 
programme completion dates have now passed and their works are still 
incomplete. These milestones are therefore defaulting to the programme 
data date (30 October 2009) 

It should be recognised that the Programme has. only been progressed were 
noted in this report and does not include for all changes that we are aware of 
or have been notified to date e.g. dealing with abandoned services, 
misalignment issues, growth in work scope etc. 

The result is the following changes to S.ection Completion Dates: 

30 October 2009 

03 June 2011 
1 O October 2011 
22June 2012 
19 December 2012 

02 October 2009 

18 July 2011 
12 September 2011 
15May2012 
11 November 2012 

Programme 

01 June 2010 
01 July 2010 
1 O March 2011 
06 September 2011 

The critical path to the completion of the works now runs through Soil Nailing 
at the Depot, 6A, 58, SC, 7 A, SA, 1 C, 1 D & SC track work SC, 1 B & 1 C OH LE 
and 1C M&E. 

Although the soil nailing activity in the Programme represents soil retention 
. . 

alongside the AS road adjacent to the depot, the logic is equally applicable for 
the earth retention measures. that will be required on the north side of the 
depot excavation. 

At a number of locations the construction sequence has been changed, from 
that originally considered, to suit current constraints. Presently the logic of 
the Programme remains unaltered from that envisaged at Contract Award. 
Therefore some inaccuracies occur when "progress to date'' has been 
entered into the Pro.gramme. 

Note - the links between the third party consents and the related activities 
present in the Programme have been deleted to enable a true analysis to be 
provided of the current situation. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-8, to 7 November 2009 9 

CEC00775849 0009 



m 
BILFI NGE R BERGE R 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

As a result of events which have negatively impacted on the Programme the 
works have had to be re - sequenced in an attempt to mitigate the delays 
which are being incurred. Effectively the following constraints have been 
disregarded by the BSC construction team: 

• Completion of MU DFA works in Intermediate Section 1 D and the start of 
the lnfraco works. 

• Completion of other sections of track work prior to commencing in Princes 
Street. 

If the corresponding constraints are broken in the "progressed'' Revision 1 
Programme the Sectional Completion D does not change from that reported. 
This broken logic has now been used to produce the Programme for this 
report. 

The attached Programme considers progress achieved against the agreed 
Revision 1 Programme. The Revision 1 Programme was based on the base 
date design information (BODI) and othe.r Programme Assumptions. Hence 
the analysis to provide the predicted Section Completion does not take into 
account the increased scope of works which is now apparent p.ost BODI. 
These predicted dates are thus significantly earlier than would be expected if 
all factors governing the construction of the works are taken into account. 

The EOT Entitlement programme and Revision 2 Programme shows section 
completion dates of 20 January 2013 and 02 October 2012 respective.ly. 
These programmes were data dated at the end of March 2009 and gave a 
more accurate prediction of the anticipated completion of the works. 
However, further slippage will have occurred between their production and 
the date of this report (October 2009) e.g. the issue of and slippage to the 
Rev 8 MUDFA programme causing further dominant delay. These projected 
completion dates could therefore be up to 7 months later than originally 
published. 

3.2 Look Ahead Programme 

This programme is provided for information and coordination purposes only; 
and without prejudice to the rights of the lnfraco under the Agreement. 
This programme constitutes a target programme and as such, contains 
durations that are based on a risk profile not consistent with the Accepted 
Programme. 

The Look-Ahead Programme for the period November 2009 to January 2010 
is an extract from the current Construction Programme updated with the latest 
I FC dates from the SDS VSO Programme and also updated with progress of 
The Works recorded and assessed to 30 October 09. MUDFA activities are 
scheduled in accordance with their programme Rev 08 received 5 May 2009. 
Where MUDFA Works are ongoing, the Completion Milestones will continue 
to default to the report date unless planned completion dates are later. 
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Section 1A 
MUDFA temporary works at Tower Bridge are complete and lnfraco works 
are currently scheduled to start after 4 weeks mobilisation pending resolution 
of Change Items; the estimate for which was re-submitted on 9 October 2009. 
MUDFA/Utility Works on Section 1A Newhaven to Casino were planned 
10 June 2009 to 16 December 09, and at Lindsay Road were planned 
6 July 2009 to 14 September 2009, but have not yet started, therefore these 
MUDFA items are defaulting .to the Data Da.te. In the absence of further 
planning information lnfraco Works for Lindsay Road have been scheduled to 
commence 4 January 2010. 

Existing Public Utilities in Lindsay Road are currently issued for tender and 
present a further constraint. 

The Forth Ports Authority Revised Agreement has to date not been signed. 
This signing is required for Works to commence and is detailed as a further 
constraint. 

The proposed Traffic Management Scheme was accepted by CEC and Forth 
Ports Authority on 30 June 2009. 

Section 1 B - Leith Walk 
A re-start meeting was held on 19 October 2009. 

MUDFA Works are .to be clear by 30 November 2009. Detailed BT Works 
drawings indicate completion on 27 December 2009. 

Trial holes are required to confirm construction requirements, but should be 
carried out before 30 November 2009 or in January. No works to be 
undertaken during December. Utility conflict schedules are being prepared 
and development of a revised detailed construction programme is underway. 
Works in this section are planned to commence in three sections of Leith 
Walk on 4 January 2010, or at an agreed date to align with wider TM scheme. 

Section 1 C - Picardy Place to Princes Street 
A detailed construction schedule is being developed for this section in a 
similar format to 1 D. 

TM Scheme design is progressing as planned. 

S.ection 1 C/D - Princes Street 
The MUDFA Works area between South St David Street and South St 
Andrew Street achieved final handover to the lnfraco on 19 August 2009 
following completion of the Gas Main diversion. Similarly, at The Mound a 
partial handover was achieved on 8 July 2009, and the full width of Princes 
Street on 22 July 2009, but ongoing BT Works. continued in Hanover St. and 
The Mound until 19 October 2009, but although now clear of lnfraco works, 
BT have one diversion which remains to be carried out. 
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At the Lothian Road junction the previously planned MUDFA Works 
completion date of 31 July 2009 slipped, achieving handover on 7 August 
2009. This delay added a further critical delay to the works. 

The Princes Street detailed Programme Revision E and Narrative was issued 
on 28 August 2009 together with detailed programmes for Lothian Road, The 
Mound, and the Festival Fireworks Display. A planned Completion Date of 
28 November 2009 is programmed, but with multiple criticality. The 
programme narrative highlights the lnfraco's concerns. A planned Decision 
Date on 29 October 2009, 4 weeks before Planned Completion, is scheduled 
for a review of the works status. 

An updated Plan of MU OF A/Utility operations and confirmation by tie of .the 
MU OF A/Utility outstanding completion dates will assist with planning to further 
mitigate delay in these areas. Communications and power services are 
currently awaiting diversion near South Charlotte St. 

A meeting was held on site with Scottish Water on 25 September 2009 to 
assess the condition of the exposed Crawley Tunnel. The condition of the 
tunnel is not compatible with .the design based on previous site investigation. 
Re-design and construction are underway but resolution of this issue may 
impact on the Target Completion Date of 28 November 2009, but s.ite teams 
are now meeting weekly to develop and work with a schedule of outstanding 
works as a programme to completion together with and a contingency plan 
should it be required. 

Section 1 D - Haymarket Junction to Shandwick Place 
lnfraco Works on Haymarket Junction were originally planned to commence 
on 5 January 2009. Ongoing utility works currently delay the commencement 
of lnfraco Works in this section. Handover to the lnfraco is now notified by tie 
to be 10 October 2009 extending to 27 November 2009 for switching of BT 
cables which allows lnfraco Works to commence after the Christmas 
embargo. 

Following rejection of the previous Traffic Management proposal a further 
scheme utilising the crescents was approved on 27 July 2009. Pending 
completion of MUDFA ongoing gas main diversion works at Canon St and 
Atholl Cresent, which was expected to take until the end of September, but as 
of 30 September 2009 the final phase has not yet started, any lnfraco Works 
in this restricted area before the Christmas Embargo would be limited. In 
addition, agreement of Change Items would be required before 
commencement Of Works. 

A detailed draft Construction Programme (Revision 08) is now being 
developed to suit current constraints for the construction of Haymarket 
Junction from the viaduct through Shandwick Place to Lothian Road tie-in. 
Significant changes now included are the infilling of the existing underground 
chambers and planning for full depth construction with capping layer. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-8, to 7 November 2009 12 

CEC00775849 0012 



m 
BILFI NGE R BERGE R 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

Section 2 
Package Contractor programme received. 
Awaiting agreement of Change. 

Section SA 
Package Contractor programme received. 
Awaiting agreement of Change. 
The lnfraco received an Instruction to Proceed wi.th construction of Russell 
Road Retaining Wall W4. The piling platform has been installed and piling is 
planned to commence on 28 October 2009. 

S.ection 58 
Carrick Knowe Bridge 
The lnfraco received an Instruction to Proceed with construction of Carrick 
Knowe Bridge which started on 14 September 2009. The detailed 
Construction Programme has been issued and is summarised in the Look
Ahead Programme. 

Guided Busway 
Progress as planned. 

Section SC 
Gyle Tram Stop retaining Wall - Services exposed 28 August 2009 for 
Scottish Power check of cables, but backfilled and awaiting start of Works. 

828 AS Underpass 
Service diversions by lnfraco are planned to commence 2 November 2009. It 
is estimated that piling may be able to re-commence on phases 1 and 2 by 
the e.nd of October 2009, pendin.g resolution of Change lte.ms. 

Section 6 
Works re-commenced in the depot area on 17 August 2009. 
Construction Programme has been issued and is summarised in the Look
Ahead Programme. 

Construction of the Depot Building has progressed to erection of structural 
steelwork which started on 5 October 2009. 

The remaining 35,000m3 of excavation will take place at a later stage. 
Earthworks batters are being trimmed and installation of drainage has 
commenced. 

Section 7 
The Gogarburn Bridge deck was concreted on 22 October 2009 and Works 
are now progressing with construction of the corbels and transition slabs. 

Culverts 1, 2, and 3 are now substantially complete. 

Preparation is underway for construction of .the Hilton Hotel car park which is 
planned to commence 2 November 2009. 
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Other programme activities are delayed pending resolution of Change Items. 

3.3 Tramco Programme Status 

Updated tram design, procurement, manufacturing, delivery and 
commissioning programme is attached as Appendix 10.4. 

4 PROGRESS 

Programme update attached as Appendix 10.2. 

4.1.1 Civil & Building Design 

4.1.1.1 Production IFC Design 

Programme 
Version 49 of the SOS Design Programme was issued to BSC and tie. The 
programme identifies some slippage in certain activities. The slippages are 
explained within the Variance Statement that was issued with the Desi.gn 
Programme. 

BSC have asset up regular management mee.tings with SOS to enquire 
general slippage, resourcing constraints and the way this is being managed 
moving forward. 

Approvals 
SOS is closing in on obtaining the final planning and technical approvals 
required. There has been a recent increase in the number of approvals 
required due to new instructions received, and as such, the percentages may 
indicate lower completion rates than last period. 

SOS reporting progress as follows: 

From a to.tal of 230 planning and technical approvals: 
88 °/o are approved (202). 
8 °/o are pending approval (19). 
4 °/o are to be submitted (9). 

Current s.tatus (.today) is: 
92°/o Planning Approvals granted. 
84°/o Technical Approvals granted. 

4.1.1.2 Issues and Concerns 

A weekly Design Changes Issues meeting between BSC, SOS and tie has 
been set up .to work through and seek resolution to Design Change issues. 
This is positive and continues to unblock long outstanding changes; however, 
the following key issues are still to be resolved: 

• Section 1 C2 Technical Approval - Internal CEC Planning/Transport 
issues to be resolved. This was due to b.e resolved and approval granted 
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by 7 July 2009 but is still outstanding. tie has been requested through 
Approvals Taskforce and Design Changes Meeting to assist in resolving 
this issue with CEC. 

• CEC preference for Demarcation between Tramway and Roadway; 
Demarcation solution accepted by SOS. Commercial issue to be resolved 
between tie and BSC (SOS). SOS to provide additional information to 
supp.ort their argument. A technical meeting with tie will be arranged 
following submission of further information from SOS. This is not holding 
up or impacting on any works. 

• CEC Transport request for relocation of OLE poles in Section 1A is 
deemed to be a change. SOS has provided additional information to 
support this argument. BSC are awaiting tie response to agree the 
change or otherwise. tie to provide necessary utility as built information to 
move this issue forward. 

• Picardy Place (Section 1 C2) - tie have instructed the Stage 1 & 2 design 
work of INTC 321. Letter issued by CEC on 18 September 09 identifying 
additional changes required Further CEC chan.ges need to be instructed 
by tie as part of the finalisation of the Picardy Place design. This is 
holding up Section 1C2 Technical and Scottish Water Approvals 

• Transdev comments - this is being worked through the ODR meetings 
with tie. It has been accepted by tie that some comments will be a 
change if still deemed necessary by tie and will need to be instructed. tie 
have provided response to BSC comments. BSC are reviewing currently 
with S.DS. and will provide further clarification to tie shortly. 

• Roseburn Viaduct - information has been outstanding from Network Rail 
for over three months. All information was due by 24 July 2009 to keep 
to I FC date. tie procured their own survey to provide as built details to 
inform the SOS design as none were available from Network Rail. tie 
issued survey on 27 August 2009 to allow design to progress. Survey 
issued in incorrect format. Correct Genio Survey issued by tie on 
10 October 2009. The impact of the late delivery of the information from 
tie has pushed back the I FC date as indicated in VSO of the SOS Design 
Programme. 

• TRO Programme - BSC/SDS/tie meeting has agreed resolution of I NTC 
242 and allowed finalisation of TRO 1 drawings and subsequent issue of 
drawings to CEC on 28 September 2009. Further TRO changes to be 
discussed at meeting to be set up by tie week commencing 26 October to 
discuss additional information provided by SOS. 

• Resolution and finalisation of Forth Ports Agreement. Further changes 
have been intimated by tie which could further delay finalisation of 
Section 1A. tie to review with CEC and Forth Ports and advise BSC. 

• RBS Gogarburn Tram Stop - BSC have assisted tie in finalising future 
proofin.g requirements for the RBS Tram Stop and await instruction from 
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tie to progress this. This is one of the last major approvals issues that 
remain outstanding. tie have issued letter without drawings or clear 
scope of what needs to be done as part of this change. BSC await a 
revised and clear scope including necessary drawings to allow the design 
estimate to be prepared. 

• MUDFA Conflicts - this is being coordinated by tie and tie will advise 
BSC of impacts once conflict schedule and MUDFA as builts have been 
reviewed by tie. We await an update from tie on this. 

• INTC 277 - Airport Canopy and Boundary Treatment. Design change is 
on hold until tie/BAA comments provided to allow design to be finalised. 
tie to follow up with BAA and advise. tie have provided comments and 
meeting held to advance design. Meeting with BAA still required prior to 
progression of design to Planning Approval stage 

• No minutes have been issued by tie for Approvals Taskforce meetings 
since 18 August 2009. 

• lnformatives - BSC await confirmation from tie on the lnformatives that 
are the responsibility of tie. This was raised with tie on 22 August 2009 
and is still outstanding. 

4.1.1.3 Extended Construction Support and Design Support 

The proposed organisational chart for the upcoming month is attached in 
Appendix 10.8. Updated CVs to be provided .to support resources proposed 
for Extended Construction Support. 

Stephen Surtees has been added to the Extended Construction Support Org
chart as M&E Engineer. 

4.1.1.4 Workshops 

Development Workshop Earthing & Bonding, workshop report was published 
on 14 October 2009. 

Development Workshop Drainage workshop, report was published on 
14 October 2009. 

Development Workshop SCC Loops, workshop report was published as draft 
on 24 September 2009 .. 

The status of all Development Workshops is shown in Appendix 10.9. 

Depo.t 

Concrete reinforce.ment details & schedules have been issued for the bogie 
turntable, the wheel lathe, and under floor lifting jacks. Piling schedules for 
the stabling area are now expected before the end of October and will allow 
progress in that area. 
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Critical design issues to be progressed include finalising the OLE pole 
positions across the site to allow piling/foundations, ducting distribution from 
the substation to the OLE poles, Substation details, and M&E details around 
the Control Room & Equipment Room. 

Automated Sand Filling Plant - draft drawings from specialist supplier Klein 
have been received. Formal issue via an Interface Control Form is awaited. 
High level ins.pection platforms - a workshop is scheduled for w/c 26 October 
to discuss requirements and finalise design. 

Tram Stops 

BSC equipment is being integrated into the detailed shelter design. Shelter 
and platform furniture will be incorporated into the civil design to discharge 
informatives. 

4.1.1.5 Request for Information (RFI) 

BSC and tie met last on 24 September 2009 to discuss and close out open 
RFls. 

On status date 23 October 2009 - RFI summarise as follows: 

RFl's open: 
RFl's open and unanswered: 
RFl's responded to but require further clarification: 

RFl's issued in October 09: 
RFl's. responded in October 09: 
RFl's closed in October 09: 

17 total 
4 
13 

2 
1 
2 

BSC to respond to tie regarding clarification and to arrange RFI meetings 
between tie and BSC to close out open RFls on a regular basis. 

4.1.2 Procurement 

4 .. 1.2.1 Sub-Contractors 

A Sub-Contract Procurement Schedule, showing status at 23 October 2009, 
is attached as Appendix 10.6. 

Section 1A 
Section 1A ha.s now been split into three areas, Newhaven to Ocean Terminal 
(1A1), Ocean Terminal to Port of Leith (1A2) and Port of Leith to Foot of the 
Walk (1A3). 

BSC intend to sublet Section 1A 1 and 1A2 to McKean and Company 
(Glasgow) Ltd. BBUK are now concluding the terms and conditions of 
McKean subcontract order. They were issued with a Letter of Intent on 
4 .August 2009. 

Edinburgh Tram Network lnfraco Contract: Period Report No 2-8, to 7 November 2009 17 

CEC00775849 0017 



m 
BILFI NGE R BERGE R 

Civil 

§ '.I EM ENS 

Bilfinger Berger - Siemens - CAF Consortium 

BSC intend to extend Crummock's involvement down from Foot of the Walk 
to Port Of Leith (1A3). 

Section 18 
BSC have concluded the procurement process for Section 1 B. 

Section 1C 
Crum mock have submitted their price for 1 C 1 (MacDonald Road - London 
Road) and BSC are currently reviewing this. 

BSC are concluding terms and conditions with Mackenzie Construction Ltd 
over section 1C3 (Castle Street- Waverley Bridge). 

It is BSC's current intention to self deliver the remaining works in Section 1 C2 
(London Road - Waverley Bridge) and a final strategy for carrying out the 
works is still to be agreed, a prequalification process is underway. 

Section 10 
Final negotiations are proceeding with MacKenzie to conclude a Sub~ 
Contractor order. 

Sec.tion 2A and SA (Part) 
Final negotiations are proceeding to conclude a Sub-Contractor order with 
Grahams. Following the issue of a Change Order pursuant to Clause 80.15 to 
proceed with Russell Road Retaining Wall 4 Expanded Piling have been 
issued with an extension to their current letter of intent to cover the 
mobilisation of a piling rig to complete the piling on Wall W4, units 11 to 18. 

Section SA (Part), 58 and SC (Part) 
BSC intend to sublet the remaining structures on Sections SA, B and C to 
Expanded Ltd. Discussions continue over finalising programme and terms 
and conditions. A revised Letter of Intent was sent to Expanded Ltd on 
29 May 2009 to allow for procurement and mobilisation which has been later 
exte.nded to include the preparation and submiss.ion of Form C's. Following 
receipt of a Change Order pursuant to Clause 80.15 Expanded Ltd's letter of 
intent has been further increased to cover the construction of Carrick Knowe 
Bridge. 

Smaller trade package quotations for the balance of the civils works in 
Section 5 have been received, e.g. ducting and drainage, service diversions 
and others are currently under review. 

Section 6 
BSC have finalised the terms and conditions of the full Sub-Contractor order 
for Barr Ltd for the construction of the depot. 

BSC and Barr are considering tie's response in respect of the Edinburgh 
Airport Limited Subcontractor Collateral Warranty. 
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Section 7A 
Final negotiations with Farrans on the terms and conditions of a Sub-Contract 
order have been concluded. 

BSC and Farrans are considering tie's response in respect of the Edinburgh 
Airport Limited Subcontractor Collateral Warranty. 

General 
Procurement of relevant key Sub-Contractors (Major Civil Works Contractors, 
Piling Contractors, Ground Stabilisation Specialists) includes. the requireme.nt 
for provision of a Collateral Warranty, in accordance with Clause 28.7 of the 
Contract. 

BSC may need to offer tie, in some instances, alternative wording for their 
Collateral Warranty agreement, a.s BSC have not as yet been able to 
conclude our negotiations with potential Sub-Contractors using the template 
in Schedule 8 Part F. 

The length of time it has taken to either procure, negotiate and conclude any 
Sub-Contract has been affected by .the complexi.ty of the main contract 
negotiations and how BSC and tie require step down into the subcontract, the 
necessity to operate a complex milestone schedule which can be adversely 
affected by progress and change on site and the overall uncertainty on 
programme. 

BSC have concluded the procurement process for the supply and erection of 
Tramstop Shelters and equipment and a request under Clause 28.2 was 
submitted to tie on 9 September 09. BSC await tie's response. 
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4.1.5 Construction 

Section 
1A 
18 

1C 
10 

2A 
5A 
58 
5C 
6 
7 

Progress on site to 30 October 2009 
Reported .against Revision 1 of the Programme 
Duration °/o Complete (workdays) 

Planned Progress 
Programme Revision 1 

49°/o 
57°/o 
46°/o 
60°/o 
a2°1o 
56°/o 
65°/o 
62°/o 
71 Ofo 

64°/o 

Actual Progress to 
30-10~2009 

OOfo 

301o 
1 Ofo 

45°/o 
ao1o 
1 Ofo 

21 Ofo 

1 °/o. 
ao1o 

15°/o 

Completion Date 
Programme Revision 1 

07/03/2011 
05/11/2010 
11/03/2011 
17/09/2010 
03/03/2010 
20/12/2010 
31/08/2010 
20/09/2010 

01/06/2010 
05/10/2010 

Construction 61 Ofo 

Section C 
10/03/2011 
Section D 

06/09/2011 

lnfraco Works Commenced/Completed during the period 

Section 1A 
Utility work issued to lnfraco for tender 

Section 18 
No change 

Sec.tion 1C 
No change 

Section 10 
Princes Street works ongoing 

Section 2A 
No change 

Anticipated Completion 
Date (Progressed 
Programme Revision 1) 

22/06/2012 
22/03/2012 
13/06/2012 
26/01/2012 
15/06/2011 
20/04/2012 
09/12/2011 
03/02/2012 

03/06/2011 
27/01/2012 

Section C 
22/06/2012 
Section D 

19/12/2012 
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Section SA 
Walls W3 & W4: 
Instruction to Proceed received 
Ground Investigation 
Piling Platform 
Piling commenced 

Section 58 
Carrick Knowe Bridge: 
Instruction to Proceed received 
Re-started on 14 September 09 
South Abutment commenced 
North Abutment commenced 

Edinburgh Park Bridge: 
Structural bridge deck completed 

Section SC 
Gyle Tran Stop Retaining Wall: 
Services backfilled (no test) 

Sec.tion GA 
Drainage: 
Outfall manhole commenced 
Building: 
Column foundations completed 
Structural steelwork commenced 

Section 7A 
Gogarburn Bridge: 
Deck concreted 
Corbels commenced 

Culvert No1 - substantially complete 
Culvert No2 - substantially complete 
Culvert No3 - substantially complete 

4 .. 1.5.2 Section 1A Newhaven Road to Foot of the Walk 
Lindsay Road Retaining Wall 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Issues and Concerns 
Changes from BODI to IFC have not been agreed. 

Anticipated start date 1 March 2010, 70 weeks later than indicated on 
Programme (Rev 1). 
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Commencement date is dependant on agreement of change to Utility works 
now transferred to I nfraco. 

MUDFA completion of service diversions may further delay the 
commencement of construction activities. 

I FC scope of works will increase duration of construction activities. 

Trackwork - Lindsay Road to Ocean Terminal 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Issues and Concerns 
Commencement date is dependant on agreement of change to Utility works 
within Lindsay Road which have now been transferred to lnfraco. 

Anticipated start date 1 March 2010 71 weeks later than indicated on 
Programme (Rev 1). 

IFC design incomplete for carria.geway and track work construction. 

Track work & carriageway changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

I FC scope of works will increase duration of construction activities. 

Trackwork - Ocean Terminal to Port of Leith 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 26 January 2010 anticipated completion will be 
3 August 2011, 58 weeks later than indicated on Programme (Rev 1 ). 

Issues and Concerns 
IFC design incomplete for carriageway and track work construction. 

Track work & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA Works incomplete. 

I FC scope of works will increase duration of construction activities. 
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Victoria Bridge 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 13 December 2011 anticipated completion will 
be 7 February 2012, 72 weeks later .than indicated on Programme (Rev 1). 

Issues and Concerns 
Change from BODI to IFC has not been agreed. 

I FC scope of works will increase duration of construction activities. 

Tower Place Bridge 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 12 January 2010 anticipated completion will be 
20 April 2011, 52 weeks later than indicated on Programme (Rev 1). 

Issues and concerns 
Changes from BODI to IFC have not been agreed. 

Additional design information requested by Forth Ports may delay issue of 
Licence to commence construction. 

I FC scope of works will increase duration of construction activities. 

Trackwork - Port of Leith to Bernard Street 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 8 October 2010, anticipated completion will be 
1 April 2011, 58 weeks later than indicated on Programme (Rev 1 ). 

Issues and Concerns 
I FC design incomplete for track work. 

Re design of carriageway pavement incomplete. 

Track work & carriageway Changes from BODI to IFC have yet to be a.greed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 
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I FC scope of works will increase duration of construction activities. 

Trackwork - Bernard Street to Foot of the Walk 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 9 March 2011 anticipated completion will be 10 
February 2012, 75 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
I FC design incomplete for track work. 

Re design of carriageway pavement incomplete. 

Track work & carriageway Changes from BODI to IFC have yet to be a.greed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Archaeological works are incomplete. 

I FC scope of works will increase duration of construction activities. 

4.1.5.3 Section 1 B Foot of Leith to McDonald Road 
Trackwork - Foot of the Walk to Balfour Street 
Progress 

No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 20 November 2009 anticipated completion will 
be 21 March 2011, 58 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Anticipated commencement date is not achievable. 

Re design of carriageway pavement incomplete. 

Track work & carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Agreement is required on revised Traffic Management principle. 

I FC scope of works will increa.se duration of construction activities. 
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Trackwork Balfour Street to McDonald Road 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 3 March 2010 anticipated completion will be 27 
February 2012, 70 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Re design of carriageway pavement incomplete 

Track work & carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Agreement is required on revised Traffic Management principle. 

I FC scope of works will increase duration of construction activities. 

4.1.5.4 Section 1 C McDonald Road to Princes Street West 
Trackwork McDonald Road to Picardy Place 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 19 November 2009 anticipated completion will 
be 16 February 2012, 70 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns. 
Anticipated commencement date is not achievable. 

Re design of carriageway pavement incomplete . 

I FC design incomplete for track work. 

Track work & carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

Agreement is required on revised Traffic Management principle. 

I FC scope of works will increase duration of construction activities. 
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Trackwork Picardy Place to St Andrew Square 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 11 May 2011 anticipated completion will be 1 
June 2012, 64 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

I FC scope of works will increase duration of construction activities. 

Re design of carriageway pavement incomplete. 

Trackwork St Andrew Square to Waverly Bridge 
Pro.gress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 18 November 2010 anticipated completion will 
be 9 June 2011, 65 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
IFC design incomplete for carriageway and trackwork construction. 

Trackwork & Carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 
MUDFA works incomplete. 

Re design of carriageway pavement incomplete. 

I FC scope of works will increase duration of construction activities. 

Trackwork Waverly Bridge to Castle Street 
Progress 
Duct and drainage installation has. continued. OLE foundation and 
carriageway construction has continued. Track improvement layer and track 
installation has continued in the period. Surfacing and footway finishing 
activities have continued in the period. 
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Anticipated completion will be 28 November 2009, 16 weeks later than 
indicated on Programme (Rev 1). Based on BODI work scope. 

Activities are currently on programme, when monitored against Rev E of the 
construction programme which has a completion date of 28 November 2009. 

Therefore the anticipated completion date will be 17 weeks later than 
indicated on Programme (Rev 1). 

Issues and Concerns 
IFC design incomplete for carriageway and trackwork construction. 

MUDFA works incomplete at the Mound. 

MUDFA/Utility works incomplete at Waverley Bridge. 

Revision E construction programme has numerous critical paths and no 
contingency allowance for any future unforeseen events . 
• 

Agreement needed on solution for Crawley tunnel. 

Traffic Control Chan.ge has yet to be agreed 

Surface finishes change has yet to be agreed. 

4 .. 1.5.5 Section 1 D Princes Street to Haymarket 
Trackwork Castle Street to Lothian Road 
Progress 
Duct and drainage installation has. continued. OLE foundation and 
carriageway construction has continued. Track improvement layer and track 
installation has continued in the period. Surfacing and footway finishing 
activities have commenced in the period. 

Anticipated completion will be 28 November 2009, 19 weeks later than 
indicated on Programme (Rev 1). Based on BODI work scope. 

Activities are currently on programme, when moni.tored against Rev E of the 
construction programme which has a completion date of 28 November 2009. 

Therefore the anticipated completion date will be 21 weeks later than 
indicated on Programme (Rev 1). 

Issues and Concerns 
I FC design incomplete for carriageway and track work. 

Revision E construction programme has numerous critical paths and no 
contingency allowance for any future unforeseen events. 

Traffic Control Change has yet to be agreed. 

TRO/TTRO issues have yet to be resolved. 
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Surface finishes change has yet to be agreed. 

Trackwork Lothian Road to Haymarket 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009 anticipated completion will be 
19 December 2011, 67 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Track work & carriageway Changes from BODI to IFC have yet to be agreed. 

Change estimates on Utility transferred by tie have not been agreed. 

MUDFA works incomplete. 

I FC design incomplete for track work. 

Re design of carriageway pavement incomplete 

I FC scope of works will increase duration of construction activities. 

4 .. 1.5.6 Section 2A Haymarket to Roseburn Junction 
Haymarket Station Viaduct 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming recommencement on 30 October 2009 anticipated completion will 
be 23 April 2010, 57 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

Trackwork Haymarket to Russell Road 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009 anticipated completion will be 
7 December 2010, 59 weeks later than indicated on Programme (Rev 1 ). 

Issues and Concerns 
Track work changes from BODI to IFC have yet to be agreed. 
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I FC design incomplete for track work. 

I FC scope of works will increa.se duration of construction activities. 

4.1.5. 7 Section SA Roseburn Junction to Bal green Road 
Russell Road Bridge 
Pro.gress 
No activities carried out during period. 

Time lost in the period 4 weeks 

Assuming commencement on 30 October 2009, anticipated completion will be 
4 August 2010, 71 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to IFC are yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Russell Road Retaining Walls W3 & W4 
Progress 
Instruction to proceed has been received during the period which has allowed 
mobilisation to commence. Piling rig scheduled to commence works on 
28 October 2009. Ground investigation to determine extent of p.ossible 
ground contamination has commenced in the period. 

Time lost in the period 2 days. 

Assuming commencement on 28 October 2009, anticipated completion, 
based on BODI work scope, will be 23 August 2010, 43 weeks later than 
indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to IFC are yet to be agreed. 
Unforeseen underground obstructions currently being removed from line of 
proposed piles, hence pro.gramme slippage. Change to be agreed through 
record sheets 

I FC scope of works will increa.se duration of construction activities. 

Murrayfield Tram Stop Retaining Wall 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 24 February 2010, anticipated completion will 
be 11 January 2011, 88 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
No I FC drawings for construction. 
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Changes from BODI to IFC are yet to be agreed. 

Trackwork Russell Road to Murrayfield Stadium 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks 

Assuming commencement on 5 November 2010, anticipated completion will 
be 8 September 2011, 65 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
I FC design incomplete for trackwork construction. 

Track work Changes from BODI to IFC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Roseburn Street Viaduct 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 7 October 2010, anticipated completion will be 
15 September 2011, 71 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
I FC design incomplete. 

Changes from BODI to I FC have yet to be agreed. 

Murrayfield Retaining Wall 21 B 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming commencement on 23 April 2010, anticipated completion will be 11 
November 2010, 83 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Murrayfield Stadium Underpass 
Progress 
No activities carried out during period. 
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Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
16 April 2010, 60 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Murrayfield Retaining Walls 210 
Pro.gress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 5 April 2010, anticipated completion will be 25 
August 2010, 55 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Water of Leith Bridge 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 5 August 2010, anticipated completion will be 4 
April 2011, 57 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Baird Drive Retaining Wall 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming commencement on 11 November 2009, anticipated completion will 
be 17 March 2010, 60 weeks late.r than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 
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Balgreen Bridges 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 10 November 2009, anticipated completion will 
be 13 January 2012, 104 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Rail Bridge 
IFC drawings have yet .to be issued. 

Changes from BODI to I FC have yet to be agreed. 

Tram Bridge 
Changes from BODI to IFC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Trackwork Murrayfield Stadium to Balgreen Road 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming commencement on 1 September 2011, anticipated completion will 
be 28 March 2012, 65 wee.ks later than indicated on Programme (Rev 1). 

Issues and Concerns 
I FC design incomplete for trackwork. 

Trackwork Changes from BODI to IFC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

4 .. 1.5.8 Section 58 Balgreen Road to Edinburgh Park Central 
Trackwork Balgreen Road - Carrick Knowe 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming recommencement on 30 October 2009, anticipated completion will 
be 4 .August 2010, 65 weeks. later than indicated on Programme (Rev 1) . 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed . . 

Earthworks changes from BODI to IFC have yet to be agreed. 
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Drainage changes from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC scope of works will increase duration of construction activities. 

Carrick Knowe Bridge 
Progress 
Time lost in the period none. 

Instruction to proceed has been received during the period. This has allowed 
formwork, reinforcement and concreting work to .the substructure to 
commence in the period. 

Commencement on 14 September 2009, anticipated completion, based on 
BODI work scope, will be 12 August 2010, 69 weeks later than indicated on 
Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Trackwork Carrick Knowe - South Gyle Access Bridge (Guided Busway) 
Progress 
No time lost in the period. 

Piling operations for OLE foundations have finished during the period. 

Construction of pile caps has commenced in the period and all duct crossings 
have now been installed. 

The west section of the works have been handed over to Siemens for track 
installation works. 

Anticipated completion is 19 May 2010, 59 weeks later than indicated on 
Programme (Rev 1). 

Issues and Concerns 
OLE design not yet issued I FC. 

Trackwork design not yet issued I FC. 

Drainage changes from BODI to IFC have yet to be agreed. 

OLE & Trackwork Changes from BODI to IFC have yet to be agreed. 

Ground conditions not as envisaged. 
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Bankhead Retaining Wall 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 27 November 2009, anticipated completion will 
be 7 January 2010, 74 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

Commencement dependant on resolution of re design at South Gyle Access 
Bridge. 

I FC scope of works will increase duration of construction activities. 

South Gyle Access Bridge 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks 

Assuming commencement on 30 Octob.er 2009, anticipated completion will be 
29 June 2010, 75 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Redesign has yet to be completed. 

Changes from BODI to I FC have yet to be agreed. 

Trackwork South Gyle Access Bridge to Edinburgh Park 
Progress 
Temporary fence erection has been completed. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
15 April 2010, 60 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage chan.ges from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC scope of works will increase duration of construction activities. 
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Edinburgh Park Bridge 
Progress 
No time lost in the period. 

Concreting of the deck has been completed in the period. Cope construction 
has commenced. Anticipated completion is 3 February 2010, 33 weeks later 
than indicated on Programme (Rev 1). 

Issues and Concerns 
Earthworks changes under approach embankments from BODI to I FC have 
now been agreed. 

Structure changes from BODI to IFC have yet to be agreed. 
. . 

Soft spot changes have yet to be agreed. 

Track Work Edinburgh Park Station - Edinburgh Park Central 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
8 February 2011, 69 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage changes from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC scope of works will increase duration of construction activities. 

4.1.5.9 Section SC Edinburgh Park Central to Gogarburn 
Trackwork Edinburgh Park Central - Gyle Centre 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 27 November 2009, anticipated completion will 
be 8 July 2010, 65 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 
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Drainage changes from BODI to IFC have yet to be agreed. 

Utility changes Instructed by tie have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC scope of works will increase duration of construction activities. 

Gyle Tram Stop Retaining Wall 
Progress 
Backfilling of trial excavation to locate existing services has been carried out 
during the period. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
26 November 2009, 76 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Scottish Power have verbally confirmed they want the existing cable 
recovered during excavation works. 

Depot Access Bridge 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 28 September 2010, anticipated completion will 
be 23 March 2011, 60 wee.ks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increa.se duration of construction activities. 

AS Underpass 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming recommencement on 30 October 2009, anticipated completion will 
be 28 September 2010, 60 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 
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Utility diversions are incomplete. 

Scope of Utility protection measures have not been agreed 

I FC scope of works will increase duration of construction activities. 

Trackwork Gyle Centre to Depot Stop 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 23 March 2011, anticipated completion will be 
1 February 2012, 110 weeks later than indicated on Programme (Rev 1 ). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage chan.ges from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC scope of works will increase duration of construction activities. 

Track Work Depot Stop - Gogarburn 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 29 March 2010, anticipated completion will be 
30 March 2011, 68 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage changes from BODI to IFC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

4.1.5.1 O Section GA Depot 
Earthworks/Drainage 
Remedials to existing earthworks commenced in the period. 

Construction of Outfall Manhole completed in the period. Drainage works 
commenced. 
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Time lost in the period 4 weeks. 

Assuming recommencement on 30 October 2009, anticipated completion will 
be 29 March 2010, 69 wee.ks later than indicated on Programme (Rev 1 ). 

Issues and Concerns 
Excavation for Depo.t Building will be disrupted pending resolution of change 
to earthworks in Sections 5 & 7. 

Drainage changes from BODI to IFC have yet to be agreed. 

Trackwork 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 29 March 2010, anticipated completion will be 
8 November 2010, 58 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed. 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage changes from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

Depot Building 
Progress 
No time lost in the period 2 weeks. 

Foundation works has been completed. Steel work commenced 5 October 
2009. 

Anticipated completion is 1 December 2010, 58 weeks later than indicated on 
Programme (Rev 1). 

Issues and Concerns 
Numerous Changes from BODI to IFC have yet to be agreed. 

Depot Substation 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
1 June 2010, 60 weeks later than indicated on Programme (Rev 1). 
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Issues and Concerns 
Issued I FC drawings will be subject to further change. 

Access Roads 
Progress 
No activities carried out during p.eriod. 

Time lost in the period 4 weeks. 

Assuming commencement on 30 October 2009, anticipated completion will be 
11 November 2010, 61 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Issued I FC drawings will be subject to further change. 

Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

4.3.5.11 Section 7A Gogarburn to Edinburgh Airport 
Gogarburn Culvert No 1 
Progress 

lns.tallation works continued and are now substantially comple.te. Excavation 
and removal of soft material caused 1 week slippage. 

Time lost in the period 1 week. 

Anticipated completion 30 November 2009 46 weeks later than indicated on 
Programme (Rev 1). 

Issues and Concerns 
Agreement of change on soft spot yet to be agreed. 

Gogarburn Bridge 
Progress 
No time lost in the period. 

Main deck construction work has been completed with parapets ongoing. 

Anticipated completion is 11 December 2009, 43 weeks later than indicated 
on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Trackwork Gogarburn to lngliston Park & Ride 
Progress 
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No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 8 October 2010, anticipated completion will be 
11 August 2011, 66 weeks later than indicated on Programme (Rev 1). 

Current float on anticipated Section B Completion date of 8 September 2011 
is 20 weeks. 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 

I FC scope of works will increase duration of construction activities. 

Gogarburn Culvert No 2 
Progress 
No activities carried out during period. Culvert substantially complete. 

No time lost in the period. 

Anticipated completion 5 January 2010, 48 weeks later than indicated on 
Programme (Rev 1). 

Issues and Concerns 
None 

Gogarburn Culvert No 3 
Progress 
Installation works continued and are now substantially complete. 

No time lost in the period. 

Anticipated completion will be 12 January 2010, 43 weeks later than indicated 
on Programme (Rev 1). 

Issues and Concerns 
None 

Gogarburn Retaining Wall 
Pro.gress 
No activities carried out during period. 

Time lost in the period 4 weeks 

Assuming commencement on 25 January 2010, anticipated completion will be 
17 May 2010, 60 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Changes from BODI to I FC have yet to be agreed. 
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MUDFA works are incomplete. 

Trackwork lngliston Park & Ride to Edinburgh Airport 
Progress 
No activities carried out during period. 

Time lost in the period 4 weeks. 

Assuming commencement on 8 October 2010, anticipated completion will be 
11 August 2011, 66 weeks later than indicated on Programme (Rev 1). 

Issues and Concerns 
Trackwork changes from BODI to I FC have yet to be agreed . . 

Earthworks changes from BODI to IFC have yet to be agreed. 

Drainage chan.ges from BODI to IFC have yet to be agreed. 

I FC design incomplete for trackwork construction. 

I FC design incomplete for earthworks construction. 

4.2 E&M SYSTEMS 

4.2.1 OLE (Overhead Line Equipment) 

Design 
All detailed designs submitted and ROR comments raised responded to. 
Revised design documents, which address design review comments. received 
and design changes requested by others (i.e. SOS/ tie/ CEC) are currently 
being submitted. 

Approvals and Consents 
Drafts. for Princes. Street discussed with tie/CEC prior to submission. Formal 
presentation to CEC made 22 October 2009 including confirmed the colour of 
the p.aint to be used. 

Issues and Concerns 
As expressed in earlier tie/BSC monthly progress meetings and in view of the 
magnitude of the overall programme delay in the range of, or even exceeding, 
one full year, Siemens confirms having deliberately postponed the 
procurement of several equipment and materials, in order to mitigate the 
"cost-over-time'' factors (extended storage, expiration of manufacturer 
warranties, obsolescence for high-tech items, risk of theft, loss or damage). 
This shall not be construed as concurrent delay, but as a deliberate 
management measure to reduce cost of delay. Siemens shall ensure that all 
items whose procurement is so postponed shall still be timely delivered 
before actually needed on the site, ie. within the float of the subsequent 
installation activi.ties as already delayed in the programme. 
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A similar approach applies to various installation subcontracts, deliberately 
not yet activated nor mobilized by Siemens, as a mitigation measure (not 
concurrent delay). Mobilization shall still be managed by Siemens without 
causing any critical path delay. 

All above applies to all technical lots of Siemens, although for simplicity it 
shall only be reported here in OLE, as an introductory statement. 

CEC have stated construction should not commence until full planning 
approval granted but have not defined acceptance criteria. Additional request 
made by CEC that OLE poles to be of uniform height whether with a lighting 
element or not, which is a new requirement not included in the ERs, and thus 
constitutes a Mandatory tie Change. Programme and cost impact being 
assessed. 

Production 
Subcontractors for OLE materials supply have been defined. Installation 
sub-contract being retendered on the basis of including mitigation measures 
for further programme slippages and restrictions on access caused by others. 
Tenderers have been evaluated. Contracting let will facilitate accelerated 
Princes Street works. 

Material for building fixations has been delivered to allow, if duly authorized 
by .tie, its ins.tallation ahead of overall Civil Works and Trackwork. This would 
allow ensuring that such installation shall be kept away from the overall 
Programme's critical path. 

FAT covering Princess Street Poles completed successfully (incl. finials for 
combined Street Lighting). Poles for Princes Street arrived in storage area 
Edinburgh. 

4.2.2 TPS (Traction Power Supply) 

Design 
No changes. 

Approvals and Consents 
Details of disconnecter cabinets to be covered by overall submission of on
street consents. 

Issues and Concerns 
Same comments as mentioned in "OLE'' above. 

Production 
Installation subcontractor tender requests re-issued to include mitigation of 
programme delays. See issues and concerns regarding material and 
production 

All TPS FATs completes successfully (all major DC switch.gear components, 
11 kV AC switchgear, rectifier transformer, power cables) in accordance with 
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documentation submitted to and accepted by tie earlier. Shipment of all main 
equipment as listed above to warehouse in Edinburgh currently in process. 

4.2.3 TRW (Trackwork) 

Design 
• Detailed Design Rheda City Open Formation Broomhouse Road Bridge 

on Guided Busway (Rev.A) has been submitted to tie. 
• Detailed Design Rheda City Open Formation Saughton Road Bridge on 

Guided Busway (Rev.A) has been submitted .to tie. 
• Detailed Design Track Layout Drawings 055915, 055916, 055917, 

055918, 055919 has been submitted to tie. 
• Basic Design Report: Tram Section on Guided Busway - Drainage Design 

has been submitted to tie. 
• Detailed Design: Tolerances Rheda Track - Horizontal/Vertical has been 

submitted to tie. 
• Detailed Design: Trackwork Specification - Concrete (Rev. C) has been 

submitted to tie. 

Approvals and Consents 
• Basic Design Report: Tram Seciton on Guided Busway - Drainage Design 

has been accepted by tie. 
• Detailed Design: Tolerances Rheda Track - Horizontal/Vertical has been 

accepted by tie. 
• Tie confirmed that the details of the internal drainage design need only to 

be approved by CEC. 
• Detailed Design: Trackwork Specification - Concrete (Rev. C) has been 

accepted by tie. 

Issues and Concerns 
• Groundborne Noise & Vibration Issues may influence the TRW design 

and programme. A detailed field investigation has been conducted by a 
specialized consultant (028), full report has been submitted to tie. A tie 
Notice of Change is still required to further proceed with the detailed 
engineering and with a construction Estimate. 

• Still unresolved final trackform design to overcome 275 kV cable and 
Scottish Power Tunnel at Leith Walk. 

• Need to re-synchronize detailed configuration and actual status of 
definition of which trackform shall apply in which exact line section. 
Changes have been introduced in parts of SOS Design at the request of 
third parties (mainly planning authorities) but without consideration of any 
possible commercial impact on the project. A careful discussion with tie 
about such possible commercial impacts might force to renegotiate with 
the planning authorities the choice of other trackforms at specific 
locations. 

• Changes in Design and Change Orders may influence the TRW 
programme. 

• Ground conditions and utilities that cannot be I have not been relocated to 
lower levels may influence the TRW design and programme. 
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• Un-clarified programme delay might cause problems with procurement of 
long-lead materials on time (e.g. switches). 

• Wheel-rail interface concerns of tie at turnouts still need to be finally 
closed out. 

• Markle Mains Quarry ballast is not yet approved. Also, design of ballast to 
slab track transition needs to be reviewed (minimum ballast depth). 

• Need to agree on derailment containmen.t provision in a few locations 
(Notified Departure). 

Following design activities are planned within the reporting period 
• Switches and crossing 
• Depot 
• Guided Busway 

Production 
• Further TRW construction at Princes Street, although at lower than 

planned rates of progress due to still existing MUDFA obstructions and 
construction time due to the Track Improvement Layer. 

• Site mobilization on Guided Busway 

Following production activities are planned within the reporting period 
• Track Installation and joint sealing at Princes Street. 
• Track Installation on the Guided Busway 

4.2.4 OWE (Depot Workshop Equipment) 

Design 
Design is further progressing. 

tie's RORs Level A approval is obtained for the following design submittals: 
• Underfloor Wheel Lathe 
• Measuring Equipment 
• Service vehicles 
• Crane 

tie's RORs Level B approval is obtained for the following design submittals: 
• Washing Plant, 
• Lifting Plant and 
• Shop Equipment Part 1 
• Tools 

Clarification process (from tie to BSC and vice-versa) to tie's RoR comments 
is ongoing. 

Related SOS civil works detailed design (foundations, cableways, pits, etc.) 
follows the issuance of the Siemens detailed design of equipment. 

Current progress includes preparation of detailed design of: 

• Shop Equipment Part 2 
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all in support of procurement of long lead time items and to provide design 
input. 

In order to finish these outstanding design submittals the topics me.ntioned 
under "Issues and Concerns'' needs to be clarified. 

Technical meetings with the tram maintenance for the performance 
requirements of the equipment are conducted and will be followed up. 

Approvals and Consents 
Essentially, OWE shall not require Approvals nor Consents of external 
Approval Bodies, but only, the formal review by tie. 

As regards such review by tie, 

• Under floor Wheel Lathe design submittals handed over in October 2008. 
• Crane Submittal handed over in January 2009. 
• Lifting Plant Submittal handed over in January 2009. 
• Washing Plant Submittal handed over in January 2009. 
• Service Vehicle Submittal handed over in April 2009. 
• Measuring Equipment Submittal handed over in May 2009. 
• Shop Equipment - Part 1 handed over in September 2009. 
• Tools handed over in September 2009. 

Comments from tie have been received to the submittals of: 
• Underfloor Wheel Lathe Submittal 
• Crane Submittal 
• Storage Loads 
• Lifting Plant Submittal 
• Washing Plant Submittal 
• Service Vehicles 
• Shop equipment Part 1 
• Tools 

all have been answered and resubmitted except the Washing Plant. 

Further comments given with tie's ROR to the Washing Plant latest 
Submittals will be answered after clarification on the comments have been 
completed. 

A derogation proposal has been presented to substitute the original full-sized 
forklift vehicle by a smaller, motorized hand propelled pallet stagger plus a 
bogie turntable. 

A further derogation proposal has been presented to put straight the tram 
throughput within the washing plant. 
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Issues and Concerns 
In order to finish these outstanding design submittals decisions are required 
regarding: 

• acceptance of the above derogation proposals 
• cancellation of ultrasonic cleaning bath and arc welding kit from BSC offer 

Delays to Site availability. 

In view of .the magnitude of the overall programme delay in the range of, or 
. . 

even exceeding, one full year, Siemens confirms having deliberately 
postponed the procurement and/or the production process of several 
equipment and materials, in order to mitigate the "cost-over-time'' factors 
(extended storage, expiration of manufacturer warranties, obsolescence for 
high-tech items, risk of theft, loss or damage). This shall not be construed as 
concurrent delay, but as a deliberate management measure to reduce cost of 
delay. Siemens shall ensure that all items whose procurement is so 
postponed shall still be timely delivered before actually needed on the site, 
i.e., within the float of the subsequent installation activities as already delayed 
in the programme. 

Production 
Procurement of long lead items is well underway. For other items 
procurement is postponed according to mitigation strategy above. 
Orders placed for underfloor wheel lathe, underfloor lifting plant, washing 
plant and crane. 
Postponement of the production process has been initiated as far as possible 
and reasonable. 
This will be followed up according to the project progress and adapted as far 
as possible. 

Current production completion dates are: 

• underfloor wheel lathe - May 2010 
• underfloor lifting plant March 2010 
• washing plant March 2010 
• crane March 201 O 

4.2.5 Signalling, Communication, SCADA, PIS, PA 

Design 
Signalling 
All received Records of Review (RORs) comments from tie have been 
responded. Resubmissions published for TPDS onboard and track.side 
equipment; resubmission for control centre and interlocking are in progress. 

Loop development workshop report has been issued to tie for review. 

Alarms workshop held with tie/Transdev 25 June (covering all SIG, COM, 
SCA, PIS, PA functions). Follow up meeting to include prioritisation of alarms 
to be undertaken 20 October. 
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SCADA, PIS, PA (RailCom Manager), PABX, Radio 
All detailed designs have been submitted to tie, and all ROR comments have 
been responded. Review clarification meeting held on RailCom Manager 
Design. 

Approvals and Consents 
Formal submissions for consent of PIO, PA, PHP are awaiting confirmation of 
Tramstop furniture to enable a single submission. Meeting held with identified 
Tramstop supplier 22 September 2009. Ticket Vending Machine details. which 
will be required to obtain consents (free issue from TEL) have not been 
provided No change. 

Radio FAT undertaken successfully. 

Joint FAT of CAF and Siemens for TPDS onboard computer and radio 
equipment will be carried out by end of October 09 and early November 09. 

Issues and Concerns 
Delays to Site availability. Lack of confirmation from tie of third party . 

agreements for radio base stations continues to delay progress 
Same general comment as for OLE above (mitigation strategy in 
procurement). 

Production 
TPDS detector earth box equipment for all road junctions in Princes Street 
where MUDFA works have not prevented, (15 units) have been installed. 

Further 129 TPDS detector earth boxes, 220 TPDS. antennae and all TPDS 
loop cables have been delivered to Edinburgh in accordance to the valid 
works programme. 

Motorized point machines have been manufactured and delivered in October 
09, despite the non availability of the Site. 

Note: Potential risk of extended storage, expiration of manufacturer 
warranties, obsolescence of electronic items, risk of theft, loss or damage of 
the delivered equipment will be attributed to the ongoing EOT discussions. 

Demonstration Pl D display in Project office. 

Radio equipment fitment on trams by CAF has commenced. 

4.2.6 TLC (Traffic Light Control) 

General 
Advance instruction for the TLC works associated with Junctions 32,27,28,29 
has now been received from tie to enable TLC mobilisation within Princes St. 
No instruction relating to mobilisation of additional Princes St locations has 
been received. The value of this change order will be deducted from the final 
agreed value associated with Traffic Controls provisional sum. 
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All street equipment is currently in manufacture and or procurement. All street 
equipment scheduled for delivery on 5 November. Mobilisation and 
installation scheduled to commence 9 November. 

Design 
I DC underway for junctions covered under advance instruction ab.ave. 

ELV Tram signal heads in development. Due for environmental testing 
December 09. 

Approvals and Con.sents 
Awaiting approval of main contract 

Issues and Concerns 
No current Issues to date to report. 

In order to mitigate possible delays to the re-opening of Princes St to vehicles 
prior to 29 Nov deadline, order cover will be required to cover the expected 
commissioning of Junction 41 - Charlotte St I Princess St. TLC has pre
ordered all Street equipment to cover this works prior to order receipt as not 
to delay. 

Production 
No current issues, except those under "General'' above. 

4.2.7 HV/LV - Supply 

Design 
No comments 

Approvals and Consents 
Third parties, outside LOO, way leaves are in progress. 

Issues and Concerns 
Clarification on approach in light of delays to preceding site works, specifically 
Gogar Depot. Same general comment (mitigation strategy in procurement) 
as for OLE above. 

Lack of confirmation of Electricity supplier preventing progress with location of 
meters. 

Production 
Trench work for Gogar supply, outside LOO has commenced 
See issues and concerns. 
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4.3 TRAMS 

4.3.1 Design 

Detailed design is finished except regarding the Bus tracker, equipment to be 
delivered by tie. 

Free issue equipment .to CAF: 
This definition refers to: 
• TPDS and Radio supplied by Siemens 
• Bus Tracker supplied by tie 

The last official information delivered by tie's supplier was received by CAF in 
December 2008. CAF has made the design according to this information. 

4.3.2 Procurement 

Procurement for the trams is going according to programme. 

4.3.2.1 Delivery of Materials 

Accordin.g to CAF manufacturing needs, all equipment for the first tram should 
be available at CAF premises in lrun by mid April. 

One set of the Bus Tracker equipment was received at the factory of CAF 
during summer 2009. Nevertheless, the material received does not match the 
official information given by the tie's supplier in December 2008. CAF can not 
install the material received and will wait until further information is delivered. 

Regarding Free Issue Equipment, CAF will evaluate the impact and will let the 
supplier know of any material which is not delivered as it is necessary to meet 
manufacturing targets. 

4.3.3 Manufacturing 

CAF manufacturing process started at beginning of December 2008. The 
status is detailed on document "Estado fabricaci6n Edimburgo 20_ 10_2009-
Status''. 

Trams No 3, 4 and 5 are in the finishing area and all modules but one of tram 
No 6 are also in the finishing area. 

Trams No1 and 2 have left the finishing area to go to the testing area. 

4.3.4 Testing 

Tests on the tram No 1 are being performed at the test bay and are due to be 
finished by mid December in order to send the unit to an external test track for 
dynamic tests. 

Tests for tram No 2 have already started. 
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CAF intends to install and test all systems on the different phases of the 
testing process (CAF premises, Test Track and Edinburgh Tram Network), 
including Free Issue Equipment delivered by Siemens (TPDS and Radio) and 
Bus Tracker (tie). 

With the material and information available today it will be possible neither to 
install nor to test the Bus Tracker in CAF. 

Test Protocols. for all systems, including Free Issue Equipment, must be 
received by CAF in order to be sent to tie for review 

4.3.5 Delivery of Trams to Edinburgh 

According to the programme, the dynamic tests for the tram No 1 will be 
achieved by mid March 2010. Similarly, the dynamic tests for the tram No 2 
will be achieved by mid April 2010. 

CAF will fulfil its contractual commitments for delivery. 

The first tram ready to be delivered into Edinburgh will be Tram No 3. This 
tram shall be available in February 2010. From that date onwards, CAF will 
be able to ship an average of initially, two and later, three trams each month. 

4.4.1 EMC 

4.4.1.1 Earthing & Bonding 

Clarification of individual civil structures is ongoing. 
Where it has not been practicable to timely incorporate E&B measures to 
SOS IFC Design (e.g. in Princes Street), they are being issued as CVI, 
incorporated into BSC's pre-pouring QC checklists, and shall be included in 
the final as-built drawings. 

E&B of TSS has been elaborated basing on current civil design including 
depot TSS. 

4.4.1.2 Stray Current 

Code of Practice, Stray Current Strategy and Stray current corrosion study 
have been revised. 
Submissions are forthcoming. 

4.4.1.3 Network Rail Immunisation 

Verification of immunisation calculation has been carried out by Atkins (Tim 
Green). 
Allocation of NR track circuits to ETN chainage has been carried out. 
Revision of Immunisation calculation is ongoing. 
Immunisation Hazard workshop has been carried out in Edinburgh. Please 
refer to chapter 4.4.2.2 as well. 
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4,4.2 System Assurance 

4.4.2.1 Deliverables I Documents issued: 

• with Tram Traction packs and telecoms in respect to Immunisation, 
Report issued for comments. 

4.4.2.2 Activities completed 

• Immunisation -
o HAZI D Workshop, to identify EMC hazards associated with Tram 

Traction packs and telecoms in respect to Immunisation, Report 
issued for comments 

o Supplier Selection completed for Immunisation works to carry out 
design and modification to NR Track Cct's as specified in 
Immunisation Calculations. 

• HFI (OCC) Task Analysis meeting he.Id at Edinburgh Park with tie, 
Transdev, RA and CCD Ergonomics, 06 & 07 October. 

• Audit, Safety Assurance, Civils and Track 

4,4.2.3 Activities Ongoing and Planned: 

• Hazard Log Management -
o Update and manage Hazard Log based on Hazard owner's 

responses (ongoing). Based on mitigation provided by the Hazard 
owner the tie PSCC will review the hazard, rank the hazards' 
residual risk and confirm the if the hazard has been controlled so 
Far As Is Reasonably Practicable (SFAIRP) (Target Date ongoing) 

o Progress Handover of Hazard Log from SOS I agree mitigation 
arguments in SDS Hazard Log. SDS to supply all hazard 
mitigation and close out arguments by 20 November 2009. 
Meeting of PSCC Sub Committee planned for 30 Nov I 02 Dec to 
review and close out SOS owned hazards to allow formal 
handover of hazard log to BSC. This meeting was cancelled due to 
failure of SDS to deliver required information as agreed. SDS 
agreed revised delivery date of Hazard Log info by 20/11/09. 

• HFI - Workshops planned with CCD (HFI supplier) at Edinburgh, 03/04 
and 24/25 November, to continue HFI assessment of OCC 

• Commence as part of the IDR I IDC process Hazard Analysis Work Shops 
as per Detailed Design Assurance Plan (DDAP). Briefing document has 
been issued for review .The objective is to ensure that a complete set of 
risks I hazards is has been identified and managed. Meetings being 
organised with Hazard Owners to review Hazards and confirm mitigation 
measures. 
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• Immunisation -
o HAZI D Workshop, to identify EMC hazards associated with Tram 

Traction packs and telecoms in respect .to Immunisation, update 
and formally issue report 

o DC Track Cct, WSF Signalling Failure, Risk Assessment (QRA). 
Continue to write report and issues to Atkins for review. 

o Design mitigation now being supplied with objective of being able 
to close hazards from a design perspective. 

o Progress with chosen supplier design and installation for 
modifications to Network Rail Track Circuits in the Edinburgh area 

o A presentation is planned to the Network Rail Infrastructure 
Systems Review Panel (ISRP) a 'Case For Safety' to demonstrate 
that the two work streams that we have undertaken above have 
minimised the risk to the Network Rail Infrastructure ALARP. This 
document is due in fourth quarter of 2009. 

4.4.2.4 Regular activities and attendances.: 

• As well as the above a number of other activities are ongoing such a.s 
regular attendance at the following meetings; PSCC, PSCC Sub
committee, Technical Coordination, Requirements Man, SCWP. 

4.5 TESTING, COMMISSIONING AND START-UP 

A Siemens Testing & Commissioning Manager is being sourced out of the Uk 
Market by the spring of 2010. The exact date could be accelerated or 
postponed, as a mitigation measure, depending on actual Programme 
progress. 

5 NOT USED 

6 STAKEHOLDER AND THIRD PARTY ISSUES 

No further Discussions have been held on the subject to agree how tie's 
existing Stakeholder Management and Communications team can be best 
used to mutual advantage. BSC are willing in principle to contribute in kind or 
cost transfer to supplement this team, rather than duplicating resources to 
comply with the specific requirements of the Employer's Requirements as 
drafted. 
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