
lnfraco Entitlement 

The following is a Report of tie assessment of financial entitlement for lnfraco in two parts: 

1. To complete the lnfraco works for Airport to Haymarket (Project Phoenix - PP) 

2. To complete works to a suitable point and demobilise (Project Separation - PS) 

This assessment calculates entitlement using information contained in the following documents: 

a) Analysis of Construction Works Price (CWP) (document 1) 

b) CWP to total value to include for Change both agreed and to be agreed (document 2). 

c) Analysis of Milestone Payments Projection to end March 2011 and comparison of 

cumulative certified value to actual achieved value. (document 3). 

d) Analysis of Works Done I To Do (document 4) 

e) Priced BOQ from Airport to Haymarket (document 5) (summary page only) 

f) Preliminaries Summary and EOT 3 calculations (document 6) 

The calculations and comparisons of options are set out in the following Reports: 

1 Calculation of assessment of lnfraco Entitlement - Project Phoenix (Report no PPlA and 

PPlB in two parts) 

2 Comparison of lnfraco Entitlement and the Bill of Quantities totals (Report no PP2) 

3 Comparison of like for like figures with document 'POTENTIAL FOR A DRAFT OFFER' (Report 

no PP3) 

4 Calculation of assessment of lnfraco Entitlement in Project Separation(Report PSl) 
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1. lnfraco Entitlement to complete works from Airport to Haymarket (Project Phoenix) 

Methodology 

A separate calculation is shown for each lnfraco Member. 

Civils 

lnfraco Entitlement is assessed by tie and established by building up the lnfraco Contract Price from 

CWP plus changes and other contractual entitlements to estimated final price, adhering to the 

mechanisms in the lnfraco Contract. 

This assessment commences with the CWP(55177), then adds Changes properly notified, agreed 

and payable under the Contract, then Changes properly notified but not yet agreed, then Changes 

still be ascertained/notified to arrive at an estimated final value of works properly due under the 

terms of the lnfraco Contract. This is separately calculated for each lnfraco Member. 

To this is added an assessment of the value of prolongation of Preliminaries built up from agreed 

EOT and an assessment of EOT yet agreed, priced using the schedules in the lnfraco Contract. 

Systems 

For systems the Contract Price is established from the Contract Price Analysis and Changes under the 

lnfraco Contract are added. The Contract Price Analysis figure includes Off street Construction 

(38390) plus System Wide (4919) plus Design (8124).An apportionment of on street is added later. 

An assessment of the value of prolongation of Preliminaries is added using estimated Actual Cost 

and agreements in EOT 1 as a basis. 

sos 

SOS value is taken from the Contract Price Summary in Schedule Part 4. Changes are added including 

the estimated additional spend on the Provisional Sums for Extended Construction and Design 

support. 

CAF 

CAF value is taken from the Contract Price Summary in Schedule Part 4. Changes and estimated 

prolongation are added based upon agreements on EOT for Mudfa. 

Calculation Notes 

A summary of the calculated value of the lnfraco Entitlement is set out in the Spreadsheet in Report 

PPlA and B. 

There are two Spreadsheets in the Report PPlA and PPlB: 

PPlA - Calculated Assessment of lnfraco Entitlement using the tie estimated change values 

[Airport to Haymarket (AIR-HAY)]. 

The Change Register in relation to Section 2A-7 (AIR-HAY) has been priced by tie to incorporate: 
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a) Actual Change values where agreement has been reached with lnfraco and a Change Order 

issued (coloured green). 

b) Estimated Change valued for alleged Changes by lnfraco (INTCs) or for TNCs where no 

agreement has been reached on values (some in principle) (Ref document no 2). 

c) Contamination added as £4m less flm included in Change value 

The values for (a), (b)and (c) above have been added to the Construction Works Price (CWP). 

Provisional Sums and VE items are added I deducted as appropriate. These figures are sub-totalled 

and spread amongst BB/Siemens/CAF/SDS/Maintenance. 

In addition for completeness of the assessment of lnfr.aco Entitlement in a Project Phoenix scope the 

amounts for work carried out in Sections lA/lB/lC/lD and PSSA are added. 

This completes the construction works assessment. Preliminaries entitlements are assessed and are 

calculated and added as follows. 

Prelims assessment 

Value of construction work carried out estimated and projected to end March 2011. There are two 

parts of Preliminaries calculated - Fixed elements and Time Related elements .. 

Fixed elements 

Fixed elements are taken from document 1- BB Portions are Section A (4768+2521=7289) and 

Section B (3215+ 1545=4 760). It is calculated that 2/3 of the Fixed elements are for mobilisation and 

set up costs with 1/3 being for demobilisation. In respect of Section B only a portion of the works 

was mobilised and an appropriate calculation is based upon only 1/3 for mobilisation and set up 

costs. Siemens are similarly calculated using 2/3 for mobilisation and setup. 

Fixed Element £ 

BB Section A 7289 

BB Section B 1/3 x 4760 1587 

8876 

Siemens 2/3 x 5610 3740 

Fixed elements total 12616 

Time Related Elements 

Time elements are taken from document 1- BB Portions are Section A Total 25857 (16915+8942) 

and Section B Total 14849 (10028+4821). 
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BB Section A 

Section A Prelims = '25857 25857 

BB Section B Section B is 13% complete 

Section B Prelims = 14849*13% 1930 

Siemens Sections A/B 

Section A Prelims 11781 11781 

Section B Prelims 5049*15% 757 

Time Related 40325 

Add/EOT Entitlement 

EOT 1 (Agreed) 3524 

EOT 2 (22 weeks determined Siemens & CAF agreed) 1167 

EOT3 (Not agreed) 15553 

Sub Total EOT Entitlement 20244 

tie assessment of EOT 3 

Allow 38 weeks time related elements for appropriate items in Schedule Part 4 

Consortium Prelims 38 weeks assessment (see spreadsheet) 15,553 

Spreadsheet splits Prelims of 15553 into BB, Siemens and CAF. 

Totals of Preliminaries Assessment 

Fixed Elements 12,616 

Time Elements - Progress of Works 40325 

Time Elements - Extension of time assessments 20,244 

Total Preliminaries Assessment of lnfraco Entitlement 73,185 
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PPlB - Calculated Assessment of lnfraco Entitlement using the tie estimated change values 

[Airport to Haymarket (AIR-HAY)]. 

Figures all as PPlA except that the Changes to Agree figure represents the lnfraco position based 

upon Estimate values submitted. This is shown for comparison purposes only, given that the 

submitted Estimate values will not represent finally agreed values by historical reference. In addition 

the amounts for Contamination are included as £8m less fl.Sm included in the Changes value. 

Prelims EOT is viewed as graeter than tie assessment using durations from INTC 536 and calculated 

as: 

£ 

EOT 1 (Agreed) 3,524 

EOT 2 (22 weeks determined Siemens & CAF agreed) 1,167 

(add 560k for BB submission - not accepted by tie) 560 

EOT3 (Not agreed - see spreadsheet calculation) 30,159 

Sub Total EOT Entitlement 35,410 

lnfraco may view their entitlement as greater than this when they submit all of their notified delays. 

Further Entitlements 

In addition to changes under the contract there are other items to consider when assessing the 

entitlement due to lnfraco in a Project Phoenix calculation. It is expected that Siemens will have 

incurred cost in the delivery or part delivery of certain items not included in the measured value of 

Off Street works or elsewhere. 

These items are only to be considered if the deliverables associated are satisfactory to tie, warranted 

and appropriate for tie to use in the remaining works. 

1 Siemens Materials (on/off site) 

2 Siemens System Wide Works 

3 Siemens System Wide Design 

Total of Further Entitlements 

Notes on Further Entitlements 

16,000 

2108 * 75% 

3482 * 75% 

16,000 

1,581 

2,611 

20,192 
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Siemens Materials are assessed as £11,000k for materials at Broxburn Yard (figure confirmed by 

Siemens)and an assessment of £5,000k for rail and sleepers in various locations around the site. This 

item to be considered if the materials are suitable for Siemens to instal under a Project Phoenix 

scope and for tie to adopt and incorporate into the remaining works. 

Siemens System Wide Works are works not specific to the geographic section from Airport to 

Haymarket but works may be completed such as to hand over to tie (if appropriate for use in the 

remaining works)to instal. A 75% apportionment is made. 

Siemens System Wide Design. tie has no visibility of the status of design to complete by Siemens and 

if a Project Phoenix conclusion is reached then this design will require to be reviewed warranted and 

assessed for its fitness for purpose for tie to adopt in the remaining works. A 75% apportionment is 

made. 

Summary 

tie's assessment of lnfraco Entitlement is summarised in attached Spreadsheet in Report PPlA and 

PPlB to this Report. 

In addition a check exercise has been carried out to verify the lnfraco Entitlement for the civil 

engineering works. 

This is in the form of a cross check of entitlement with BOQ'S prepared by Cyril Sweett for works 

from Airport to Haymarket (Project Phoenix Scope) 

Cyril Sweett have been commissioned to produce a Bill of Quantities for the civil engineering works 

from Airport to Haymarket. The Bills were compiled from current IFC Drawings where available. The 

Bills have then been priced by a team of tie Quantity Surveyors using Schedule Part 4 Rates and 

Prices or rates deduced therefrom. This exercise is intended to be a reference point and check basis 

for the scope of works that will be constructed compared with a CWP plus changes approach that 

reflects lnfraco Entitlement in the contractual arrangement. 

Summary of Bill Totals 

A spreadsheet comparison of lnfraco Entitlement against the priced Bill of Quantities is attached in 

Report no PP2. 

In essence the priced BOQ totals for civils construction works are marginally less than entitlement 

using tie's valuation of Change and the contract mechanisms. 

This cross check exercise identifies that the lnfraco Entitlement coming from the original Contract 

Price plus changes to entitlement value is consistent with a full remeasured value of works taken 

from IFC scope. 
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Documentl 

Analysis of Construction Works Price 

Civils Works 

Construction Price 

Prelims 

Escalation 

Systems Price 

Construction Price 

System Wide 

Design 

Prelims 

• Value Engin eer1ng 

Provisional Sums 

Clarifications 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~?~~~~~~~~~~ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

34,926,11:2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . :· ............. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

"' " " " " " " "' "' "' "' "' "' "' "' "' "' "' "' "' "' "' "' i1' :7· . "' "2i8i9i1'0· · ' :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::.:_::: .. :f.~-.:.: .... ) :-.-.: .. _:: .. -:: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Figures are derived from Spreadsheet A Appendix F Schedule Prt 4 

64,711,128 98,701,219 

Figures derived from Pre Contract information provided by BB and discussed in OSSA Credit meetings 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...................... ·3 . 2·1·4· 643 ..................... ·4 . 753· ·474 ............... · 10 ·0·27· ·754 ................ · 1·5 . ·915· ·23·1· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .... . . . . . . . . . . . . . . . . . . . . . . . ,. . .. , . . . . . . . . . . . . . . . . . . . . . . . . . . ·,· . ' . . . . . . . . . . . . . . . . . . . . . ·,· . ., . . . . . . . . . . . . . . . . . . . . . ·,· ' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... :· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..................................... :· . . . . . . . . . . . . . . . . . . . . . .... ·· ......... . 

--

4,897,664 8,695,526 15,076,831 28,696,386 

Figures derived from Construction Price Analysis provided by Siemens pre contract and verified during EOT 1 assessment 

Construction Price 

is estimated pro rata to Construction Price and BB split on prelims 

Figures from Schedule Part 4 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·1· ·.· ·s· ·4· ·s· · ···4· ·o· · ·3· ·· ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·2· · ···s· ·2· · ·o· ···7· · ·s· ·s· · · .·.·.·.·.·.·.·.·.·.·.·.·4· · ···s· ·2· · ·o· ···7· · ·a· ·:2· ·.· .·.·.·.·.·.·.·.·.·.·.·.·.·s· ·.· ·g· ·4· ·1· ·.·.·9· ·9· · ·a· ·. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ................. , ....................... , ................ ,., .................. , .... . ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ... ·· ... · .... ·,.· .. · .. · .. / .·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .. , ... · .... . · .. · ..... ·. ·.·.·.·.·.·.·.·.·.·.·.·.·.· .... · ..... ·· .. · ...... ·.·.·.·.·.·.·.·.·.·.·.·.· ... · · ... · .. · .. , ... · .. · ... · . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

1,545,403 2,520, 785 4,820,732 8,941,990 
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Original BoQ to CWP Comparison 
Document no 2 

Contract Price 

Original BoQ 

Contract Price 

Original BoQ 

Civils Works - Off Street 

Civils Works - Off Street 

Civils Works - On Street 

Civils Works - On Street 

Construction Works (k) 

55,177 

58,572 

-3,395 

Construction Works (k) 

26,948 

28,138 

··1190 } 

Preliminaries I Escalation (k) 

33,145 

28,092 

5,053 

Preliminaries I Escalation (k) 

19,609 

16,400 

3,209 

Construction Works Price (k) 

88,322 

86,664 

1,658 

Construction Works Price (k) 

46,557 

44,538 

2,019 
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Code .......................... DESCRIPTION .......................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Document 5 

TIE Planning 

AA 

Summary 

Sections Summary 

Section 2A 

Section 2A Civils 
Section 2A Crew Relief 
Section 2A Substation Base 
Section 2A Drainage 
Section 2A Ducting 
S19 Haymarket Station Viaduct 
S20 Russell R·oad Underbridge 
W21 Haymarket Station Viaduct 

SUB TOTAL 

Section SA 

Section SA Civils 
Section SA Drainage 
Section SA Balgreen Sub-sh;1tion 
Section SA Tramst.op 
Section SA Ducting 
S21A R·oseburn Street Viaduct 
S22A Balgreen Tram Bridge 
S22B Balgreen Road Access Bridge 
S21 B Murrayfield Stadium Retaining Walls 
S21C Murrayfield Underpass 
S21 D Murrayfield Stadium Retaining Wqlls 
S21 E Water of Leith Bridge 
W3 Russell Road Retaining Wall 
W4 Russell Road Retaining Wall 
WB Baird Drive Retaining Wall 
W18 Murrayfield Tram Stop Retaining Wall 
W9 Balgreen Road Retaining Wall 

SUB TOTAL 

Section SB 

Section SB Civils 
Section SB Bankhead Substation 
Section SB Drainage 
Section SB Tramstbp 
Section SB D.ucting 
S23 Carrick Knowe Underbridge 
S26 South Gyle Access Bridge 
S27 Edinburgh Park Bridge 

W11 Bankhead Retaining Wall 

SUB TOTAL 

Section 5C 

Section 5_C Civils· 
Section SC Tranistops 
Section SC Drainage 
Section SC Ducting 

S32 Deopt Access Bridge 
S28 AB Underpass 
W19 Gyle Tramstop R·etaining Wall 

SUB TOTAL 

Section 6 

Depot Building 
Depot Power Centre 
Depot Sub Station 
Depot Drainage 
Depot Ducting 
Section 6 Depot Externals 
Section 6 Sundries 
Section 6 Excavation & Earthworks. 

SUB TOTAL 

23191 
Page 1 

. ··, . ' ! . . . . . . . . . . ....... ,. .. . .. .. . ..... ., ~,' · - .. . .. ... ... . .. .... .. • · ""'·1 ·· .:(-'\·iyri· ......... .... ......................... . .. .,, ·~ I .. "' . .. ...... ,. . . .. .. " ' ' ' ' ' . ······ .•.•. ,. •. ·.•;•.·.·.•.•.·-·, .• . . ,, ., «· . ,, .. ······ ·· ....... . . , ., . . ,.. ··· · ··· ····· ···· -·· ·· : .. ,., . . ··. ·.•.·,· ·-··-· ·.•.· ·-·-·--·-··.· .,., ... ~ . . .. . ' . . .. ---.- . .. , ... _.. .. , ... . 
" '• .. . . : .... , : .. , .... ,. . ... . '· "·' · '· '.,' .· .. ·.·--.• .. · • ..... 

Amount 

£ 

1.257.372.91 
116,927.40 
74,246.91 

358,061 .68 
318,136.71 

1,036,717.12 
1,Q73,Q80.99 

25,.139.99 

4 259 683.70 

1,909,819.74 
394,570.48 

53,832.02 
1,400,25"1.21 

271 ,064.53 
2,454 ,109.98 

607,254.79 
• 

143,355.41 
2,287,059.76 

362,654.17 
1, 108,987.35 

836,622.74 
1,388,829.25 
3 ,314,391.72 
2,009,011 .01 

111 ,554.12 
744,240.01 

19 397 608.28 

3,874,334.20 
47,626.19 

2,523,585.20 
117,078.25 
806,449.74 

1,126,179.29 
1,487 ,347.47 
5,470,321 .51 

421 ,247.86 

15 874169.70 

3,405,526.79 
115.689.98 
985,515.95 
434,546.17 

1,998, 141.59 
4,856,809.23 

263 ,089.52 

12 059 319.23 

5 ,020 ,173.55 
187,968.83 
207,643.56 
499 ,342.45 
269 ,900.94 

3,254,357.73 
267,171 .47 

4,456,462.52 

14163 021.05 
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TIE Planning 

AA 
Section SA 
Description 

Section 7 

Section ?A Civils 
Section ?A Drainqge 
Section ?A D.ucting 
Section ?A Protected ·species Mitigation 
S29 'Gogarburn Bridge 
S30 Culvert 1 
S31 Culvert 2 
S34 Culvert 3 
W14 Gogarburn Retaining Walls 
W15 Gogarburn Retaining \Nalls 

SUB TOTAL 

COLLECTION 

Section 2A 
Section 5A 
Section 5B 
Section 5C 
Section 6 

Section 7 

Utilities as pe'r Status of Estimates 

Allow against Change not included in IFC drawings 

Adjustment for Earthworks 

TOTAL 

23191 

Page9 

. "· '!' .{~~t~\ · l~~ ... :i, ··r·i· : .. : .. .... .... : ··· ., ... _ ....... :::. ::: .. .. ~.'l -1' ', ' • . ,· . . .... - . •. •, •. ·, · .·.- -',,'- ·'• "•' .• , , ,.:-1. ,- v-·. . ·-·-· ... ·.·.·.··-·-·-· .... ·.·-·· .... . . .. . . ..... ....... . . .. . 
• . • • • • • • . .. q • • • • • •• • ' . ·. J,:l~~ ·.! . ' .. ......... ··:·-··-:- ·.•,•. '•'•'· -;.· ·-:· 
. ' -·-, , . i 
,,,·,,;c_, , ·-.l ;, ; ,: ,;, :: ;: ;; > ,:•.·:· ;, ,:, •i , . .. . 

Amount 
£ 

4,382,803.23 
1,238,473.28 

570,044.60 
48 ,496.42 

1,308,750.21 
80,079.12 
70,789.96 

104,979.52 
1,034,221.27 

137,247.53 

8,975,885.14 

4,259,683.70 
19,397,608.28 
15,874,169.70 
12,059 ,319.23 

14, 163,021.05 

8,975,885.14 

1, 124,543.00 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

75,854,230.11 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

75,854,230.11 

TIE00671963 0011 -



Document no 6 

Preliminaries Summary 

Preliminaries calculations of EOT 3 

Fixed 

Section A 

Consortium Prelims 

Method Related Charges 

BB High Level 

Depot Sub Contractor 

BB 

SC 1 S.ection A 

SC2 Section A 

SC2 Section B 

SC3 Section B 

Section B 

2,591,677 

4,697,583 

1,468,821 

283,528 

1,347,092 

1,131, 799 

466,342 

Time RATE/WEEK 

Section A Section B 

211,812 47,206 25,198 

4,548,234 150, 774 99,920 

801,175 24,283 14,905 

25, 702 

636, 770 43,176 13,611 

42, 758 

14,855 

573,667 26,076 

2,536,623 45,328 

Totals 

1299/7 .6*38 

EOT 3 Totals 

Based on Value +eat 

tie TIE AMOUNT 

WKS A B 

38 1, 793,828 

0 

38 922, 754 

0 0 

38 1,640,688 

38 1,624,804 

20 297,100 

25 0 

0 0 

6,279,174 

tie BB 

Siemens 

CAF 

I nfraco lnfraco amount 

WKS A 

957,524 66 3,115,596 

0 

0 0 

0 

169,917 60 1,456,980 

0 

0 35 899,570 

0 

0 60 2,590,560 

0 

0 41 1, 753,078 

0 

0 32 475,360 

0 

651,900 66 0 

0 

0 55 0 

1, 779,341 10,291,144 

6279 lnfraco BB 

1779 

6495 

1000 

15553 

1299/7 .6*66 

B 

1,663,068 

0 

0 

0 

894,300 

0 

0 

0 

816,660 

0 

0 

0 

0 

0 

1, 721,016 

0 

2,493,040 

7,588,084 

10291 

7588 

11280 

1000 

30159 
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Report PPlA 

Calculation of Assessment of Infra co Entitlement (A - using tie estimate of change) 

BB Siemens Sub Total CAF SDS Maintenance Total 

CWP Section A 55,177 51,433 106,610 55, 782 4,984 5,071 172,447 

Changes Agreed 12,238 593 12,831 328 496 0 13,655 

Changes to Agree 13,793 0 13,793 1,215 4,520 0 19,528 

Changes not notified 8,000 0 8,000 0 0 0 8,000 

Contamination 3,000 0 3,000 3,000 

Provisional Sums 2,461 950 3,411 0 0 0 3,411 

VE -9,104 0 -9,104 0 0 0 -9,104 

Sub Total 85,565 52,976 138,541 57,325 10,000 5,071 210,937 

Work Done lA 3528 0 3,528 0 0 0 3,528 

PSSA 12500 986 13,486 0 0 0 13,486 

Totals 101,593 53,962 155,555 57,325 10,000 5,071 227,951 

Preli ms 

Fixed 8,876 3,740 12,616 12,616 

Time 27, 787 12,538 40,325 40,325 

EOT 10,285 8,174 18,459 1, 785 20,244 

0 

Sub Total - Prelims 46,948 24,452 71,400 1, 785 0 0 73,185 

Further Entitlements 

Siemens System wicje 1,581 1,581 1,581 

Siemens Design 2,611 2,611 2,611 

Siemens Materials 16,000 16,000 16,000 

Sub Total 0 20,192 20,192 0 0 0 20,192 

Grand Totals 148,541 98,606 247,147 59,110 10,000 5,071 321,328 
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Report PPlB 

Calculation of Assessment of lnfraco Entitlement (B - using lnfraco estimate of change). 

BB Siemens Sub Total CAF SDS Maintenance Total 

CWP Section A 55,177 51,433 106,610 55, 782 4,984 5,071 172,447 

Changes Agreed 12,238 593 12,831 328 496 0 13,655 

Changes to Agree 28,942 0 28,942 1,215 4,520 0 34,677 

Changes not notified 8,000 0 8,000 0 0 0 8,000 

Contamination 6,176 0 6,176 0 0 0 6,176 

Provisional Sums 2,461 950 3,411 0 0 0 3,411 

VE 09,104 0 -9,104 0 0 0 09,104 

Sub Total 103,890 52 976 , 156 866 , 57,325 10,000 5,071 229,262 

Work Done lA 3528 0 3,528 0 0 0 3,528 

PSSA 12500 851 13,351 0 0 0 13,351 

Totals 119,918 53,827 173,745 57,325 10,000 5,071 246,141 

Preli ms 

Fixed 8,876 3,740 12,616 12,616 

Time 27, 787 12,538 40,325 40,325 

EOT 20,665 12,960 33,625 1, 785 35,410 

0 0 

Sub Total - Prelims 57,328 29,238 86,566 1, 785 0 0 88,351 

Further Entitlements 0 

0 

Siemens System wicje 1,581 1,581 1,581 

0 

Siemens Design 2,611 2,611 2,611 

0 

Siemens Materials 16,000 16,000 16,000 

0 

Sub Total 0 20,192 20,192 0 0 0 20,192 

Grand Totals 177,246 103,257 280,503 59,110 10,000 5,071 354,684 
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Report no PP2 

Project Phoenix - Airport to Haymarket 

Comparison of lnfraco Entitlement with priced Bills of Quantities and lnfraco Sub Contractors Costs 

Section No CWPAmount Changes Notified Total BOQ Amounts Difference Sub Contract GM P's As per Draft Proposal -------~------~ ------~------~--------
Sub Contractor Amounts (Subs plus 10%) --------

2A 3,930 843 4,773 4,260 513 John Graham 27,379 

SA 13,315 6,244 19,559 32,464 

SB 11,162 5,706 16,868 31,888 

SC 9,676 3,557 13,233 1,174 

6 12,932 3,167 16,099 14,163 19,215 

7 4,910 6,514 11,424 8,976 2,448 Farrans 22,521 

General -748 -748 -748 

Utilities -1, 124 

BOQ Total 

Changes not in BOQ 3,017 -3 017 , 

Totals 55,177 26,031 81,208 78,871 2,337 133,467 
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Report PP3 
Comparison of like for like figures with 'POTENTIAL FOR DRAFT OFFER' 
Refer to Report PPlA for supporting figures. 

Summary of lnfraco Entitlement - using tie assessment Summary of 'POTENTIAL FOR DRAFT OFFER' --

Work Value Preli ms Total Value Work Value Preli ms Total Value 

BB 77,092 45,136 122,228 133,46.7 20 893 } 154,360 

Siemens 57,168 16,278 73,446 39,729 32,763 72,492 

Notes 

1 Differences in work value (BB)are mainly in the extent of Sub contractor costs viewed against the entitlement and remeasure. 

2 EOT - prolongation values are taken out of the tie calculation to compare with 'DRAFT OFFER' 

Note on calculation and prelim allowances 

tie assessment includes BB work value of 85,565 which includes 26,031of change value plus 8,000 of changes not notified= 34,031 

34031 is deemed to include for Prelims at 7.4% Consortium and 17.5% Other= 24.9%. 34031 *24.9%= 8473 Prelims amount. 

Work is therefore 85565-8473= 77092:prelims (excl EOT) = 8876+27787+8473=45136. 

Reconciliation 

BB Total from PPlA = 148541. Less Work not in Phoenix (lA 3528 and PSSA 12500) Less EOT (10285)=122228. 

Siemens Total from PPlA = 98606. Less work not in Phoenix(986) less EOT (8174) LessSiemens Materials (16000)= 73446. 
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