
Contract Programme adjusted for V31 

and Tracked fo:r V41 of the Design Programme. 
EDINBURGH TRAM NETWORK 

(Progress to 20 February 2009) 

Commencement of Revenue Service Phase 1 a Edinburgh 
Air ort to Haymarket 
Construction Completion Phase 1 a Haymarket to Ne\M1aven 

15-May-OSA 

15-May-08 A' 

15-May-08 A 

100% 14-Apr-08 

20 12-Jun-08 A 100% 14-Apr-08 

100% 14-Apr-08 

O 12-Sep-11 0% 

0 10-Mar-12 0% 

0 20-Jan-12 0% 

f-- - - - -t-=•x=c=lu=di�n,g roadwork�).- - - - - - - -- --+- - --+---+-- - --+-- ---+- - -+-- --• Commencement of Revenue Service Phase 1 a Haymarket 
to Ne\Mlaven 
Section Completion A 

Section Completion B 

Section Completion C 

Section Completion D 

SECTION 01 NEWHAVEN ROAD TO HAYMARKET 

Opening Sequence B (Haymarket to Nevvhaven Road) 

0 18-Jul-12 

0 03-0ec-10 

0 30-Mar-11 

0 20-Jan-12 

0 18-Jul-12 

15-Jul-OB A 874 20-Jan-12 

15-Jul-08 A 874 20-Jan-12 

0% 

0% 

0% 

0% 

0% 

llillllllllllilllllllllllllllllll•llillllllllllll 
j 01A Ne'v'.rtlaven Road (inc.) to Foot of the Walk (exc.) 30-Sep-08 A [ 1139114-Nov-11 I 12.47%\ 29-Mar-08117-Jan-11 

____ .... 11111·· 

Roadworks 

Issue Construction Dravvings 

Trackwork 

11980 Issue Construction Dravvings 

Newhaven Road Tramstop 

30-Sep-08 A 

09-Mar-09 

09-Mar-09 

0 30-Sep-08 A 

0 30-Sep-08 A 100% 

0 09-Mar-09 

tMar-09;; 
0% 

0 09-Mar-09 

0 ! 20-Feb-09* 

........ 
Trackwork 06-Jul-09 

12020 Issue Construction Dravvings 

Roadworks 06-Jul-09 

12010 Issue Construction Dravvings 

Victoria Dock Entrance Bridge (S16) 11-Nov-08 A 

12030 Issue Construction Dravvings 

Tower Place Bridge (S17) 

12040 Issue Construction Dravvings 

Ocean Terminal Tram Stop 06-Jul-09 

Date Revision Checked 
21-Nov-08 scs 
17-Feb-09 Updated with SOS V41. BL Contract (V26) JAC 

Approved 

0 06-Jul-09 

0 06-Jul-09" 

O 06-Jul-09 

0 06-Jul-09* 

0 10-Dec-08 A 100% 

O 0 6 -Jul-09 
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Roadworks 

12070 Issue Construction DraVvings 

Trackworks 

12060 Issue Construction DraVvings 

Port of Leith Tram Stop 

Issue Construction DraVvings 

Bernard Street Tram Stop 

Issue Construction DralNings 

Roadworks 

12140 Issue Construction DraVvings 

Trackwork 

12130 Issue Construction DraVvings 

Foot of the Walk Tram Stop 

12120 1 Issue Construction DraVvings 

Balfour Street (me ) to McDonald Road (exc ) 

Trackwork 

12150 Issue Construction DraVvings 

Leith Walk Railway Bridge (S18) 

26 Existing Structure 

Balfour Street Tram Stop 

12170 Issue Construction DraVvings 

Roadworks 

12160 Issue Construction DraVvings 

McDonald Road Tram Stop 

12180 Issue Construction DralNings 

Trackworks 

12190 Issue Construction DraVvings 

Roadworks 

03-Feb-09 A I 12 20-Feb-09 

0 03-Feb-09 A 

0 03-Feb-09 A 

0 03-Feb-09 A 

0 03-Feb-09 A 

0 20-Feb-09 

100% 

100% 

0 20-Feb-09" 1 0%1 r 28-Apr-08 

·---···· 

10-Sep-08 A 

0 10-Sep-08 A [ 100% 

10-Sep-08 A 0 10-Sep-08 A 16-May-08 16-May-08 

0 1 O-Sep-08 A 100% 16-May-08 

20-Feb-09 0 20-Feb-09 28-Apr-08 28-Apr-08 

0 20-Feb-09* l 0% 28-Apr-08 

-----
10-Sep-08 A 0 10-Sep-08 A 16-May-08 

0 10-Sep-08 A 100% 

10-Aug-10 0 10-Aug-10 24-Sep-09 

0% 

17-Mar-08 

0 15-Jul-OBA 100% 

10-Sep-08 A 0 1 O-Sep-08 A 16-May-08 

0 10-Sep-08 A 100% 

01-Sep-08 A O 01-Sep-08 A 

0 01-Sep-08 A 100% 

10-Dec-08 A 0 10-Dec-08 A 

O 10-Dec-08 A 100% 

10-Dec-08 A 0 1 O-Dec-08 A 30-May-08 30-May-08 
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21-Nov-08 scs 
17-Feb-09 Updated with SOS V41. BL Contract (V26) JAG 
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Roadworks 

12230 Issue Construction DraVvings 

Trackworks 

12210 Issue Construction DraVvings 

Picardy Place Tram Stop 

12240 Issue Construction DraVvings 

Roadworks 

12250 Issue Construction DralNings 

Princes Street West Tram Stop 

12290 Issue Construction DraVvings 

St Andrews Square Tram Stop 

12270 Issue Construction DraVvings 

Trackworks (71 Om) 

12280 1 Issue Construction DraVvings 

Shandw1ck Place (me.) to Haymarket (exc ) 

Roadworks 

12310 Issue Construction DraVvings 

Trackwork 

12320 Issue Construction DralNings 

Shandwick Place Tram Stop 

12300 Issue Construction DraVvings 

SECTION 2 HAYMARKET CORRIDOR 

Opening Sequence A (Airport to Haymarket) 

Haymarket Station Viaduct (S19) 

10330 Issue Construction DralNings 

Trackwork (1135m) 

10340 Issue Construction DraVvings 

Haymarket Station Tram Stop 

0 2 -Mar-09 0 02-Mar-09 

0 02-Mar-09" 

02-Mar -09 0 02-Mar-09 

0 02-Mar-09* 

20-Feb-09 0 20-Feb-09 

0 20-Feb-09 

0 20-Feb-09* 0% 

20-Feb-09 0 20-Feb-09 

0 20-Feb-09* l 0% 

-----
20-Feb-09 0 20-Feb-09 22-May-08 22-May-08 

0 20-Feb-09* 0% 

O 20-Feb-09'" 
0% 

31-Mar -08 A 590 18-Nov-10 

31-Mar-08 A 590 18-Nov-10 

02-Jul-08 A 0 02-Jul-08 A 

0 02-Jul-08 A 100% 

20-Feb-09 0 20-Feb-09 

O 20-Feb-09'*" 
0% 

02-Jul-08 A 0 02-Jul-08 A 09-Apr-08 

Date Revision Checked Approved Page 3 of 6 
21-Nov-08 scs 
17-Feb-09 Updated with SDS V41. BL Contract (V26) JAC 
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ame 

Issue Construction DralMngs 

SECTION 05 ROSEBURN JUNCTION TO GOGAR 
Opening Sequence A (Airport to Haymarket) 

10270 Issue Construction DralMngs 

Russell Road Retaining Walls (W3 and W4) 

10660 Issue Construction Dra\lVings 

Murrayfield Tram Stop Retaining Wall (W18) 

10740 Issue Construction DralMngs 

Trackwork (470m) 

10180 Issue Construction Drawings 

Murrayfield Stadium Tram Stop 

10460 Issue Construction DralMngs 

Murrayf1eld Stadmm (exc ) to Balgreen Road (me ) 

Rosebum Street Viaduct (S21A) 

10750 Issue Construction Dra\lVings 

Murrayfield Retaining Walls (S21B) 

10700 Issue Construction DralMngs 

Murrayfield Stadium Underpass (S21C) 

10720 Issue Construction DralMngs 

Murrayfield Retaining Walls (S21D) 

10730 Issue Construction Dra\lVings 

Water of Leith Bridge (S21E) 

10770 Issue Construction DralMngs 

Baird Drive Retaining Walls (WS) 

10690 Issue Construction Drawings 

Balgreen Road Bridge (S22) and Retaining Walls (W9) 

1071 O Issue Construction DralMngs 

Trackwork (1006m) 

10080 Issue Construction DralMngs 

Balgreen Road Tram Stop 

Saughton Road North Tram Stop 

10840 Issue Construction DralMngs 

Carricknowe Bridge (S23) 

18-Jul-08 A 

1 4 -Apr-09 

21-Jan-09 A 

1 5 -Apr-09 

25-Jul-08 A 

25-Jul-08 A 

25-Jul-08 A 

0 1 -Aug-08 A 

25-Jul-08 A 

0 1 -Aug-08 A 

14-Apr-09 

21-Jan-09 A 

24-Jul-08 A 

10-Jul-OSA 

Date Revision Checked Approved 
21-Nov-08 scs 
17-Feb-09 Updated with SOS V41. BL Contract (V26) JAG 

O 23-May-08 A I 
0 18-Jul-08 A 

0 18-Jul-08 A 

0 14-Apr-09 

0 21-Jan-09 A 

0 15-Apr-09 

0 25-Jul-08 A 

0 25-Jul-08 A 

0 25-Jul-08 A 

0 25-Jul-08 A 

0 25-Jul-08 A 

0 25-Jul-08 A 

0 01-Aug-08 A 

0 01-Aug-08 A 

0 25-JueOB A 

0 25-Jul-08 A 

0 01-Aug-08 A 

0 01-Aug-08 A 

0 14-Apr-09 

O 14-Apr-09"' 

0 21-Jan-09 A 

0 21-Jan-09 A J 
0 24-Jul-08 A 

0 24-Jul-08 A 

O 13-Jun-08 A 

0 10-Jul-OSA 

100% 

16-Apr-08 16-Apr-08 

100% 16-Apr-08 

29-Apr-08 29-Apr-08 

0% 

0% 

100% 28-May-08 

28-May-08 29-May-08 

100% 28-May-08 

09-May-08 09-May-08 
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Bankhead Retaining Wall (W11) 

10860 Issue Construction Dra\o\lings 

Bankhead Tram Stop 

12870 Issue Construction Dra\o\lings 

Trackwork (1260m) 

12890 Issue Construction Dra\iVings 

South Gyle Access Bridge (S26) 

12880 1 Issue Construction Dra\o\lings 

Edinburgh Park Station Tram Stop 

12910 Issue Construction Dra\o\lings 

12930 Issue Construction Dra\o\lings 

Edinburgh Park Station Bridge (S27) 

12940 Issue Construction Dra\o\lings 

Edinburgh Park Central Tram Stop 

20-Feb-09 

11-Jul-OBA 

25-Nov-08 A 0 25-Nov-08 A 

0 25-Nov-08 A 

20-Feb-09 0 20-Feb-09 

0 20-Feb-09* 

609 27-Dec-10 

11-Jul-OSA 640 27-Dec-10 

11-Jul-08 A 0 11-Jul-OSA 

0 11-Jul-OBA 

0 25-Nov-08 A 100% 

23-May-08 A 0 23-May-08 A 

0 23-May-08 Al 100% 

11-Jul-08 A 0 11-Jul-OBA 

12920 
Tissue Construction Dra\iVings o 11-Jul-08A T 100%

! T
27-Jun-08 

-----· 

llllllllilllllillllllllllllll
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29
·
Mar-08 

[ 
O�M10 

Gyle Centre Tram Stop Retaining Wall (W16) 

12970 

Trackwork (760m) 

12950 Issue Construction Dra\o\lings 

Gyle CentreTram Stop 

13-May-08 A O 13-May-08 A 

0 13-May-08 A 

14-Jan-09 A O 14-Jan-09 A 

11-Sep-08 A 0 11-Sep-08 A 

O 11-Sep-OBA 100% 

28-Jul-08 A 136 14-Jan-09 A 

Depot Access Bridge (S32) 07-0ct-08 A 

12990 Issue Construction Dra\o\lings 

Trackwork (562m) 

10590 Issue Construction Dra\o\lings 

AS Underpass (W28) 28-Jul-08 A 

12980 Jlssue Construction Dra\o\lings 

Date Revision Checked 
21-Nov-08 scs 
17-Feb-09 Updated with SOS V41. BL Contract (V26) JAC 

Approved 

0 07-0ct-08 A 

0 14-Jan-09 A 

0 28-Jul-06 A 

O
E

Jul-08A J 

100% 

100% 

100% 

10-Jun-08 

10-Jul-08 10-Jul-08 

110-Jul-08 
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13030 Issue Construction Drawings 

Trackwork (562m) 

13020 Issue Construction Drawings 

SECTION 06 GOGAR DEPOT 

Opening Sequence A (Airport to Haymarket) 

Earthworks 

13130 1 Issue Construction Drawings Earthworks 

13140 �ue Construction Drawings Drainage 

Depot Building 

Procurement 

Issue Construction Drawings 

SECTION 07 GOGAR TO EDINBURGH AIRPORT 

Opening Sequence A (Airport to Haymarket) 

14-Jan-10 A 

0 14-Jan-10 A 

29-May-OBA 624 03-Dec-10 

29-May-08 A 624 03-Dec-10 

29-May-08 A 205 30-Mar-09 

0 29-May-08 A 

�7-Jul-OBA 

0 30-Mar-09* 

0 07-Jul-08 A 

07..Jul-OB A 0 07-Jul-OB A 

0 07-Jul-08 A 100% 

15-May-OB A 774 06-Jul-11 

15-May-OSA 774 06-Jul-11 

-----
115-May-OSA l 1147106-Jul-11 \ 

lt11:Mrlt!IIII 
Gogarbum Underbridge (S29) 

13040 Issue Construction Drawings 

lngliston Park and Ride Tram Stop 

13070 Issue Construction Drawings 

Trackwork (1750m) 

13060 Issue Construction Drawings 

13080 Issue Construction Drawings 

Gogarbum Culvert No2 (S31) 

13090 Issue Construction Drawings 

Gogarbum Culvert No3 (S34) 

13100 Issue Construction Drawings 

Trackwork (833m) 

13110 Issue Construction Drawings 

Edinburgh Airport Tram Stop 

13120 Issue Construction Drawings 

15-May-OBA 

20-Feb-09 

20-Feb-09 

17-Sep--08 A 

10-Sep--08 A 

20-Feb-09 

1 5 -Apr-09 

[ I 

Date Revision Checked Approved 
21-Nov-08 scs 
17-Feb-09 Updated with SOS V41. BL Contract (V26) JAC 

0 15-May-08 A 

0 15-May-08 A 

0 20-Feb-09 

O 20-Feb-09" 

0 20-Feb-09 

0 20-Feb-09'*" 

0 15-Apr-09" l 
0 17-Sep-08 A 

O 17-Sep-08 A 

0 10-Sep-OB A 

0 10-Sep-08 A 

0 20-Feb-09 

0 15-Apr-09 

or5-Apr-09'1 

100% 

15-May-08 

0% 

100% 

0% 

27-Jun-08 

0% 

Page 6 of 6 V26 Baseline D-cJ Remaining Work <> 
c:::::::::J Actual Work --- Critical Remaining Work + 

<> V26 Baseline Milestone IDIIIIIIIIIIIII % Complete 
+ Milestone .,......., Summary 

BFB00112186 0006 


