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as per: 

Edinburgh Tram Network 

31/07/2012 

1.01 Project Overview Charts 

Original Settlement Planned Actual 
Contract Agreement 

(R11v1) (Rev4) [Rev SJ 

Construction start date 15·May·08 

Construction end date 16·Jul·11 08.Jul·14 08·Jul·14 08·Jul·14 
Total contract value [GBPx10001 141,509 271,542 274,087 
Claims I Variations approved 2,544 
Claims I Variations not approved 6 

Performance 177,057 184,680 184,303 

Actual Cost to Date 168,916 

Result 11.07% 7.23% 8.15% 8.35% 

Payment Status 177,057 209,399 210,172 

Av.Pert/mth: Rem. & act. 3mth 2,806 6,972 

Proiect Key F1gu res 

GBP x 1000 

Cashflow 

Milestone Trend Analysis (Forecast Rev4) 
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Project: Edinburgh Tram Network 
BILFING�1�v�

RGER 

as per: 31/07/2012 
-

1.02 Short note on Overview Charts 

1.2.1 I Performance 

During July works were performed in accordance with the agreed Programme Rev5. 

Actual performance: £5,929,851 
Planned performance: £6 306 328 
Variance: -£376,477 

1.2.2 I Project Cost 

.The Project Costs reflecting the new contractual arrangements in accordance with the Settlement Agreement signed on 15/09/2011. 
Strict control measures on expenditures, employment etc. have been established as well as monthly cost control meetings 
with the relevant site management to increase awareness and effectiveness of cost control. 

1.2.3 I Project Result 

The monthly cumulative result adds up to £15,387,752 or 8.35% 
The forecast/planned result shows £22,325,688 or 8.15% 
in the R&O Sheet the project will result in a weighted margin of £26,051 ,789 or 9.50% 

1.2.4 I Payment Status 

The payments from the client CEC remain in the timeschedule as agreed after Mediation. 
Invoiced net to the client: £210,172,208 
Paid net from the client: £210,172,208 

Variance £0 

1.2.5 lcashflow 

The ETN project cash flow increased further positive. 
As part of the settlement agreement a revised milestone payment schedule has been agreed, securing payments in timely manner 
for a positive cash forecast. 

Cash in net: £211,099,806 (incl. interest income) 
Cash out net: £156,299,339 
Cash balance net: £54,800,466 

1.2.6 I contingencies 

The value for the remaining estimated contingencies has been adjusted due to reduced risks to: 

£3,854,780 (see attachment 3.01) 

1.2.7 !construction Programme 

A updated Programme (Rev 5) has been agreed with the client on the 1st of June 2012. 

Contractual milestones have been defined unchanged as follows: 
Sectional A Completion Date by 16th December 2011 - Achieved 
Sectional B Completion Date by 08th March 2013 
Sectional C Completion Date by 09th April 2014 
Sectional D Completion Date by 08th July 2014 
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Project: Edinburgh Tram Network 
81 LFI NG!l!I BERGER 

as per: 31/07/2012 Civil 

1.03 General Information 

1.3.1 Short note on progress, events this month 

Mobilisation : 

Design: 
Further instructions to perform additional conceptional design options and design changes were received which are scheduled to be 
completed by summer 2012. 

Procurement : 
All new subcontract arrangements are finally negotiated. 

Construction : 
During July works were performed in accordance with the agreed Programme Rev5. 

Contract : 
Settlement Agreement signed on 15th September 2011 which defines new contractual arrangements for the Off Street Works and On 
Street Works up to York Place (retrunked line) with a revised Contact Amount of£ 271.542.291. 

The Settlement Agreement is based on Programme Rev. 4 (approved) and the commercial implications of this change (Rev. 3A to Rev. 
4) have been regulated by a Change Order. Programme Rev. 5 has been agreed without commercial impact compared to Rev. 4. 

In July 11 new/revised Change Orders and further On-Street works certfied. Because of a descoping variation in a value of -1 M the 
Variation Order value draped down in an amount of £-741,790 to£ 2,544,485 in total. 

1.3.2 Significant extraordinary events 

Date Description Remarks 

6 

1.3.3 Recent important agreements with the Employer or instructions having significant consequences 

Date Description Remarks 

1.3.4 Status on Major Unapproved Claims I Variations I Changes 

Several changes have been notified (see list Unapproved Changes). 
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Project: Edinburgh Tram Network 
BILFING�1

�
v

�
RGER 

as per: 31/07/2012 

1.04 Performance Sheet 

; . General Information 2. Construction Period Original Contract Revised Contract Variance 
Client: The City of Edinburgh Council Construction start date 15-May-08 15-May-08 O days 
Leadership: BILFINGER BERGER UK LIMITED Share: 100% Construction end date 16-Jul-11 08-Jul-14 1.088 days 

0 Share: 0% tT01a1 excl. Sile Removal 38.0 mon1h 73.8 mon1h 194.0 % 
Currency: GBP Rp. {all amounts without V.A.T.) Expired construction time 50.5 month 50.5 month 68.5 % 
Hate of Exchange Top Sheet: 1 GBP= 1.11 EUR Actual: 1.24 EUR Performance to date 184,303,399 GBP 67.2 % 

2. Total Contract Value I Date of Contract Total Previous Month July 2012 Total Reporting Month 
Contract Value with Client (Rev 4 evaluation) I 271,542,291 (incl. SDS NovaAgree) I 100.00% 274.828,5651 101.2% -741,790 274,086,776 100,9'.l/o 

Contract Value with 3rd Parties (without interest) 01 0.0% 0 0 0.0% 
274,828,5651 101.2% -741,790 274,086,776 100.9% 

�- Claims and Variations Total Previous Month July 2012 Total Reporting Mon1h 
Claims and Variations approved 3,286,2741 1.2% -741,790 2,544,4851 0.9% 
Claims and Variations submitted but not approved yet 85,6401 0.0% -79,640 6,000 0.0% 
Claims and Variations under preparation ol 0.0% 0 0 0.0% 

�a. Performance Total Previous Month July 2012 Total Reporting Mon1h 
Performance for Actual Contract Value with Client 178,373,548 64.90% 5,929,851 184,303,399 67.24'.l/o 
Performance for 3rd Parties (without interest) 0 0.00% 0 0 0.00% 
Total Performance to Date 178,373,546 64.90% 5,929,851 184,303,399 67.24°/o 
Remaining Performance to Date 96.455.017 35.10% 89,783,377 32.76% 
Actual Planned Performance (Planned Performance per report date - Performance Last Month) 178,373.548 64.90% 6,306.328 184,679,876 67.38% 

'lb. Cost Total Previous Month I July 2012 I Total Reporting Month 
Actual Cost at Reporting Date 163,586,2431 59.52%1 5,329,404 168,915,647 61.63% 

s. e ult Date of Contract Total Previous Month July 2012 Total Reporting Mon1h 
Planned Result for Contract with Client (revised evaluation) 19,632.508 7.23% 22,049,763 8.02% 275,925 22,325,688 8.15% 
Actual Result at Reporting Date 14,787,305 8.29% 600,447 15.387,752 8.35% 
Forecast Result at the End of Contract 22.040,451 8.02% 285,237 22,325,688 8.15% 
Weighted Result at the End of Contract (Likely Case) 25,972,781 9.45% 79,008 26,051,789 9.50% 

6. lnvoi s, Pay ent and Bank ace unt Total Previous Month July 2012 T olal Reporting Month 
Application to the client - excl. VAT incl. Ret. Money 0 0.00% 202, 133,296 73.55% 9,825,417 .211,958,713 77.33% 
Certified by the client {Invoice)- excl. VAT incl. Ret Money 0 0.00% 201,979,'100 73.49% 8,193,108 210, 172,208 76.68% 
Cash in from the client- excl. VAT excl. Ret. Money 0 0.00% 201,979,100 73.49% 8,193,108 210,172,208 76.68% 
Cash in from 3rd Parties - excl. VAT 0 0.00% 0 0 0.00% 
Interest Income 911,109 0.51'1/o 16,489 927,598 0.50% 
Cash out (exci. VAT) 150,521,870 54.77% 5,777,469 156,299,339 57.03% 
Net Liquidity credilline 0 0% 52,368,339 19 .05% 2,432,127 54,800,466 19.99% 

I 
7- Subcontractor Work (Incl. Design) Total Previous Month July 2012 Total Reporting onth 

I 

Total Portion of Subcontractor Budget (first evaluation) 60,353,024 (Incl. SDS) 22.23% 187,281,782 68.14% -780,782 186,501,000 68.04% 
Total Amount of signed Subcontracts incl. approved Variation Order 0 0.00% 0 0 0.00% 
Total Subcontractor Result to date 0 0.00°/g -- 0 0 0.00% 
Actual Subcontractor Costs to date (incl. Accruals) 0 0.00% 0 0 0.00% 
Therefrom invoiced Lo date 0 0.00% 0 0 0.00% 

8. Actual Forecast for Performance and Result in TSD GBP 

Performance Original planned Actual I Forecast Yearly Forecast 
Performance and Result ln 2008-2010 

2008 2009 2010 2011 2008-2010 2011 2012 2013 2014 Performance 100,868,316 36.8% 
Jan 1,706 2,786 2,346 1,573 5,817 4,564 2,812 Result 0 
Feb 2.526 4,026 2,026 815 6,518 4,560 2,805 Performance aM R.esult iry 2011 
Mr; 3,526 5,026 2,526 2008 788 7,419 4,557 2,778 Performance 35, 119.425 12.8% 
Apr 4,526 5,276 2,526 12,940 1,424 7,646 4,535 2,820 Result 11,076,856 31.54% 
Mai 855 5,776 6,026 2,526 1,574 7,266 4,416 2,004 Performance and Result in 2012 
Jun 1,355 5,776 6,526 1,026 2009 2,056 7,720 4,353 817 Performance 74,910,616 27.3% 
Jul 2,375 5,776 6,526 1,026 37,734 1,937 5,930 4,345 605 Result 6,101,830 8.15% 

Aug 2,855 6,026 6.526 1,355 6,264 4,336 Performance and Result in 2013 
Sep 3,055 4,626 6,526 2010 7,192 5,690 4,336 Performance 48,548,355 17.7% 
Oki 2,855 4,026 6,526 50.195 4,827 5,186 2,882 Result 3,954,497 8.15% 
Nov 1,535 2,526 5,026 5,712 4,897 2,837 Performance and Result in 2014 
Dez 1,446 1,866 1.706 5,867 4,558 2,827 Performance 13,218,329 4.8% 

To1al 16,334 48,678 62,498 13,999 100,868 35,119 74,911 48,548 14,640 Result 1,076,697 8.15% 
Linear Calculation total: 274,087 Total Performance and Result 

Performance 272,665,041 99.5% 
Result 22,209,881 8.15% 

I 

,�-� 
Edinburgh, 21/08/2012 Edinburgh, 21/08/2012 

Place and Date M oerder, Project Director Place and Date 
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Revenue 

Actual Contract Value according 
1 to Job Site Estimate incl. Approved 

intearated Chances 

2 Unapproved, but In Job Site 
Estimate integrated Changes 

3 Total unapproved Changes 

4.1 
4.2 
4.3 
4.4 
4.5 
4.6 
4.7 
4.8 
4.9 

4.10 
4.11 
4.12 
4.13 
4.14 
4.15 

I 4  Risks not included in JSE 

5.1 
5.2 
5.3 
5.4 
5.5 
5.6 
5.7 
5.8 
5.9 

5 .10 
5.11 
5.12 
5.13 
5.14 
5.15 

I S  Chances 

6 Forecast Final Revenue 
=1+3+4+5 

ETN MPR 07/2012 FINAL 

Project: Edinburgh Tram Network 

as per: 31/07/201 2 

1 .05 Weighted Result with Chances and Risks 

best case likely case worst case 

I ' GBP I ' GBP ' GBP 

274,087 274,087 274,087 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

274,087 274,087 274,087 

Forecast Final Result (best case) 
(Revenue Best Case + Forecast Cost all cases) 

% Gross Margin based on Revenue Best Case 

Forecast Final Result (most likely case) 
(Revenue most likely case + Forecast Costs all cases) 

%, Gross Margin based on Revenue Likely Case 

Forecast Final Result (worst case) 
(Revenue worst case + Forecast Costs all cases) 

% Gross Margin based on Revenue Worst Case 

IGross Margin previous month (most likely case) 

1 

2 

3 

4.1 
4.2 
4.3 
4.4 
4.5 
4.6 
4.7 
4.8 
4.9 

4.10 
4.11 
4.12 
4 .13 
4.14 
4.15 

I 4  

5.1 
5.2 
5.3 
5.4 
5.5 
5.6 
5.7 
5.8 
5.9 

5.10 
5.11 
5.12 
5.13 
5.14 
5.15 

I S  

6 
=1+3+4+5 
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Cost 

Actual Cost Forecast 
according to Job Site Estimate incl. 
cost for intearated Chanaes 

Unapproved, but in Job Site Estimate 
integrated Changes 

Total unapproved Changes 

Risks not included in JSE 

Saving on Contingencies 
Savings on Uninsured Economic Losses 
Interest Income 

Chances 

Forecast Final Costs 

Costs 

Revenue 
Costs 

Result 

Revenue: 274,087 

Revenue 
Costs 

Result 

Revenue: 274,087 

Revenue 
Costs 

Result 

Revenue: 274,087 

B I L F I N G � 1 �,� R G E R  

best case likely case worst case 

' GBP ' GBP I ' GBP 

·251,761 ·251,761 ·251,761 

0 0 0 

0 0 0 

0 0 0 

3,855 2,604 0 
1,980 1,000 0 

163 122 0 

5,998 3,726 0 

·245,763 ·248,035 ·251,761 

best case likely case worst case 

274,087 
-245,763 

28,324 

10.33% 

274,087 
-248 035 

26,052 

9.50% 

274,087 
-251 761 

22,326 

8.15% 

10.37% 9.45% 8.02% 
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Project: Edinburgh Tram Network 
B I L F I N G � I B E R G E R  

as per: 31 /07/2012  Civil 

2.01 Cost Reconci l iation Sheet 

see following pages 
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Bilfinger Berger 
UK Limited 

Page: 1 of 2 
Print Date: 09/08/2012  20:1 3:23 

Project: GB-2006-1001 JE49 Edinburgh Tram Network 2012-07 COST RECONCILIATION & FORECAST FINAL (REMEASURED CONTRACT) Currency GBP 
Reporting Month: 51. Report Period, 31/07/2012 

WORK I COST CODES 
Work- / Cost 

Code 
Description 

Evaluation with Activity Model: Rev.7 20120331 
25.1.201.12 SECTION 1C 

25.1.201.13 Princes Street (outstanding .. 

25.1.201.14 SECTION 1D 

125.1.201.15 SECTION 1CD - SITE WIDE 

1 . 1  CONSTRUCTION ON-STREET rev .. 

25.1 .201.31 Section 1A 

25.1 .201 .40 Section 1 B 

!25.1.201 .45 Section 1CD 

25.1.201 .96 PSSA - PRINCES STREET SUPPLE .. 

1.2 CONSTRUCTION ON-STREET origi .. 

25.1.201.54 SECTION 5ABC- Trackwork:S 

25.1 .201.58 SECTION 5ABC- Structures 

25.1.201.61 SECTION2 

25.1 .201.62 SECTION7 

25.1.201 .63 SECTIONS 

1.3 CONSTRUCTION OFF-STREET 

25.1.201.21 TIM 

25.1 .201.25 Advanced Maintenance 

1.4 SECTIOMIVIDE 

DIRECT JOB COSTS 

125.1.201 .42 HAYMARKET OFFICE 

25.1 .201.53 EDINBURGH PARK STORAGE 

25.1.201.64 CONSORTIUM OFFICE 

25.1 .201.65 STAFF 

25.1 .201.66 DESIGN 

25.1.201 .67 FINANCE 

25.1.201.68 ORIGINAL TENDER 

25.1.201.71 CONSULTANTS 

INDIRECT JOB COST 

!25.1.201.72 RISKS & OPPORTUNITIES 

CONTINGENCIES 

[Total 

without AUocation 

ETN MPR 07/201 2  FINAL 

TO DATE 
Actual 
Cost 

Accruals 
Deferrals 

Actual Cost Actual Allow- Allowable for Variance to Revised 
with able incl. unapproved Date DJC 

Accruals agreed VO's VO's 8=(6+7}-5 IQxDJC-Rate 
5=3+4 6 7 9 

820,325 553.334 1,373.659 1 ,344,626 

999.445 664.72E 1,664.171 1 .683.796 

2,734.102 -150,563 2.583,53� 2.573,430 

2.303.263 508.722 2.811 .98� 2.859.160 

6,857,135 1,576,2U 8,433,35<1 8,461,012 

3.371,353 -3.973 3,367,380 3.371,353 

566.937 -79e 566.14 588.685 

3,175,815 158.794 3.334,60� 3.364,108 

12,083.223 c 12.083,22: 12,083.225 

19,197,328 154,026 19,351,35� 19,407,371 

8,716.099 1 .243.714 9,959,813 .9.991,005 

30,536,044 775.62 31,311 .671 31 ,324,322 

14.813.104 2.839.334 17.652,43! 17.682.823 

13,539,110 2,516.257 16,055.36 16.069,591 

17,197.752 613.92e 17,811 ,677 17.668,819 

84,802,109 7,988,857 92,790,96f 92,736,560 

3.124,626 122.s_9e 3.247.321 3.333.423 

9.401 2.59� 11 .994 11 .292 

3,134,027 125,288 3,259,315 3,344,715 

113,990,599 9,844,390 123,834,989 123,949,658 

500.495 -18.061 482.43� 

1 .388.437 14,62E 1 .403.06 

3.794,422 31.871 '3,826.29� 

21 .084.722 102.91€ 21 .187.63! 

12.264.905 599,17� 12,864.07 

701.469 62.194 763.66: 

543,775 c 543,77e 

4,006.164 3.55� 4,009.71 

44,284,389 796,271 45,080,660 

O C 

' 
158,274,988 10,640,661 168,915,649 

541.519 

1 .457,818 

3.853,975 

21 .229.103 

12.875,478 

812.800 

543,775 

4,058,134 

45,372,602 

0 

169,322,260 

( 

( 

( 

( 

( 

( 

c 

( 

c 

( 

( 

( 

( 

c 

( 

c 

c 

( 

c 

( 

( 

c 

c 

( 

-29.03: 1 ,344.626 

19.621 1 .683,796 

-10.109 2.573.430 

47.17! 2.859.160 

27,658 8,461,012 

3.97: 3.371 ,353 

22.543 588.685 

29.49! 3.364,109 

12,083,223 

56,01 19,407,369 

31.19: .9.991 ,005 

12,651 31 ,324,322 

30.38! 17.682.823 

14.22 16.069,591 

-142.858 17,664,241 

-54,406 92,731,982 

86,10: 3.309,522 

-70 1 1 .292 

85,400 3,320,814 

114,669 123,921,177 

59.085 541,519 

54.75! 1 .457,818 

27.68 3,853,975 

41 .461 21 .229.103 

1 1 .401 12.869,288 

49.13 812.800 

C 543,775 

48.41 4,058,134 

291,94 45,366,412 

( 

406,611 169,287,589 

CURRENT MONTH BUDGET CONTRACT AND EXECUTION FORECAST FINAL 
Variance to 

Date 

10 = 9 - 5 

-29.033 

19.62! 

-10.10! 

47,17! 

27,651 

3.97: 

22.54 

29.499 

( 

56,01! 

31,19: 

12.651 

30.385 

14,224 

-147.43! 

-58,98 

62.201 

-70 

61,499 

Actual Cost 
with 

Accurals 
1 1  

268.966 

205.209 

355.359 

323,396 

1,152,930 

-3.973 

-795 

46.048 

41,280 

795.282 

1 ,089.636 

1 .069.671 

503,706 

3.554 

3,461,849 

13.146 

2.797 

15,943 

Actual 
Allowable 

1 2  

268.77( 

156.715 

355.347 

390.86E 

1,171 ,700 

c 

c 

43.06 

43,062 

748.419 

1 ,099,826 

1 .088.541 

503,7oe 

128.831 

3,569,322 

1 1 .292 

11 ,292 

86,188 4,672,002 4,795,376 

59,08! 1 1 .232 1 1 .74E 

54.755 12,250 8,240 

27.68 70.607 52.419 

41 .465 352.582 369.243 

5.211 148.000 130,000 

49.137 25.827 -1 .344 

( 0 c 

48.417 36.904 13,004 

285,75 657,402 583,308 

( 0 c 

371,940 5,329,404 5,378,684 

-21,527 
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Variance Budget 
Original 
WQJ.y. 

Budget Budget Agreed 
Orig. Contr. VO's 

13=12-11 with AQty. AQty. 
14 1 5  1 

-19E 

-48.494 

_,, 
67.47 

18,770 

3.97� 

795 

-2.98E 
( 

1,78� 

-46,863 

10,19( 

18.87( 

-1 

125,27 

107,473 

-13.14E 

8.495 

-4,651 

9.613.037 9,613.037 

1 , 160.259 1 . 160,259 

10.022.227 10.022,227 

5.916,403 5,916,403 

26,711,926 26,711,926 

5.592.262 5,592.262 

588.685 588.685 

3.810.714 3.910,714 

12,083.225 12,083.225 

22,074,886 22,074,886 

18.185.633 18.185.633 

40.222.415 40,222.415 

25.898.810 25.898.810 

16,955,851 16.955,851 

17 .539.988 17,539.988 

118,802,697 118,802,697 

4,258.521 4.258,521 

4,258,521 4,258,521 

123,37 171,848,030 171 ,848,030 

514 1 .030.622 1 .030.622 

-4,01( 1 .716.758 1,716.758 

-10.100 s:304.886 6,304.886 

16.661 33.262,345 33,262.345 

-18.00( 14.780.459 14.780.459 

-27.171 10,683.311 10,683.311 

C 543.775 543,775 

-23,90( 6.699.594 6,699,594 

-74,09 75,021,750 75,021,750 

C 5.040.000 5.040.000 

5,040,000 5,040,000 

49,280 251,909,780 251,909,780 

-21,527 

-891.091 

523,53 

634,371 

194,651 

461,468 

-2.220.909 

( 

( 

-2,220,90! 

-148.678 

1 16.94! 

-164.1 1 1  

409.055 

128.831 

342,04 

138.69! 

100.00( 

238,696 

-1,178,70: 

30.12 

( 

656.10! 

1.034.311 

1.051.214 

210.781 

( 

229,69! 

3,212,229 

( 

2,033,521 

Budget 
unappr. VO's 

AQJ.y. 
1 7  

c 

c 

c 

c 

c 

c 

c 

' 
c 

c 

c 

c 

c 

c 

c 

' 

c 

c 

c 

c 

c 

c 

c 

c 

c 

Budget 
Total 
A Qty. 

18=15+16+17 

9,721 .94! 

1 ,683.79! 

10,656,59! 

Revised 
DJ Ct 
AQJ.y. 

1 9  

8.721 ,946 

1 .683.796 

10,656.598 

6,1 1 1 ,05• 6.1 1 1 .054 

27,173,394 27,173,394 

3,371,35: 3.371,353 

588.68! 588.685 

3.010.71 3.810,714 

12.083,225 12.083,223 

19,853,97 19,853,975 

18,036.951 18,036.955 

40,339,360 40.339,360 

25.734.69! 25.734.699 

17.364.906 17.151 ,270 

17.668,819 17.664.241 

119,144,739 118,926,525 

4,397.21 4.397,217 

100.00( 100.000 

4,497,21 4,497,217 

% 
Complete 

20=9/19 

15.42% 

100.00% 

24.15 %  

46.79 % 

31.14"!. 

100.00% 

100.00% 

88.28 % 

100.00% 

97.75 "!. 

55.39 % 

77.65 % 

68.71 % 

93.69 % 

100.00% 

77.97 "!. 

75.26 % 

1 1 .29 % 

73.84 "!. 

Cost to 
Complete 
(AQ-IQ) 

21=19-9 

7.377.32( 

( 

8.083.16E 

3.251 .894 

18,712,38 

( 

446,60E 

( 

446,606 

8.045,95( 

9.015.03E 

8.051.87! 

1.081,Sn 

( 

26,194,54 

1 .001.s9e 

88.70! 

1,176,40 

Forecast 
Final Cost 

22=5+21 

8,750.979 

1.664,171 

10.666.707 

6.063,879 

27,145,736 

3.367,380 

566.14 

3.781.215 

12.083,22: 

19,797,960 

18.005.76 

40.326.709 

25,704.31< 

17.137.04! 

17.811 .6771 

118,985,50! 

4.335.016 
100.70 

4,435,718 

Forecast 
Final 

Variance 
23=18-22 

-29.033 

1 9.625 

-10,109 

47,175 

27,658 

3.973 

22,543 

29.499 

' 
56,017 

31.192 

12.651 

30.385 

227.860 

-142.858 

159,230 

62.201 

-702 

61,499 

Projected 
Variance 
(linear) 
24=8/20 

-188,281 

19,625 

-41.859 

100.823 

-109,693 

3.973 

22,543 

33.415 

59,933 

56.313 

16.292 

44,222 

15.182 

-142,858 

-10,848 

114.406 

-6.218 

108,188 

170,669,32 170,451,111 72.70 "!. 46,529,934 170,364,923 304,404 47,580 

1 .060.74• 1 .060.744 51.05% 

1,716.75! 1 .716.758 84.92 % 

6,960.99 6.907,532 55.79 % 

34.296.656 33.886.670 62.65 % 

15,831 ,673 15,825,557 81.32% 

10.894,09 10,641.678 7.64% 

543.77! 543.775 100.00 % 

6.929.289 6,872,482 59.05 % 

78,233,979 77,455,196 58.57 "!. 

5.040,00( 3.854,780 0.00% 

5,040,000 3,854,780 0.00 "!. 

253,943,301 251,761,087 67.24 "!. 

519.22e 1.001 .659 

258.940 1.662.003 

3.053.55 6.879.850 

12.657.56 33,845.205 

2,956,26� 15.820,34! 

9.828.87! 10.592.541 

C 543.77! 

2.814.34E 6.824,06! 

32,088,784 77,169,444 

3.854,78( 3.854.78( 

3,854,780 3,854,780' 

82,473,498 251,389,14 

59.085 

54.755 

81.142 

451.451 

1 1 ,327 

301.551 

0 

105.224 

1,064,535 

1 . 185.220 

1,185,220 

2,554,159 

21/08/2012  

1 15,739 

64.478 

49.618 

66,185 

14.020 

49.137 

81 ,993 

441,171 

488,752 
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Bilfinger Berger 
UK Limited 

Project: GB-2006-1001JE49 Edinburgh Tram Network 2012-07 COST RECONCILIATION & FORECAST FINAL (REMEASURED CONTRACT) 
Reporting Month: 51. Report Period, 31/07/2012 

WORK I COST CODES 
Work- / Cost Description 

Code 

otal Cost incl. Prime Cost Sums 

Prime Cost Sums O I O 

otal Cost without Prime Cost Sums 

REMEASU RED CONTRACT: 

Actual Cost Accruals Actual Cost 
Deferrals with 

Accruals 
5=3+4 

158,274,986 10,640,661 168,91 5,647 

158,274,986 10,640,661 168,915,647 

TO DATE 
Actual Allow- Allowable for Variance to 

able incl. unapproved Date 
agreed VO's VO's 

6 7 8=(6+7)-5 

169,322,26 406,615 

169,322,26 406,615 

Gross Margin original Contract and agreed VO's (PF = 1 .0887, PFB = 1 .0793) 

otal Cost without Prime Cost Sums 

Gross Margin 

Gross Margin In 'lb from Performance 

Performance without Prime Cost Sums 

Actual Cost to date 

Gross Margin Io date 

Gross Margin to dale i n %  of Performance 

Performance Prime Cost sums 

Total Performance 

Revenue according WBS 

168,915,647 1 69,322,26 

13.427,255 

7.35% 

182,749,51 · 

168,915,647 

13.833.870 

7.57% 

182.749,517 

Revised 
DJC 

IQxDJC-Rate 
9 

169,287,590 

169,287,590 

169,287,590 

1 5.015,809 

8.15 % 

184,303,39 

168,915,647 

15.387.752 

8.35 % 

184.303.399 

Gross Margin (weighted ) original Contract, agreed and valued VO's (PF = 1 .0887, PFB = 1 .0793) 

otal Cost without Prime Cost Sums 

Gross Margin 

Gross Margin In 'lb of Performance 

alued Performance without Prime Cost Sums 

Actual Cost to date 

Gross Margin to dale 

Gross Margin to dale I n %  of Performance 

Performance Prime Cost sums Oncl. valued performance) 

Total Performance Oncl. valued performance) 

Revenue according WBS (VO's valued) 

Revenue according WBS (VO's valued by 100%) 

ETN MPR 07/201 2  FINAL 

169,322,26 , 169,287,590 

13.427,255 15.015.809 

7.35% 8.1 5 %  

182,749,517 184,303,399 

168,915,64 168,915,64 

13,833.870.00 15.387.752 

7.57% 8.35 % 

182.749.517 164,303.399 

CURRENT MONTH 
Variance to Actual Cost Actual Variance 

Date with Allowable 
Accurals 

10= 9-5 1 1  1 2  13=12-11 

371,943 5,329,405 5,357,157 27,752 

371,943 

Page 10 of 31 

BUDGET CONTRACT AND EXECUTION 
Budget Budget 
Original Orig. Contr. 
WQl.y. with AQty. 

14 1 5  

251,909,780 251,909,780 

251,909,78 251,909,780 

251,909,780 251,909,780 

19.632,511 19,632,511 

7.23% 7.23 % 

271,542,291 271,542,291 

271 .542,291 271 .542,291 

251,909,7801 251,909,7801 

19.632,511 

7.23 % 

271,542,291 271,542,291 

271 .542,291 271 ,542.291 

Budget Agreed 
VO's 
A Qty. 

1 6  

2,033,528 

2,033,528 

2,033,52 

510,957.00 

20.08 % 

2,544,485 

2.544.485 

'·"'·"'I 

2,544,485 

2.544,465 

Budget 
unappr. VO's 

AQl.y. 
1 7  

Budget Revised 
Total DJ Ct 

AQl.y. AQl.y. 
18=15+16+17 19 

253,943,308 251,761,088 

253,943,308 251,761,088 

253,943,308 251,761,088 

20.143.468 22.325.688 

7.35 % 8.15 % 

274,086,776 274,086,776 

274.086,776 274.086,776 

253,943,3081 251,761,08� 

20.143.468 22,325.686 

7.35 % 8.1 5 %  

274,086,776 274,086,77 

274.086.776 274.086.776 

% 
Complete 

20=9/19 

67.2 °/, 

Page: 2 of 2 
Print Date: 09/08/2012  20:1 3:23 

Currency GBP 

FORECAST FINAL 
Cost to 

Complete 
(AQ-IQ) 
21=19-9 

82,473,498 

82,473,498 

Forecast 
Final Cost 

22=5+21 

251,389,145 

251,389,14 

251,389,14 

22.697.631 

8.28% 

274,086,776 

274.086,776 

251,389,145
1 

22.697,631 

8.28% 

274,086,776 

274.086.776 

Forecast Projected 
Final Variance 

Variance (linear) 
23=1 8-22 24=8/20 

2,554,163 605,082 

21/08/2012  
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Project: Edinburgh Tram Network 

as per: 31 /07 /201 2 
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Project: Edinburgh Tram Network 
Bl L F INGf'! [ �,�

RGER 
a s  per: 31 /07/201 2 

I 2.06 Staff Chart 

manmonths cumul. manmonths 
80 5000 

-------- 4500 

70 69 69 

--------------68 68 
67 67 67 

66 
65 -------

I 

---
63 

-------
Rev 5 - actual - 3505 4000 --- Rev 5 - forecast - 4526 

60 
--
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.......... 

.-- 3500 

i..-
i..--

..-- i..--
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.... L--... ..-- 3000 

..--

40 2500 
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20 
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10 

500 

0 a I N I D J I F I M I A I M I J I J I A I s I a I N I D J I F I M I A I M I J I J I A I s I a I N I D J I F I M I A I M I J I J I A I s 0 

2012 2013 2014 
lc::::::JActual Monthly 63 I 65 I 67 67 I 66 I 67 I 69 I 68 I " I 69 I I I I I I I I I I I I I I I I I I I I I I I lc:::::::::J Plannsd Monthly I I I I I I I 68 I 69 I 68 67 I 65 I 66 I 65 60 I 57 I 56 I 45 I 44 I 44 I 38 I 38 I 38 I 34 I 34 I 34 31 I 23 I 23 I 22 I 18 I 1 8  I 18 I 1 6  I 
1-- Actual Cumulatsd 2900 I 296s I 3031 3000 I 3164 I 3231 I 3300 I sssa I 3436 I ssos I I I I I I I I I I I I I I I I I I I I I I I 
1- Planned CUl1ulatsd I I I I I I I s4ss I 3sos I ss12 3639 I s704 I s110 I s83s sags I sgs2 I 4ooa I 4oss I 4091 I 4141 I 4179 I 4211 I 42ss I 4289 I 4323 I 4357 4388 I 441 1 I 4434 I 4456 I 4474 I 4492 I 4510 I 4526 I 

month's 
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Project: Edinburgh Tram Network 
B I L F I N G � I BERGER 

as per: 31/07/2012 C1vll 

2.08a Approved Change Orders 

Job Estimate Budgets 

Design Section/ Activity Description D11.te lssued 58 Design Margin Margin in % 

501 502 1A 66 Additional Cycle Path at Lindsay Road · Hawthornvale 26110/2011  20,021.00 14,841.00 3.359.91 1 ,B20.09 9.09% 

502 508 1A 66 New Footpath at ocean Drive 26/10/2011  10,231.00 7,584.00 1.716.91 930.09 9.09% 

503 515 5C 63 OLE temporary portals at Depot Access Brklge to alow finalisation without 01/12}2011  16,980.40 12,587.00 2,849.73 1,543.67 9.09% Edinburqh Gateway 

504 506 I C  66 
lnck.ision � Blenheim Place redesign (!or TAO) within Picardy Place 26110/20 1 1  46,247.00 34,283.00 7,759.73 4,204.27 9.09% redesian - instruction. 

505 513 1C 66.12 lncorp-�-�ing New run time model based on Yol'K Place Terminal Agreement 29/11/2011 228,65260 169,498.00 36, 368.18 20,706.62 9.09% 

506 503A I C  66 Princes St- new cycle waylrorn The Mound into Princes Street 26/10(2011  1 1 ,  105.64 6,996.00 3, 1 00.04 1 ,009.60 9.09% 30/01/2012 

507 504A 1 C  66 S1 Andrew Square PublC: Realm Design Hnalisation (will follow on from item 1 5/12i201 1  133,075.48 96,646.00 22,329.71 12,097.77 9.09% 15 above) 

509 519 OH 66 Calhedral Lane Substation - change ta Hendarson Global Design 1511212011 233,595.67 173,162.10 39,197.60 21 ,235.97 9.09% 

520 553 63 Valve chamber access and afteratbns ta BOOmm water main at depot 28/02/2012 1 00,52272 71,231.50 20,15279 9,138.43 9.09% 

10 511 511 5C 66.63 Alow for storm water conn action from Gogar Lodge to landowners new 22/11/20 1 1  5,750.46 3,440.00 649.40 936.29 52277 9.09% seati: tanK. CVI Rel BARR6101 5 

1 2  512 505A 1 A  66 Incorporate AECOM deSign !or Ocean Terminal Bypass Road 26/0212012 53,665. 15  39.796.26 9.008.43 4,860.47 9.09% 

13 508 507 7A 66 New RDad Safety Audit ta achieve BAAIEAL approval 26110/20 1 1  10,025.00 7,43200 1,681.64 91 1 .36 9.09% 

14 531, 594C 532, 559A ., ., ., OH 58,66 Edinburgh Gateway Works, Slope Option, Design 1 3/03/2012 51 ,499.60 31 ,246.28 6,930.00 8, 641.72 4, 661.80 9.09% 

15  513  526A SWON 66 UtB�yConllict verificatian design changes 2(1102/201 2  1 56,870.49 1 1 6,266.50 26,323.04 14,260.95 9.09% 

16 514 554 SWON 15  Ut��y mapping 29/021201 2  92,756.07 66,759. 1 3  1 5.564.57 6,432.37 9.09% 

17 516 565 56 Additional watarmain requi"emant at Depot and Mini test traci,; 26/04/20 12  51 ,281.72 38,014.62 8,605.13 4,661.97 9.09% 

18  51'1 539 ., 63 Add�ional BT Ducts at Depot and Mini Test track 1 6/01/2012 2,9.%.00 2,220.90 50273 27236 9.09% 

19 524 586 66,62 NIL Desgn Finatisation 1 6107}201 2  40,559.19 3,784.50 33,581.17 7,075.32 3,607.20 9.09% 

20 539 529 SW SW Programme Rev 3N4 21/12/2011  2,651,900.00 2,356,942.15 494,957.65 17.36% 

22 529 524A OH 66,? Redesign Gogar Castle Access Road 1 7/01/2012 31 ,308.00 23,208.30 5.253.52 2,846.1 6  9.09% 

23 530 525 ., OH 66 Depot Access Road Turning Head 1 6/12/201 1  30,450.40 22,578.50 5 , 1 10.95 2,768.95 9.09% 

25 576 543 5C 63 Reinstatement 25t>mm Watermain 26/04/201 2  36,767.81 27,270.43 6,173.03 3,344.35 9.09% 

27 525 518 63 Tram Delivery Temporary Works 1 2/12/2011  6,676.44 5,331.65 921.48 625.31 9.09% 

31 544 512 OH 64 Extension ta Edinburgh Park Oltl:e ta accommodate CECfTransport 22/1112011 1 59,900.00 1 39,043.40 6.320.24 14,536.36 9.09% Scotland 

33 545 541 NIA Siemens only 

37 528 501 N/A - Partof Schedule45 Changes 

38 549 510 1D 14 Move 3Na OLE's (St John's Church) to central reserve (SV200G) 22/1 1(20 1 1  TBC 

39 550 514 OH 66 Move OLE's in Snandwick Place and amend Landscaping 19/1212011 TBC 

41 534 556 5ABC 54 Scottish Powet Insurance Ducts 01/05/2012 5,636.59 4,178.35 945.83 51242 9.09% 

42 54-0 5'l9A 54.66 Amendement ta landscaping scope at plol 304 section 7 01/02/201 2  201 .120.00 3,768.00 152,855.97 33,748.39 18.283.64 9.09% 

45 555,557, 521 6,523, OH 66 Siemens OLE design update 05/04/2012 86,953.48 65,940.31 14,926.49 8,066.66 9.09% 562. """ 
45 566 535A OH 66 On-Street design changes due lo ut��ies conflicts 1 2/01/2012 17,991 . 1 1  1 3,336.63 3,01 6.93 1,635.56 9.09% 01/06/2012 

47 566 537A OH 66 On-Street Design Changes due ta tracklorm conflicts 10104/012 7,732.35 5,731.91 1,297.50 70294 9.09% 

48 553 5168 OH 66 SOS ta provide services al Matt Fell 03102f201 2  61,526.72 51,246.00 4,667.38 5,593.34 9.09% 30/05/2012 

49 536 517 NIA- Siemens only 

50 567 5368 OH 66 On-Street drainage design changes due ta utll�ies cantlC:ts 3&05/2012 76,601.21 56,931.96 12,887.32 6,981.93 9.09% 

ETN MPR 07/201 2  FINAL Page 1 3  of 31 21/08/201 2  
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Project: Edinburgh Tram Network 
B I L F I N G � I BERGER 

as per: 31/07/2012 C1vll 

2.08a Approved Change Orders 

Job Estimate Budgets 

Design Sectlon! Actlvlty Description D11.te lssued 58 Design Margin Margin in % 

51 558 522A OH 65 Prnvisbn ol CAD Tectinician 03102/20 12  1 ,693.00 1 ,255.00 264.09 153.91 9.09% 

53 559 545 OH 66 Detailed Design of York Place Terminal 03/0212012 56,438.1 1  41 ,B37.00 9,470.37 5,130.74 9.09% 

54 565 533B OH 66 Advanced design Edinburgh Gateaway Mininum Option 1 �01/2012 6.000.00 4,447.74 1 ,006.81 545.45 9.09% 

55 564 531 SWON 15  Workslte Modelling for TM at  Waverley Court 21/12}2011  TBC 

56 563 534 OH 56 On-Street design ol ci"rular pile caps 09/01/20 12  TilC 

"' 569 538 OH 64 Running costs wfh the CEC office extension at Edinburgh Parl< 1 2/01/2012 79,220.00 68,886.96 3,131.23 7,201.02 9.09% 

59 561 528 1A 31 Value Engineering forth Port Section IA 21/12/2011  2443,000.00 2,220.909.09 222.090.91 9.09% 

62 572 540A OH 66 Cathedral Lane Sut,station Design 1 8101/2012 34.458.86 25,544.00 5.78223 3,13262 9.09% 29/06/2012 

53 574 542A 2A 61 Haymarket Viaduct delete parts cl cladding 1 6/07/20 12  5.571.34 4,055.13 1 ,009.73 506.49 9.09% 

64 571A 573 ., ., ., 1 0  66 Hope Street reinstatement 01/06/2012 1 ,349.00 1,000.00 226.36 1 2264 9.09% 

65 577 544 2A 61 Om� construction cl Haymarket Substation retaining wal and ptinth 26101/2012 TilC 

66 578 546 SWON 15  Remove s�e investigatbn allowance 03102)2012 57,984.00 52,712.73 5.271.27 9.09% 

70 586 557 1 C  66 Amended Design on St. Andrew Square 23/03/201 2  15,227.51 1 1 ,2B8.00 2,555. 19 1,384.32 9.09% 

71 587 555A ., ., SWON 66 Revised Sen Locations and new Sett Specification 1 3103/2012 12,346.05 9, 152.00 2,071.68 1 , 12237 9.09% 10/05/2012 

74 580 547 NIA Siemens only 

75 581 548 NIA Siemens only 

78 588 551 1 0  21 Return of parking spaces Stafford Street 2Q/02/2012 

81 582 549 ., 5A 61 Deleted Rosebum V-raduct Traspa cladding 09/02/2012 306.004.00 280,003.64 28.000.36 9.09% 

82 N/A - Siemensomly 20!12/2011  

83 589 552 62 Deletion ol Airport Kbsk 29/02/2012 1 50.000.00 1 36,363.64 13.636.36 9.09% 

84 593 558A SWON 66 Cessatbn of Design North ol York Place (SV-20BF} 1 3/07/2012 

85 591 563 ., 2A 61 Diversion ol Scotish Power Cable 02104/2012 2,428.20 1,800.00 407.45 220.75 9.09% 

BG 6058 561B NIA · Siemens only 

89 601 560 5C 54,66 Shelers a1 Gogarburn Tramstop to be 8rn length 1 5/03/2012 TBC 

90 602 562 NIA- Siernensonly 

91 574 574 1 A  21 Ongoing Tratli:: Management 1 2/06/2012 133,140.45 98,695.66 22.341 . 1 1  1 2,103.68 9.09% 

92 595 566 2A 61 Deletion otcrew relieflacY�ies 08/05/201 2  74.00 1 . 1 2  54,856.26 12.41 7.47 6,727.37 9.09% 

92 616 567 2A 61 Crew relief wall construction to close void beneath Haymarl-cet Viaduct 06/05/2012 10.797.68 8,004.36 1,81 1 .90 981.63 9.09% 

92 615 568 2A 66 Design !or crew reief wal construction to close void beneath Haymarket 08105/2012 TBC Viaduc1 

98 644 581 NIA Siemens only 

106 619 575 NIA Siemens only 

1 1 1  621 587 NIA Siemens only 1 0/07/20 1 1  

1 12 618 576 63 Aleration to 1 80Drnm Diameter Manhole 1 9/06/2012 6,176.31 4,570.44 1,036.39 561.40 9.09% 

1 1 5  620 569 66 A.-por! Tram Stop Oesi;;Jn 1 &051201 2  8.372.50 6.206.45 1,404.91 761.14 9.09% 

1 1 6  624 584 NIA- Siemens only 1 310712012 

1 1 7  622 589 SW 53 Payment for power suppHes provided by CEC (Siemens Reference SV- 1 6/07/20 12  TilC 01 32hl 
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Project: Edinburgh Tram Network 
B I L F I N G � I BERGER 

as per: 31/07/2012 C1vll 

2.08a Approved Change Orders 

Job Estimate Budgets 

Design Sectlon! Actlvlty Description D11.te lssued 58 Design Margin Margin in % 

1 1 8  632 570 Depot Buiding Water Ingress 16/05/012 TilC 

121  663 568 SC 63 Estimate 101' C EC 101' purchasing the existing heras fencing surrounding the 1 6/07/2012 6,423.88 4,761.96 1,077.93 583.99 9.09% MiniTesl Track 

122 652 560 NIA · Siemens only 

1 24 636 571A SC 54, 66 Twih crossings atlochside Avenue 22105/201 2  TBC 01/06/2012 

140 640 565 58 67 Unimog - Insurance Premium 1 1/07/20 12  TilC 

148 643 572A SC 54 Edinburgh Gateway Works, Construc1kln 13/0612012 TBC 25/06(201 2  

150 647A 577A I C  66 Design on street works carriageway mconstruc1ion 1 0/07/201 2  1 ,349.00 1,000.00 226.35 122S4 9.09% 

151 648 579 ICD 66 Design cabllet positions tor street li;Jhti1g Princes Stree1 1 9/06/201 2  TBC 

155 657 562 ICD 66 As-Bual Drav.ings Princes Street 22/06/20 12  1 ,349.00 1,000.00 226.36 1 22.64 9.09% 

156 653 583 ., ., I C  66 DWG CAD Drawings Design York Place 22/06/2012 TBC 

168 SIO 564 NIA · Siemens only 1 2/07/201 2  

1 6 9  662 590 7A 62 Topographi::al Survey 1 1 10712012 TilC 

170 667 594 2A 66 Call off servk:e to respond Network Rail Technical Queries 1 1/07/2012 TBC 

171 668 595 ., I C  1 2  York Place, De-scope ol Works 1 2107/2012 1,015,155.80 966,815.09 48,340.71 4.76"/o 

538 520A NIA Siemens only 

585 550 NIA Siemens only 

173 666 593 SA 61 ScotRail Pedestrian Access Gate 1 9/07/2012 TBC 

15  513 ICCO I D  14 Utitity Conflict VeriticatOn 31/07}201 2  17,21 0.11 12.757.68 2.887.87 1,564 .. 56 9.09% 

25 543 IGCO I D  14 Utrnties affecting the construction of OHLE loondatiOns in Haymarket 'Hl' 31/07/2012 250,643.57 1 65,799.53 42,058.26 22,785.78 9.09% 

28 521 ICCO I D  14 Provde temporary accomodatl:ln and WeWare lacH�ies 31/07/2012 1 ,542.96 1 , 143.78 258.91 140.27 9.09% 

35 547 ICCO ., I D  14 Haymarket H l :  Third Party affecting our ability to progress the works 31/07/2012 3,787.21 2,807.42 635.50 344.29 9.09% 

36 548 ICCO I D  14 Haymarket Hl: BT Fibre Optic Servi::e required Diverted 31/07}201 2  83,05294 61 ,566.30 1 3,936.37 7,550.27 9.09% 

37 528 IGCO I D  14 Haymarket 1 • Sl� Trench Excavation lo Validate Utitities 31/07/2012 6,565.45 4,866.90 1 , 101 .69 596.86 9.09% 

38 549 ICCO PSOW 13 Move 3No OLE's {St John's Church) to central reserve 31/07/2012 35,368.70 26.218.46 5,934.91 3,215.34 9.09% 

40 535 ICCO PSOW 13 Scottish Water Diversion at Junc10n ol Princes Street and South St David 31/07/2012 252,985.51 1 87,535.59 42,451.24 22,998.66 9.09% Street 

43 551 ICCO PS.OW 13  Xmas Ei'nbargo demob. and temp. reinslatement 31/07}201 2  203,510.77 1 50,660.47 34.149.32 1 8,500.98 9.09% 

52 IGCO ICD 15  1GO: :  Early Implementation DI Tm Phase 4 & 5 31/07/2012 1 88,354. 15  139,625.02 31,606.03 1 7.123.1.0 9.09% 

55 ICCO ICD 15 1 CO: Work S�e ModelHng tor revised On Street Traffic Management 
arranqements 31/07/2012 9,415.02 6,980.00 1,580.02 856.00 9.09% 

68 ICCO I D  1 4  I D  : UtU�ies Affecting Abi�tyTo Place System Drainage 31/07/201 2  1 "14,242.30 84,686.66 1 9, 169.98 1 0,385.66 9.09% 

69 ICCO I D  14 I D  : Geotextile Liier To Clilton Terrace Vod 3110712012 1 ,760. 15  1,304.79 295.36 160.01 9.09% 

72 ICCO I D  14 1 D: Uliffes aflecting the construction of OHLE loondatbns in Shandv.ick 31107/2012 279,1 79.BB 206,953.21 46.846.68 25,379.99 9.09% 

79 ICCO I C  1 2  1 C: St Andrew Sq: Third Party affectllg our abi�ty to progress ttie works 31/07/2012 50,77297 37,637.49 8,519.76 4,61 5.72 9.09% 

67 ICCO I C  12 1 C:Ut�ies affecting the construction ol OHLE foundations in St Andrew Sq 31/07/201 2  37,550.33 27,835.68 6,300.99 3,413.67 9.09% 

86 ICCO ICD 14 1 CO: Residual Road Vall.le Engineering 3110712012 201.08 149.06 33.74 1 6.28 9.09% 

99 ICCO / I D  14 1 D: Uliffes aflecting the abitity to progress track excavation Shandwick S1 31107/2012 8,029.49 5,9521 8  1,347.35 729.95 9.09% 
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Project: Edinburgh Tram Network 
B I L F I N G � I BERGER 

as per: 31/07/2012 C1vll 

2.08a Approved Change Orders 

Job Estimate Budgets 

Design Sectlon! Actlvlty Description D11.te lssued 58 Design Margin Margin in % 

100 ICCO I D  14 1 D: Uliffes aflecting the abrntyto progress track e)[cavation Shandwit:k S2 31/07/2012 7,323.14 5,428.57 1.228.83 665.74 9.09% 

101  ICCO I D  14 1 D: Thi'd Parties affectingthe ability to progresstraci< e)[cavation 31/07/2012 7,1 60.91 5,308.31 1 ,201.61 650.99 9.09% Shandwk:k S2 

1 03 ICCO I C  12 
1 C: St Andrew Square: Design, Enabling and Ongoing Maintenance DI 31/07/201 2  6,793.81 5,036. 18  1 ,140.01 617.62 9.09% Temoorarv Bus Station 

108 ICCO ICD 13  1 CO: Mound Works 3110712012 30,374.66 22,516.43 5.096.90 2,761.33 9.09% 

109 ICCO ICD 13  1 CO:  Manhole inspections and Duct Proving 31/07/20 12  1 1 ,678.1 0  8,656.86 1,959.60 1,061.65 9.09% 

1 1 0  ICCO !CD 13 1 CD: Duct Chamber and Bedding drawi'lg amendments 31/07/2012 9,426.1 5  6,987.51 1 ,581.72 856.92 9.09% 

126 ICCO I D  1 4  1 D: Hand dig ta e)[pose urn�ies crossing Inbound duel bank w�hin S 1  at 31/07/201 2  5,853.08 4,338.83 98215 53210 9.09% Stallard Street and Lothian Road Junction for TI to action 

127 ICCO 1 D  14 1 D: Ulitilfes affecting abi�ty to ins1all System Ducting through S2. (Soulh 3110712012 17.456.53 12,940.35 2,929.22 1,586.96 9.09% Duct Bank). 

126 ICCO I D  14 1 D: Remove end Rein slate with Traps IMU and Track Drainage laid by other 31/07/20 12  4,035.92 2,991.79 677.23 366.90 9.09% withl'I H l  

1 29 ICCO ., I D  14 1 D: Discovery of unsuitable material bek>w formation of base 131204A 31/07/2012 4,525.67 3,354.83 759.41 41 1 .42 9.09% within H2 

130 ICCO I D  1 4  1 D :  Remedial oorks requird oo the partial return ol Hl to lnfraco on 2 1  may 31/07/201 2  517.44 383.57 86.83 47.04 9.09% 2012 

1 32 ICCO 1 D  14 1 D: Transfer plant and materials back to H2 from S4to recommence works 3110712012 1 ,062.30 787.47 1 78.25 96.57 9.09% to OHLE bases. S�e vacated for T&T. 

1 33 ICCO I D  14 1 D: E)[cavate Trial Holes in bcations ol tree pits through Shandwici< S4 31/07/2012 3,299.24 2.445.69 553.62 299.93 9.09% behind the e)[istina stone wal to establish foundatbn depth. 

135 ICCO ,, I D  1 4  1 D: Remove and Reinstate with Traps IMU and Track Drainage laid by other 31/07/2012 8,816.62 6,535.82 1 ,479.47 801.53 9.09% withi, Sl Easl Endl and S2. 

1 37 ICCO I C  1 2  1 C :  Remove e)[isting pedestrian crossing at junction of St Andrews Square 31/07}201 2  2,638.85 1,956.15 44260 239.90 9.09% and Priices Street 

144 IGCO t C  1 2  1 C :  York Place Closure: Design. Enabling and Ongoing Maintenance 31/07/2012 4,395.89 3.258.63 737.64 399.63 9.09% 

145 ICCO PSOW 13 PSOW: OLitstanding Works to Princes Street 31/07/2012 1 33,023.50 98,608.97 22,321.49 12.093.05 9.09% 

1 57 ICCO ., I D  1 4  1D: Widening oftrack e)[cavationsdueto instalation ottk>atingtrack slabin 31/07/2012 2,910.49 2,157.52 488.38 264.59 9.09% H3 0LitbOUnd 

158 ICCO I D  14 1 D: Remedial v.orks ro reinstatement ot the formation level arl<l collapsOO 31/07}201 2  4,323.26 3,204.79 725.45 393.02 9.09% duels in handed back areas (SP 1 & SP3l 

159 IGCO 1 D  14 1 D: Works required to deal with existing servi::es withi, Cornms and 31/07/2012 17.076.37 1 2.658.54 2.865.43 1,55240 9.09% Traction duct trenches within H 1 , H2 & H3 

160 ICCO I D  14 1 D: Utifities affectilg the working space to all OHLE bases within H2 31/07/2012 4,170.72 3,091.71 699.85 379. 16  9.09% imoactina on formwork and reinforcement 

161 ICCO ., PSOW 13 PSOW • Remedial works to Tralfic Signal v.urks 31/07/2012 3,058.45 2,267.20 51 3.21 278.04 9.09% 

1 62 ICCO PSOW 13 PSOW: Watermain Ducting (previoustyTBA4) 31/07}201 2  13,490.00 1 0,000.00 2,263.64 1,226.36 9.09% 

163 IGCO PSOW 13  PSOW: Additional OLE Remedials (previously TBA3) 31/07/2012 3,322.45 2,46290 557.51 30204 9.09% 

164 ICCO PSOW 13 PSOW • Traffic signal ducting oorks · drawrlg change 31/07/2012 2,814.23 2,086. 16  47223 255.84 9.09% 

165 ICCO PSOW 13 PSOW: Tram Stop Add�ional Works (previouslyTBA2) 31/07/2012 6,747.91 5,00216 1,13231 61 3.45 9.09% 

166 ICCO PS.OW 13 PSOW: Water Valve (previous� TBA1J 31/07}201 2  451 . 1 1  334.40 75.70 41.01 9.09% 

167 IGCO I D  1 4  1 D: Add�ionalTM requi"ements at Canning Street I ShandVl-ick Place 31/07/2012 1 ,019.28 755.58 171 .04 9266 9.09% Junction asCEC l"lstruction 

TOTALS 2,544,484. 71 2,356,942.15 1 ,051,214.44 1 ,957,516.83 582,887.77 510,957.1 9  20.08% 

2,033,527.52 
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I 

PMC TNC TCO 

21 541 

61 573 A 

93 

94 607 

95 608 

102 612A 

103 613 

105 617A 

1 1 3  625 

1 1 9  627 

120 623 

136 655 

139 669 

141 626 

146 

152 650 

153 651 

154 656 

ETN MPR 07/201 2  FINAL 

EOT only SDS 
only Section Description 

10 C�y Chamber -Annandale Street Communication Links. Usage ol CEC available BT-Un es to avoid provision ol direct FD 
link from Pri"rces Street to the City-Chambers (Siemens Reference SV-0023d) 

2A Redesign of Roset>urn Dela to mini'nisa v,mks in Section 3A 

2A NetworK Rail Fencew'i1hin Trarnworks LoD in SectK>n 2A {Siemens Reference SV--0198M) 

SW ON Delete Requirements at all Tramstops for 11 Ov socket for cleaning purposes (On Streetj 

SW OFF Delete Requirements at all Tramstops !or 11 Ov socket for cleaning purposes (Qfl Street) 

SW Tramstop, Branding Changes - On-Street 

1 C  Design ol temp bus station a1 St Andrews Sq I Waterloo Place (Siemens Reference SV--0213) 

SW Tram Stops, Branding Changes· Oii-Street 

1 D SOS to provide lul ti"ne attendance ror 4v.i<:s at Cathedral Lane 

1 D Omit pedestrian guardraa at St John's Church DESIGN 

SA 

SC 

2A 

1 0  

SW OFF 

SWOe 

Drunage Repa.l"s 

CCTV Change at Murrayfield (SV0199E) 

Excavate and remove substandard backf�l lrom SGN new gas main 

Advanced procurement of materials and equipmen1 (l"lcluding reuse ol equ�ment). Siemens Relerenca SV-0009 

Space and access constraints to 1he Installation, Testing, commissioning and Maintenance ol Haymarket Substation due 
to the Network Rail development of Haymarket Railway Statfon (Siemens relerem:e SV·0211)  

Remove Footway blister at  South Charlotte Street - Construction. (Siemens referem:a SV-0218) 

Deter installation of Tramstop sl"lelter Bnd Ff Out. (Siemens relerenca SV-0219) 

Deter installation of Tramstop sl"lelter and Ff Out. (Siemens relerenca SV-0219) 

TOTALS 

Project: 

as per: 

Notified 

12/0112012 

19/01/2012 

04/04/2012 

02/04/2012 

02/04/2012 

26/04/2012 

26/04/2012 

26/04/2012 

10/05/2012 

16/05/2012 

16/05/2012 

29/05/2012 

17/07/2012 

01/06/2612 

03/07/2012 

19/06/2612 

22/0Sf2o'1 2 

22/0Sf2o'12 

Page 17 of 31 

Edinburgh Tram Network 

31 /07/2012 

2.08b Unaooroved Chanaes 

Assessment 

Maximum assessed Minimum 

4,536 2,948 2,041 

1,667 1,214 840 

6,403 4,162 2,881 

Status on unapproved changes 

Submitted to be submitted Remarks 

4,536 + 

1,667 + 

6,403 

submltt!l'd UndlH !XIIPaml!on 

maximum potential old"langes 

6,403 

21/08/201 2  
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Project: Edinburgh Tram Network 
BILF ING� 1 �v�RGER 

as per: 31 /07/201 2  

2.09 Payment Status 

PROGRESS INVOICE PAYMENT 
PERIOD PROGRESS No. Application Invoiced {Accepted) Variance Certified ADVANCE RETENTION MONEY OTHERS TOTAL DUE DATE RECEIVED ON excludirg VAT REMARKS PAYMENT 

¥, � ,.,, 

Actual Performance 0 
1 , s 1 II 1 

33 M<MH 1,573,155 1,456,051 1,790,807 334,755 0 0 0 1,790,807 11/01/2011 12/01/2011 673,476 

Jan,11 ACCUM. 102,441,471 117,844,805 102,515,726 , 1 5,329,080 102,515,726 92,436,444 

34 MO'HH 814,998 0 0 0 0 0 0 0 04/02/2011 08/02/2011 201,298 

Feb,11 ACCUM. 103,256,469 117,844,805 102,515,726 , 15,329,080 102,515,726 92 637,742 

35 MONTH 787,699 0 488,026 488,026 0 0 0 488,026 31/03/2011 31/03/2011 1,186,701 

Mar,11 AC CUM. 104,044, 168 117,844,805 103,003, 752 , 14,841,054 103,003, 752 93,824,442 

36 M<MH 1,424,278 9,057,032 7,500,000 ,1,557,032 0 0 0 7,500,000 03/05/2011 03/05/2011 0 

Apr,11 AC CUM. 105,468,446 126,901,837 110,503,752 , 16,398,086 110,503,752 17/05/2011 18/05/2011 93,824,442 

37 MONTH 1,573,974 0 10,803,679 10,803,679 0 0 0 10,803,679 11/05/2011 12/05/2011 18,006,734 

May,11 AC CUM. 107,042,420 126,901,837 121,307,430 ,5,594,407 121,307,430 27/05/2011 27/05/2011 111,831,176 

38 MONTH 2,055,995 0 2,700,000 2,700,000 0 0 0 2,700,000 29/06/2011 29/06/2011 2,700,000 

Jun,11 ACCUM. 109,098,415 126,901,837 124,007,430 ,2,894,407 124,007,430 114,531,176 

39 MONTH 1,936,564 2,020,522 4,914,929 2,894,407 0 0 0 4,914,929 27/07/2011 27/07/2011 2,746,134 

Jul,11 ACCUM. 111,034,979 128,922,359 128,922,359 0 128,922,359 117,277,310 

40 MCNTH 1,355,250 0 0 0 0 0 0 0 24/08/2011 25/08/2011 2, 168,795 

Aug,11 AC CUM. 112,390,229 128,922,359 128,922,359 0 128,922,359 119,446, 105 

41 MONTH 7,191,932 ,7,299,362 ,7,299,362 0 0 0 0 ,7,299,362 21/09/2011 20/09/2011 2, 176,892 

Sep,11 AC CUM. 119,582,161 121,622,997 121,622,997 0 121,622,997 121,622,997 

42 MONTH 4,826,650 3 ,791,663 3,791,663 0 0 0 0 3,791,663 19/10/2011 19/10/2011 3,791,663 

Oct,11 ACCUM. 124,408,811 125,414,660 125,414,660 0 125,414,660 125,414,660 

43 MONTH 5,712,368 5,655,483 5,415,200 ,240,283 0 0 0 5,415,200 16/11/2011 16/11/2011 5,415,200 

Nov,11 ACCUM. 130,121,179 131,070,143 130,829,860 ,240,283 130,829,860 130,829,860 

44 MCNTH 5,866,562 9,391,731 9,268,242 ,123,489 0 0 0 9,268,242 14/12/2011 14/12/2011 9,268,242 
50 

Dec,11 AC CUM. 135,987,741 140,461,873 140,098, 102 ,363,772 140,098, 102 140,098, 102 

45 MONTH 5,817,390 8,367,001 8,377,620 10,619 0 0 0 8,377,620 11/01/2012 11/01/2012 8,377,620 
51 

Jan,12 AC CUM. 141,805, 131 148,828,87 4 148,4 75, 722 ,353,153 148,4 75, 722 148,4 75, 722 

46 MONTH 6,517,767 18,534,058 18,725,058 191,000 0 0 0 18,725,058 08/02/2012 08/02/2012 8,542,616 
52 

Feb,12 ACCUM. 148,322,898 167,362,933 167,200,780 ,162,153 167,200,780 157,018,338 

47 MONTH 7,419,040 9,284,501 9,553,209 268,707 0 0 0 9,553,209 07/03/2012 07/03/2012 10,182,463 
53 

Mar,12 ACCUM. 155,741,938 176,647,434 176,753,989 106,555 176, 753,989 167,200,801 

48 MCNTH 7,646,215 8,211,478 7,408,088 ,803,390 0 0 0 7,408,088 04/04/2012 04/04/2012 9,553,187 
55 

Apr,12 AC CUM. 163,388, 153 184,858,912 184, 162,077 ,696,836 184, 162,077 176, 753,988 

49 MONTH 7,265,678 9,233,301 9,622,713 389,412 0 0 0 9,622,713 30/05/2012 30/05/2012 17,030,802 
56 

May,12 AC CUM. 170,653,831 194,092,213 193, 784, 790 ,307,424 193, 784, 790 193, 784, 790 

50 MONTH 7,719,717 8,041,083 8,194,310 153,228 0 0 0 8,194,310 27/06/2012 27/06/2012 8,194,310 
57 

Jun,12 ACCUM. 178,373,548 202, 133,296 201,979, 100 ,154,196 201,979, 100 201,979, 100 

51 MONTH 5,929,851 9,825,417 8,193, 108 ,1,632,309 0 0 0 8, 193, 108 25/07/2012 25/07/2012 8,193,108 
58 

Jul,12 ACCUM. 184,303,399 211,958,713 210, 172,208 ,1,786,505 210, 172,208 210, 172,208 

210, 172,208 
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Project: Edinburgh Tram Network 
B l  L F I N G !l! I �v� RG E R  

as per: 31/07/2012 

2 . 1 1 Monthly Report on Qual i ty Management I 

1 .  Audits 

1 .1 Internal Audits 

Audit·No Date NCRs raised NCRs Closed-
% Closed Corrective Actions 

Out 

ETN QA 1 2/02 NRS 03/02/201 2  3 2 
67% 

4 no. Observations/Suggestions for improvement 

ETN QA 1 2/04 Graham 09/03/201 2  5 3 
60% 

6 no. Observations/Suggestions for improvement 

ETN QA 1 2/09 P25 1 9/07/201 2  1 0 
0% 

3 no. Observations/Suggestions for improvement 

ETN QA 1 2/10  P75 20/07/201 2  0 0 
N/A 

1 no. Observation/Suggestion for improvement 

1 .2 External Audits (e.g. by Client I BSI) 

Audit-No Date NCRs raised NCRs Closed-
% Closed Corrective Actions 

Out 

T&T Qualitv Audit 1 2/01 
1 7/07/201 2  

Awaitina report from T &  T 

2. Inspection and Testing 

Non-Audit NCRs 
ITPs 

Section Raised Closed out 

Planned In-Production Completed 
% 

Total Month Total Month % 
Comp'd 

1 A  66 0 6 9% 9 - 8 - 89% 

1 8  - - - - - - - - -

1 C,1C/D St A Sa, Princes St 41 1 1  28 68% 26 2 22 0 85% 

1D 46 8 37 80% 8 1 5 0 63% 

2 31 23 1 9  61% 1 04 1 0  79 6 76% 

SA 59 31 24 41% 25 3 1 8  2 72% 

SB 86 26 49 57% 57 0 24 6 42% 

SC 49 1 7  32 65% 40 6 27 3 68% 

6 36 0 36 1 00% 1 25 0 1 24 0 99% 

7 69 1 3  58 84% 44 5 32 0 73% 

System NCRs (non-audit) 
438 27 339 1 7  

77% 

Cancelled 
1 5  1 1 5  1 

1 00% 

3. Further quality-related events during this month 
(please describe shortly) 
Bi-weekly Quality Surveillance reports relating to civils subcontractors are being compiled and issued on Conject/B IW. 2 no internal procedural audits were 
carried out in the period . Updating of Inspection and Test Plans has continued with 1 number ITP being submitted to CEC for review in the period. 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2 

2.1 2  Safety I nformation System - S IS 

Bilfinger Berger Civil5 - Monthly Safety Report 
Month Jul-12 Prepared by iiiiiiiiiiiiii 
Site or office and Units BBIB1 Managers, 

88181 workers 
JV people under BBIB 

Sub-contractors' 
Agency I hired people 

Suoervisors Foremen control I BBSE workers ea 

Number 64 45 469 

Hours' 1 0768 6864 90848 

Accidents in this month (if no accidents but a previous accident person is still away from work, write in calender days lost but leave accident space clear) 

Fatal 

Serious: over 3 days injury 

Duty travelling I commuting 1 D+ 

LTI: 1 -3 days injury 1 

1 st Aid only 1 

Calender days lost this month + from any 0 
lmevious onaoina accidents 

Incidents 

Damage 2 

Environment Ecology I Pollution 

Not work related 
ea flood. bomb scare 

Near m isses, hazards reported 

Deta ils of this months Fatal, Serious accidents (3d+) or serious incidents, and any previous non-RTW accidents, plus any work-related 'Health' incidents 

IP Name or incident location/Ref Employer Injury / Incident 

Concrete rail sleeper landed ontop of foot causing bruising. 

Return to OHS-Wi by 8th of following month OHS-Wi email: QM@civil.Bilfinger.com 

1 . Average mrnber of 8818 staff or site workers during the month 

2. Hours should be irx::hx:led ii known. Do not leave boxes blank eg make an estimate or mul�ly number of staff by monthly hours worked e.g x 200 

3. Subcontractor numbers should be estimated if no exact figure known, A\19rage part time workers over month eg 1 O workers tor half a month == 5. 

4. If Return To Work (R1W) date has not yet occurred, keep name il box unt� RlW date known 

5. These are summary 8818 Gro� figures irch.x:ling all R&T's on site. For separate Regions or Tech"lology Reports, please send a A&Tspecific report to the A&T 

6. Days lost are now calendar not working days, but maximum 180. You may have days lost to contnue to report from an old accident but no accidents this month 

'Definition for a 3D+ accident irx::lu:les weekends but not day of accident, You should check if man is� or tit for oork during a weekend, then it may not be a 3Day+ 

ETN MPR 07/2012 FINAL Page 20 of 31 

date of ace I inc 

1 8-Jul-12 

B I L F I N G � l :v�
RG E R  

Form N r  061 1a  

Contact phone o r  email. 
civil .bi�inner.co.u k  

Total Others, eg public 

578 

108480 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

Return to work date4 Cal days lost this month. Max 30 

21 -Jul-12 2 

OHS-Wi fax 0049 (0)61 f 708 769 

21/08/2012 
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2.13 

Picture 01 

ETN MPR 07/2012 FINAL 

Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

B I L F I N G E R  B E RG E R  

Civil 

Section 1C Princes Street I St. Andrew Square I York Place 
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2.13 

Picture 02 

Picture 03 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

B I L F I N G E R  B E RG E R  

Civil 

Section 1 C  Junction Pri nces Street I St. Andrew Square 

Section 1 D  Shandwick Place 
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2.13 

Picture 04 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

Section 1 D  Shandwick Place 
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2.13 

Picture 05 

Picture 06 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

Section 10 Haymarket 

Section 10 Haymarket 
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Civil 
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2.13 

Picture 07 

Picture 08 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

Section 2A Russell Road Bridge 

Section SA Water of Leith Bridge 
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Civil 
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2.13 

Picture 09 

Picture 1 0  

ETN MPR 07/2012 FINAL 

Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

B I L F I N G E R  B E RG E R  

Civil 

Section SA Murrayfield Stadium Tramstop & 

�- : 

Section SA Roseburn Viaduct 
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2.13 

Picture 11 

Picture 12 
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Project: Edinburgh Tram Network 

as per: 31 /07/201 2  

hs 

Section SA Balgreen Road Bridge 

B I L F I N G E R  B E RG E R  

Civil 

Section 58 Track Carrick Knowe - Balgreen 
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2.13 

Picture 13 

Picture 14 
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Civil 

Section 58 Track Edinburgh Park - South Gyle 

Section 58 Track South Gyle Broadway 
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Section SC Track below AS Underpass 

B I L F I N G E R  B E RG E R  

Civil 

Section SC AS Underpass I Glasgow Road Roundabout 
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Section 7 Track Gogar - lngliston 

Section 7 Track Gogar - lngliston 
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3.01  Overview of Contingencies 

Estimated Risks from Risk & Opportunity Sheet I Top Sheet estimated used reduced remaining 

I GBP GBP I GBP GBP 

Contractual Risks 

01 . Drawings will be not provided by SOS on time 1 88,188 -1 88,188 0 

02. Changes in law affecting clause 84 of the contract 62,729 62,729 

03. Taken risk on soft ground conditions 439,106 439,106 

Total Contractual Risks 690,024 0 -188,188 501,836 

Design Risks 

04. Assessed quantities not subcontracted at the time of tender submission 250,918 -250,91 8 0 

05. Her Majesty's Railway Inspectorate 21 ,955 21 ,955 

Total Design Risks 272,873 0 -250,918 21 ,955 

Construction Risks 

06. Programme risk on Sectional Completion Date A - LD's 1 2,546 -12,546 0 

07. Programme risk on Sectional Completion Date A �  Site costs on Delay 6,273 -6,273 0 

08. Programme risk on Sectional Completion Date B - LD's 1 4,428 1 4,428 

09. Programme risk on Sectional Completion Date B � Site costs on Delay 8,155 8,155 

1 0. Programme risk on Sectional Completion Date C - LD's 1 83,484 1 83,484 

1 1 .  Programme risk o n  Sectional Completion Date C - Site costs on Delay 94,094 94,094 

1 2. Programme risk on Sectional Completion Date D - LD's 231 ,472 231 ,472 

1 3. Programme risk on Sectional Completion Date D - Site costs on Delay 28,228 28,228 

1 4. Network Rail requesting additional protection measures for temporary works 62,729 62,729 

1 5. Network Rail causing additional possessions and engineering hours 62,729 62,729 

1 6. Limits exceeding pollution 6,273 6,273 

1 7. Clients interpretation of Code of Construction Practice 62,729 62,729 

1 8. Power cables for street lighting between substations and user 7,528 7,528 

1 9. Additional works to be carried out under Network Rail License 301 , 1 01 301 , 1 01 

Total Construction Risks 1,081,770 0 -18,819 1 ,062,951 

Commercial Risks 

20. Non payment by the client for to be continued works 627,295 -627,295 0 

21 . Interfaces Subcontractors not covered 501 ,836 501 ,836 

22. Interfaces Siemens not covered 940,942 -100,000 840,942 

23. Insurance deductibles 9,409 9,409 

24. Subcontractor insolvency 31 3,647 31 3,647 

25. Defects Liability 602,203 602,203 

Total Commercial Risks 2,995,333 0 -727,295 2,268,038 

Other Risks 

0 

0 

0 

0 

Total Other Risks 0 0 0 0 

Total Values 5,040,000 1,185,220 3,854,780 
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