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Proiect Phoenix Progress Report No 2 

24 March 2011. 

Approvals and Consents 

1 Logistics 

2. 

From Tuesday 15 March 2011, 9 CEC staff have co-located to the BSC 
offices at Edinburgh Park with a further 2 CEC staff attending on a pati
time basis. IT has been set up, although there is no access to the Council's 
servers yet. All CEC staff have now been inducted by BSC. 

Scope and Timescales 

It has been agreed to programme to complete all consents and approvals 
for the entire route from Airport to Newhaven by 30 April 2011. Priority 
will be given to the stretch from Airport to St Andrew Square. 

Exclusions to this are as follows: 

• Airport Canopy Design Building Wan-ant 
• SEPA CAR Licence for Go gar retaining wall (which have a 14 week 

lead in time) 
• Edinburgh Gateway Design Technical and Planning Approvals 
• Roseburn Viaduct Design Planning Approval 
• SAS Public Realm (Extent of design) 
• Dublin Street Steps Listed Building consent 
• Picardy Place Design 
• Road 7 /8 within Forth Ports Technical and Planning Consent 
• 3rd Party Approval/Agreements (FP/HGI etc) 

We need to clai·ify the extent of design confirmation which will be known 
at time of submission of pricing for these excluded items between Airport. 
and St Andrews Square. 

Key Dates: 8 April 
30 April 
3 May 

Principals meeting 
completion of Consents and approvals 
Start of prioritised works 
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3. Programme 

A progra1mne for closing out the consents and approvals has been drafted 
but not yet finalised. Both CEC and BSC have agreed to work on a 7 day 
week basis at present. Weekly progress meetings have been set up between 
BSC and CEC to monitor progress each Wednesday. It is proposed to 
prepare a weekly progress report for CEC every Thursday. Andy Conway 
has ah-eady prepared daily progress reports for Sue Bruce/Dave Anderson. 
We are still on track to agree the vast majority if CEC consents and 
approvals by 30 April 2011. 

4. Progress to date 

Steady progress continues to be been made. In particular progress has been 
made with regard to the following: 

• Tram Branding associated with tram stop canopies. This has been 
removed to allow completion of the design associated with the tram 
stop structures. 

• Close out of all details associated with tram stops at Bernard Street, 
Foot of Leith Walk and McDonald Road 

• Extent of Construction North of St Andrew Square - agreed to extend 
to cmTent track switch situated in York Place as well as N ewhaven 
retaining wall, Lindsay Road Junction and Tower Place Bridge. 

• Extent of tram works in St Andrew Square-further discussion has 
taken place on this with regard to the inclusion of the proposed public 
reahn work around the square. 

• Princes Street remedial works - Design not yet finalised by BSC. CS 
has agreed the option for full closure and to allowing work to continue 
through the festival embargo in August 2011. BSC working on 
prograimne and method statement. Extent ofrequired diversions is not 
yet proposed. This proposal has been flagged up to SfC Roads, the 
Head of Transport and the Public Safety Manager within CEC. With 
the exception of the fireworks event at the end of the Festival there are 
no events which would be of concern as a result of the temporary loss 
of Princes Street. As plans associated with prioritised works are not 
widely known there is an issue in planning for such a major closure 
should this take effect as early as May. Issues which will need to be 
addressed are: 
Traffic modelling in the light of roadworks ah-eady underway in 
Queensferry Street/Queensfeny Road and likely to continue until 
August. 
Bus stop provision in George Street 
Logistics associated with deliveries to businesses in Princes Street 
Parking restrictions in George Street and relocation of disabled spaces 
off George Street 
Temporary traffic signal installation on George Street 
Stakeholder engagement and wider c01mnunication 

• Close out of all technical c01mnents (270) associated with Section 2A 
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5. Critical Issues requiring escalation 

6. 

• Henderson Global consent for Cathedral Street substation 
• Network Rail consent for Haymarket Viaduct substation 

These issues will effect the construction phase of Project Phoenix and have 
been elevated to Dave Anderson 

Other issues. 

• Scottish Water approvals (lapse after 6 months) 

Changes to Employers Requirements 

As a result of concluding the design, it is likely that changes will be 
required to the Employers Requirements. These are being agreed as and 
when the issues arise. To date, the include: 

• Fewer Ticket Vending Machines (TVMs) and validators at some stops. 
• No weatherproof displays oflocal information at each platform 

access/ egress. 
• Some TVMs not located within or adjacent to shelters 
• No perch seating in n01ihbound platform at Foot of the Walk Tram 

stop 
• Lighting Levels at tram stops 

7. Governance 

It would be useful to have clear roles and responsibilities within CEC, plus 
a better understanding of tie ltd's role. 
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