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1 Current 

Project Budget 

Total Value at Change Since Draft Final Based on B & S Difference Current Budget Reported. (Based on Draft final account Difference reported Difference Comments 
Phoenix Phoenix Date Account Payment ArP 78 to 1st Feb application at 22/7 final account 

Certificate No 78 2014) 

4 b 

5 

90A Design Core Scope & Design Change 6,613,362 1,349,255 7,962,617 7,907,827 54,790 7,929,647 8,022,241 7,962,617 -59,625 • 92,594 
Reduction In value of change register £30,300. Does 

not include Chanaes on account £62.294. 

91A 
PH 4 - Construction Support 

1,104,688 -50,000 1,054,688 989,324 65,364 989,324 1,104,688 1,054,688 -50,000 • 115,364 Assumed as lump sum 
(TQ's/As-Builts) 

92A ECS 3,439,542 -145,305 3,294,237 3,294,237 0 3,294,237 3,294,237 3,294,237 0 

8 

93A Design Support 1,077,656 -8,139 1,069,517 1,069,517 0 1,069,517 1,069,517 1,069,517 0 

9 

90485A Design Completion 459,643 0 459,643 459,643 0 459,643 459,643 459,643 0 

10 

74A Prolongation 907,593 0 907,593 907,593 0 907,593 907,593 907,593 0 

11 

42A Direct Sell 281,743 281,743 0 281,743 281,743 281,743 0 

12 

Contra Charge to B & S -656,728 - 656,728 609,228 -47,500 609,228 589,228 656,728 -67,500 - 20,000 

13 

13,602,484 489,082 14,373,309 14,300,655 72,654 14,322,476 14,550,434 14,373,309 177,125 227,958 

14 
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