
From: Stephen Sharp [ssharp@programmingsolutions.co.uk]
Sent: 25 October 2012 11:05
To: Kevin Russell - BB Civil UK; Alfred Brandenburger
Cc: Martin Foerder - BB Civil UK; Jim Donaldson - BB Civil UK
Subject: ETN Programme Revision 5c "22 week" draw down
Attachments: ETN Programme Revision 5C analysis of impact to 121013.pdf; ETN Reconciliation of 22 week draw down 121013.xlsx

Kevin / Alfred

Please find attached the Revision 5c "22 week draw down" analysis to 13 October 2012 for your approval. I will send the Schedule Part 45 analysis in a separate e mail to avoid confusion.

As discussed, I have maximised the draw down in the period which now shows a total of 96 days (14 weeks). This has been achieved by not changing the Revision 5c logic to reflect our current method of working. I have therefore not prepared the usual short accompanying narrative that would describe these logic changes. I believe I can defend this somewhat extreme analysis to T&T (it is overstated by approximately 3 weeks), but it is at risk of non-approval by them.

I should issue this analysis to Graham Robertson & T&T by tomorrow night.

Best Regards,

Steve Sharp

Tel: [REDACTED]

Mobile: [REDACTED]