
From: Tom Hickman
Sent: 24 May 2010 14:57
To: Malcolm Butchert; Alisdair Dickinson; Phil Dobbin; David Burns; Tom Cotter; Andrew Scott; Colin Neil; Damian Sharp; Fiona Dunn
Cc: Susan Clark; Frank McFadden; Michael Jesuarul; Clare Norman; Robert Bell; Gail Blythe; Willie Biggins
Subject: Delay Attribution and Concurrency - Acutus Report
Attachments: J086-812W Ver01 DRAFT Report on concurrency exercise.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

All,
Further to the process you have been involved in, with Acutus, over the last months to review the delay attribution for the project, Acutus has completed and formally submitted their report.

Given that this document will be used as the basis of **tie's** position on delay attribution and culpability for those delays, we now need you to review the report and confirm that you agree with the detail recorded in it, as much of this information has come from yourselves. This information will be used by the commercial team to forecast costs and so it is extremely important that the facts which drive this analysis are robust.

Therefore, please review the relevant sections of the attached report and return any comments to myself by cob Monday 31st May, following which, a half-day session will be organised with Acutus to review any area of discrepancy.

Regards,

Tom Hickman
Programme Manager

Edinburgh Trams
Citypoint
65 Haymarket Terrace
Edinburgh
EH12 5HD

Tel: (+44) (0) [REDACTED]
Mobile: (+44) (0) [REDACTED]
Email: tom.hickman@tie.ltd.uk

Find us online (click below):

