
From: Alan Coyle
Sent: 03 February 2010 14:49
To: Donald McGougan; Dave Anderson; Marshall Poulton
Cc: Andy Conway; Ailie Wilson; Nick Smith
Subject: OSSA Synopsis of Process
Attachments: OSSA Synopsis.pdf; PSSA-OSSA Questions.doc

Gents

Andy and I had a useful meeting with Steven Bell and Dennis Murray on the On Street agreement which helped us get further understanding of the current issues and any opportunities to gain greater control and cost savings going forward. I've attached a synopsis of the process for the supplemental and will also send you some further points in addition to this. There remains a £10m delta on the OSSA - £5m BDDI issues, Roads and Planning issues a further £5m.

For info I've also sent a copy of the questions we've posed to Steven and Dennis on the Princes Street agreement, my further note will address some of these issues. We will be having a further meeting at the end of February to work through the final commercials from the PSSA.

Regards

Alan Coyle | Financial Services | Corporate Finance Team (Edinburgh Trams) | Level 2/6 Waverley Court | 4 East Market St EH8 8BG | alan.coyle@edinburgh.gov.uk |
Phone [REDACTED]