
From: Alan Coyle
Sent: 25 September 2009 14:19
To: Dave Anderson
Cc: Donald McGougan
Subject: Curtailment/Truncation
Attachments: tie scope options doc sept 2009.pdf

Dave

Thanks for copying me in on the document tie produced on scope options. I think realistically given where we are in the project and the Council's decision on 20th August scope curtailment is becoming less likely. Obviously curtailment is not something anyone wants, however I have to say the quality of tie's submission leaves a lot to be desired. This is no more detailed than the report we received in March on scope options. In fact I think what we received in March was more detailed, I fail to see what the extra time was needed for to complete this exercise. In addition the value engineering set out in the Infracore contract at Financial Close is highly unlikely to be achieved. While I feel that there is little point in going back to tie on this I do feel it's a very lazy effort on their part.

Regards

Alan Coyle | Financial Services | City Development Team | Level 2/5 Waverley Court | 4 East Market St EH2 8BG |
alan.coyle@edinburgh.gov.uk |
Phone [REDACTED] Mobile [REDACTED]