
From: Tom Hickman
Sent: 04 August 2008 11:20
To: Steven Bell; Susan Clark; Frank McFadden; Robert Bell
Cc: Graeme Barclay; John McAloon - TSS; Michael Jesuarul
Subject: Report on MUDFA Revision 7 Draft Programme
Attachments: MUDFA Rev.07 Draft Programme Report 28Jul08 - MUDFA Comments 01Aug08.docx

All,

Please find attached for internal discussion a report on the current status of the draft revision 7.0 MUDFA programme. Note that this report is based on the currently available information and that the programme will not be finalised until Friday 8th August. This report is generated to provide a "heads-up" on the potential clashes between the remaining Utility diversions (including Telecoms) and the Infracore construction.

Regards,

Tom Hickman
Programme Manager
tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD
Tel: +44(0) 131 [REDACTED]
Mob: +44 (0) [REDACTED]
Fax: +44(0) 131 622 8301
Email: tom.hickman@tie.ltd.uk

www.tramsforedinburgh.com

www.tie.ltd.uk