
From: John McAloon - TSS
Sent: 04 December 2007 14:54
To: Graeme Barclay; Steven Bell; Ian Clark; Michael Blake; James Tunnicliffe - TSS; Allan Hill - TSS; John Casserly; Thomas Caldwell; Corinne Geddes - TSS; Tara Edgar; AMIS.MUDFA
Cc: AMIS.MUDFA; Miller, Stephen
Subject: SDS Utilities Status at 04th December 2007
Attachments: SDS Design Status @ 04th December 2007.xls

All,

Please find attached latest IFC forecast at 04th December 2007 based on latest information from SDS.

Tara,

Will you upload to extranet please?

Thanks.

Regards,

John McAloon - TSS
Project Planner - MUDFA

Edinburgh Trams Project
MUDFA Project Office
Western Harbour
Leith Docks
Edinburgh
EH6 6QF
Tel. No. 0131 [REDACTED]

E-mail : john.mcaloon@tie.ltd.uk