From: Jim McEwan

**Sent:** 26 September 2007 16:25

To: Andy Steel - TSS; Roger Jones (Transdev); Bruce Ennion (ennionb@pbworld.com);

Alasdair Sim; Susan Clark; Graeme Barclay; David Crawley; Steven Bell; Geoff Gilbert;

Alastair Richards - TEL; Tony Glazebrook; Walter McQueen

(walter.mcqueen@scottwilson.com); David Carnegy; David Powell; Matthew Crosse

Cc: Willie Gallagher

Subject: Value Engineering Meeting on Monday 1st October--2pm in the MacAdam room

Attachments: v27 26 09 07-open items VE register 27.xls

## Colleagues

Please find attached a filtered version of the VE register which shows all 'open' items, it also shows the stream lead against each category eg. Traction Power --- Jim McEwan.

It is absolutely crucial that we drive forward the opportunities contained in this register and deliver through the savings, it is not exaggerative to say that the future of the project rests in our being able to accrue and garner these opportunities, this was emphasised at the Tram Project Board today.

The sheet attached includes items for which no value has yet been calculated, could the designated stream holder review each of these and assign a value where possible. Further the sheet now also gives the opportunity to express a confidence level, again could each stream leader advise David Carnegie of a confidence level for each and all of their assigned opportunities.

We will go through every item open item on Monday next, this is a 'no miss' meeting, please ensure that you have progressed all items in your stream (s) assiduously

Many thanks

Jim McEwan