	A	В
1	Risk Review - DLA Comments on "Events" contractual treatment - to extent notes of Event understood	<u> </u>
2		
3	RISK ID	RISK COMMENT
4		
5	132	Infraco Compensation Event if material adverse effect on works/system operation.
6	134	Not understood. Train operating companies?
7	172	X
8	173	X
9	178	X
10	182	Relief Event for Infraco
11	302	Infraco Risk
12	279	Infraco/SDS responsibility except TRDs.
13	952	
14	865	Infraco risk.
15	870	If due to non-availability of site, CEC risk.
16	924	Infraco Relief Event if utility supply is cut.
17	928	Infraco Relief Event.
18	931	X
19	352	CEC risk.
20	354	CEC risk.
21	359	CEC risk.
22	360 884	CEC risk.
23	884	X
24	905	Infraco responsibility; unclear what event is meant.
25	906	X
26	907	TramCo risk.
27	920	Infraco risk.
28	887	Unclear what is meant.
29	888	Unclear.
30	893	X
31	270	X
32	983	X
33	343	Infraco risk (inflation). Delayed commissioning (from Infraco fault) results in LADs.
34	917	Infraco responsibility.
35	935	Infraco responsibility.
36	936 938	Infraco responsibility.
3/	930	Infraco responsibility.
38	940 942	Infraco responsibility.
10	942 271	Infraco responsibility.
40	867	X
41	868	CEC risk if changed.
42	977	CEC risk it changed. CEC responsibility.
43	978	X X
44 4E	980	X
45	300	

	A	В
46	986	Unclear.
47	989	Approval risk is with Infraco/SDS.
48	990	X
49	21 139	Need rely upon utilities statutory powers.
50	139	X
51	164	X
52		AMIS responsibility.
53	315	AMIS responsibility.
54	342	X
55	911	X
56	923	X
57	44	CEC risk.
58	47	AMIS risk unless caused by CEC/tie.
58 59 60	48	X
60	52	Infraco responsibility with SDS.
61	54	X
62	59	X
63	66	Infraco/SDS risk.
64	70	CEC/tie risk as to quality of ER.
65	78	X
66	81	X