From: Stewart McGarrity [Stewart.McGarrity@tie.ltd.uk]

Sent: 25 January 2010 17:23

Subject: Pitchfork (Private & Confidential) – History (2)

Attachments: BSC Letter to WG 131008.pdf; WG Leter to RW 141008.pdf; RE: BSC - The Way

Forward; FW: Our telecon tuesday evening

You should not forward this email to any party not on the original distribution list. The contents of this email are likely to be exempt from FOISA disclosure under Section 36(2)b of the Freedom of information (Scotland) Act 2002

Pitchfork (Private & Confidential) – History (2)

ΑII

Below and attached is a previous email where I recount and provide evidence of an engagement with Walker and Flynn in Oct 08 where – with the benefit of hindsight – they were unwilling for the teams to sit down and reach commercial agreements on issues. The warning siren should have gone off at that point if not before.

Stewart

Stewart McGarrity
Finance Director
tie Limited
Mobile

From: Stewart McGarrity **Sent:** 12 February 2009 18:26

To: Steven Bell; Frank McFadden; Dennis Murray; Susan Clark; Fitchie, Andrew **Cc:** Graeme Bissett; <u>david mackay@</u> Alastair Richards - TEL

Subject: Mid October 08 Engagement - PRIVATE & CONFIDENTIAL

PRIVATE & CONFIDENTIAL

As part of the evidence collation process.......

I was involved with Willie in an engagement with Messrs Flynn & Walker back in Oct 08 while Steven was on holiday. It started with an exhortation from Will to get into a 2 week lock-in with their senior guys and work things through. That precipitated a letter from RW on 13 Oct (attached) and a reply from Willie 0n 14 Oct (attached). The letter from Walker flatly rejects the lock-in approach as it would be "well outside the contract and our corporate approval processes".

We (Willie and I) had a conference call with RW/MF on the evening of 14th October. My outline note of the call reads:

- 1. They want resolution of the value of v26 to 31 and don't understand why we can't do so
- 2. There needs to be an urgent issues task force to deal with blockers (be they design related or otherwise) which are preventing work progressing to schedule
- 3. They think the other delay causing issues in their letter of 13th Oct are too numerous to sort out in a fortnight as was Willie's aspiration will need careful work through the detail first by the planners and QS's
- 4. On all issues the instruction is to engage with Colin Brady

Flynn fed back on the conference call by email (email attached) and I then wrote a briefing note on all issues following discussions with Frank and Dennis (email message with attachment) and the process was taken forward at Edinburgh Park from there.

Regards,

Stewart

Stewart McGarrity
Finance Director
tie Limited
Mobile

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.