Meeting with Andrew Holmes 17 July 2006

ACTION ISSUES

1. **Planning Issues**

Agreed that we would instigate a weekly "Planning Summit" involving all necessary key players. Core team would be:

Willie Gallagher, Andie Harper CEC: Andrew Holmes, Keith Rimmer TEL: Neil Renilson, Bill Campbell

There would also be representatives from SDS, CED, and tie as necessary.

The concentration of the meeting will be to resolve any significant design issues to facilitate the timetable for Infraco release. It will also ensure the necessary resources are available for all involved parties.

2. Communications

Agreed that we would meet weekly on a continuous basis - Julie Thompson this will be communicated to our respective teams who can then post issues for our attention.

Andie Harper/ Julie Thompson

3. **Design Approval Panel**

Clarification required on the formal process for decisions Andie Harper taken at the "Planning Summit" being officially ratified by the Tram Project Board.

4. **Urban Design Consultants**

There is a gap in our SDS Design capability associated with Andie Harper Urban Design. The issue of concern is how the final scheme will positively integrate into the final urban environment. There is potential funding circ £100k from CEC if necessary.

5. **Business Plan Approval Process**

There requires to be more clarity on the detailed CEC and Graeme Bissett/ ST approval process of the Tram Business Case.

Stewart McGarrity

6 **Hearts & Minds**

Suzanne Waugh will meet with Andrew to update him on Suzanne Waugh our proposals. It is important to stress in our documentation the financial success stories of Nottingham and Dublin.

Prepared by: Julie Thompson Date: 02/07/2015

7. European Funding

The opportunity to explore whether there is any possibility of Andrew Holmes EU funding will be explored by CEC.

8. Borders Rail

Andrew will facilitate a future meeting between **tie** and **Andrew Holmes** David Hume.

Prepared by: Julie Thompson Date: 02/07/2015