

---

**From:** Andie Harper  
**Sent:** 29 June 2006 09:47  
**To:** Willie Fraser; Barry Cross  
**Cc:** David Ramsay; Trudi Craggs; Gavin Murray  
**Subject:** RE: Future Charettes

Willie

I note your comments but am not sure I concur, I am happy Barry and Gavin have represented our position in the way agreed with me, as have SDS. That may in due course cause the project problems but ignoring this group would achieve nothing. As I understand it some of the initial concerns have diminished from a project perspective. Gavin is fully aware that anything outside the scope will require a change notice promoted by the council and indeed I had asked him to draft it there and then should there be a need. If PB are concerned then they should raise it with me, but ignoring this group would be very naive in the big picture and in the context of what we need from the council over the next few weeks.

I agree we have a clear scope to defend and deliver but it must always be in the wider context.

Andie

---

**From:** Willie Fraser  
**Sent:** 29 June 2006 09:01  
**To:** Andie Harper; Barry Cross  
**Cc:** David Ramsay; Trudi Craggs; Gavin Murray  
**Subject:** Future Charettes



Barry & Andie,

I understand that we had a wee bit of an issue earlier in the week regarding the 'charette'. I know that PB is concerned about the impact that these discussions will eventually have on their ability to achieve design approval. Let's be very clear: this will end up with a stand-off where CEC will not approve design, and SD will legitimately claim an Extension Of Time on the grounds that we (tie) have muddied the waters. It will delay the master programme. It should be noted that PB is concerned that we are pandering to the council, instead of robustly defending our position.

I would like to suggest that I, as custodian of the scope, or Dave Ramsay, as the Contract Manager, attend these future events.

Please note that I wouldn't give up my weekend for Sir Terry Wogan, never mind Sir Terry Farrell.

Willie Fraser  
tie limited  
Verity House  
19 Haymarket Yard  
Edinburgh  
EH12 5BH

**Tel:** +44 (0)   
**Fax:** +44 (0) 

Email: [willie.fraser@tie.ltd.uk](mailto:willie.fraser@tie.ltd.uk)  
[www.tie.ltd.uk](http://www.tie.ltd.uk)

For more information on Transport Edinburgh go to: [www.transport-edinburgh.org.uk](http://www.transport-edinburgh.org.uk)

**delivering transport projects**