From: Anthony Rush [rush\_aj@cqm.co.uk]

**Sent:** 11 February 2011 13:49

To: 'Nigel Robson'; 'BrandonNolan'; Steven Bell; Richard Jeffrey

Subject: RE: Meeting with BSC

Who is sending out the invitations?

I agree with Nigel – clearly their intention is to persuade Sue Bruce, and now Vic, that **tie**'s position was hopeless from the start: that they are nice people; that David McKay was unreasonable (and by implication Vic won't want to be); that CEC were weak (and by mplication that Sue won't want to be) and that all the problems exist because **tie** is inexperienced and lacking in skill.

It may also indicate that Siemens and CAF are not letting Bilfinger take the lead (the delay in agreeing directions for mediation indicates this also).

I am certain that Sue and Vic are smart enough not to encroach on the mediation or to be taken in.

They will both be aware of Bilfinger Berger's behaviour in other countriesand that Siemens have failed to deliver Scotrail's new trains on time or properly functioning.

I would not expect Sue and Vic to wish to get drawn into detailed points but there are some glaring issues of unacceptable behaviour:

Princes Street – Darcy says BB will "fix it" but it is still clear that they don't understand what "it" is or what "fix" means. Moreover, they want to be paid for fixing it.

Haymarket Yard – they have clearly absolutely no regard for the City. At worse the amount of additional payment for soft ground is small. Other than that they have not yet finalised the design for the track.

The Depot – holding up completion is holding up delivery of trams.

A leading expert says that the standard of management of the Design has less that should have been achieved by contractors of their ilk.

I would also observe that little has happened since September which would explain why they could not have continued with the dialogue at that time on what they refer to as Carlisle 2.

I would also make it clear that price certainty from the Airport to St Andrews Square is a must even if the outcome of Project Phoenix is Airport to Haymarket. This will at least require Siemens to provide and integrate systems there. We see no reason as to why Siemens insist at terminating at Haymarket.

I'm pleased to see that Vic is quoted in the press as saying that termination is still a possibility – it will help if Sue supports this line.

Tony

From: Nigel Robson [mailto:robson.nigel@

**Sent:** 11 February 2011 12:55

To: 'BrandonNolan'; 'Anthony Rush'; Steven Bell; Richard Jeffrey

Subject: Re: Meeting with BSC

Richard,

Do you know who or at what level Siemens and CAF are represented? The identities will in part dictate the approach. By the way I think someone was tasked with assembling the Dramatis Personae on the Consortium side, but not sure that it was done.

This is just playing the game. They cannot get their Phoenix offer out before 24th, but can assemble a team to warm up CEC for it. Have they declared a purpose/agenda for the meeting?

Nigel

	On Fri, 11/2/11,	Richard Jeffrey	<richard. jeffrey@tie.<="" th=""><th>ltd.uk&gt; wrote:</th></richard.>	ltd.uk> wrote:
--	------------------	-----------------	--	----------------

From: Richard Jeffrey < Richard. Jeffrey@tie.ltd.uk > Subject: Meeting with BSC

To: "Nigel Robson" < robson.nigel@teller. >, "'BrandonNolan'" < Brandon. Nolan@mcgrigors.com >, "'Anthony Rush'" < rush\_aj@cqm.co.uk >, "Steven Bell" < Steven. Bell@tie.ltd.uk > Date: Friday, 11 February, 2011, 12:23

As you know Sue Bruce is meeting Keysberg on Tuesday.

This meeting has now grown to include Siemens and CAF, I don't know who yet.

Vic has now been invited to this meeting too.

Vic would like some 'bullets to fire', if needed, in particular he is keen to ask questions about BSC behaviour.

We should also advise him of areas to steer clear of, and also areas which may give un-necessary advanced warning on our approach to mediation.

On this basis, can we please produce two briefing notes, one for Vic, and one for Vic and Sue. Would it be possible to get a first draft to me by close of play this pm please?

Thanks

R

## **Richard Jeffrey**

Chief Executive

## **Edinburgh Trams**

Citypoint

65 Haymarket Terrace


Edinburgh

EH12 5HD

Tel:

Email: richard.jeffrey@tie.ltd.uk

## Find us online (click below):



The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.