From: Willie Gallagher Sent: 21 March 2008 10:21

To: Gill.Lindsay@edinburgh.gov.uk; Donald McGougan; 'Andrew Holmes'; 'david_mackay@l' 'Renilson,

Neil'; 'Strachan Peter'; 'Kenneth.Hogg@scotland.gsi.gov.uk'; 'Brian Cox'; Cheney, Hazel; 'Phil Wheeler

Subject: Contracts Update

I am pleased to provide a positive update.

On Tuesday night, we issued the PIN. So far, we have received requests for a debrief from Bombardier – Trams and Laing O'Rouke – InfraCo. We have sent out some further information and will arrange the meetings next week.

On Wednesday, we commenced negotiations to close-out the contract. Last night, we successfully concluded agreements on the price schedule and the InfraCo detailed contract. There is no change to the overall price, scope and Programme reported to the Board.

We have a great deal to complete prior to contract close. We had hoped to have signed contracts on Saturday March 29th. It is evident that this date will not be met. It would look like we will have the contracts in a near finalised form, but we will not have completed the necessary due diligence. Also, there is no chance that Siemens and Bilfinger will have completed there review and have Board sign-off from Germany.

Having discussed the matter with DLA and our own team, realistically we will need circa 3weeks which takes us to mid-April. I think this is sensible and will agree this with BBS, CAF and SDS next week.

This date left us with a potential funding issue from TS. Stewart and I spoke with TS yesterday and it looks like they are going to accommodate our dates and still award us the £20m for 07/08 which is allocated to the Edinburgh Tram. We need to figure out next week with the help of TS/CEC what paper-work will be required to support any potential Audit Scotland review in the future.

Graeme has developed a Quality Sign-off plan for the project. The plan is to circulate the document to the Board and have a Board discussion prior to the work being concluded.

Regards,

Willie

The unformation branchited is intermed sofly the the person to soon it is addressed and may contain thefollowing analog provileged maternal. If you are not the intermed recibion of this e-major passe notify the senser immediately at the evaluations amove, and then delete it.

nemaria sent to and my our stade are minimized for operational and levil, positives purposed indicator assessing compliance with nor normany follow and system performance. The reserves the right to monitor smalls sent to or from each uses discussed upon the sential.

No stability is accepted for any harm that may be caused to your syntams of data by this o-mail. It is the recipient's responsibility to sown this o-mail and any accomments for computer viruses.

Senders and recipients of a-mail should be exert that under acceptable Freedom of Information legislation and the Data Protection legislation these conjects by have by an isologed to third parties in response on a request.

Tip limited feal-daged in Angland No. 38270 Mir. Registives office - tity Channers. Him Attest, Edinburgh, Est 177.