

The City of Edinburgh Council
Action Sheet
18 November 2010

The City of Edinburgh Council – 18 November 2010

Liberal Democrat Emergency Motion

Council notes that:

- (i) the Chief Executive wrote to the Managing Director of Bilfinger Berger Civil UK Limited on 16 November to offer a meeting with Council officers;
- (ii) the Council Leader and Chief Executive later that day met the Cabinet-Secretary for Finance and Sustainable Growth at which they discussed the possibility of mediation as a means of progressing the tram project;
- (iii) the Council Leader will take all appropriate steps to facilitate mediation and asked the Chief Executive to take forward a mediation proposal;
- (iv) the Chief Executive subsequently discussed with the Chief Executive of **tie** the potential for using mediation or any other form of dispute resolution; and
- (v) the Tram Project Board on 17 November agreed to support an independent mediation process.

Council instructs the Chief Executive to continue to make preparations with **tie** and BSC for mediation or other dispute resolution processes.

Council requests that the Chief Executive report back on progress in these matters.

Signature of proposer

Councillor Jenny Dawe

Date

18 November 2010