From: Steven Bell [Steven.Bell@tie.ltd.uk]

Sent: 21 June 2010 17:06

To: Alan Coyle; Mandy Haeburn-Little

Cc: Nick Smith; Richard Jeffrey; Donald McGougan; Dave Anderson; Dennis Murray;

Richard Jeffrey; david_mackay@ Stewart McGarrity

Subject: RE: Tram Report - Item 3.5

Alan

I have marked up the table below:

DRP	Description	BSC Claim	Agreed Value (Settled)	Saving
3	Hilton Car Park (Adjudication)	£100k	Nil	£100k
4	EoT1: Resolved at mediation	£7.099m	£3.524m	£3.57m
5a	Gogarburn Bridge: (Adjudication on principle: value later negotiated)	£300k+	£176k	£125k
5b	Carrick Knowe Bridge (Adjudication on principle: value later negotiated)	£338k	£138k	£200k
5c	Russell Road Retaining Wall 4 (Adjudication on value)	£4.8m+	£2.6m (incl. allowance for contaminated land)	£2.2m
5f	Haymarket Viaduct (negotiated during DRP process)	£400k	£195k	£205k
5i	Baird Drive Retaining Wall (negotiated during DRP process)	£3.9m	£915k	£2.985m
5j	Balgreen Road Retaining Wall (negotiated during DRP process)	£800k	£298k	£502k
5e	Tower Place Bridge (Adjudication on value)	£491k*	(£260k) credit	£750k
		£18.228m	£7.586m	£10.637m

Regarding the nearly £4m saved by end of May?

Two items resolved,

- 1. Saving of £2.985m from Baird Drive (agreed at £915k without initiating adjudication. Original Estimate was £3.9m in spring of 2009)
- 2. Saving of £750k from Tower Place Bridge (Adjudicator decided at (£260k) credit as opposed to £491k* cost increase as claimed by BSC)

Please call if you need any clarification.

Steven

Steven Bell

Project Director

Edinburgh Trams

Citypoint 65 Haymarket Terrace Edinburgh EH12 5HD

Tel:		

^{*}actually BSC applied for £595k at their most brazen but this was the previously reported figure

Mobile: (+44)

Email: steven.bell@tie.ltd.uk

Find us online (click below):



Moving the capital to a greener future

From: Alan Coyle [mailto:Alan.Coyle@edinburgh.gov.uk]

Sent: 21 June 2010 10:34

To: Mandy Haeburn-Little; Steven Bell

Cc: Nick Smith; Richard Jeffrey; Donald McGougan; Dave Anderson

Subject: RE: Tram Report - Item 3.5

Thanks Mandy, good point re. Thursday.

Steven, could you provide some further detail on these numbers, i.e. on an itemised basis what was the original submission (totalling the £18.2m) and the settled amounts reconciling to the £7.6m. Also the items making up the £4m saved at the end of May.

Thanks

Regards

Alan Coyle | Financial Services | Corporate Finance Team (Edinburgh Trams) | Level 2/6 Waverley Court | 4 East Market St EH8 8BG | alan.coyle@edinburgh.gov.uk |

Phone

From: Mandy Haeburn-Little [mailto:Mandy.Haeburn-Little@tie.ltd.uk]

Sent: 21 June 2010 10:01
To: Steven Bell; Alan Coyle
Cc: Nick Smith; Richard Jeffrey
Subject: RE: Tram Report - Item 3.5

Good – thanks Steve. We might need to do a press crib briefing sheet anyway so your input will be invaluable - It would be worth someone pointing out to Don A that avoiding a bunfight on thurs would serve everyone well at the moment?

From: Steven Bell Sent: 21 June 2010 09:57 To: Alan Coyle - CEC

Cc: Nick Smith; Richard Jeffrey; Mandy Haeburn-Little

Subject: RE: Tram Report - Item 3.5

Alan

I do not know but I suspect Donald Anderson and the Consortium will be unhappy that we have identified the highest Estimate value submitted in the examples given to calculate the differences. I am happy to explain the specifics on each and every item to anyone who would like further detail.

Regards

Steven

Steven Bell

Project Director

Edinburgh Trams

Citypoint 65 Haymarket Terrace Edinburgh EH12 5HD

Tel: Mobile

Email: steven.bell@tie.ltd.uk

Find us online (click below):

Trams





Moving the capital to a greener future

From: Alan Coyle [mailto:Alan.Coyle@edinburgh.gov.uk]

Sent: 21 June 2010 09:47

To: Steven Bell Cc: Nick Smith

Subject: FW: Tram Report - Item 3.5

Steven

See below an email from Donald Anderson to Donald and Dave. The contents of paragraph 3.5 on the Council report reflects the discussion we had last week. What's your take on where he is going with this? The wording of 3.5 is set out here;

"Fifteen matters have now been processed through DRP. Overall, the application of DRP to disputed matters has reduced BSC's claims for additional payment from £18.2m to £7.6m (a saving of £10.6m to the public purse) in relation to those DRPs which have actually reached financial settlement (9 of the 15 DRPs). This includes the sum of nearly £4m saved through application of the DRP on two claims resolved towards the end of May 2010. tie is satisfied that the overall balance of adjudication outcomes has more than justified its interrogation of the initial claims made by BSC. "s

Regards

Alan Coyle | Financial Services | Corporate Finance Team (Edinburgh Trams) | Level 2/6 Waverley Court | 4 East Market St EH8 8BG | alan.coyle@edinburgh.gov.uk |

Phone

From: Donald Anderson [mailto:donald.anderson@ppsgroup.co.uk]

Sent: 18 June 2010 14:26

To: Tom Aitchison

Cc: Donald McGougan; Dave Anderson Subject: Tram Report - Item 3.5

Tom

Just to let you know that I have calls in to Dave Anderson and Donald McGougan regarding part of the Tram report. As you know, I am representing Bilfinger and Siemens on the Tram project, and the figures contained in item 3.5 are disputed by the contractor. It is their intention to clarify the position in due course.

Hopefully we can get back to the council early next week and clear up the confusion.

Best Wishes

Donald Anderson

Donald Anderson

Director



Working in the tougher areas of communication

PPS is pleased to be exhibiting at Futuresource 2010 at ExCel London 15th-17th June 2010. **Come and visit us at Stand F35**. For further information visit www.futuresourceuk.com

Find out where the votes went - political control and contacts for every constituency and local council. Download the new PPS Political Map iPhone app here



Tel:

Switchboard: 0131 226 1951

Fax: 0131 226 1957



INVESTORS
IN PEOPLE

www.ppsgroup.co.uk

Diagga dan't print our ampile uppeggggrily

Please don't print our emails unnecessarily

The opinions expressed within this email represent those of the individual and not necessarily those of PPS Group Ltd or its subsidiary company PPS (Local and Regional) Ltd.

The contents of this email may be privileged and are confidential. It may not be disclosed to or used by anyone other than the addressee(s), nor copied in any way. If received in error, please advise the sender, then delete from your system.

This email and files transmitted with it are confidential and are intended for the sole use of the individual or organisation to whom they are addressed.

If you have received this eMail in error please notify the sender immediately and delete it without using, copying, storing, forwarding or disclosing its contents to any other person.

The Council has endeavoured to scan this eMail message and attachments for computer viruses and will not be liable for any losses incurred by the recipient.

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.