

---

**From:** Stewart McGarrity  
**Sent:** 09 February 2010 14:47  
**To:** Alan Coyle - CEC  
**Cc:** Gregor Roberts  
**Subject:** RE: TPB  
**Attachments:** TPBFeb10 Finance V4.ppt

Alan – final versions attached with a correcting £3m reallocation from costs to date on Design (SDS) to BB/S.

Stewart

Stewart McGarrity  
Finance Director  
tie Limited  
Mobile [REDACTED]

---

**From:** Stewart McGarrity  
**Sent:** 09 February 2010 12:41  
**To:** Alan Coyle - CEC  
**Subject:** TPB

Alan,

The attached are the finance slides for tomorrows TPB presentation – read the notes that go with them.

It's mostly for information but it's also a heads up that the original Risk Allowance is nearly all allocated and we will therefore be proposing an increase in the risk allowance and therefore the project budget (from £512m to somewhere short of £545m) in the near future.

Regards,  
Stewart

Stewart McGarrity  
Finance Director  
tie Limited  
Mobile [REDACTED]