


# Appendix F Risk Assessment Criteria

Probability	Nil	Improbable	Remote	Possible	Probable	Frequent
Probability (%)	Nil	0-5%	6-30%	31-70%	71-89%	90-100%
Risk	Nil	Insignificant	Minor	Moderate	Major	Catastrophic
CAPEX Cost (£k)	Nil	£0-£25k	£25k-£100k	£100k-£500k	£500k-£1m	>£1m
Programme (Days)	Nil	0-1 week	1 - 2 weeks	2 - 4 weeks	4 - 13 weeks	>13 weeks

Risk Probability or Frequency / Impact for 'Edinburgh Tram' on: 24 Sep 2007



*Commercially Sensitive - Uncontrolled when printed*