
From: Andie Harper
Sent: 20 December 2006 09:55
To: Tom Hickman - TSS; Jeff Lloyd; Ailsa McGregor; Alasdair Slessor; Bob Dawson; Daniel Persson; Gavin Murray; Gary Easton - TSS; Clare Norman; Ken Mosley - TSS; Fiona Duncan; Trudi Craggs; Geoff Gilbert; Lindsay Murphy; Alastair Richards - TEL; Phil Douglas; Susan Clark; Stewart McGarrity; Richard Hookham - TSS; David Powell; Geoff Duke; Tom Condie; Suzanne Waugh
Cc: John McAloon - TSS; Howard Elwyn-Jones
Subject: RE: Programme Issues Workshop & Follow-up Meeting -Bah Humbug!!

Dear All

I unfortunately for you haven't gone yet! Frankly progress on closing this out is not acceptable! We as project managers are quite rightly quick to point out when others miss deliverables or are late, so it is our responsibility to lead by example. In this case three weeks have passed and we still haven't completed our own actions. Please get these addressed PDQ. In January Tom will be putting monthly look aheads on display in City Point showing milestones and deliverables which will name and shame those who are not meeting their delivery promises, I expect that as PM's we will not be shamed. Thank you.
Andie

From: Tom Hickman - TSS
Sent: 19 December 2006 17:54
To: Jeff Lloyd; Ailsa McGregor; Alasdair Slessor; Bob Dawson; Daniel Persson; Gavin Murray; Gary Easton - TSS; Clare Norman; Ken Mosley - TSS; Fiona Duncan; Trudi Craggs; Geoff Gilbert; Lindsay Murphy; Alastair Richards - TEL; Phil Douglas; Susan Clark; Stewart McGarrity; Richard Hookham - TSS; David Powell; Geoff Duke; Tom Condie; Suzanne Waugh
Cc: Andie Harper; John McAloon - TSS; Howard Elwyn-Jones
Subject: Programme Issues Workshop & Follow-up Meeting

All,
after the Programme Workshop held 1st Dec and the follow-up Programme Issues meeting held 18th Dec please find attached the link to the combined Programme Assumptions and Issues register as generated from the meetings and incorporating previously known information. Please review the spreadsheet and particularly the items where you either raised the issue or are nominated as the owner and update / provide further detail / scope for inclusion in the programme where required. The planners as nominated will be contacting you shortly to follow-up on outstanding issues. It is important that we understand any programme implications and get as much information into the schedule prior to the CEC meeting in early Feb 2007.

<http://companyweb/Trams/TRAM PROGRAMME WORKSHOP 01DEC06>.

Howard,
please can you add access rights to the collaboration site for S.Waugh,S.McGarrity,R.Hookham, D.Powell, G.Duke and Tom Condie.

Regards

Tom Hickman
TSS Programme Manager
Edinburgh Trams Project
City Point
65 Haymarket Terrace
Edinburgh EH12 5BH
Tel: +44(0) [REDACTED]

Mob +44(0) [REDACTED]

Fax: +44(0) [REDACTED]

Email: tom.hickman@tie.ltd.uk

For more information on Transport Edinburgh go to:- www.tramsforedinburgh.com

Did you know Trams help create a cleaner environment for the future. Trams are electrically powered so there are no on street emissions!