

---

**From:** Geoff Gilbert  
**Sent:** 03 January 2007 09:46  
**To:** Alasdair Slessor; Susan Clark; Andie Harper  
**Cc:** Nina Cuckow - TSS  
**Subject:** RE: Risk register; closed issue.

Alistair

I agree – Nina can we keep this one open?

regards

Geoff Gilbert - Project Commercial Director  
TRAM Project

tie limited  
Verity House  
19 Haymarket Yards  
Edinburgh  
EH12 5BH

tel 01 [REDACTED]  
mob [REDACTED]

---

**From:** Alasdair Slessor  
**Sent:** 21 December 2006 11:53  
**To:** Susan Clark; Andie Harper; Geoff Gilbert  
**Cc:** Alasdair Slessor  
**Subject:** Risk register; closed issue.

Risks register issue number 184.

Poor performance by SDS	Failure to deliver timely design for utilities works	Delay and project management costs.	No	Closed - Treated
-------------------------	--	-------------------------------------	----	------------------

This risk appears; closed-treated.

(It is not regarded as a MUDFA responsibility in the register).

It would be remiss of me not to offer comment.

Poor performance by SDS to deliver reasonable design for utility works must surely continue to be the biggest single risk to the programme.

SDS performance in delivering Section 3b, an "easy section", (due 15/12/06, status: currently under review), has not increased confidence to the degree that the risk is closed.

If I am misinterpreting the information, I would be pleased to be corrected.

Thanks,

Alasdair.