
From: Morrissey J (Jerry)
Sent: 11 July 2007 14:46
To: Ramsay J (John); Davis L (Lorna); Mackie AW (Andrew) (Transport Scotland); Spence M (Matthew); McShane N (Natalie); Milligan S (Steve); Savage N (Nadia)
Cc: McShane N (Natalie)
Subject: FW: EARL and Edinburgh Tram: Next Steps

Matthew/Steve,


Can you please forward this email to your direct reports.

We need to define and agree “scale back” for the tram project.

Thanks

Jerry

Jerry Morrissey
Major Projects Team
Rail Directorate
Transport Scotland
7th Floor, Buchanan House



-----Original Message-----

From: Cranney S (Shauna) **On Behalf Of** Cabinet Secretary for Finance and Sustainable Growth
Sent: 11 July 2007 11:01
To: PS/Transport Scotland; Cabinet Secretary for Finance and Sustainable Growth
Cc: Minister for Transport, Infrastructure and Climate Change; DG Economy; Reeve W (Bill); Barton JG (Jim); Duffy F (Frances); Houston G (Guy); McLaughlin AC (Ainslie); Morrissey J (Jerry); Sharp DP (Damian); Adamson L (Lucy); Communications Finance and Sustainable Growth; Press Transport Scotland; Noon S (Stephen); Pringle K (Kevin); McKay S (Stuart)
Subject: RE: EARL and Edinburgh Tram: Next Steps

Malcolm

Copy as above

EARL AND EDINBURGH TRAMS: NEXT STEPS

Thank you for your minute of 9 July regarding the above. I have noted Mr Swinney’s comments below:

EARL Replacement Study

Can the timeline for the outline delivery plan for the recommended options be brought forward to mid September to allow for a statement to Parliament by the end of September.

Tram Project

Mr Swinney agrees with the approach outlined in Option 3 (annex C of the minute) as the cap on Trams and he also agrees that Transport Scotland should “scale back” its direct involvement with this project.

Thanks

Shauna

Shauna Cranney

APS/Cabinet Secretary for Finance and Sustainable Growth

Ext: [REDACTED]

-----Original Message-----

From: PS/Transport Scotland

Sent: 09 July 2007 10:22

To: Cabinet Secretary for Finance and Sustainable Growth

Cc: Minister for Transport, Infrastructure and Climate Change; PS/Transport Scotland; DG Economy; Reeve W (Bill); Barton JG (Jim); Duffy F (Frances); Houston G (Guy); McLaughlin AC (Ainslie); Morrissey J (Jerry); Sharp DP (Damian); Adamson L (Lucy); Communications Finance and Sustainable Growth; Press Transport Scotland; Noon S (Stephen); Pringle K (Kevin); McKay S (Stuart)

Subject: EARL and Edinburgh Tram: Next Steps

Cabinet Secretary for Finance and Sustainable Growth

cc As above

Please see attached Minute from Malcolm Reed (8 pages).

Thanks

Marion

[REDACTED]

<< File: Minute to Mr Swinney - Earl and Edinburgh Tram Next Steps - 6 July 2007.doc >>