

TRAM Briefing Meeting

AGENDA

Date: 26 June 2012
Time: 8.00 am
Venue: Chief Executive's Board Room, Waverley Court

Attendees:

Sue Bruce (Chair)	The City of Edinburgh Council	Sue.bruce@edinburgh.gov.uk
Vic Emery	The City of Edinburgh Council	vicemery@
Alastair Maclean	The City of Edinburgh Council	Alastair.maclean@edinburgh.gov.uk
Mark Turley	The City of Edinburgh Council	Mark.Turley@edinburgh.gov.uk
Colin Smith	The City of Edinburgh Council	csmith@hg-group.co.uk
Ainslie McLaughlin	Transport Scotland	ainslie.mclaughlin@transportscotland.gsi.gov.uk
Lucy Adamson	Transport Scotland	Lucy.adamson@transportscotland.gsi.gov.uk
Greg Ward	The City of Edinburgh Council	Greg.ward@edinburgh.gov.uk
Tom Little	The City of Edinburgh Council	Tom.little@edinburgh.gov.uk
Bob McCafferty	The City of Edinburgh Council	Bob.McCafferty@edinburgh.gov.uk
Alan Coyle	The City of Edinburgh Council	alan.coyle@edinburgh.gov.uk
Neil Gibson	Big Partnership	Neil.gibson@bigpartnership.co.uk

- 1 Presentation by Alfred Brandenburger**
- 2 Previous Minute 14 June 2012- Actions from Previous Meeting** - submitted for approval as a correct record (circulated)
- 3 SRO's Report** – Colin Smith to speak to the item
- 4 Operations Update** – Alan Coyle to speak to the item
- 5 Change Control Update** – Alan Coyle to speak to the item
- 6 Communications Update** – Neil Gibson to speak to the item
- 7 AOCB**
- 8 Date of Next Meeting**

Client Meeting – 28 June 2012 at 8am in the Dunedin Room

Turner and Townsend Meeting - 5 July 2012 at 8am in the Chief Executive's Board Room

Tram Briefing

Edinburgh, 14 June 2012

Attendees:

Sue Bruce (Chair)	The City of Edinburgh Council	sue.bruce@edinburgh.gov.uk
Vic Emery	The City of Edinburgh Council	vicemery@
Mark Turley	The City of Edinburgh Council	Mark.turley@edinburgh.gov.uk
Alastair Maclean	The City of Edinburgh Council	alastair.maclean@edinburgh.co.uk
Colin Smith	The City of Edinburgh Council	csmith@hg-group.co.uk
Tom Little	The City of Edinburgh Council	Tom.little@edinburgh.gov.uk
Bob McCafferty	The City of Edinburgh Council	Bob.McCafferty@edinburgh.gov.uk
Greg Ward	The City of Edinburgh Council	greg.ward@edinburgh.gov.uk
Edward Foster	The City of Edinburgh Council	Edward.foster@edinburgh.gov.uk
Lucy Adamson	Transport Scotland	lucy.adamson@transportscotland.gsi.gov.uk
Neil Gibson	Big Partnership	Neil.gibson@bigpartnership.co.uk

ACTION NOTE

	ITEM	ACTION OWNER	DEADLINE
1	SRO'S REPORT Colin Smith gave a project update and advised that: <ul style="list-style-type: none">• BB had been asked to prepare a lessons learned report in regard to the alleged incidents in the Balgreen area. BB was also going to provide a weekly update.• There were a number of issues in regard to the Edinburgh Gateway with the primary action to ensure that the Gateway did not impact on the overall programme. A full design solution for the Edinburgh Gateway was expected on Friday 15 June 2012. Colin Smith had also spoken to Martin Foerder to ensure that the programme issue was also resolved. Elements of the Gateway including the installation of the radio mast, the attenuation tanks and the approval of the Scottish Water assets in regard to the Edinburgh Gateway had been actioned.• Councillors Hinds and Orr spent four hours on 12 June 2012 with Colin Smith visiting the tram route and discussing the York Place programme. Both Councillors endorsed the approach proposed.• Councillors Hinds and Orr were impressed with the amount of track that had been laid and were upbeat about the Project.• Councillors Hinds and Orr had asked the project team to look at a communications awareness		

ITEM	ACTION OWNER	DEADLINE
<p>approach. Councillor Hinds wished to be aware of Project information before it was made public.</p>		
<ul style="list-style-type: none">• A centralised system was to be established to handle Councillor, stakeholder and public enquiries. There would be a single point of contact and enquiries would have to be in writing or by email. Initial thoughts were that responses would be sent from the Chief Executive's office but the contact would be a relevant person in the Project Team. Sue Bruce asked for an update at a future meeting which included the journey an enquiry would take. Mark Turley asked for the update to include guidance on what a tram enquiry was and if it included such issues as air quality in areas affected by tram diversions.• There could also be a Tram Councillors Panel that Councillor Hinds could chair and would provide councillors an opportunity to answer questions to the Project Team.• Lothian and Borders Police (anti-terrorist team) had confirmed they had no security concerns over the re-location of the bus station to Charlotte Square.• Once the construction works had been completed it was expected that BB would base staff, for any snagging issues, at their next project.• Scottish Water works needed to be completed in Shandwick Place before the constructions works could be rolled out.• Councillors Hinds and Orr wished the announcement on the re-opening of Princes Street to be low key.• A design solution had been identified for the pedestrian crossing on Eastfield Avenue. This was still to be discussed with the Airport. Sue Bruce noted that Jim O'Sullivan had highlighted the road crossing as an issue. Colin Smith advised that the road safety audit by Halcrow still had to be completed and the speed that vehicles used the crossing would be reduced from their current speed.• Works at Tower Bridge and Lindsay Road were on schedule to be completed by the end of the month.• The tenders for the public utility works had been opened and were currently being evaluated.		

ITEM	ACTION OWNER	DEADLINE
<p>Discussions were ongoing on when the works in Leith Walk including the CEC works would take place. Mark Turley stated that the only feedback he had was that the benefits of doing the public utility works outweighed the disadvantages. Colin Smith explained that Scottish Water would undertake the works if CEC did not and then charge up to 20% on top of the cost. Mark Turley agreed to lead on this issue.</p> <ul style="list-style-type: none">• Discussions had taken place with BB to ensure that tram stop furniture was not erected/installed immediately unnecessarily.		
Decision		
1) To provide an update on the Tram Project enquiry process including the journey an enquiry would take and the definition of a tram enquiry.	Colin Smith	
2) Mark Turley agreed to lead on the Leith Public Utility Works issue.	Mark Turley	

3 CHANGE CONTROL UPDATE

Bob McCafferty gave an update on the recently approved changes.

The traffic management north of York Place had been stopped as part of the cost engineering initiatives and had ran to May 2012 at a cost of £18,000 a month.

Cross-works had been requested for the kerbside in St Andrew Square. This was to investigate whether cost engineering was possible in regard to leaving the kerbside intact.

A saving of £14,000 had been identified by an omission of track welding equipment.

The notice of change for remediating the collapsed sewer was agreed. Sue Bruce enquired whether the cost of the remedial works was being shared with Scottish Water. Colin Smith explained that this was still being discussed with Scottish Water but investigatory works had identified no reason why the tram works would have caused the sewer to collapse.

ITEM	ACTION OWNER	DEADLINE
<hr/> <p>Other changes agreed related to traffic management in York Place, clarification of the scope for Cathedral Lane, street lighting and remedial works in Princes Street that BB considered was not snagging.</p>		
<p>Decision</p>		
<p>To note the update.</p> <hr/>		
<p>4 COUNCIL REPORTS</p>		
<p>Bob McCafferty advised that the Listed Building Consent for Dublin Street Steps would be considered by the Development Management Sub-Committee on 20 March 2012. The owner consent still required to be agreed though with a pub owner's consent still outstanding. There were building fixings in Princes Street and Shandwick Place that required to be agreed but there was an option to use the courts with building fixings. Colin Smith requested and it was agreed that he would speak to the pub owner and look into the building fixings before any court action was taken or compensation was offered.</p>		
<p>Bob McCafferty requested to send any comments to him on the tender approval report for the Leith Walk Public Utility Works.</p>		
<p>Decision</p>		
1) That Colin Smith would speak to the pub owner in regard to owner's consent for Dublin Street Steps and look into the building fixings before any court action was taken or compensation was offered.	Colin Smith	
2) To send any comments to Bob McCafferty on the tender approval report for the Leith Walk Public Utility Works.	All	
<hr/> <p>5 COMMUNICATIONS UPDATE</p>		
<p>Sue Bruce requested that information be provided on who had visited the depot and who was on the list still to visit the depot.</p> <hr/>		

ITEM	ACTION OWNER	DEADLINE
<p>Neil Gibson tabled a press release that was in line with Councillor Hind's wish that the statement on the re-opening of Princes Street was low key. Discussion focussed on whether Princes Street was mentioned enough and Neil Gibson agreed to look at the press release and send to Tom Little.</p> <p>Neil Gibson confirmed that the trade press depot visit had been successful and the feedback from the journalists was favourable.</p> <p>Neil Gibson highlighted that there may be press interest when the accounts including redundancy costs were released next week.</p>		
Decision		
1) That information be provided on who had visited the depot and who was on the list still to visit the depot.	Neil Gibson	
2) Neil Gibson would re-look at the press release for Princes Street and York Place and send to Tom Little	Neil Gibson	
8 AOCB		
<p>Gavin King advised that it was likely that the Tram All Party Oversight Group would take place on 25 June 2012. Sue Bruce asked that a presentation be prepared for the meeting.</p>		
Decision		
<p>To prepare a presentation for the Tram All Party Oversight Group on 25 June 2012.</p>		
9 DATE OF NEXT MEETING		
<p>Client Meeting – 19 June 2012 at 8am in the Chief Executive's Board Room</p>		
<p>Turner and Townsend Meeting – 21 June 2012 at 8am in the Room 9/42 City Chambers</p>		

Weekly Road Report

Effective from 22nd June 2012

For further information please contact the following:

Edinburgh and Midlothian contact CLARENCE on 0800 23 23 23

Tarmac Limited contact 01698 575 600

BEAR (South East Scotland) for information on trunk roads around Edinburgh 0845 413 0200

Forth Road Bridge traffic info 0906 302 0298 (charges apply) www.forthroadbridge.org

Tram Works Information Customer Helpline 0800 328 3934 www.edinburghtrams.com

✓	new information						
New	Street	Location	Ward	Description	Traffic Control	Start date	Finish date
✓	ARBORETUM PLACE	Between Royal Botanic Gardens entrance and Inverleith Terrace	Inverleith	Jog Scotland 5k Challenge	Road closed to through traffic 17:45 - 20:30hrs	27/06/12	27/06/12
✓	ASSEMBLY STREET	At Baltic Street	Leith	Scottish Water - mains upgrade	Road closed	25/06/12	29/06/12
	ATHOLL CRESCENT	In its entirety	City Centre	CEC tram project - revised traffic layout for closure of Shandwick Place	One way traffic EASTBOUND only	14/01/12	30/06/13
	B800	Between A89 and Kirkliston	Almond	Transport Scotland - Forth Replacement Crossing works	30mph speed limit	31/10/11	31/03/13
	BALGREEN AREA		Corstorphine/ Murrayfield	Scotland Gas Networks - mains replacement project affecting: Balgreen Road; Glendevon Terrace, Place, Road & Avenue; Saughton Grove, Park & Gardens	Parking restrictions as signed; carriageway occupation as required	16/04/12	19/08/12
	BRANDON STREET	Between Dundas Street and Glenogle Road	Inverleith	Scottish Power - emergency repair works	Parking restrictions as signed; some carriageway occupation likely	15/06/12	30/06/12
✓	BROUGHTON ROAD	At Rdoney Street	Leith	Scottish Gas Networks - mains replacement project	3-way temporary traffic lights	25/06/12	29/06/12
	BROUGHTON STREET	At Picardy Place	City Centre	CEC tram project	Road closed - diversions as signed	05:00hrs 16/06/12	16/07/12
	CANNING STREET	At Shandwick Place.	City Centre	CEC tram project - as part of Shandwick Place diversions	Road closed - diversions as signed	14/01/12	31/03/13
	CAPTAIN'S DRIVE AREA		Liberton/ Gilmerton	Scotland Gas Networks - mains replacement project affecting: Captain's Drive; Burnhead Crescent, Loan & Grove; Gracemount Avenue, Square, Place & Drive; St Katherine's Crescent & Loan	Parking restrictions as signed, carriageway occupation/local road closures as required	02/04/12	21/12/12
	CASTLEHILL	In its entirety	City Centre	For construction of Tattoo Stands	Road closed 10:30 - 16:30hrs daily	16/04/12	31/10/12
	CHARLOTTE SQUARE	East side.	City Centre	CEC tram project - as part of Shandwick Place diversions	Two-way traffic between Princes Street and Queen Street	14/01/12	31/03/13
	CHESTER STREET	At Palmerston Place.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	No access from Palmerston Place for general traffic (buses, taxis and cycles only). Westbound access into Palmertson Place retained	24/03/12	31/07/13
✓	CITY CENTRE	Various	City Centre	Pride Scotia march (13:00 - 14:00hrs)	Rolling road closures along route: High St - Canongate - Abbeymount - Royal Terrace.	30/06/12	30/06/12
✓	CITY CENTRE	Various	City Centre	Parade. Regent Rd (09:00hrs) - Abbeymount - Canongate - High St - Victoria St - Grassmarket	No formal road closures, traffic will be held to allow parade to pass	30/06/12	30/06/12
✓	CITY CENTRE	Various	City Centre	Parade. East Market St (17:00hrs) - New St - High St - Johnstone Terr - Lady Lawson St - West Port - Kings Stables Road	East Market Street closed between Cranston Street and New Street 16:00 - 17:30hrs. Traffic will held along route to allow parade to pass	30/06/12	30/06/12
	COLINTON ROAD	Between Lockharton Avenue and Lockharton Gardens, Craiglockhart	Fountainbridge/ Craiglockhart	Scottish Gas Networks - mains replacement project	Lane closures and parking restrictions as signed	21/05/12	15/07/12
	COMISTON ROAD	Between Greenbank Place and Comiston Gardens	Meadows/ Morningside	City of Edinburgh Council - footway resurfacing	Off-peak lane closures to accommodate pedestrian walkways	28/05/12	14/09/12
	DOUGLAS GARDENS	At Palmerston Place.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	No access to southbound Palmerston Place - divert via Rothesay Place	24/03/12	31/07/13
	DUNDAS STREET	Between Fettes Row and Brandon Street	City Centre	Scottish Power - emergency repair works	Parking restrictions and narrow lanes	14/06/12	TBC

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods -
works may finish earlier or be extended.

From 22 June 2012

www.edinburgh.gov.uk/edintravel

TRS00014931_0008

✓	EAST MARKET STREET	At Jeffrey Street	City Centre	Event at City nightclub	Road closed to through traffic 18:00 - 22:00hrs	29/06/12	29/06/12
	EGLINTON CRESCENT	At Palmerston Place.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	No right turn into southbound Palmerston Place. Diversion via northbound Palmerston Place - Rothesay Place. Citybound carriageway narrows to one lane at Palmerston Place	25/03/12	31/07/13
	EYRE PLACE	Between Rodney Street and Canon Street	Inverleith	Scotland Gas Networks - mains replacement project	Road closed to through traffic	11/06/12	03/08/12
✓	FERRY ROAD	Between Crewe Toll and West Granton Access	Forth	City of Edinburgh Council - footway resurfacing	Off-peak lane closures	25/06/12	26/06/12
	FROGSTON ROAD WEST	At Mounthooly Loan	Colinton/ Fairmilehead	Scottish Water - trial holes	Temporary traffic lights	11/06/12	29/06/12
	GEORGE STREET	Length.	City Centre	CEC tram project - Princes Street diversion route for buses, taxis and cycles	Bus and taxi access only from Charlotte Square. No kerbside parking permitted. Additional localised traffic management from 18/06/12 as preparation for buses returning to Princes Street	17/09/11	01/07/12
	GEORGE STREET	Westbound side, Hanover Street to Frederick Street	City Centre	City of Edinburgh Council - footway resurfacing	Pedestrian access disrupted; parking restrictions as signed (including central reserve); some carriageway occupation possible. Off-peak work	11/06/12	13/07/12
	GILLESPIE ROAD	At Gillespie crossroads	Colinton/ Fairmilehead	Scotland Gas Networks - mains replacement project	Road closed northbound - diversion via Spylaw Avenue (under temporary traffic light control)	13/06/12	30/06/12
✓	GORGIE ROAD	At new development west of Westfield Road junction	Sighthill/Gorgie	Scottish Power & Scotland Gas Networks - utility connections to new flats	Temporary traffic lights at Gorgie Road/Westfield Road junction	25/06/12	29/06/12
	GROSVENOR CRESCENT	In its entirety.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	Reversal of one-way order - EASTBOUND traffic only	24/03/12	31/07/13
	GROSVENOR STREET	In its entirety.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	No access to/from Haymarket or West Maitland Street. Alternative route for citybound traffic via Eglinton Crescent	24/03/12	31/07/13
	HAMMERMEN'S ENTRY	Between Holyrood Road and Bakehouse Close.	City Centre	Building development works.	Steps and footway closed; pedestrian diversion via Slater's Steps.	28/02/11	27/08/12
	HENDERSON STREET	Between St Anthony Street and Henderson Gardens	Leith	City of Edinburgh Council - carriageway resurfacing by Tarmac. Local bus diversions in operation	Road closed to through traffic	30/04/12	14/09/12
	HILLHOUSE ROAD AREA		Inverleith	Scotland Gas Networks - mains replacement project affecting: Corbiehill Avenue & Road; House O' Hill Crescent, Avenue & Road; Drylaw Crescent;	Parking restrictions as signed, carriageway occupation/local road closures as required. Works on Hillhouse Road scheduled for w/c 2 July	04/06/12	30/11/12
	HOPE STREET	At Lothian Road/Shandwick Place.	City Centre	City of Edinburgh Council - revised traffic layout as part of Shandwick Place closure	Road closed EXCEPT FOR BUSES to/from Queensferry Street. General traffic diverted via Princes Street - South Charlotte Street	14/01/12	01/12/12
	INCH AREA		Liberton/ Gilmerton	Scotland Gas Networks - mains replacement project affecting: Ravenswood Avenue, Ashton Grove, Bellenden Gardens, Ochiltree Gardens, Walter Scott Avenue, Ellangowan Terrace, Hazelwood Grove	Parking restrictions as signed, carriageway occupation/local road closures as required	02/04/12	02/11/12
	INGLISTON AREA		Almond	Royal Highland Show	Local road closures/traffic management; reduced speed limit on Glasgow Road	21/06/12	24/06/12
✓	INVERLEITH PLACE	At Arboretum Road/Place roundabout	Inverleith	City of Edinburgh Council - carriageway resurfacing	Inverleith Place closed 09:30 - 15:30hrs	25/06/12	26/06/12
✓	KING'S STABLES ROAD	Lothian Road to King's Bridge	City Centre	Armed Forces Day Parade	Road closed 12:30 - 13:30hrs	30/06/12	30/06/12
	LANARK ROAD	At Gillespie crossroads	Colinton/ Fairmilehead	Scotland Gas Networks - mains replacement project	2-way temporary traffic lights at Muirend Avenue	03/06/12	22/06/12
✓	LANARK ROAD	At Gillespie crossroads	Colinton/ Fairmilehead	Scotland Gas Networks - mains replacement project	3-way temporary traffic lights at crossroads; Muirend Avenue closed at Lanark Road; Gillespie Road closed northbound from Spylaw Avenue; Spylaw Avenue northbound traffic only	22/06/12	07/07/12

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods -
works may finish earlier or be extended.

	LASSWADE ROAD	Between Little Road & Mount Alvernia	Liberton/ Gilmerton	Scotland Gas Networks - emergency works	Road reopened. Two-way temporary traffic lights in place	20/06/12	Until further notice
	LEITH STREET	At Little King Street	City Centre	CEC tram project - installation of new junction	Off-peak lane closures	11/06/12	TBC
	LIBERTON GARDENS	At Alnwickhill water treatment works	Liberton/ Gilmerton	Scottish Water - mains connections	Single lane traffic in each direction, excavation on centre of carriageway	18/06/12	22/06/12
	LINDSAY ROAD	At Hawthornvale	Leith	City of Edinburgh Council - carriageway resurfacing by Tarmac	Lane closures	30/04/12	30/07/12
	M9 Spur	In its entirety	Almond	Transport Scotland - Forth Replacement Crossing works	40mph speed limit with average speed cameras.	01/01/12	31/03/13
	MANOR PLACE	At Shandwick Place.	City Centre	CEC tram project - revised traffic layout for closure of Shandwick Place and West Maitland Street	Road closed southbound	14/01/12	31/03/13
	MARCHMOUNT ROAD KILGRASTON ROAD OSWALD ROAD	Full length	Southside/ Newington	Fibre optic installation for University of Edinburgh	Parking, waiting & loading/unloading restrictions, some carriageway occupation likely.	07/05/12	05/08/12
	MAYFIELD ROAD	Southwards from Ratcliffe Terrace	Southside/ Newington	Scotland Gas Networks - mains replacement project	4-way temporary traffic lights	06/06/12	06/07/12
	MELVILLE STREET	At Manor Place	City Centre	CEC tram project - revised traffic layout for closure of Shandwick Place	Road closed - no access to Manor Place	14/03/12	31/03/13
	MOREDUN DYKES ROAD	Between Hyvot Terrace and Hyvot Gadrens	Liberton/ Gilmerton	Building contractor - construction of housing estate	Road closed to through traffic	05/12/11	30/03/13
	MORNINGSIDE ROAD	Between Cluny Gardens and Morningside Park	Meadows/ Morningside	City of Edinburgh Council - carriageway resurfacing	Temporary traffic lights 7pm - 7am	03/06/12	24/06/12
	MORRISON STREET	Between Gardners Crescent and Semple Street	City Centre	Building contractor - EICC development works	Narrow lanes and parking/waiting restrictions	29/07/10	30/06/12
	MORRISON STREET	Between Torphichen Place and Haymarket	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	Introduction of two-way traffic system	24/03/12	31/07/13
	OCEAN DRIVE	Between Tower Place roundabout and Rennie's Isle	Leith	City of Edinburgh Council - construction of new footway	Off-peak temporary traffic lights	28/05/12	13/07/12
	PALMERSTON PLACE	At West Maitland Street.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	Two-way traffic through West Maitland Street junction. Southbound traffic diverted onto Torphichen Street. Northbound access from Torphichen Place only	24/03/12	31/07/13
	PALMERSTON PLACE	Between Chester Street and Rothesay Place	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street	NORTHBOUND traffic only	24/03/12	31/07/13
	PICARDY PLACE	At York Place	City Centre	CEC tram project	Road closed. One-way system revoked, access available from east end	05:00hrs 16/06/12	16/07/12
	PRINCES STREET	Between Lothian Road and South Charlotte Street	City Centre	CEC tram project	Off-peak lane closures	11/06/12	25/06/12
	PRINCES STREET	Between North Bridge and Waverley Bridge	City Centre	Network Rail - development of Waverley Steps; development of Apple Store and hotel.	Lane closures to accommodate pedestrian walkway	14/02/11	11/08/12
	PRINCES STREET	Lothian Road to South St Andrew Street	City Centre	CEC tram project - tram works	Road closed. Buses, taxis & cycles diverted via George Street; general traffic diverted via Queen Street	19/09/11	31/07/12
✓	QUEENSFERRY ROAD	Between Parkgrove area and Clermiston Road North	Almond	Scottish Power - urgent cable repairs	Lane closures/contraflow in operation - significant disruption likely. WORKS WILL COMMENCE BEFORE 25/06 IF FAULT DETERIORATES	25/06/12	29/06/12
	ROSE STREET	Between Black Rose & Rose Street Brewery public houses (Hanover St to Frederick St section)	City Centre	New sewer connection	Road closed - alternative routes via Rose Street Lane North/South	18/06/12	30/06/12
	ROTHESAY PLACE	South side, between Manor Place and Drumsheugh Gardens	City Centre	City of Edinburgh Council - footway works	Parking restrictions as signed; some carriageway occupation likely	16/04/12	20/07/12

Start dates indicate earliest anticipated start.
Finish dates represent formal notice periods -
works may finish earlier or be extended.

	RUSSELL ROAD	At railway bridge	Corstorphine/ Murrayfield	CEC tram project - tram works	Road closed	25/09/11	30/09/12
	SHANDWICK PLACE	Between Lothian Road and Palmerston Place.	City Centre	CEC tram project - tram works	Road closed	14/01/12	31/03/13
✓	SOUTH BRIDGE	At Blair Street/Hunter Square	City Centre	Scottish Power - cable repairs	WORKS POSTPONED	23/06/12	24/06/12
	SOUTH CHARLOTTE STREET	Between Charlotte Square and Princes Street	City Centre	CEC tram project - tram works	Traffic travelling between Lothian Road and Queen Street should use Princes Street - South Charlotte Street - North Charlotte Street	14/01/12	31/03/13
	SOUTH GYLE BROADWAY	Between Gogar roundabout and Gyle roundabout	Drum Brae/Gyle	CEC tram project - tram works	Lane closures on north side of South Gyle Broadway. A "tidal flow" system will operate, maintaining two lanes eastbound in morning peak and two lanes westbound in evening peak	23/01/12	31/01/13
	SOUTH GYLE CRESCENT	Between Cultins Road and South Gyle Access	Drum Brae/Gyle	Scottish Power - network upgrade	Rolling road closures. We await details, further info displayed on-street	11/06/12	11/09/12
	SOUTH ST ANDREW STREET	In its entirety	City Centre	CEC tram project - tram works	Road closed, general traffic diverted via South St David Street	07/01/12	01/12/12
	ST ANDREW SQUARE	North & South St Andrew Street, St Andrew Square east side	City Centre	CEC tram project - tram works	North & South St Andrew Street, St Andrew Square east side, West Register Street closed. General traffic diverted via North & South St David Street	07/01/12	21/12/12
	ST JAMES' PLACE	Behind Cathedral	City Centre	CEC tram project - tram works	Road closed until 11/06/12. Lane restrictions thereafter		08/07/12
	STAFFORD STREET	At Shandwick Place	City Centre	CEC tram project - revised traffic layout for closure of Shandwick Place	Road closed - diversions as signed	14/01/12	31/03/13
✓	STEVENSON ROAD	Between Balgreen Road and Westfield Road	Sighthill/Gorgie	City of Edinburgh Council - carriageway resurfacing	Off-peak lane closures; road closed at Balgreen Road on Sundays 1st & 15th July; road closed at Westfield Road on Sundays 8th & 22nd July	24/06/12	03/08/12
	THE MOUND	At Princes Street.	City Centre	CEC tram project - tram works	Road open to buses, taxis & cycles only. Access only to/from Hanover Street.	03/03/12	31/12/12
	TORPHICHEN PLACE	Between Morrison Street and Torphichen Street.	City Centre	CEC tram project - revised traffic layout for closure of West Maitland Street.	Reversal of current one-way system - open for NORTHBOUND traffic only	24/03/12	31/07/13
	VARIOUS	Bank Street, North Bank Street, George IV Bridge, Market Street	City Centre	City of Edinburgh Council - Quality Bike Corridor works	Off-peak parking restrictions as signed, with potential carriageway occupation	18/06/12	22/06/12
	WARRISTON ROAD	From Canonmills to St Mark's Park.	Leith Walk	City of Edinburgh Council - flood prevention works	No right turn from Warriston Road into Huntly Street	20/06/11	30/09/12
	WEST MAITLAND STREET	In its entirety.	City Centre	CEC tram project - tram works	Road closed. Significant redesign of Haymarket through-routes	24/03/12	21/07/13
	WESTER HAILES ROAD	At bridge over Murrayburn Drive	Sighthill/Gorgie	City of Edinburgh Council - bridge repairs	Off-peak lane closures	14/06/12	04/09/12
	WESTER HAILES ROAD	At Gillespie crossroads	Colinton/ Fairmilehead	Scotland Gas Networks - mains replacement project	Lane closures on approach to Gillespie crossroads	03/06/12	28/06/12
	WILLIAM STREET	Between Manor Place and Stafford Street.	City Centre	CEC tram project - revised traffic layout for closure of Shandwick Place	One-way order reversed - traffic permitted EASTBOUND ONLY from Manor Place	14/01/12	31/03/13
	YORK PLACE	At Picardy Place	City Centre	CEC tram project - tram works	Localised lane restrictions	11/06/12	24/06/12

TRS00014931_0011