
From: Susan Clark
Sent: 05 July 2010 14:47
To: Fiona Dunn
Subject: FW: J086: tie - Infraco; Final Report on concurrent delays
Attachments: J086-812W Ver05 FINAL Report on concurrency exercise 2010-06-25.pdf

Fiona

Have you managed to read this yet?

Susan

Susan Clark
Deputy Project Director

Edinburgh Trams
Citypoint
65 Haymarket Terrace
Edinburgh
EH12 5HD

Tel: (+44) ([REDACTED])
Mobile: (+44) ([REDACTED])
Email: susan.clark@tie.ltd.uk

Moving our Capital to a greener future

Find us online (click below):



From: Robert Burt [<mailto:rburt@acutus.co.uk>]
Sent: 27 June 2010 22:32
To: Susan Clark; Tom Hickman; Fiona Dunn
Cc: John Hughes; Iain McAlister
Subject: J086: tie - Infraco; Final Report on concurrent delays

Susan / Tom / Fiona – please find attached a final copy of the concurrency report. This incorporates all relevant comments and further data received just prior to, during and after the meetings held with yourselves on 3 & 8 June 2010. The final conclusions in respect of Sectional Completion Date C also reflect the additional detail and conclusions arising from the mitigation exercise on the Rev.3 Issue 3 programme.

Would you mind letting me know if you require paper copies of the attached (and if so, how many copies you require)? We can have same prepared and delivered as required.

Kind regards

Robert

Robert Burt, Director

ACUTUS

rburt@acutus.co.uk

www.acutus.co.uk

M: +44 (0) [REDACTED]

T: +44 (0) 1 [REDACTED]

F: +44 (0) 1 [REDACTED]

Merlin House, Mossland Road
Hillington Park, GLASGOW, G52 4XZ

The information contained in this email message is confidential and may be subject to legal privilege. Please notify the sender if you have received this message in error and please delete it. Thank you.

This email has been scanned by the MessageLabs Email Security System.
For more information please visit <http://www.messagelabs.com/email>
